



**REGIONAL  
ACTION PLAN**

**SEPTEMBER 2010**

**EASTERN AFRICA RFU: KAMPALA, UGANDA**

Compiled by:  
John Purvis (Former Regional Manager) and Koane Mindjimba (Current  
Regional Manager) – Eastern Africa  
Flat 2, Jocasa House, Plot 14  
Nakasero Road, Kampala  
UGANDA

## Contents

Acronyms and abbreviations.....	1
National and Regional Projects Proposed for ACP Eastern Africa Countries.....	3
Overview of Fisheries in Participating States (2007).....	5
Purpose Level Objectives for Eastern Africa Region.....	6
Table 1: Country Needs for Components 1 & 2.....	8
Table 2: Country Needs for Components 3 & 4.....	9
Table 3: Focal Persons by Country.....	10
Table 4: Other Donor-Funded Projects in the Region.....	11
Table 5: Outline of Activities and Projects, PE1 and PE2.....	13
Table 6: Implementation Timeline for Proposed Projects, PE1 and PE2.....	18
Annex 1: Projects to be Carried Out by Country and Regionally.....	20
BURUNDI.....	21
DJIBOUTI.....	22
ERITREA.....	23
ETHIOPIA.....	24
KENYA.....	25
RWANDA.....	27
SOMALIA.....	28
SUDAN.....	29
TANZANIA.....	30
UGANDA.....	32
REGIONAL.....	34

## Acronyms and abbreviations

ACP	Africa, Caribbean and Pacific (Group of States)
AfDB	African Development Bank
AP	Action Plan
ASCLME	Agulhas and Somali Current Large Marine Ecosystem
Bdi	Burundi
BMU	Beach Management Unit
CDS	Catch Documentation Scheme
COMESA	Common Market for Eastern and Southern Africa
COREP	"Commission Régionale des Pêches du Golfe de Guinée"
CU	Coordination Unit
Dji	Djibouti
DRC	Democratic Republic of Congo
EA	Eastern Africa
EAC	East African Community
EAIFFPA	East African Industrial Fishing and Fish Processors Association
EDF	European Development Fund
EEZ	Exclusive Economic Zone
Eri	Eritrea
Eth	Ethiopia
EU	European Union
FA	Fisheries Administration
FAO	Food and Agriculture Organization of the United Nations
FCWC	Fisheries Committee for the West Central Gulf of Guinea
FMP	Fisheries Management Plan
FP	Focal Point
GDP	Gross domestic product
GEF	Global Environment Facility (UNDP)
GNI	Gross national income
GoSS	Government of Southern Sudan
HDI	Human development index
ICT	Information and Communication Technologies
IFAD	International Fund for Agricultural Development
IFMP	Implementation of a Fisheries Management Plan
IO	Indian Ocean
IOTC	Indian Ocean Tuna Commission
IUU	Illegal, Unreported and Unregulated (fishing)
Ken	Kenya
LFDP	Livestock and Fisheries Development Project (Sudan)
LT	Lake Tanganyika
LV	Lake Victoria
LVEMP	Lake Victoria Environmental Management Project
MACEMP	Marine and Coastal Environment Management Project (Tanzania)
MCS	Monitoring, Control and Surveillance
MDTF	Multi-Donor Trust Fund
N/A	not available
NPOA	National Plan of Action
OCT	Overseas Countries and Territories
PAIGELAC	Inland Lakes Integrated Development and Management Support Project (Rwanda)
PE	Programme Estimate
PRODAP	Lake Tanganyika Regional Integrated Development Programme
PSM	Port State Measures
RAP	Regional Action Plan

REB	Regional Economic Body
RFB	Regional Fisheries Body
RFU	Regional Facilitation Unit
RI	Research Institute
RPOA	Regional Plan of Action
Rw	Rwanda
Rwa	Rwanda
RWG	Regional Working Group
SA	Southern Africa
SADC	Southern African Development Community
Sdn	Sudan
SEAFO	South East Atlantic Fisheries Organization
Som	Somalia
SRFC	Sub-Regional Fisheries Commission
SSPSDP	Southern Sudan Private Sector Development Project (Sudan)
SWIOFC	South West Indian Ocean Fisheries Commission
TA	Technical Assistance
TCP	Technical Cooperation Programme
TNA	Training Needs Assessment
ToR	Terms of Reference
Tza	Tanzania
UAC	unit of account
Uga	Uganda
UNDP	United Nations Development Programme
UNEP	United Nations Environment Programme

# **National and Regional Projects Proposed for ACP Eastern Africa Countries**

## **Overview**

ACP Fish II is a collaborative programme between the European Union and the ACP States for €30 million and will be implemented over 4 years to 2013. Programme implementation is conducted through Programme Estimates signed between the Coordination Unit (CU), the ACP Secretariat and the European Commission in Brussels. The coordination of this demand-driven programme is achieved through six Regional Facilitation Units (RFUs) across the ACP States. This document is compiled by the RFU – EA and provides an outline of interventions to be supported by the programme. This Regional Action Plan (RAP) will be reviewed, amended and validated by the ACP Fish II (CU) in Brussels and national and regional stakeholders.

The ACP Fish II Programme aims to strengthen fisheries sectoral policy development and implementation. The Programme has five components:

1. Improved fisheries policy and management plans at regional and national levels;
2. Reinforced control and enforcement capabilities;
3. Reinforced national and regional research strategies and initiatives;
4. Developed business supportive regulatory framework and private sector investment; and
5. Knowledge exchange for improved fisheries management.

The Programme is ‘demand-driven’ responding to prioritised needs of each country and to selected regional groups. The objectives of this report are to gather information on needs assessed through consultation with partners and then compile the proposed interventions into a Regional Action Plan for Eastern Africa, for further validation by stakeholders.

## **Identification and assessment of needs**

Countries and regional bodies making up the key partners in the EA region are vastly different in their levels of development and sophistication as far as fisheries management is concerned. There is a wide variety of situations reflected and even within countries there are differences in fisheries and fisheries management regimes (for example between marine and inland). Given this diversity, it is essential that the needs identification phase involves guided assessment by direct stakeholders, of the current situation alongside what the ACP Fish II could offer to address identified problems. It is most likely that the ACP Fish II Programme can support or complement measures already being taken by the fisheries administration or the RFB or REB. Clear, complementary and iterative input is required at this stage by both stakeholder and the Programme.

The initial identification of priority areas where support was required from ACP Fish II was made by representatives of fisheries administrations in a workshop held in Kampala in December 2009. A number of proposed interventions were also raised at this workshop and during subsequent discussions. An outline Regional Work Plan was prepared and sent by the RFU to the CU in December 2009 for inclusion in the global PE prepared in Brussels. Through January to March 2010 these priority areas and proposed projects were further developed by the beneficiary States and the RFU through electronic communication and a limited number of country visits made by the RFU Manager to the beneficiary partners. In April these proposed interventions were developed to Project Profiles and Terms of Reference for implementation following review and validation in the CU and by national and regional partners.

### **Tabular content of this Regional Action Plan**

The bulk of this Regional Action Plan (RAP) is made up of tables and the content of each is outlined below.

#### **Table 1 Country Needs for Components 1 & 2**

The focus of the ACP Fish II Programme is components 1 and 2, dealing with fisheries policy and legislation and IUU fishing respectively. This table shows the national situation with regard to the key areas and the information has been taken from national fisheries profiles (see website) and comprehensive national fisheries profiles developed in the RFU.

#### **Table 2 Country Needs for Components 3 & 4**

Components 3 and 4 deal with enhancing research capacities and frameworks for business and private sector involvement in fisheries, respectively. Table 2 provides a snapshot of the national situation with regard to the key areas and the information has been taken from national fisheries profiles (see website) and comprehensive profiles developed in the RFU.

#### **Table 3 Focal Persons by Country**

In order to strengthen the national and regional organisations involvement in the implementation of ACP Fish II, each fisheries administration and regional body closely involved with the Programme, was asked to identify a contact point. The name, position and fisheries administration or organisation are shown in this table.

#### **Table 4 Other Donor-Funded Projects in the Region**

Projects with components dealing with fisheries and supported with funds from other development partners are listed in this table. It is important that ACP Fish II does not duplicate the efforts of other projects; hence, collaboration with regional projects is important.

#### **Table 5 Outline of Activities and Projects, PE1 and PE2**

This table includes the activity areas and the interventions being proposed for funding in PE1 and PE2. The participating stakeholders and estimated budget is shown. The proposals for PE2 are shown but need to be further developed with stakeholder involvement into definite, cost interventions.

#### **Table 6 Implementation Timeline for Proposed Projects, PE1 and PE2**

An indicative provisional implementation schedule is shown against each of the proposed interventions.

A series of tables are included in the Annex showing by country the projects with which each fisheries administration is likely to be involved. A table also shows the projects involving the key regional fisheries and economic bodies in the region.

### **Eastern Africa approach to ACP Fish II Programme**

The Eastern Africa region for the purposes of the implementation of the ACP Fish II, operating through the Regional Facilitation Unit in Kampala, is made up of fisheries administrations in Djibouti, Eritrea, Sudan, Somalia, Kenya, Uganda, Ethiopia, Tanzania, Rwanda and Burundi. Management of fisheries in these areas is supported by key Regional Fisheries Bodies (RFBs) including the Indian Ocean Tuna Commission (IOTC), Lake Victoria Fisheries Organisation (LVFO), and the South West Indian Ocean Fisheries Commission (SWIOFC), and these organisations are supported by Regional Economic Bodies (REBs) such as East African Community (EAC), Southern African Development Community (SADC), and the Common Market for Eastern and Southern Africa (COMESA).

**a) Relevant regional background in fishery sector**

Fisheries in Eastern Africa provide a microcosm of the continental fisheries sector. Characteristics range from the established, export-orientated Nile perch fishery on shared Lake Victoria, to traditional fisheries on large and small water bodies, through tuna fisheries in the EEZ across the Indian Ocean, to fish production in small-scale fishponds in Sudan to the relatively young fish export industries of the Red Sea coast. The common themes to all these fisheries is their importance to the economic development of the region, their potential to provide critical livelihood and food security for increasing populations and in some cases may provide current and future sources of foreign exchange income. Fisheries management in these countries is also an area which has traditionally been starved of financial support from national administrations increasingly required to allocate funds to direct, more demonstrable means of poverty alleviation.

**b) Current state of affairs in the relevant sector in the region**

Almost 91% of the fish produced in the Eastern Africa region originates from freshwater sources with only the remaining 9% from the vast marine areas controlled by the region. It is therefore not surprising to learn that most of the inland fisheries now show many signs of being overfished whereas offshore, EEZ resources are widely believed to still have room for expansion under sustainable management systems.

**Overview of Fisheries in Participating States (2007)**

Countries	Pop.	Land area (sq km)	EEZ (sq km)	GNI per cap. (\$)	Inland prod. (tons)	Marine prod. (tons)	Aq. prod (tons)	TOTAL (tons)	Fish cont. to GDP (max.)
Burundi	8.2 m	27,800	0	140	17,200	0	200	17,400	1%
Djibouti	830,000	23,000	n/a	1,130	0	1300	0	1,300	0.1%
Eritrea	5.00 m	117,600	77,728	300	5	15,900	0	15,905	n/a
Ethiopia	80.70 m	1,104,000	0	280	16,770	0	0	16,770	0.02%
Kenya	37.53 m	580,000	0	1,550	137,812	6,823	1,047	145,682	0.5%
Rwanda	9.45 m	26,300	0	410	11,000	0	0	11,000	0.3%
Somalia	8.95 m	637,700	n/a	n/a	850	17,150	0	18,000	n/a
Sudan	41.35 m	2,505,800	91,600	1,130	57,000	5,500	2,000	64,500	N/A
Tanzania	42.28 m	945,000	223,000	440	281,690	43,130	410	325,230	1.3%
Uganda	31.66 m	241,000	0	421	374,300	0	400	374,700	1.6%
<b>TOTALS</b>	<b>265.95 m</b>	-	-	-	<b>896,627</b>	<b>89,803</b>	<b>4,057</b>	<b>990,487</b>	-

The region has a combined population (2008) of around 270 million ranging from Djibouti with less than 1 million to Ethiopia with over 80 million. Population growth rates suggest concern for the future with the average being 2.7% but masking rates of 3.3% in Uganda and 3.1% in Eritrea whilst average life expectancy remains around 54 years for all countries. Average GNI (per capita) is US\$557 across the region but huge disparities exist between Burundi with US\$140 and Kenya at US\$1,550. Poverty is still widespread in the region and 5 of the 10 states are ranked in the lowest 10% globally according to the Human Development Index (HDI).

The key areas for support identified in the Regional Needs Assessment Workshop in December 2009<sup>1</sup> were:

1. Capacity building in most areas of fisheries management but especially MCS (marine and inland/lake) and inland fisheries (co-) management;
2. Support in legal review to update or improve the legislation being used to prosecute illegal fishers;
3. Support in the policy process and in updating policies that show the importance of the sector in national growth; and
4. Research and institutional development to ensure that regional, continental and international trade in fish and fishery products works in favour of the fishers and the countries and that the regulatory framework for fisheries and aquaculture is supportive of fisheries-induced growth and investment.

The portfolio of interventions proposed for funding in this RAP includes actions at national, bilateral, multilateral and regional levels.

The portfolio addresses the most pressing concerns in the region bearing in mind the restrictions imposed on the use of the funds allocated to the RFU and to be spent following the EDF procedures. The proposed projects follow the outline programmes in the Regional Work Plan prepared following the Regional Needs Assessment Workshop in December 2009<sup>2</sup>.

### **Regional contribution to global objectives under PE1 and PE2**

Using the logframe headings and indicators, the following Purpose Level objectives (with targets) are set for the Eastern Africa region as a contribution to the global monitoring in PE1 and PE2. Indicators are taken from the Programme Estimate Annex 3 Operational Targets.

## **Purpose Level Objectives for Eastern Africa Region**

#	Objective (Narrative)	Target PE1	Target PE2	Total PE1+PE2
<b>1</b>	<b>Objective: Improved fisheries policies and management plans</b>			
	Number of fisheries policies implemented at regional level	3	5	<b>8</b>
	Number of fisheries policies implemented at national level	1	2	<b>3</b>
	Number of fisheries management plans implemented at national level	1	0	<b>1</b>
	Number of fisheries management plans implemented at regional level	1	1	<b>2</b>
	Number of workshops organised	5	10	<b>15</b>
	Short/long term TA appointed (No. contracts) to countries & regions	6	6	<b>12</b>
	Marketing and awareness campaigns	1	1	<b>2</b>
<b>2</b>	<b>Objective: Reinforced control and enforcement capabilities</b>			
	Number of training days	15	22	<b>37</b>
	Number of trained inspectors/persons	45	70	<b>115</b>
	Number of training days	0	0	<b>0</b>
	Number of judiciary officials trained	0	0	<b>0</b>
	Short and long term TA appointed (No. of contracts)	3	7	<b>10</b>
	National legislation/resolutions adopted	0	0	<b>0</b>
	Increased the number of sanctions by up to 25%	N/A	N/A	<b>N/A</b>
	Evolution of catch rates	N/A	N/A	<b>N/A</b>
	Protocols for the exchange of information between countries	0	1	<b>1</b>

<sup>1</sup> Report of the Regional Needs Assessment Workshop for Eastern Africa December 1<sup>st</sup> and 2<sup>nd</sup>, 2009, Hotel Africana, Kampala, Uganda.

<sup>2</sup> Work Plan for Programme Estimate 1 (February 2010 – May 2011) for Eastern Africa.



#	Objective (Narrative)	Target PE1	Target PE2	Total PE1+PE2
<b>3</b>	<b>Objective: Reinforced national and regional research strategies</b>			
	Number of institutions/agencies supported	0	17	<b>17</b>
	Number of training man-days	0	100	<b>100</b>
	Research strategies developed	0	2	<b>2</b>
	Number of regional workshops organised	0	1	<b>1</b>
	Publications/studies or other literature produced	0	0	<b>0</b>
<b>4</b>	<b>Objective: Improved business support and private sector investment</b>			
	Number of training days	8	10	<b>18</b>
	Number of TA appointed (No. contracts)	3	3	<b>6</b>
	Number of action plans developed	2	1	<b>3</b>
	Number of investment promotion/environment policies implemented	1	1	<b>2</b>
	Rate of private investment increased by up to 10%	N/A	N/A	<b>N/A</b>
	Increased fish trade by up to 15%	N/A	N/A	<b>N/A</b>
<b>5</b>	<b>Objective: Increased knowledge-sharing on fisheries management and trade at regional level</b>			
	Assessment of existing situation in RFBs regarding information systems and identification of specific means (No. RFBs assessed)	0	2	<b>2</b>
	Proposal of means required to establish or develop information systems, ToR for training programmes (No. of proposals)	0	2	<b>2</b>
	Training actions to assist RFB(s) and fisheries administrations' information and IT departments, considering their (re)organisation process (No. of RFBs)	0	2	<b>2</b>
	All-ACP workshop with the 8 selected RFBs to evaluate progress made and establish way forward	N/A	N/A	<b>N/A</b>

**Table 1: Country Needs for Components 1 & 2**

Countries	Policy	Legislation	FMPs	IUU Fishing	Training MCS	MCS Regulations
<b>Burundi</b>	No. As part of LT – Yes.	New legislation passed 2010. No action required	Yes. As part of the LT FMP.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Djibouti</b>	No. Formulation required.	Yes. Update required.	No. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Eritrea</b>	No. Formulation required.	Yes. Update required.	No. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Ethiopia</b>	No. Formulation required.	Yes. Update required.	No. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Kenya</b>	Yes (2009). No action required.	New legislation expected to be passed 2010. No action required.	Yes. As part of LV FMP. No marine FMP. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Rwanda</b>	No. Formulation required.	Yes. Update required.	No. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Somalia</b>	No. Formulation required.	Yes. Update required.	No. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Sudan</b>	Draft (GoSS). Formulation at national level required.	Yes. Update required.	No. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.
<b>Tanzania</b>	Yes (2010). No action required.	Yes (2003). Update required.	Yes. As part of LV FMP. No marine FMP. Formulation required.	Yes (draft NPOA IUU). Finalisation required.	Required.	Yes. Update required.
<b>Uganda</b>	Yes (2004). Update required.	New legislation expected to be passed 2010. No action required.	Yes. As part of LV FMP and some other lakes. Formulation required.	No. NPOA IUU required.	Required.	Yes. Update required.

FMP = Fisheries Management Plan. IUU = Illegal, Unreported and Unregulated. MCS = Monitoring, Control and Surveillance. LT = Lake Tanganyika.

LV = Lake Victoria. NPOA = National Plan of Action. GoSS = Government of Southern Sudan.

**Table 2: Country Needs for Components 3 & 4**

Countries	Institutional Strengthening	Resource/Stock Assessment	Marketing Studies
<b>Burundi</b>	Required. Fisheries administration; encouragement of private sector.	Required.	Required. Involvement of private sector.
<b>Djibouti</b>	Required. Fishers' associations and private sector; encouragement of private sector.	Required. Coastal resources.	Required. Involvement of private sector.
<b>Eritrea</b>	Required. Fishers' associations and private sector.	Required.	Required. Involvement of private sector.
<b>Ethiopia</b>	Required. Fishers' associations and private sector.	Required.	Required. Involvement of private sector.
<b>Kenya</b>	Not required (private sector organisations for Nile perch). Required (similar groups for other species; institutional strengthening for industry & BMUs).	Required. EEZ areas and inshore shellfish resources.	Required. Regional trade.
<b>Rwanda</b>	Required. Fisheries administration.	Required. Current state.	Required. Regional trade.
<b>Somalia</b>	Required. MCS building.	Required. Current state.	Required. Involvement of private sector.
<b>Sudan</b>	Required. Fishers' associations and private sector; encouragement of private sector.	Required. Current state.	Required. Regional trade; alternative sources of fish to meet the national demand.
<b>Tanzania</b>	Not required (private sector organisations for Nile perch). Required (similar groups for other species; institutional strengthening for industry & BMUs).	Required. Continuous assessment of LV resources.	Required. Opportunities for new markets for <i>mukene</i> .
<b>Uganda</b>	Not required (private sector organisations for Nile perch). Required (similar groups for other species; institutional strengthening for industry & BMUs).	Required. Continuous assessment of LV resources.	Required. Opportunities for new markets for <i>mukene</i> ; impact of regional trade on illegal fishing; regional trade.

**Table 3: Focal Persons by Country**

Country/Organisation	Focal Person	Position	Contact Email
<b>Burundi</b>	Bashirwa, Fidèle	Directeur des Pêches	<a href="mailto:bashirwa44@yahoo.fr">bashirwa44@yahoo.fr</a>
<b>Djibouti</b>	Ahmed Darar	Directeur des Pêches	<a href="mailto:djidarar@hotmail.com">djidarar@hotmail.com</a>
<b>Eritrea</b>	Ghebretensae, Andom	DG Fisheries Regulatory Services Department	<a href="mailto:andom20042000@gmail.com">andom20042000@gmail.com</a>
<b>Ethiopia</b>	Abegaz, Hussein	Senior Fishery Officer	<a href="mailto:husseinfish99@gmail.com">husseinfish99@gmail.com</a>
<b>Kenya</b>	Odende, Tim	Chief Fisheries Officer	<a href="mailto:timdende@yahoo.com">timdende@yahoo.com</a>
<b>Rwanda</b>	Not yet identified		
<b>Somalia</b>	Sabriye, Dr Ali Salad	Director, Research Department	<a href="mailto:ali.sabriye@gmail.com">ali.sabriye@gmail.com</a>
<b>Sudan</b>	Noti, Undo Adriano (or Sarafino Francis)	DG Fisheries & Aquaculture Development	<a href="mailto:sarafinofrancis@yahoo.com">sarafinofrancis@yahoo.com</a>
<b>Sudan</b>	Dr (vet) Abdul Wahab Buhary	Veterinary Officer	
<b>Tanzania</b>	Byarugaba, Charles (prov.)	Principal Fisheries Economist	<a href="mailto:c_byarugaba@yahoo.com">c_byarugaba@yahoo.com</a>
<b>Uganda</b>	Olyel, Daisy	Senior Fishery Officer	<a href="mailto:daisyolyel@yahoo.com">daisyolyel@yahoo.com</a>
<b>COMESA</b>	Shamseldin Mohamed, Salim	Agricultural Economist	<a href="mailto:smsalim@comesa.int">smsalim@comesa.int</a>
<b>EAC</b>	Wesonga, Timothy	Senior Livestock & Fisheries Officer	<a href="mailto:wesonga@eachq.org">wesonga@eachq.org</a>
<b>IOTC</b>	Anganuzzi, Alejandro	Executive Director	<a href="mailto:alejandro.anganuzzi@iotc.org">alejandro.anganuzzi@iotc.org</a>
<b>LVFO</b>	Mukasa, Carol	Senior Fisheries Management Officer	<a href="mailto:mukasa@lvfo.org">mukasa@lvfo.org</a>

Note: Some Contacts have a named back-up but they are not included here.

**Table 4: Other Donor-Funded Projects in the Region**

Project Name	Overall Budget	Key Equivalent ACP Fish II Activities	Key Donor(s) Involved	Beneficiary Country(ies) in EA	Implementation Dates	Project/Donor Website (s)
<b>Regional</b>						
Lake Victoria Environmental Management Project (LVEMP) II	US\$105.8 million	Only small LVEMP II component dealing with fisheries	World Bank/GEF	Kenya, Tanzania, Uganda, Burundi and Rwanda	2009 – 2013	<a href="http://www.lvbcom.org">www.lvbcom.org</a> <a href="http://www.worldbank.org">www.worldbank.org</a>
Strengthening Fishery Products Health Conditions in ACP/OCT Countries	€2.7 million	Sanitary controls are not a large component of the ACP Fish II but trading capacity is.	EU	Djibouti, Eritrea, Tanzania, Kenya and Uganda	2004 – 2010	<a href="http://www.sfp-acp.eu">www.sfp-acp.eu</a>
Implementation of a Fisheries Management Plan (IFMP) Project	€29.0 million	Project completed but ACP Fish II will support follow-up	EU	Kenya, Tanzania, Uganda	2003 – 2010 (Aug)	<a href="http://www.lvfo.org">www.lvfo.org</a>
South West Indian Ocean Fisheries Project (SWIOFP)	€19.0 million	Component 3 activities	World Bank/GEF	Kenya and Tanzania	2008 – 2013	<a href="http://www.swiofp.net">www.swiofp.net</a>
Agulhas and Somali Current Large Marine Ecosystem (ASCLME) Project	US\$12.9 million	Component 3 activities	UNDP/GEF	Kenya, Tanzania and Somalia	2007 – 2012	<a href="http://www.asclme.org">www.asclme.org</a>
Support to aquaculture in LV region	US\$360,000	Website built and some manuals produced	FAO – TCP	Kenya, Tanzania and Uganda	2006 – 2008	<a href="http://www.lvfo.org">www.lvfo.org</a>
Addressing land-based activities in the Western Indian Ocean (WIO-LaB)	US\$11.4 million	Indirect link through reduction of stress to marine & coastal ecosystems	UNEP, GEF, Norwegian Government	Kenya and Tanzania	2005 – Ongoing	<a href="http://www.wiolab.org">www.wiolab.org</a>
Lake Tanganyika Regional Integrated Development Programme (PRODAP)	N/A	Involves sustainable natural resources management	Multi-Donor	Tanzania and Burundi	2010 – Ongoing	N/A
Kagera Transboundary Integrated Water Resources Management & Development Project	N/A	Programme Activity 3.3		Rwanda, Burundi, Tanzania and Uganda	2010 – Ongoing	N/A
<b>National</b>						
TCP assistance in legislative drafting on agricultural and fisheries legislation	US\$94,759	Programme Activity 1.2	FAO – TCP	Djibouti	2009 – 2010	<a href="http://www.fao.org">www.fao.org</a>
TCP Support Project for Aquaculture	US\$14,000	Aquaculture development	FAO – TCP	Djibouti	2010	<a href="http://www.fao.org">www.fao.org</a>
To develop/implement NPOA – IUU	US\$264,000	Link to resource assessment under Activity 3.2	FAO – TCP	Djibouti	2009 – 2010	<a href="http://www.fao.org">www.fao.org</a>

Project Name	Overall Budget	Key Equivalent ACP Fish II Activities	Key Donor(s) Involved	Beneficiary Country(ies) in EA	Implementation Dates	Project/Donor Website (s)
TCP Support Project for Marine Aquaculture Development	US\$290,000	Aquaculture development	FAO – TCP	Djibouti	2010 – 2011	<a href="http://www.fao.org">www.fao.org</a>
Community-based Integrated Natural Resources Management Project	US\$25.4 million	Programme Activity 1.2	IFAD	Ethiopia	2010 – 2016	<a href="http://www.ifad.org">www.ifad.org</a>
Develop a National Aquaculture Strategy	US\$50,000	Aquaculture development	FAO – TCP	Ethiopia	2007/8	N/A
Support to aquaculture cluster groups	US\$400,000	Link with 3.2 business component of aquaculture	FAO – TCP	Kenya	2009	N/A
Preparation of National Aquaculture Development Plan	US\$40,000	Link with 3.2 – next steps	FAO – TCP	Kenya		N/A
Kenya Coastal Development Project	US\$42.0 million	Coordinate on all related components	World Bank	Kenya	2010 – 2016	<a href="http://www.worldbank.org">www.worldbank.org</a>
Inland Lakes Integrated Development and Management Support Project (PAIGELAC)	UAC16.80 mio	Programme objective towards sustainable strengthening of food & livelihood security	AfDB	Rwanda	2002 – Ongoing	N/A
Livestock and Fisheries Development Project (LFDP)	US\$42.0 million	Restricted areas only through capacity building, fish production & marketing	Multi-Donor Trust Fund	Sudan	2006 – Ongoing	N/A
Southern Sudan Private Sector Development Project (SSPSDP)	US\$11.06 million	Programme Component 4 activities	Multi-Donor Trust Fund	Sudan	2007 – 2011	<a href="http://www.worldbank.org">www.worldbank.org</a>
Marine and Coastal Environment Management Project (MACEMP)	US\$62.75 million	Links to sustainable mgt & utilisation of coastal & marine resources, policy reforms & implementation, incl. FMP	World Bank	Tanzania	2005 – 2011	<a href="http://macemp.iwlearn.org/">http://macemp.iwlearn.org/</a> <a href="http://www.worldbank.org">www.worldbank.org</a>
Fisheries Development Project	UAC25.52 mio	Capacity building & aquaculture development	AfDB	Uganda	2003 – Ongoing	<a href="http://www.afdb.org">www.afdb.org</a>
Increase supply of Mukene ( <i>Rastrineobola argentea</i> ) for human consumption	US\$434,000	Planning for PE2 to link with these outputs	FAO – TCP	Uganda	2010 – 2011	<a href="http://www.fao.org">www.fao.org</a>
Formulation of Aquaculture plan and TCP proposal	US\$78,938	Draft completed – include in planning	FAO – TCP	Uganda	2010 – 2011	<a href="http://www.fao.org">www.fao.org</a>

**Table 5: Outline of Activities and Projects, PE1 and PE2**

Activity	Type of Actions	Projects/Contracts	Countries	Project Cost PE1	Project Cost PE2	
<b>1. Improved fisheries policies, legislation and management plans at regional and national level for both inshore and offshore fisheries</b>						
1.1	Workshops	Workshops to validate regional action plan and follow-up programme activities	A. 0 Workshop to review and validate the regional plan of action for national and regional implementation of ACP Fish II activities in Eastern Africa - Dar es Salaam, Tanzania.	Participating admin. and invited partners	€65,000	
			B. 0 Focal group workshops to review implementation progress until end of Programme implementation.	All EA Countries and RFBs		€97,500
1.2	Fisheries policies and master plan devised - Prepare ToR & conclude service contracts to provide TA to RFB and national FD	Support to legislative and policy development	A. 1 Legislative development in Tanzania and development of aquaculture policy in Kenya.	Tanzania & Kenya	€190,000	
			B. 1 TA support to Fisheries Administrations in policy development in Sudan with training workshop	Sudan		€120,000
			B. 2 TA support to legislative development with Fisheries Administrations including consultative workshop.	Eritrea & Djibouti		€100,000
		FMP review	B. 3 Review, update and implement Nile Perch Recovery Plan for Lake Victoria.	Ken, Tza & Uga		€135,000
			X.1, X.2 Marketing and awareness of ACP Fish II	All Countries and RFBs in the region	€20,000	€20,000
1.3	Support implementation of management plans and/or conservation & management measures	Implement FMP	A. 2 TA support to COMESA Secretariat to implement fisheries strategy through preparation of technical project funding proposals. (Planned for implementation through TA appointed by the Programme's Services Contract so no funds required in PE2)	COMESA Secretariat		
			A. 3 Support to private sector in establishing regional level inspection protocol and pilot implementation on Lake Victoria in collaboration with East African Industrial Fishing and Fish Processors Association (EAIFFPA).	Industrial fishers' assns	€9,000	
		Implement private sector part of FMP	B. 4 Request increased funding in this line to implement 3 of the COMESA strategy projects with Member States (national, bi-lateral and regional).	COMESA Member States		€115,000

Activity		Type of Actions	Projects/Contracts	Countries	Project Cost PE1	Project Cost PE2
		Implement regional level aquaculture plans	<u>B. 5</u> TA support to the LVFO-RWG on aquaculture: Harmonise national policies for aquaculture and strengthen opportunities for regional integration and market development (profile).	LVFO Member States		€140,000
1.4	Assist in formulating fisheries management plans	Sub-national FMP development	<u>A. 4</u> TA to support review and develop fisheries management plans and provide on-the-job training in Ethiopia	Ethiopia	€100,000	
1.5	Training activities for technical staff of national fisheries management institutions or agencies and RFBs	Capacity building in inland fisheries management	<u>A. 5</u> Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience	Rwa, Eth, Bdi, Sdn, Tza, Ken & Uga	€142,500	
		Capacity building in aquaculture	<u>B. 6</u> Training with similar participating administrations and approaches but with training focus on aquaculture development and management.	Rwa, Eth, Bdi, Sdn, Tza, Ken & Uga		€135,000
<b>Component 1 Eastern Africa Total Project Cost</b>					<b>€526,500</b>	<b>€862,500</b>
<b>2. Strengthened MCS Capabilities</b>						
2.1	Support the review, update, formulation of MCS regulatory frameworks in countries & the implementation of MCS schemes in RFBs	Assessment & training in PSM	<u>A. 6</u> Strengthening implementation of IOTC Port State Measures (PSM) Resolution through assessment and training_(combine with RFU- SA – €195,000 funded by SA).	IOTC Member States		
		Capacity building in inland MCS (fish trade)	<u>A. 7</u> Regional MCS training for LV fisheries officers on MCS operations particularly addressing the regional fish trade.	Kenya, Tanzania & Uganda	€140,000	
		Implement IOTC resolutions	<u>B. 7</u> National and regional workshop supporting implementation of IOTC Resolutions (marine) (combine in one ToR for implementation with SA RFU - €40,000 from EA and €80,000 from SA).	IOTC Member States		€40,000
		Development of NPOA – IUU	<u>B. 8</u> TA support in the preparation of National Plans of Action to prevent, deter and eliminate illegal, unreported and unregulated fishing (NPOA – IUU) for Tanzania, Kenya, Eritrea, Djibouti, Sudan and Uganda.	Ken, Tza, Eri, Sdn & Dji		€130,000



Activity		Type of Actions	Projects/Contracts	Countries	Project Cost PE1	Project Cost PE2
2.2	Strengthen national MCS and enforcement institutional capacity	Regional fish trade for sustainable management & MCS	<u>A.8</u> Action planning for improved management of regional fish trade for sustainable fisheries management.	Uga, Sdn, Ken, Rwa & DRC	€103,500	
		Further improvement in regional fish trade	<u>B. 9</u> Follow-up to regional fish trade action planning – two key priority areas supported with TA (regional and national).	Uga, Sdn, Ken, Rwa & DRC		€160,000
		Capacity building for prosecution processes	<u>B. 10</u> Capacity building in for MCS implementation (e.g., pros. procedures): Development and delivery of training module for countries (Tanzania, Kenya, Somalia, Djibouti, Sudan and Eritrea)	Tza, Ken, Som, Dji, Sdn & Eri		€110,000
2.3	Training activities for fisheries inspectors, observers and judiciary	Training for law enforcement in inland fisheries	<u>B. 11</u> Additional regional training for inland enforcement team on Lake Victoria – addressing illegal fish trade and other priorities.	Kenya, Tanzania, Uganda		€162,500
		Training for inland fisheries law enforcement officers	<u>B. 12</u> Training for co-management officers in increasing compliance – non-confrontational approaches such as licensing, registration, observation.	Rwa, Eth, Bdi, Sdn, Tza, Ken & Uga		€154,000
2.4	Studies to support compliance of national fisheries regulations to the EU IUU Regulation	Raise awareness of the IUU Regulations from EU	<u>B. 13</u> Regional capacity building effort to increase compliance/Catch Documentation Scheme with the EU IUU regulation 1005/2008 targeting Djibouti and Eritrea (combine with RFU SA and contribute 50,000 to total project cost of €100,000.	Eritrea & Djibouti		€50,000
<b>Component 2 Eastern Africa Total Project Cost</b>					<b>€243,500</b>	<b>€806,500</b>
<b>3. Enhanced National &amp; Regional Research Strategies</b>						
3.1	Support to specific requests from beneficiary countries and regional research institutes relating to specific stocks (up to 10 requests)	Research for specific stock	<u>B. 14</u> Support LVFO to conduct hydro-acoustic survey as part of stock assessment for Nile perch (and other species) in Lake Victoria as agreed in LVFO Fish. Man. Plan 2 and measure progress in Nile Perch Recovery Plan	LVFO Member States		€30,000
3.2	Carry out studies and stock assessment in support of fisheries management plans	Stocks assessment for planned fisheries exploitation	<u>B. 15</u> Provision of Technical Assistance to conduct background data searches, compilation and analysis and conduct training for stock assessment with fisheries researchers/officers in Djibouti.	Djibouti		€80,000

Activity		Type of Actions	Projects/Contracts	Countries	Project Cost PE1	Project Cost PE2
3.3	Strengthen institutional capacity of research institutes through reorganisation and/or staff training		No budget		€0	€0
		Training for socio-economic analysis	<u>B.16</u> Develop training module in socio-economic analysis, data collection and survey methodology for delivery to socio-economic officers in research institutes.	Ethiopia & Sudan		€85,000
			<u>B.17</u> Assessment of research facilities and capacities for inland fisheries in all Eastern Africa States with TNA.	All		€90,000
<b>Component 3 Eastern Africa Total Project Cost</b>					<b>€0</b>	<b>€285,000</b>
<b>4. Improved business support and private sector investment</b>						
4.1	Support to internal organisation and training of staff for producers/traders organisations as per specific requests through fisheries administration or private stakeholders	Support private industry organisation of monitoring procedures	<u>A.9</u> Case study of EAIFPPA and self-monitoring and control initiative in fight against illegal fishing on Lake Victoria through TA conducting national visits and documenting experience.	Ken, Tza, Uga industrial processing assns	€9,000	
		Training for producer groups	<u>A.10</u> Training for BMUs as producer organisations through development of module and delivery in selected landing sites on Lake Victoria [add funds from 4.2 €80,000 below to enable three national trainings].	BMUs on Lake Victoria	€130,000	
		Support to BMUs in fisheries management	<u>A.11</u> - TA support to develop and deliver a training module for the Regional Network of BMUs in organisational development for fisheries management (role development and action planning).	Lake Victoria BMUS & Regional network	€9,000	
		Support to BMUs	<u>B.18</u> Additional support, training and mentoring to the Regional BMU network and/or other fisherfolk organisations – increased funding requested.	Lake Victoria BMUs		€38,500

Activity		Type of Actions	Projects/Contracts	Countries	Project Cost PE1	Project Cost PE2
4.2	Formulate, revise or update legal frameworks for private business and investment in 15 countries		Funds moved to 4.1 for BMU training (€80,000).			
			<u>B. 19</u> TA to support wide assessment of contribution of fisheries sector to GDP. COMESA-wide involving agreement of methodology, inclusion of informal trade and fish processing in the assessment. Aims to raise profile of fisheries and give baseline for monitoring. With SA RFU.	COMESA-wide		€38,500
		Role of enterprise dev in fish. mgt	<u>B. 20</u> Support for enterprise development in fisheries.	Ethiopia & Sudan		€75,500
4.3	Carry out market and marketing studies		No budget.		€0	€0
<b>Component 4 Eastern Africa Total Project Cost</b>					<b>€148,000</b>	<b>€152,500</b>
<b>5. Increased Knowledge Sharing on Management and Trade</b>						
5.1	Organisation and training of information-sharing departments in 8 RFBs	Provision of TA for capacity building of LVFO	<u>B. 21</u> Provision of TA for capacity building of LVFO.	LVFO (+IOTC funded by SA RFU)		€145,650
5.2	Training in ICT and website design/improvements	Provision of TA for capacity building of LVFO/Members	<u>B. 22</u> Provision of TA for capacity building of LVFO and its Member States.	LVFO (+IOTC funded by SA RFU)		€38,955
5.3	ACP-wide workshop to eval. impact of conducted activities and the situation of the information systems	Workshop to evaluate activities carried out and propose further action	<u>X. 3</u> Will be covered by wider project covering all 8 RFBs targeted by this component (CRFM, LVFO, IOTC, SPC, FCWC, COREP, SRFC and SEAFO), with a total budget of €78,100.	LVFO (+IOTC funded by SA RFU)		N/A
<b>Component 5 Eastern Africa Total Project Cost</b>					<b>€0</b>	<b>€184,605</b>
<b>Total Projects Eastern Africa Components 1-5</b>					<b>€918,000</b>	<b>€2,291,105</b>

**Table 6: Implementation Timeline for Proposed Projects, PE1 and PE2**

Act. No	Proj. No	Countries	Proposed projects	Programme Estimate 1												Programme Estimate 2											
				2010						2011						2012											
				M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
<b>Improved fisheries policy &amp; legislation</b>																											
1.1	A.0	REG	Action plan validation workshop, coordination workshop																								
1.1	B.0	REG	Regional coordination workshops																								
1.2	A.1	Tza, Ken	Legislative development, development of aquaculture policy																								
1.2	B.1	Sdn	Tech policy document																								
1.2	B.2	Eri, Dji	Legislative development																								
1.2	B.3	Ken, Tza, Uga	Nile Perch Recovery Plan – LV																								
1.2	X.1, X.2	REG	Marketing and awareness of ACP Fish II																								
1.3	A.2	COMESA	TA support to COMESA Secretariat																								
1.3	A.3	REG	TA support to EAIFFPA																								
1.3	B.4	COMESA	Implement strategy projects																								
1.3	B.5	Ken, Tza, Uga	RWG Aquaculture (TA support)																								
1.4	A.4	Eth	Fisheries management planning																								
1.5	A.5	Rwa, Eth, Bdi, Sdn, Tza, Ken, Uga	Regional training: Inland fisheries co-management																								
1.5	B.6	Rwa, Eth, Bdi, Sdn, Tza, Ken, Uga	Training on aquaculture development																								
<b>Strengthen MCS capabilities</b>																											
2.1	A.6	Eri, Ken, Sdn, Tza	Implementation of IOTC PSM Resolutions																								
2.1	A.7	Ken, Tza, Uga	Regional training MCS regional fish trade																								
2.1	B.7	Eri, Ken, Sdn, Tza	Implementation of IOTC Resolutions																								
2.1	B.8	Ken, Tza, Eri, Sdn, Dji	Preparation of NPOAs – IUU																								
2.2	A.8	Uga, Sdn, Ken, Rwa, DRC	Regional fish trade management																								
2.2	B.9	Uga, Sdn, Ken, Rwa, DRC	Implement regional trade actions																								

Act. No	Proj. No	Countries	Proposed projects	Programme Estimate 1												Programme Estimate 2																							
				2010												2011												2012											
				M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
2.2	B.10	Tza, Ken, Som, Dji, Sdn, Eri	Training on prosecution processes																																				
2.3	B.11	Ken, Tza, Uga	Training for inland law enforcement																																				
2.3	B.12	Rwa, Eth, Bdi, Sdn, Tza, Ken, Uga	Co-management: Increasing compliance																																				
2.4	B.13	Eri, Dji	Reg. training/CDS for EU reg. 1005/2008																																				
<b>Enhance research strategies</b>																																							
3.1	B.14	Ken, Tza, Uga	Hydro-acoustic survey																																				
3.2	B.15	Dji	Preliminary stock assessment/train																																				
3.3	B.16	Eth, Sdn	Training in socio-economic analysis																																				
3.3	B.17	All states	Assess research facilities																																				
<b>Improve private sector investment</b>																																							
4.1	A.9	Ken, Tza, Uga	Case study: EAIFPPA																																				
4.1	A.10	Ken, Tza, Uga	Training for BMUs as Producer Orgs. LV																																				
4.1	A.11	Ken, Tza, Uga	TA Regional Network of BMUs LV																																				
4.1	B.18	Ken, Tza, Uga	Training (of Trainers) for BMUs																																				
4.2	B.19	COMESA	Assessment of fisheries in GDP																																				
4.2	B.20	Eth, Sdn	Enterprise development																																				
<b>Increased knowledge sharing on management and trade</b>																																							
5.1	B.21	LVFO, IOTC	TA for capacity building of LVFO (+IOTC)																																				
5.2	B.22	LVFO, IOTC	TA for capacity building of LVFO (+IOTC) and its Member States																																				
5.3	X.3	LVFO, IOTC	Workshop to evaluate activities and propose further action																																				

## **Annex 1: Projects to be Carried Out by Country and Regionally**

### **Participating States**

1. Burundi
2. Djibouti
3. Eritrea
4. Ethiopia
5. Kenya
6. Rwanda
7. Somalia
8. Sudan
9. Tanzania
10. Uganda

### **Regional bodies**

1. COMESA
2. EAC/LVFO
3. IOTC

In the following tables N = national project, and R = project involving more than one country.

## BURUNDI

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R
1.3	A.2, B.4	<b>Support implementation of FMPs, conservation and management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support to implement activities under the COMESA plan</li> </ul>	R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training in aquaculture</li> </ul>	R	R
2.1		<b>Formulate and implement MCS plans and regulatory frameworks</b>		
2.2		<b>Strengthen MCS Capability</b>		
2.3	B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Training for co-management teams in increasing compliance levels</li> </ul>		R
2.4		<b>Studies on the impact of EU IUU regulations</b>		
3.1		<b>Research for specific stocks</b>		
3.2		<b>Studies &amp; stock assessment for implementation of management plans</b>		
3.3	B.17	<b>Institutional capacity building for research</b> <ul style="list-style-type: none"> <li>Assessment of research facilities for inland fisheries</li> </ul>		R
4.1		<b>Organisational support and training for producers/traders</b>		
4.2	B.19	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>Study on contribution of fisheries to GDP – COMESA</li> </ul>		R
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3		<b>Organization and training of information –sharing departments in RFBs and member states</b>		
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> LVEMP 2 – World Bank PRODAP – Multi-donor Kagera Integrated Water Project – various		

## DJIBOUTI

Act. No.	Project No	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	B.2, X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Support to legislative development in Djibouti and Eritrea</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R R
1.3	A.2, B.4	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support to implementation of selected projects under the COMESA plan</li> </ul>	R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5		<b>Training for fisheries administrations or RFBs</b>		
2.1	B.8	<b>Formulate and implement MCS plans and regulatory frameworks</b> <ul style="list-style-type: none"> <li>Support preparation of NPOA – IUU in selected countries</li> </ul>		R
2.2	B.10	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Capacity building for MCS - marine</li> </ul>		R
2.3		<b>Training activities for inspectors, observers and judiciary in MCS</b>		
2.4	B.13	<b>Studies on the impact of EC IUU regulations</b> <ul style="list-style-type: none"> <li>Regional capacity building to raise awareness of the IUU EU regulation 1005/2008, CDS training</li> </ul>		R R
3.1		<b>Research for specific stocks</b>		
3.2	B.15	<b>Studies &amp; stock assessment for implementation of management plans</b> <ul style="list-style-type: none"> <li>Initial background preparation/training for stock assessment: Djibouti</li> </ul>		N
3.3		<b>Institutional capacity building for research</b>		
4.1		<b>Organisational support and training for producers/traders</b>		
4.2	B.19	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>Study on contribution of fisheries to GDP – COMESA</li> </ul>		R
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3		<b>Organization and training of information –sharing departments in RFBs and member states</b>		
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> SFP – ACP/OCT – EU TCP Fisheries legislation - FAO TCP Aquaculture – FAO TCP NPOA – FAO TCP Marine aquaculture - FAO		



## ERITREA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	B.2, X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Support to legislative development in Djibouti and Eritrea</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R R
1.3	A.2, B.4	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support to implementation of selected projects under the COMESA plan</li> </ul>	R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5		<b>Training for fisheries administrations or RFBs</b>		
2.1	A.6, B.7, B.8	<b>Formulate and implement MCS plans and regulatory frameworks</b> <ul style="list-style-type: none"> <li>Strengthening implementation of IOTC Port State Measures (PSM) Resolution through assessment and training</li> <li>Regional and national workshops supporting implementation of IOTC Resolutions</li> <li>Support preparation of NPOA – IUU in selected countries</li> </ul>	R	R R
2.2	B.10	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Capacity building for MCS – marine</li> </ul>		R
2.3		<b>Training activities for inspectors, observers and judiciary in MCS</b>		
2.4	B.13	<b>Studies on the impact of EU IUU regulations</b> <ul style="list-style-type: none"> <li>Regional capacity building to raise awareness of the IUU EU regulation 1005/2008</li> </ul>		R
3.1		<b>Research for specific stocks</b>		
3.3		<b>Institutional capacity building for research</b>		
4.1		<b>Organisational support and training for producers/traders</b>		
4.2	B.19	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>Study on contribution of fisheries to GDP – COMESA</li> </ul>		R
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3	B21, B22, X.3	<b>Organization and training of information –sharing departments in RFBs and member states</b>		R
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> SFP – ACP/OCT - EU		

## ETHIOPIA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R
1.3	A2, B4	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support to implementation of selected projects under the COMESA plan</li> </ul>	R	R
1.4	A.4	<b>Formulate and implement fisheries management plans</b> <ul style="list-style-type: none"> <li>TA support through training for fisheries management planning in selected lakes in Ethiopia</li> </ul>	N	
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training for inland fisheries management: aquaculture module</li> </ul>	R	R
2.1		<b>Formulate and implement MCS plans and regulatory frameworks</b>		
2.2		<b>Strengthen MCS Capability</b>		
2.3	B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Training for co-management teams in increasing compliance</li> </ul>		R
2.4		<b>Studies on the impact of EU IUU regulations</b>		
3.1		<b>Research for specific stocks</b>		
3.2		<b>Studies &amp; stock assessment for implementation of management plans</b>		
3.3	B.16, B.17	<b>Institutional capacity building for research</b> <ul style="list-style-type: none"> <li>Assessment of research facilities for inland fisheries management</li> <li>Training for socio-economic research officers</li> </ul>		R R
4.1		<b>Organisational support and training for producers/traders</b>		
4.2	B.19, B.20	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>Study on contribution of fisheries to GDP – COMESA</li> <li>Capacity building for business and enterprise development in fisheries</li> </ul>		R R
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3		<b>Organization and training of information –sharing departments in RFBs and member states</b>		
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> CBINRP – IFAD TCP National Aquaculture Strategy - FAO		

## KENYA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	A.1, B.3, X.1, X.2	<b>Fisheries Policies and Master Plans</b> <ul style="list-style-type: none"> <li>Legislative development in Tanzania and development of aquaculture policy in Kenya</li> <li>Review update and implement Nile Perch Recovery Plan for Lake Victoria</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R  R	R  R
1.3	A.2, A.3, B.5	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support through TA to establish regional inspection protocol and conduct first regional inspection through EAIFPPA</li> <li>Harmonise proposals for regional aquaculture and market development</li> </ul>	R  R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training for inland fisheries management: aquaculture module</li> </ul>	R	R
2.1	A.6, A.7, B.7, B.8	<b>Formulate and implement MCS plans and regulatory frameworks</b> <ul style="list-style-type: none"> <li>Strengthening implementation of IOTC Port State Measures (PSM) Resolution through assessment and training</li> <li>Regional and national workshops supporting implementation of IOTC Resolutions</li> <li>Regional MCS training for LV fisheries officers on MCS operations particularly addressing the regional fish trade</li> <li>TA to support preparation of National Plans of Action (NPOA) to tackle IUU fishing</li> </ul>	R  R	R  R
2.2	A.10, B.9, B.10	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Action planning for improved management of regional fish trade for sustainable fisheries management: Uganda, Sudan, Kenya, Rwanda and Democratic Republic of Congo</li> <li>TA to follow up regional fish trade action planning</li> <li>Capacity building for prosecution processes – marine MCS</li> </ul>	R	R R
2.3	B.11, B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Training of fisheries officers LV</li> <li>Training for co-management teams in increasing compliance</li> </ul>		R R
2.4		<b>Studies on the impact of EU IUU regulations</b>		
2.4		<b>Training for MCS officers</b>		
3.1	B.14, B.17	<b>Research for specific stocks</b> <ul style="list-style-type: none"> <li>Conduct hydro-acoustic surveys in Lake Victoria to assess Nile perch stocks</li> <li>Assessment of research facilities for inland fisheries management</li> </ul>		R  R

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
3.2		<b>Studies &amp; stock assessment for implementation of management plan</b>		
3.3		<b>Institutional capacity building for research</b>		
4.1	A.9, A.10, A.11, B.18	<b>Organisational support and training for producers/traders</b> <ul style="list-style-type: none"> <li>• Case study of EAIFFPA and self-monitoring and control initiative in fight against IUU on LV</li> <li>• Training for BMUs as producer organisations through development of module and delivery in selected landing sites on Lake Victoria</li> <li>• TA support to develop and deliver a training module for the Regional Network of BMUs in organisational development for fisheries management (role development and action planning)</li> <li>• Additional support, training and mentoring to the regional BMU network</li> </ul>	R R R	R
4.2	B.19	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>• Study on contribution of fisheries to GDP – COMESA</li> </ul>		R
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3	B21, B22, X.3	<b>Organization and training of information –sharing departments in RFBs and member states</b>		R
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> LVEMP 2 – World Bank SFP – ACP/OCT - EU IFMP – EU SWIOFP – World Bank ASCLME – World Bank TCP aquaculture – FAO WioLab – World Bank Kenya Coastal Development Project – World Bank		

## RWANDA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R
1.3	A.2, B.4	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support to implement activities under the COMESA FMP</li> </ul>	R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training in aquaculture</li> </ul>	R	R
2.1		<b>Formulate and implement MCS plans and regulatory frameworks</b>		
2.2	A.8, B.9	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Action planning for improved management of regional fish trade for sustainable fisheries management: Uganda, Sudan, Kenya, Rwanda and Democratic Republic of Congo</li> <li>Implement new measures to improve management of regional trade</li> </ul>	R	R
2.3	B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Training for co-management teams in increasing compliance levels</li> </ul>		R
2.4		<b>Studies on the impact of EU IUU regulations</b>		
3.1		<b>Research for specific stocks</b>		
3.2		<b>Studies &amp; stock assessment for implementation of management plans</b>		
3.3	B.17	<b>Institutional capacity building for research</b> <ul style="list-style-type: none"> <li>Assessment of research facilities for inland fisheries</li> </ul>		R
4.1		<b>Organisational support and training for producers/traders</b>		
4.2	B.19	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>Study on contribution of fisheries to GDP – COMESA</li> </ul>		R
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3		<b>Organization and training of information –sharing departments in RFBs and member states</b>		
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> LVEMP 2 – World Bank Kagera Integrated Water Resources Project – Various PAIGELAC - AfDB		

## SOMALIA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R
1.3		<b>Support implementation of FMPs, conservation &amp; management measures</b>		
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5		<b>Training for fisheries administrations or RFBs</b>		
2.2	B.10	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Capacity building for MCS – marine</li> </ul>		R
2.3		<b>Training activities for inspectors, observers and judiciary in MCS</b>		
2.4		<b>Studies on the impact of EU IUU regulations</b>		
3.1		<b>Research for specific stocks</b>		
3.2		<b>Studies &amp; stock assessment for implementation of management plans</b>		
3.3		<b>Institutional capacity building for research</b>		
4.1		<b>Organisational support and training for producers/traders</b>		
4.2		<b>Formulate, revise &amp; update legal framework for business</b>		
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3		<b>Organization and training of information –sharing departments in RFBs and member states</b>		
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> ASCLME – World Bank		

## SUDAN

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	B1, X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>TA to provide training and support the preparation of Fisheries Technical Source Document</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	N R
1.3	A.2, B.4	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support to COMESA Secretariat to implement fisheries management plan</li> <li>Support to implement activities under the COMESA FMP</li> </ul>	R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training inland fisheries management: aquaculture module</li> </ul>	R	R
2.1	A.6, B.7, B.8	<b>Formulate and implement MCS plans and regulatory frameworks</b> <ul style="list-style-type: none"> <li>Strengthening implementation of IOTC Port State Measures (PSM) Resolution through assessment and training</li> <li>Regional and national workshops supporting implementation of IOTC Resolutions</li> <li>TA to support preparation of National Plans of Action (NPOA) to tackle IUU fishing and trading – selected countries</li> </ul>	R	R R
2.2	A.8, B.9, B.10	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Action planning for improved management of regional fish trade for sustainable fisheries management: Uganda, Sudan, Kenya, Rwanda and Democratic Republic of Congo</li> <li>Implement measures to improve management of regional trade</li> <li>Capacity building for prosecution processes – marine MCS</li> </ul>	R	R R
2.3	B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Training for co-management teams in increasing compliance</li> </ul>		R
2.4		<b>Studies on the impact of EU IUU regulations</b>		
3.3	B.16, B.17	<b>Institutional capacity building for research</b> <ul style="list-style-type: none"> <li>Assessment of capacities for inland fisheries research</li> <li>Training for socio-economic research officers</li> </ul>		R R
4.1		<b>Organisational support and training for producers/traders</b>		
4.2	B.19, B.20	<b>Formulate, revise &amp; update legal framework for business</b> <ul style="list-style-type: none"> <li>Study on contribution of fisheries to GDP – COMESA</li> <li>Capacity building for business &amp; enterprise development in fisheries</li> </ul>		R R
4.3		<b>Marketing studies to assess needs &amp; pot. for reg. fish trade</b>		
5.1 – 5.2 – 5.3	B21, B22, X.3	<b>Organization and training of information –sharing departments in RFBs and member states</b>		R
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> LFDP – Multi-donor trust fund SSPSDP – Multi donor trust fund		

## TANZANIA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	A.1, B.3, X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Legislative development in Tanzania and development of aquaculture policy in Kenya</li> <li>Review update and implement Nile Perch Recovery Plan for LV</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R  R	R  R
1.3	A.3, B.5	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>Support through TA to establish regional inspection protocol and conduct first regional inspection through EAIFPPA</li> <li>Harmonise proposals for regional aquac and market dev.</li> </ul>	R	R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training for inland fish. management: aquaculture</li> </ul>	R	R
2.1	A.6, A.7, B.7, B.8	<b>Formulate and implement MCS plans and regulatory frameworks</b> <ul style="list-style-type: none"> <li>Strengthening implementation of IOTC Port State Measures (PSM) Resolution through assessment and training</li> <li>Regional and national workshops supporting implementation of IOTC Resolutions</li> <li>Regional MCS training for LV fisheries officers on MCS operations particularly addressing the regional fish trade</li> <li>TA to support preparation of National Plans of Action (NPOA) to tackle IUU fishing</li> </ul>	R  R	R  R
2.2	B.10	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Capacity building for prosecution processes – marine MCS</li> </ul>		R
2.3	B.11, B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Training for co-management teams in increasing compliance</li> <li>Training of fisheries officers LV (illegal trade)</li> </ul>		R R
2.4		<b>Studies on the impact of EU IUU regulations</b>		
3.1	B.14	<b>Research for specific stocks</b> <ul style="list-style-type: none"> <li>Conduct hydro-acoustic surveys in Lake Victoria</li> </ul>		R
3.2		<b>Studies &amp; stock assessment for implementation of management plans</b>		
3.3		<b>Institutional capacity building for research</b>		
4.1	A.9, A.10, A.11, B.18	<b>Organisational support and training for producers/traders</b> <ul style="list-style-type: none"> <li>Case study of EAIFPPA and self-monitoring and control initiative in fight against IUU on LV</li> <li>Training for BMUs as producer organisations (module development and delivery in landing sites on LV)</li> <li>TA support to develop and deliver a training module for the Regional Network of BMUs in org development</li> <li>Additional support for regional BMU network</li> </ul>	R  R	R
4.2		<b>Formulate, revise &amp; update legal framework for business</b>		



<b>Act. No.</b>	<b>Project No.</b>	<b>Programme Area and General Activities</b>	<b>PE1</b>	<b>PE2</b>
4.3		<b>Marketing studies to assess regional fish trade</b>		
5.1 – 5.2 – 5.3	B.12, B.22, X.3	<b>Organization and training of information –sharing departments in RFBs and member states</b>		R
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> LVEMP 2 – World Bank SFP – ACP/OCT - EU IFMP – EU SWIOFP – World Bank ASCLME – World Bank TCP aquaculture – FAO WioLab – World Bank PRODAP – Multi-donor Kagera Integrated Water Resources project – various MACEMP – World Bank		

## UGANDA

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop</b> <ul style="list-style-type: none"> <li>Project review and validation Workshop, Dar es Salaam</li> <li>Focal point meeting</li> </ul>	R R	R
1.2	B.3, X.1, X.2	<b>Fisheries policies and Master Plans</b> <ul style="list-style-type: none"> <li>Review update and implement Nile Perch Recovery Plan L. Victoria</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R R
1.3	A.2, A.3, B.4, B.5	<b>Support implementation of FMPs, conservation &amp; management measures</b> <ul style="list-style-type: none"> <li>TA support to COMESA Secretariat to implement fisheries strategy through preparation of funding proposals</li> <li>Support through TA to establish regional inspection protocol and conduct first regional inspection through EAIFPPA</li> <li>National/bilateral implementation of projects from the COMESA fisheries strategy</li> <li>Harmonise proposals for regional aquaculture and market dev.</li> </ul>	R R	R R
1.4		<b>Formulate and implement fisheries management plans</b>		
1.5	A.5, B.6	<b>Training for fisheries administrations or RFBs</b> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> <li>Regional training for inland fisheries management: aquaculture</li> </ul>	R	R
2.1	A.7, B.8	<b>Formulate and implement MCS plans and regulatory frameworks</b> <ul style="list-style-type: none"> <li>Regional MCS training for LV fisheries officers on MCS operations particularly addressing the regional fish Trade Review</li> <li>TA to support preparation of National Plans of Action (NPOA) to tackle IUU fishing</li> </ul>	R	R
2.2	A.8, B.9	<b>Strengthen MCS Capability</b> <ul style="list-style-type: none"> <li>Action planning for improved management of regional fish trade for sustainable fisheries management: Uganda, Sudan, Kenya, Rwanda and Democratic Republic of Congo</li> <li>Implement measures to improve management of regional trade</li> </ul>	R	R
2.3	B.11, B.12	<b>Training activities for inspectors, observers and judiciary in MCS</b> <ul style="list-style-type: none"> <li>Additional regional training for inland fisheries enforcement – illegal trade</li> <li>Training for co-management teams in increasing compliance</li> </ul>		R R
2.4		<b>Studies on the impact of EC IUU regulations</b>		
3.1	B.14	<b>Research for specific stocks</b> <ul style="list-style-type: none"> <li>Conduct hydro-acoustic surveys Lake Victoria to assess Nile perch stocks</li> </ul>		R
3.2		<b>Studies &amp; stock assessment for implementation of management plans</b>		
3.3	B.17	<b>Institutional capacity building for research</b> <ul style="list-style-type: none"> <li>Assessment of research facilities for inland fisheries management</li> </ul>		R

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
4.1	A.9, A.10, A.11, B.18	<b>Organisational support and training for producers/traders</b> <ul style="list-style-type: none"> <li>• Case study of EAIFFPA and self-monitoring and control initiative in fight against IUU on LV</li> <li>• Training for BMUs as producer organisations through development of module and delivery in selected landing sites on Lake Victoria</li> <li>• TA support to develop and deliver a training module for the Regional Network of BMUs in organisational development for fisheries management (role development and action planning)</li> <li>• Training and mentoring for Regional BMU network and/or other fisherfolk organisations</li> </ul>	R R R	R
4.2		<b>Formulate, revise &amp; update legal framework for business</b>		
4.3		<b>Marketing studies to assess needs &amp; potential for regional fish trade</b>		
5.1 – 5.2 – 5.3	B.21, B.22, X.3	<b>Organization and training of information –sharing departments in RFBs and member states</b>		R
Other projects		<b>Other donor-funded projects ongoing/pipeline in the country</b> LVEMP 2 – World Bank SFP – ACP/OCT - EU IFMP – EU TCP aquaculture – FAO Kagera Integrated Water Resources Project - various Fisheries Development Project – AfDB TCP - Mukene for human consumption – FAO TCP – aquaculture plan preparation - FAO		

## REGIONAL

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
1.1	A.0, B.0	<b>Project management workshop (ACP Fish II)</b> <ul style="list-style-type: none"> <li>Project Identification Workshop, Dar es Salaam</li> <li>Focal point meetings</li> </ul>	R R	R
1.2	B.1, X.1, X.2	<b>Formulate a regional fisheries policy</b> <u>LVFO/EAC</u> <ul style="list-style-type: none"> <li>Review update and implement Nile Perch Recovery Plan for Lake Victoria</li> <li>Marketing and awareness of ACP Fish II</li> </ul>	R	R R
1.3	A.2, B.4, A.3	<b>Support implementation of FMPs/conservation/management measures</b> <u>COMESA</u> <ul style="list-style-type: none"> <li>TA support to COMESA Secretariat to implement fisheries strategy through preparation of funding proposals</li> <li>Support to implement selected projects under the COMESA fisheries strategy</li> </ul> <u>LVFO/EAC</u> <ul style="list-style-type: none"> <li>Support through TA to establish regional inspection protocol and conduct first regional inspection through EAIFPPA</li> </ul>	R  R	R
1.4		<b>Develop and implement a FMP</b>		
1.5	A.5	<b>Training for fisheries administrations or RFBs</b> <u>LVFO/EAC</u> <ul style="list-style-type: none"> <li>Capacity building for inland fisheries co-management through module development and delivery of training based on Lake Victoria experience, to participants from Rwanda, Ethiopia, Burundi, Sudan, Uganda, Tanzania, Kenya and Uganda</li> </ul>	R	
2.1	A.7, A.6, B.7	<b>Formulate an enforcement regulatory framework for the region</b> <u>LVFO/EAC</u> <ul style="list-style-type: none"> <li>Regional MCS training for LV fisheries officers on MCS operations particularly addressing the regional fish trade</li> </ul> <u>IOTC</u> <ul style="list-style-type: none"> <li>Strengthening implementation of IOTC Port State Measures (PSM) Resolution through assessment and training (with SA RFU)</li> <li>Strengthening implementation of IOTC Resolutions (with SA RFU)</li> </ul>	R  R	R
2.2		<b>Strengthen MCS Capability</b>		
2.3		<b>Training activities for fisheries inspectors, observers, judiciary</b>		
2.4		<b>Studies on the impact of EC IUU regulations</b>		
3.1	B.14	<b>Requests for specific stocks</b> <u>LVFO/EAC</u> <ul style="list-style-type: none"> <li>Conduct hydro-acoustic surveys in Lake Victoria to assess Nile perch stocks.</li> </ul>		R
3.2		<b>Studies and stock assessment in support of FMP</b>		
3.3		<b>Strengthen institutional capacity of research institutes through staff training</b>		
4.1	A.9, A.10, A.11, B.18	<b>Organisational support/training for producers/traders</b> <u>LVFO/EAC</u> <ul style="list-style-type: none"> <li>Case study of EAIFPPA and self-monitoring and control initiative in fight against IUU on LV</li> </ul>	R	

Act. No.	Project No.	Programme Area and General Activities	PE1	PE2
		<ul style="list-style-type: none"> <li>• Training for BMUs as producer organisations through development of module and delivery in selected landing sites on Lake Victoria</li> <li>• TA support to develop and deliver a training module for the Regional Network of BMUs in organisational development for fisheries management (role development and action planning)</li> <li>• Training and mentoring for Regional BMU network and/or other fisherfolk organisations</li> </ul>	R R	R
4.2	B.19	<b>Formulate/revise/update legal framework for business COMESA</b> <ul style="list-style-type: none"> <li>• Study on contribution of fisheries to GDP – COMESA</li> </ul>		R
4.3		<b>Market and Marketing Studies</b>		
5.1 – 5.2 – 5.3	B.21, B.22, X.3	<b>Organization and training of information –sharing departments in RFBs and member states</b>		R
Other projects		Other donor-funded projects ongoing/pipeline in the region LVEMP 2 – World Bank SFP – ACP/OCT - EU IFMP – EU Kagera Integrated Water Resources Project - various		