




# Project Change Order

SECTION A: CHANGE REQUEST DESCRIPTION			
Request Date:	8/26/08	Change #:	2008 - 01
Requestor:	John McMains, City of Yucaipa		
Created By:	Same		
Description of the Requested Change(s):			
<p>The City of Yucaipa requests an amendment to the Purchase and License Agreement, and the Scope of Services (dated November 2006), to delete all references to and requirements for the development of the Custom Integration Software that was to provide an integrated interface between the CityView software and the third party cashing and business license software from Progressive Solutions..</p>			
Reason for Change(s):			
<p>Due to the lack of cooperation and unforeseen demands for excessive compensation from the third party software vendor (Progressive Solutions), it is not feasible to proceed at this time with the creation of the custom integration requirements for the transaction fees and the authentication of contractor license validity. The City is willing to forego these features in order to avoid unnecessary delays and additional expenses during the configuration process..</p>			
SECTION B: IMPACT ASSESSMENT (Estimated Impact to budget, work effort and schedule)			
<p>Deletion of this component of the project will result in an overall reduction in the price of the services. Section IX, Payment Milestones and Progress Schedule (of the Purchase and License Agreement), and Exhibit C, Payment Milestones / Project Deliverables (of the P&amp;L Agreement) indicate that the fee for the Custom Integration Software is \$13,500. This change will have no effect on the project schedule.</p>			
Total Estimated Cost	(11,475)	Estimated Revised Completion Date:	12/17/08
SECTION C: CLIENT PROJECT MANAGEMENT APPROVAL			
Comments By:	John McMains	Date:	8/26/08
<p>We acknowledge that Municipal Software has completed some preliminary work on this process, but we estimate that it does not exceed 15% of the \$13,500 that was budgeted for this task (\$2,025)..</p>			
	<b>Print Name</b>	<b>Signature</b>	<b>Date</b>
<b>Executive Sponsor:</b>	John Tooker		9/9/08
<b>Client Project Manager:</b>	Richard Chenette		9/9/08
<b>MSC Project Manager:</b>	Dave Callahan		
<b>MSC Executive:</b>	Kai Haasler		9/16/08