

April 21, 2020

Christopher S. Gunderson

T 410.244.5469

CSGunderson@Venable.com

Andrew Johnston, Executive Secretary
Maryland Public Service Commission
William Donald Schaefer Tower
6 St. Paul Street
Baltimore, MD 21202

Re: Case No. 9629 – Skipjack Offshore Energy, LLC

Dear Executive Secretary Johnston:

In compliance with the Commission’s regulation at COMAR 20.61.06.18(B), and its Order No. 89342 in Case No. 9431, Skipjack Offshore Energy, LLC (“Skipjack”) hereby reports a change to the estimated commercial operation date (“COD”) of the Skipjack Wind Farm (the “Project”).

In its application to the Commission, Skipjack proposed an estimated COD in November 2022. Skipjack has revised that date, and is currently targeting an estimated COD for the Project by the end of 2023.

Skipjack remains committed to developing, constructing, and operating the Project to enable Maryland both to achieve its renewable energy goals and to benefit from the in-State economic activity associated with the Project.

Respectfully submitted,



Christopher S. Gunderson

cc: Case No. 9629 Service List