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Summary 
The current and planned size and composition of the Navy, the annual rate of Navy ship 

procurement, the prospective affordability of the Navy’s shipbuilding plans, and the capacity of 

the U.S. shipbuilding industry to execute the Navy’s shipbuilding plans have been oversight 

matters for the congressional defense committees for many years. 

In December 2016, the Navy released a force-structure goal that calls for achieving and 

maintaining a fleet of 355 ships of certain types and numbers. The 355-ship goal was made U.S. 

policy by Section 1025 of the FY2018 National Defense Authorization Act (H.R. 2810/P.L. 115-

91 of December 12, 2017). The Navy and the Department of Defense (DOD) have been working 

since 2019 to develop a successor for the 355-ship force-level goal. The new goal is expected to 

introduce a new, more distributed fleet architecture featuring a smaller proportion of larger ships, 

a larger proportion of smaller ships, and a new third tier of large unmanned vehicles (UVs). 

On June 17, 2021, the Navy released a long-range Navy shipbuilding document that presents the 

Biden Administration’s emerging successor to the 355-ship force-level goal. The document calls 

for a Navy with a more distributed fleet architecture, including 321 to 372 manned ships and 77 

to 140 large UVs. A September 2021 Congressional Budget Office (CBO) report estimates that 

the fleet envisioned in the document would cost an average of between $25.3 billion and $32.7 

billion per year in constant FY2021 dollars to procure. These figures, the report states, are 10% to 

43% higher the $22.9 billion in constant FY2021 dollars that Congress has appropriated, on 

average, for all Navy shipbuilding activities over the past five years. 

The Navy’s proposed FY2022 budget requests the procurement of eight new ships, including two 

Virginia-class attack submarines (SSNs); one Arleigh Burke (DDG-51) class destroyer; one 

Constellation (FFG-62) class frigate; one John Lewis (TAO-205) class oiler; two TATS towing, 

salvage, and rescue ships; and one TAGOS(X) ocean surveillance ship. The total of eight new 

ships requested for FY2022 is one more than the total of seven new ships that were projected for 

FY2022 under the Navy’s FY2021 budget submission, about two less than steady-state 

replacement rate for a 355-ship Navy (which is about 10 ships per year), and four less than the 12 

new ships shown in a long-range shipbuilding document that Trump Administration submitted on 

December 9, 2020. 

The Navy’s proposed FY2022 budget requests $18.1 billion for construction of new ships within 

its shipbuilding budget (the Shipbuilding and Conversion, Navy, or SCN, appropriation account), 

compared with $17.8 billion for construction of new ships within the SCN account projected for 

FY2022 under the Navy’s FY2021 budget submission, $22.8 billion in FY2022 for construction 

of new ships within the SCN account in the December 9, 2020, document, and an enacted 

FY2021 total of $20.1 billion for the construction of new ships within the SCN account. 

The issue for Congress is whether to approve, reject, or modify the Navy’s force-level goal, its 

proposed FY2022 shipbuilding program, and its longer-term shipbuilding plans. Key questions 

for Congress include the following: Is the Navy’s emerging force-level goal appropriate for 

supporting U.S. national security strategy and U.S. national defense strategy? Is the more 

distributed fleet architecture envisioned by the Navy the most cost effective fleet architecture for 

meeting future mission needs? Is the Navy’s proposed FY2022 shipbuilding program consistent 

with the Navy’s emerging force-level goal? Given finite defense resources and competing 

demands for defense funds, what is the prospective affordability of the Navy’s shipbuilding 

plans? Does the U.S. shipbuilding industry, including both shipyards and supplier firms, have 

adequate capacity for executing the Navy’s shipbuilding plans?
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Introduction 

Issue for Congress 

This report presents background information and issues for Congress concerning the Navy’s force 

structure and shipbuilding plans. The current and planned size and composition of the Navy, the 

annual rate of Navy ship procurement, the prospective affordability of the Navy’s shipbuilding 

plans, and the capacity of the U.S. shipbuilding industry to execute the Navy’s shipbuilding plans 

have been oversight matters for the congressional defense committees for many years. 

The issue for Congress is whether to approve, reject, or modify the Navy’s force-level goal, its 

proposed FY2022 shipbuilding program, and its longer-term shipbuilding plans. Decisions that 

Congress makes on this issue can substantially affect Navy capabilities and funding requirements 

and the U.S. shipbuilding industrial base. 

CRS Reports on Individual Navy Shipbuilding Programs 

Detailed coverage of certain individual Navy shipbuilding programs can be found in the 

following CRS reports: 

 CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke.  

 CRS Report RL32418, Navy Virginia (SSN-774) Class Attack Submarine 

Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS In Focus IF11826, Navy Next-Generation Attack Submarine (SSN[X]) 

Program: Background and Issues for Congress, by Ronald O'Rourke.  

 CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS In Focus IF11679, Navy DDG(X) Next-Generation Destroyer Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R44972, Navy Constellation (FFG-62) Class Frigate Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship 

Programs: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R46374, Navy Light Amphibious Warship (LAW) Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R43546, Navy John Lewis (TAO-205) Class Oiler Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS In Focus IF11674, Navy Next-Generation Logistics Ship (NGLS) Program: 

Background and Issues for Congress, by Ronald O'Rourke.  

 CRS In Focus IF11838, Navy TAGOS(X) Ocean Surveillance Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R45757, Navy Large Unmanned Surface and Undersea Vehicles: 

Background and Issues for Congress, by Ronald O'Rourke. 
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Background 

Navy’s Force-Level Goal 

Navy’s Existing (355-Ship) Force-Level Goal 

355-Ship Goal Released in December 2016 

The Navy’s existing force-level goal, which the Navy released on December 15, 2016, calls for 

achieving and maintaining a fleet of 355 ships of the types and numbers shown in Table 1.1  

Table 1. 355-Ship Force-Level Goal 

Ship Category Number of ships 

Ballistic missile submarines (SSBNs) 12 

Attack submarines (SSNs) 66 

Aircraft carriers (CVNs) 12 

Large surface combatants (i.e., cruisers [CGs] and destroyers [DDGs]) 104 

Small surface combatants (i.e., frigates [FFGs], Littoral Combat Ships, and mine warfare ships) 52 

Amphibious ships 38 

Combat Logistics Force (CLF) ships (i.e., at-sea resupply ships) 32 

Command and support ships 39 

TOTAL 355 

Source: U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, Table A-1 on page 10. 

355-Ship Fleet Is a Goal to Be Attained in the Future 

The 355-ship fleet is a goal to be attained in the future. As shown in Table G-1, the actual size of 

the Navy in recent years has generally been between 270 and 300 ships. Increasing the numerical 

size of the Navy from 300 ships to 355 would equate to an increase of about 18%. 

355-Ship Goal Made U.S. Policy by FY2018 NDAA 

Congress made the 355-ship goal U.S. policy via Section 1025 of the FY2018 National Defense 

Authorization Act, or NDAA (H.R. 2810/P.L. 115-91 of December 12, 2017).2 

                                                 
1 For previous Navy force-level goals, see Appendix A. 

2 Section 1025 of P.L. 115-91 states 

SEC. 1025. Policy of the United States on minimum number of battle force ships. 

(a) Policy.—It shall be the policy of the United States to have available, as soon as practicable, not 

fewer than 355 battle force ships, comprised of the optimal mix of platforms, with funding subject 

to the availability of appropriations or other funds. 

(b) Battle force ships defined.—In this section, the term “battle force ship” has the meaning given 

the term in Secretary of the Navy Instruction 5030.8C. 
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355-Ship Goal Resulted from a Force Structure Assessment (FSA) Done in 2016 

The 355-ship force-level goal is the result of a Force Structure Assessment (FSA) conducted by 

the Navy in 2016. An FSA is an analysis in which the Navy solicits inputs from U.S. regional 

combatant commanders (CCDRs) regarding the types and amounts of Navy capabilities that 

CCDRs deem necessary for implementing the Navy’s portion of the national military strategy, 

and then translates those CCDR inputs into required numbers of ships, using current and 

projected Navy ship types. The analysis takes into account Navy capabilities for both warfighting 

and day-to-day forward-deployed presence.3 

The Navy conducts a new FSA or an update to the existing FSA every few years, as 

circumstances require, to determine its force-level goal. Previous Navy force-level goals that 

resulted from earlier FSA are shown in Appendix A. 

Navy’s Force-Level Goal Is Not Just a Single Number 

Although the result of an FSA is often reduced for convenience to single number (e.g., 355 ships), 

FSAs take into account a number of factors, including types and capabilities of Navy ships, 

aircraft, unmanned vehicles, and weapons, as well as ship homeporting arrangements and 

operational cycles. Thus, although the number of ships called for by an FSA might appear to be a 

one-dimensional figure, it actually incorporates multiple aspects of Navy capability and capacity. 

355-Ship Figure Includes Only Manned Ships 

The 355-ship force-level goal, like previous Navy force-level goals, is a figure for manned ships 

only. The Navy has operated smaller unmanned surface vehicles (USVs) and unmanned 

underwater vehicles (UUVs) for many years, but because these unmanned vehicles (UVs) are 

launched from manned ships to act essentially as extensions of the manned ships, they have not 

been considered ships in their own right and consequently have not been included in the top-level 

expression of the Navy’s force-level goal or the publicly cited figure for the number of ships in 

the Navy. 

Navy’s Next Force-Level Goal Might Include Large Unmanned Vehicles (UVs) 

In the years since the 2016 FSA, the Navy has developed plans to acquire large USVs and UUVs. 

Because of their size and projected capabilities, these large UVs are to be deployed directly from 

pier, rather than from manned ships, to perform missions that might otherwise be assigned to 

manned ships and submarines.4 In view of this, some observers have raised a question as to 

whether these large UVs should be included in the top-level expression of the Navy’s next force-

level goal (see next section) and the publicly cited figure for the number of ships in the Navy. 

Department of Defense (DOD) officials since late 2019 have sent mixed signals on this question, 

                                                 
The term battle force ships in the above provision refers to the ships that count toward the quoted size of the Navy in 

public policy discussions about the Navy. The battle force ships method for counting the number of ships in the Navy 

was established in 1981 by agreement between the Secretary of the Navy and the Secretary of Defense, and has been 

modified somewhat over time, in part by Section 1021 of the Carl Levin and Howard P. “Buck” McKeon National 

Defense Authorization Act for Fiscal Year 2015 (H.R. 3979/P.L. 113-291 of December 19, 2014). 

3 For further discussion, see U.S. Navy, Executive Summary, 2016 Navy Force Structure Assessment (FSA), December 

15, 2016, pp. 1-2. 

4 For further discussion of these large UVs, see CRS Report R45757, Navy Large Unmanned Surface and Undersea 

Vehicles: Background and Issues for Congress, by Ronald O'Rourke. 
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but in September 2020 indicated that the Navy’s next force-level goal (see next section) will 

include large UVs.5 

Navy’s Next Force-Level Goal 

Work on Navy’s Next Force-Level Goal Underway Since 2019 

The Navy and DOD since 2019 have been working to develop a new force-level goal to replace 

the current 355-ship force-level goal. The conclusion of this work and the release of its results to 

Congress have been delayed repeatedly since late-2019.  

Next Navy Force-Level Goal Will Introduce More Distributed Fleet Architecture 

Remarks from Navy and DOD officials since 2019 have indicated that the Navy’s next force-

level goal will introduce a once-in-a-generation change in fleet architecture, meaning basic the 

types of ships that make up the Navy and how these ships are used in combination with one 

another to perform Navy missions. This new fleet architecture is to be more distributed than the 

fleet architecture reflected in the 355-ship goal or previous Navy force-level goals. In particular, 

the new fleet architecture is expected to feature 

 a smaller proportion of larger ships (such as large-deck aircraft carriers, cruisers, 

destroyers, large amphibious ships, and large resupply ships); 

 a larger proportion of smaller ships (such as frigates, corvettes, smaller 

amphibious ships, smaller resupply ships, and perhaps smaller aircraft carriers); 

and 

 a new third tier of surface vessels about as large as corvettes or large patrol craft 

that will be either lightly manned, optionally manned, or unmanned, as well as 

large UUVs. 

                                                 
5 In December 2019, it was reported that the Office of Management and Budget (OMB) had directed the Navy to 

include in its FY2021 budget submission a legislative proposal to formally change the definition of which ships count 

toward the quoted size of the Navy (known as the number of battle force ships) to include not only manned ships, but 

also large UVs that operate essentially as unmanned ships. (See Justin Katz, “OMB: Pentagon Must Submit Proposal to 

‘Redefine’ Battleforce Ships to Include Unmanned Vehicles,” Inside Defense, December 20, 2019; Joseph Trevithick, 

“White House Asks Navy To Include New Unmanned Vessels In Its Ambitious 355 Ship Fleet Plan,” The Drive, 

December 20, 2019; Paul McCleary, “Navy To Slash 24 Ships in 2021 Plan, Bolster Unmanned Effort,” Breaking 

Defense, December 20, 2019, David B. Larter, “Pentagon Proposes Big Cuts to US Navy Destroyer Construction, 

Retiring 13 Cruisers,” Defense News, December 24, 2019.) 

In January 2020, Admiral Michael Gilday, the Chief of Naval Operations, stated that the top-level expression of the 

ship force-level goal resulting from the Navy’s next FSA would not include UVs. (See, for example, Sam LaGrone, 

“CNO Gilday Calls for Budget Increase to Reach 355 Ship Fleet; New Battle Force Count Won’t Include Unmanned 

Ships,” USNI News, January 14, 2020; Rich Abott, “CNO: Ship Count Will Not Include Unmanned; Bigger Topline 

Needed For Fleet Goal,” Defense Daily, January 15, 2020; John M. Doyle, “CNO Wants Larger Slice of Defense 

Budget to Modernize, Meet China Threat,” Seapower, January 15, 2020; Rich Abott, “CNO: Ship Count Will Not 

Include Unmanned; Bigger Topline Needed For Fleet Goal,” Defense Daily, January 15, 2020.) 

In September 2020, then-Secretary of Defense Mark Esper signaled that the stated ship-force level goal will include 

large UVs. (See, for example, Megan Eckstein, “Esper: Unmanned Vessels Will Allow the Navy to Reach 355-Ship 

Fleet,” USNI News, September 18, 2020.) 
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Navy and DOD leaders believe that shifting to a more distributed fleet architecture is 

 operationally necessary, to respond effectively to the improving maritime anti-

access/area-denial (A2/AD) capabilities of other countries, particularly China;6 

 technically feasible as a result of advances in technologies for UVs and for 

networking widely distributed maritime forces that include significant numbers 

of UVs; and 

 affordable—no more expensive, and possibly less expensive, than the current 

fleet architecture for a given level of overall fleet capability, so as to fit within 

expected future Navy budgets. 

Regarding the first point above, shifting to a more distributed force architecture, Navy and 

Marine Corps officials have indicated, will support implementation of the Navy and Marine 

Corps’ new overarching operational concept, called Distributed Maritime Operations (DMO), and 

a supporting Marine Corps operational concept called Expeditionary Advanced Base Operations 

(EABO).7 A key aim of DMO and EABO is to improve the ability of the Navy and Marine Corps 

to counter China’s improving maritime military capabilities. 

Some elements of the Navy’s new, more distributed fleet architecture are reflected in the Navy’s 

FY2021 and FY2022 budget submissions, including the following: 

 procurement of FFG-62-class frigates;8  

 development of a smaller amphibious warship called the Light Amphibious 

Warship (LAW);9  

 development of a smaller resupply ship called the Next-Generation Medium 

Logistics Ship;10  

                                                 
6 See, for example, David B. Larter, “With China Gunning for Aircraft Carriers, US Navy Says It Must Change How It 

Fights,” Defense News, December 6, 2019; Arthur H. Barber, “Redesign the Fleet,” U.S. Naval Institute Proceedings, 

January 2019. Some observers have long urged the Navy to shift to a more distributed fleet architecture, on the grounds 

that the Navy’s current architecture—which concentrates much of the fleet’s capability into a relatively limited number 

of individually larger and more expensive surface ships—is increasingly vulnerable to attack by the improving A2/AD 

capabilities (particularly anti-ship missiles and their supporting detection and targeting systems) of potential 

adversaries, particularly China. Shifting to a more distributed architecture, these observers have argued, would 

• complicate an adversary’s targeting challenge by presenting the adversary with a larger number of Navy units 

to detect, identify, and track; 

• reduce the loss in aggregate Navy capability that would result from the destruction of an individual Navy 

platform; 

• give U.S. leaders the option of deploying USVs and UUVs in wartime to sea locations that would be 

tactically advantageous but too risky for manned ships; and 

• increase the modularity and reconfigurability of the fleet for adapting to changing mission needs. 

For more on China’s maritime A2/AD capabilities, see CRS Report RL33153, China Naval Modernization: 

Implications for U.S. Navy Capabilities—Background and Issues for Congress, by Ronald O'Rourke. 

7 For more on DMO, see, for example, Barry Rosenberg, “Distributed Maritime Operations: Making Ships, Subs, And 

Platforms Nodes On A Network,” Breaking Defense, August 3, 2021; Edward Lundquist, “DMO is Navy’s Operational 

Approach to Winning the High-End Fight at Sea,” Seapower, February 2, 2021. For more on EABO, see CRS Report 

R46374, Navy Light Amphibious Warship (LAW) Program: Background and Issues for Congress, by Ronald O'Rourke. 

8 For more on the FFG-62 program, see CRS Report R44972, Navy Constellation (FFG-62) Class Frigate Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

9 For more on the LAW program, see CRS Report R46374, Navy Light Amphibious Warship (LAW) Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

10 For more on the next-generation Medium Logistics Ship, see, for example, Megan Eckstein, “Navy Researching New 
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 development of two types of larger USVs—Large USVs (LUSVs) and Medium 

USVs (MUSVs);11 and  

 procurement of large UUVs called Extra Large UUVs (XLUUVs).12 

For additional background information on the effort in 2019 and 2020 to develop a new Navy 

force-level goal, see Appendix H. 

December 9, 2020, Document Outlining a Possible Next Navy Force-Level Goal 

On December 9, 2020, the Navy released a long-range Navy shipbuilding document that 

presented the Trump Administration’s emerging successor to the 355-ship force-level goal. The 

document called for a Navy with a more distributed fleet architecture, including 382 to 446 

manned ships and 143 to 242 large UVs.13 

June 17, 2021, Document Outlining an Emerging Next Navy Force-Level Goal 

On June 17, 2021, the Navy released a long-range Navy shipbuilding document that presents the 

Biden Administration’s emerging successor to the 355-ship force-level goal. The document calls 

for a Navy with a more distributed fleet architecture, including 321 to 372 manned ships and 77 

to 140 large UVs.14 The document states 

As detailed in the 9 December 2020 Report to Congress on the Annual Long-Range Plan 

for Construction of Naval Vessels, the Department [of the Navy] previously completed 

significant analytic work with the Integrated Naval Force Structure Assessment (INFSA) 

and the Future Naval Force Study (FNFS). Analysis continues that will further define the 

capabilities required to maintain military advantage in peer military competition over the 

next several decades…. 

The Navy, working closely with the OSD [the Office of the Secretary of Defense] Director 

of Cost Assessment and Program Evaluation (CAPE), continues to develop comparative 

assessments of naval force structure options consistent with [the Biden Administration’s] 

Interim National Security Strategic Guidance15 and designed to maximize the maritime 

contribution to the joint force. The results of these efforts and ongoing experimentation 

and prototyping will be reflected in the FY2023 shipbuilding plan.16 

                                                 
Class of Medium Amphibious Ship, New Logistics Ships,” USNI News, February 20, 2020; Rich Abott, “FY 2021 

Request Starts Work on Future Amphibs and Logistics Ships,” Defense Daily, February 20, 2020; Justin Katz, “Navy 

Announces ‘Next Generation Logistics Ship’ Program with June 25 Industry Day,” Inside Defense, May 14, 2020; Paul 

McLeary, “No Shipbuilding Plan, But Navy Works On New Ships To Counter China,” Breaking Defense, May 18, 

2020. 

11 For more on the LUSV and XLUUV programs, see CRS Report R45757, Navy Large Unmanned Surface and 

Undersea Vehicles: Background and Issues for Congress, by Ronald O'Rourke. 

12 For more on the XLUUV program, see CRS Report R45757, Navy Large Unmanned Surface and Undersea 

Vehicles: Background and Issues for Congress, by Ronald O'Rourke. 

13 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels, December 2020, 

23 pp. 

14 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2022, June 2021, 16 pp.  

15 White House, Interim National Security Strategic Guidance, March 2021, 23 pp. 

16 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2022, June 2021, p. 3. The document similarly states on page 5 that 

The Department [of the Navy] will submit a complete 30-year shipbuilding plan with the 

President’s Budget for FY2023. 
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355-Ship Goal Compared to December 9, 2020, and June 17, 2021, Documents 

Table 2 compares the 355-ship force-level goal to the emerging force-level goals in the December 

9, 2020, long-range shipbuilding document and the June 17, 2021, long-range shipbuilding 

document. 

Table 2. 355-Ship Goal Compared to December 9, 2020, and 

June 17, 2021, Documents 

Ship type 

355-

ship 

goal 

Emerging force-

level goal in Trump 

Administration 

December 9, 2020, 

document  

Emerging force-

level goal in Biden 

Administration 

June 17, 2021, 

document 

Ballistic missile submarines (SSBNs) 12 12 12 

Attack submarines (SSNs) 66 72 to 78 66 to 72a 

Aircraft carriers 12  n/ab 9 to 11 

Large aircraft carriers (CVNs) 12 8 to 11b n/a 

Light aircraft carriers (CVLs) 0 0 to 6 c n/ad 

Large surface combatants (cruisers and destroyers) 104 73 to 88 63 to 65 

Small surface combatants (frigates and Littoral Combat Ships [LCSs]) 52 60 to 67 40 to 45 

Amphibious ships 38 61 to 67 48 to 63 

Large-deck (LHA/LHD) 12 9 to 10 8 to 9 

LPD-type 26 n/a 16 to 19 

Light Amphibious Warships (LAWs) 0 n/a 24 to 35 

LPD-type and LAWs combined 26 52 to 57 40 to 44 

Combat Logistics Force (CLF) ships 32 69 to 87e 56 to 75f 

Command and support ships 39 27 to 30 27 to 29 

Subtotal manned ships 355 382 to 446 321 to 372 

Unmanned and optionally manned ships 0 143 to 242 77 to 140 

Large and medium unmanned surface vessels (LUSVs and MUSVs) 0 119 to 166 59 to 89 

Extra-large unmanned underwater vehicles (XLUUVs) 0 24 to 76 18 to 51 

TOTAL manned and unmanned ships 355 525 to 688 398 to 512 

Source: Table prepared by CRS based on U.S. Navy data.  

Notes: n/a means not available. 

a. The document states that the range of 66 to 72 includes Large Payload Submarines—the Navy’s planned 

next-generation successor to its four current cruise missile submarines (SSGNs). 

b. The document states: “Lower [end of the CVN] range may be enabled by acquisition of cost-effective CVL.” 

c. The document states: “Further study of cost-effective CVL capabilities and capacity required.” 

                                                 
In the interim, the Department will continue to build on ongoing analysis, experimentation, testing, 

prototyping, and the analytic results from force structure assessments, future fleet architectures, and 

intelligence updates to refine required capabilities and characterize the technical and operational 

risk of an objective battle force in military competition. This work will inform the content and 

transition pace to the future force and be reflected in the FY2023 shipbuilding plan. 
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d. The document states: “New capability concepts like a light aircraft carrier continue to be studied and 

analyzed to fully illuminate their potential to execute key mission elements in a more distributed manner 

and to inform the best mix of a future force.” 

e. The document states: “Includes Next Generation Logistic Ships (NGLS). Logistics force size/mix subject to 

on-going analysis.” 

f. The document states: “Includes the future next generation logistics ship.” 

September 2021 CBO Report on Cost of Fleet in June 17, 2021, Document 

A September 2021 Congressional Budget Office (CBO) report estimates that the fleet envisioned 

in the June 17, 2021, long-range Navy shipbuilding document would cost an average of between 

$25.3 billion and $32.7 billion per year in constant FY2021 dollars to procure. These figures, the 

report states, are 10% to 43% higher the $22.9 billion in constant FY2021 dollars that Congress 

has appropriated, on average, for all Navy shipbuilding activities over the past five years.17 

OSD and Navy Reportedly Conducting Parallel Fleet Studies 

A September 21, 2021, press report stated: 

The Navy and the Pentagon are crunching numbers on two separate sets of studies that will 

map out the size of the service’s future fleet as defense budgets are set to stay static for the 

foreseeable future, officials familiar with the studies told USNI News. 

The Navy is performing its own assessment of the fleet architecture needed to counter 

future threats past the Fiscal Year 2024 budget, while the Pentagon’s Cost Assessment and 

Program Evaluation (CAPE) [within OSD] is also evaluating the fleet design for the FY 

2023 budget that will come out early next year. 

“There’s two separate efforts going on. The Navy’s got one effort going on for force design. 

And they’re calling it a strategy and force design effort. And then CAPE has got their own 

project going as part of program budget review – evaluate the force structure – as more of 

a near-term thing to support the [Fiscal Year] 23 budget submission. So the Navy’s effort 

is more of a longer-term look at force design,” Hudson Institute senior fellow Bryan Clark 

told USNI News. “CAPE is more focused on what’s going to be in the FY 23 budget that 

comes out in February of next year, which will be like the [Future Years Defense Program], 

basically.”18 

Next Navy Force-Level Goal Reportedly May Not be Submitted Until 2023 

A September 24, 2021, press report stated: 

The U.S. Navy’s latest attempt to lay out a plan to compose its future fleet may not arrive 

until 2023, the chief of naval operations said Thursday [September 23].... 

“We're just in the beginning stages of framing what kind of questions we want that study 

to actually get after,” Adm. Mike Gilday said in the keynote interview for Defense One’s 

State of the Navy event.... 

Gilday declined to say much about where the next study might take the fleet. And he said 

that some decisions, such as changing the Navy’s overseas posture, would depend on the 

results of a global force posture study being conducted by the Office of the Secretary of 

                                                 
17 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2022 Shipbuilding Plan, September 2021, p. 6. 

The report was posted at the CBO website on September 16, 2021. 

18 Mallory Shelbourne and Sam LaGrone, “Pentagon, Navy Conducting Parallel Fleet Studies Ahead of Next National 

Defense Strategy,” USNI News, September 21, 2021. 
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Defense, which must itself be informed by a new national security strategy from the Biden 

White House.19 

Navy’s FY2022, Five-Year, and 30-Year Shipbuilding Plans 

FY2022 Shipbuilding Program 

As shown in the final column of Table 3, the Navy’s proposed FY2022 budget requests the 

procurement of eight new ships, including two Virginia-class attack submarines (SSNs); one 

Arleigh Burke (DDG-51) class destroyer; one Constellation (FFG-62) class frigate; one John 

Lewis (TAO-205) class oiler; two TATS towing, salvage, and rescue ships; and one TAGOS(X) 

ocean surveillance ship. 

As shown in the table, the total of eight new ships requested for FY2022 is one more than the 

total of seven new ships that were projected for FY2022 under the Navy’s FY2021 budget 

submission, about two less than steady-state replacement rate for a 355-ship Navy (which is about 

10 ships per year),20 and four less than the 12 new ships shown in the Trump Administration’s 

December 9, 2020, shipbuilding document. (One of the 12 ships shown in the December 9, 2020, 

document—the LHA amphibious assault ship—is a ship that, based on congressional action on 

the Navy’s FY2020 and FY2021 budgets, is treated in CRS reports as a ship that was procured in 

FY2021. Excluding this ship from those shown for FY2022 would reduce the total in the 

December 9, 2020, document to 11 new ships.21) 

As also shown in the table, the Navy’s proposed FY2022 budget requests $18.1 billion for 

construction of new ships within its shipbuilding account (the Shipbuilding and Conversion, 

Navy, or SCN, appropriation account), compared with $17.8 billion for construction of new ships 

within the SCN account projected for FY2022 under the Navy’s FY2021 budget submission, and 

$22.8 billion in FY2022 for construction of new ships within the SCN account in the December 9, 

2020, document. The Navy’s proposed FY2022 request of $18.1 billion for construction of new 

ships within the SCN account can also be compared to the FY2021 enacted total of $20.1 billion 

for the construction of new ships within the SCN account. 

                                                 
19 Bradley Peniston, US Navy’s Latest Plan for Its Future May Not Come Until 2023, Says Top Admiral, It’s the 

Fourth Attempt in Four Years to Define the Future of the Navy,” Defense One, September 24, 2021. 

20 The steady-state replacement rate for a fleet of objects (i.e., ships, aircraft, vehicles) is the average annual rate of 

procurement that, if maintained over the long run, would be sufficient to achieve and maintain the desired force level 

over the long run. The steady-state replacement rate is equal to the desired force level divided by average service life. 

For the Navy, the steady-state replacement for the Navy’s 355-ship force-level goal is 355 ships divided by about 35 

years, which is the approximate weighted average service life of a Navy ship. (The weighted average service life is 

calculated on the basis of various types and quantities of Navy ships within the 355-ship plan and the expected service 

lives for each ship type.) A figure of 355 divided by about 35 equates to a steady-state replacement rate of about 10 

ships per year. The steady-state replacement rate is an average annual figure—the actual rate can be either below or 

above the steady-state rate in any given year. If the actual rate is below the steady-state replacement rate in one or more 

years, then achieving and maintaining the desired force level would require the actual rate to be above the steady-state 

replacement rate in one or more other years, so that the average rate achieved over the long run (in this case, over a 

period of 35 years) equates to the steady-state replacement rate. 

21 For additional discussion, see CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship Programs: 

Background and Issues for Congress, by Ronald O'Rourke. 
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Table 3. Navy’s Proposed FY2022 Shipbuilding Program 

Compared to projection in FY2021 budget submission and December 9, 2020, document 

 

Projected for 

FY22 under 

Navy’s FY2021 

budget 

submission 

(February 2020) 

FY22 in December 

9, 2020, shipbuilding 

document 

(December 2020) 

Navy’s proposed 

FY22 

shipbuilding 

program 

(May 2021) 

Virginia-class SSN 2 2 2 

DDG-51 destroyer 2 2 1 

FFG-62 frigate 1 1 1 

LHA amphibious assault ship  1a  

Light Amphibious Warship (LAW)    

TAO-205 oiler  1 1 

EPF expeditionary fast transport ship  2  

TATS towing/salvage/rescue ship 1 1 2 

TAGOS(X) ocean surveillance ship 1 1 1 

TOTAL 7 12a 8 

TOTAL funding for construction of 

new ships within SCN account 

(billions) 

$17.8 $22.8 $18.1 

Source: Table prepared by CRS based on Navy’s FY2021 and FY2022 budget submissions and Navy’s December 

9, 2020, shipbuilding document. SCN is the Shipbuilding and Conversion, Navy, appropriation account (i.e., the 

Navy’s shipbuilding budget, which includes funding for both construction of new ships and other activities. 

a. The LHA shown in the December 9, 2020, document is a ship that, based on congressional action on the 

Navy’s FY2020 and FY2021 budgets, is treated in CRS reports as a ship that was procured in FY2021. 

Excluding this ship from those shown for FY2022 would reduce the total in the December 9, 2020, 

document to 11 new ships.  

FY2022 Five-Year (FY2022-FY2026) Shipbuilding Plan (Not Yet Submitted) 

As shown in Table 4, the Navy has not yet submitted an FY2022 five-year (FY2022-FY2026) 

shipbuilding plan. DOD’s FY2022 budget submission in general was single-year budget for 

FY2022 only, without many of the line-item details for the next four fiscal years (in this case, for 

FY2023-FY2026) that would normally form part of DOD’s annual budget submission. (The five-

year budget plan normally included in DOD’s annual budget submission is called the Future 

Years Defense Plan, or FYDP.) It is not unprecedented for a new administration, in its first year in 

office, to submit a proposed DOD budget for a single fiscal year only, without line-item details 

for the next four fiscal years, on the grounds that that it is spending the first year reviewing and 

revising the previous Administration’s defense strategy, plans, and programs, so as to create a 

basis for subsequently devising a full FYDP. 
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Table 4. FY2022 Five-Year (FY2022-FY2026) Shipbuilding Plan 

(Not yet submitted) 

 

FY22 

(req.) FY23 FY24 FY25 FY26 

FY22-

FY26 

Total 

Columbia (SSBN-826) class ballistic missile submarine       

Gerald R. Ford (CVN-78) class aircraft carrier       

Virginia (SSN-774) class attack submarine 2      

Arleigh Burke (DDG-51) class destroyer 1      

FFG-62 frigate 1      

LHA amphibious assault ship       

LPD-17 Fight II amphibious ship       

Light Amphibious Warship (LAW)       

Expeditionary Fast Transport (EPF) ship       

Submarine tender (AS[X])       

John Lewis (TAO-205) class oiler 1      

Next-Generation Logistics Ship (NGLS)       

TATS towing, salvage, and rescue ship 2      

TAGOS(X) ocean surveillance ship 1      

TOTAL 8      

Source: Table prepared by CRS based on FY2022 Navy budget submission. The Navy has not yet submitted an 

FY2022 five-year (FY2022-FY2026) shipbuilding plan. 

FY2022 30-Year (FY2022-FY2051) Shipbuilding Plan (Not Yet Submitted) 

As shown in Table 5, the Navy has not yet submitted an FY2022 30-year (FY2022-FY2051) 

shipbuilding plan. Although the executive branch is required by law to submit a 30-year 

shipbuilding plan each year in conjunction with its annual budget submission, past 

Administrations have sometimes chosen to not submit a 30-year shipbuilding plan during their 

first year in office, on the grounds that they were spending that year reviewing and revising the 

previous Administration’s defense strategy, plans, and programs, so as to create a basis for 

subsequently devising a 30-year shipbuilding plan. The June 17, 2021, long-range shipbuilding 

document states, “The Department [of the Navy] will submit a complete 30-year shipbuilding 

plan with the President’s Budget for FY2023 (PB2023).22 DOD’s proposed FY2023 budget (i.e., 

PB2023) is to be submitted to Congress in February 2022. 

The Navy did not submit an FY2021 30-year (FY2021-FY2050) shipbuilding plan. The Navy’s 

nonsubmission of an FY2021 30-year shipbuilding plan appeared to be a consequence, at least in 

part, of OSD and the Navy not having completed their analysis of the Navy’s next force-level 

goal. The most recent 30-year shipbuilding plan that was submitted in conjunction with an annual 

budget submission is the FY2020 30-year (FY2020-FY2049) shipbuilding plan, which was 

submitted in March 2019. This 30-year shipbuilding plan was designed to support the Navy’s 

355-ship force-level objective and the Navy’s current existing fleet architecture, rather than the 

emerging Navy force-level goal shown in Table 2 and the more distributed fleet architecture 

envisioned by the Navy. 

                                                 
22 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2022, June 2021, p. 3. 
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In devising a 30-year shipbuilding plan to move the Navy toward its ship force-structure goal, key 

assumptions and planning factors include but are not limited to ship construction times and 

service lives, estimated ship procurement costs, projected shipbuilding funding levels, and 

industrial-base considerations.  

Table 5. FY2022 30-Year (FY2022-FY2051) Shipbuilding Plan 

(Not yet submitted) 

FY CVNs LSCs SSCs SSNs LPSs SSBNs AWSs CLFs Supt Total 

22  1 1 2    1 3 8 

23           

24           

25           

26           

27           

28           

29           

30           

31           

32           

33           

34           

35           

36           

37           

38           

39           

40           

41           

42           

43           

44           

45           

46           

47           

48           

49           

50           

51           

Total           

Source: Table prepared by CRS based on Navy’s FY2022 budget submission. The Navy has not yet submitted an 

FY2022 30-year (FY2022-FY2051) shipbuilding plan. 

Key: FY = Fiscal Year; CVNs = aircraft carriers; LSCs = surface combatants (i.e., cruisers and destroyers); 

SSCs = small surface combatants (i.e., Littoral Combat Ships [LCSs] and frigates [FFG-62s]); SSNs = attack 

submarines; LPSs = large payload submarines; SSBNs = ballistic missile submarines; AWSs = amphibious 

warfare ships; CLFs = combat logistics force (i.e., resupply) ships; Supt = support ships. 

Projected Force Levels Under 30-Year Shipbuilding Plan 

As noted above, the Navy has not yet submitted an FY2022 30-year (FY2022-FY2051) 

shipbuilding plan. If and when such a plan is submitted, Table 6 will show the Navy’s projection 
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of ship force levels for FY2022-FY2051 that would result from implementing the FY2022 30-

year shipbuilding plan. 

Table 6. Projected Force Levels Resulting from FY2022 30-Year Shipbuilding Plan 

 CVNs LSCs SSCs SSNs SSGN/LPSs SSBNs AWSs CLFs Supt Total 

355-ship goal  12 104 52 66 0 12 38 32 39 355 

FY22 11 89 31 51 14 4 31 30 35 296 

FY23           

FY24           

FY25           

FY26           

FY27           

FY28           

FY29           

FY30           

FY31           

FY32           

FY33           

FY34           

FY35           

FY36           

FY37           

FY38           

FY39           

FY40           

FY41           

FY42           

FY43           

FY44           

FY45           

FY46           

FY47           

FY48           

FY49           

FY50           

FY51           

Source: Table prepared by CRS based on Navy’s FY2022 budget submission. The Navy has not yet submitted an 

FY2022 30-year (FY2022-FY2051) shipbuilding plan. 

Note: Figures for support ships include five JHSVs transferred from the Army to the Navy and operated by the 

Navy primarily for the performance of Army missions. 

Key: FY = Fiscal Year; CVNs = aircraft carriers; LSCs = surface combatants (i.e., cruisers and destroyers); 

SSCs = small surface combatants (i.e., frigates, Littoral Combat Ships [LCSs], and mine warfare ships); SSNs = 

attack submarines; SSGNs/LPSs = cruise missile submarines/large payload submarines; SSBNs = ballistic 

missile submarines; AWSs = amphibious warfare ships; CLFs = combat logistics force (i.e., resupply) ships; 

Supt = support ships. 
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Issues for Congress 

Key Questions 

The issue for Congress is whether to approve, reject, or modify the Navy’s force-level goal, its 

proposed FY2022 shipbuilding program, and its longer-term shipbuilding plans. Decisions that 

Congress makes on this issue can substantially affect Navy capabilities and funding requirements, 

and the U.S. shipbuilding industrial base. Key questions for Congress include the following: 

 Is the Navy’s emerging force-level goal appropriate for supporting U.S. national 

security strategy and U.S. national defense strategy?  

 Is the more distributed fleet architecture envisioned by the Navy the most cost 

effective fleet architecture for meeting future mission needs?  

 Is the Navy’s proposed FY2022 shipbuilding program consistent with the Navy’s 

emerging force-level goal?  

 Given finite defense resources and competing demands for defense funds, what is 

the prospective affordability of the Navy’s shipbuilding plans?  

 Does the U.S. shipbuilding industry, including both shipyards and supplier firms, 

have adequate capacity for executing the Navy’s shipbuilding plans? 

June 17, 2021, and December 9, 2020, Emerging Force-Level Goals 

One potential oversight issue for Congress concerns the difference between the emerging Navy 

force-level goal in the Biden Administration’s June 17, 2021, long-range shipbuilding document 

and the emerging force-level goal in the Trump Administration’s December 9, 2020, long-range 

shipbuilding document. Using the figures shown in Table 2, the Trump Administration’s 

emerging force-level goal includes about 19%-20% more manned ships, about 73%-86% more 

unmanned ships, and about 32%-34% more manned and unmanned ships combined than the 

Biden Administration’s emerging force-level goal. A potential oversight question is to what 

degree this difference between the two emerging force-level goals is due to differences between 

the two Administrations regarding one or more of the following factors: 

 U.S. national security strategy and U.S. national defense strategy; 

 projections of future capabilities of potential adversaries such as China and 

Russia; 

 consequent requirements, from the two factors above, for day-to-day forward-

deployed Navy capacity and capability and Navy warfighting capacity and 

capability; 

 assumptions about the capabilities of future U.S. Navy manned and unmanned 

ships; 

 Navy homeporting arrangements and operational cycles; 

 projections about future Navy budgets, including future Navy shipbuilding 

budgets; and 

 the degree of operational risk deemed acceptable regarding the ability of the 

Navy to successfully perform its various day-to-day and warfighting missions. 
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FY2022 Shipbuilding Funding Request Relative to Emerging 

Force-Level Goal 

Another issue for Congress concerns the adequacy of the Navy’s FY2022 shipbuilding request 

relative to the Navy’s emerging force-level goal.23 As noted earlier, the total of eight new ships 

requested for FY2022 is one more than the total of seven new ships that were projected for 

FY2022 under the Navy’s FY2021 budget submission, about two less than steady-state 

replacement rate for a 355-ship Navy (which is about 10 ships per year),24 and four less than the 

12 new ships shown in the Trump Administration’s December 9, 2020, shipbuilding document. 

(One of the 12 ships shown in the December 9, 2020, document—the LHA amphibious assault 

ship—is a ship that, based on congressional action on the Navy’s FY2020 and FY2021 budgets, 

is treated in CRS reports as a ship that was procured in FY2021. Excluding this ship from those 

shown for FY2022 would reduce the total in the December 9, 2020, document to 11 new ships.)25 

As also noted earlier, the Navy’s proposed FY2022 budget requests $18.1 billion for construction 

of new ships within its shipbuilding account (the Shipbuilding and Conversion, Navy, or SCN, 

appropriation account), compared with $17.8 billion for construction of new ships within the 

SCN account projected for FY2022 under the Navy’s FY2021 budget submission, $22.8 billion in 

FY2022 for construction of new ships within the SCN account in the December 9, 2020, 

document, and an enacted FY2021 total of $20.1 billion for the construction of new ships within 

the SCN account. 

Potential Impacts of a CR on FY2022 Navy Shipbuilding Programs 

Overview 

Another issue for Congress concerns the potential impacts on FY2022 Navy shipbuilding 

programs of using one or more continuing resolutions (CRs) to fund DOD operations for at least 

some portion of FY2022. 

                                                 
23 For press articles discussing this issue, see, for example, Megan Eckstein, “Navy Releases Long-Range Shipbuilding 

Plan That Drops Emphasis on 355 Ships, Lays Out Fleet Design Priorities,” Defense News, June 17, 2021; Megan 

Eckstein, “Lawmakers Are Worried About the US Navy’s Spending Plan and a Near-Term China Threat,” Defense 

News, June 15, 2021; Brent D. Sadler, “US Navy Punts on Building a Fleet to Compete with China,” Defense One, 

June 15, 2021; John Rossomando, “Is Joe Biden Looking to Gut the U.S. Navy?” National Interest, June 14, 2021; 

Nick Danby, “Instead of Countering China, US Navy Plans Another ‘Rebuilding Year,’” Strategist, June 9, 2021. 

24 The steady-state replacement rate for a fleet of objects (i.e., ships, aircraft, vehicles, etc.) is the average annual rate of 

procurement that, if maintained over the long run, would be sufficient to achieve and maintain the desired force level 

over the long run. The steady-state replacement rate is equal to the desired force level divided by average service life. 

For the Navy, the steady-state replacement for the Navy’s 355-ship force-level goal is 355 ships divided by about 35 

years, which is the approximate weighted average service life of a Navy ship. (The weighted average service life is 

calculated on the basis of various types and quantities of Navy ships within the 355-ship plan and the expected service 

lives for each ship type.) A figure of 355 divided by about 35 equates to a steady-state replacement rate of about 10 

ships per year. The steady-state replacement rate is an average annual figure—the actual rate can be either below or 

above the steady-state rate in any given year. If the actual rate is below the steady-state replacement rate in one or more 

years, then achieving and maintaining the desired force level would require the actual rate to be above the steady-state 

replacement rate in one or more other years, so that the average rate achieved over the long run (in this case, over a 

period of 35 years) equates to the steady-state replacement rate. 

25 For additional discussion, see CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship Programs: 

Background and Issues for Congress, by Ronald O'Rourke. 
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For general background information on the potential impacts of CRs on Navy shipbuilding 

programs, see Appendix I. As discussed in Appendix I, the potential impacts of a CR on 

program execution can be avoided or mitigated if the CR includes special provisions, called 

anomalies, for exempting individual programs or groups of programs from the general provisions 

of the CR, or if the CR includes expanded authorities for DOD for reprogramming and 

transferring funds. A list of anomalies requested by the Administration for a short-term CR for 

FY202226 did not include any requested anomalies for Navy shipbuilding programs. 

DOD Operating Under a CR That Provides Funding Through February 18, 

2022 

DOD operations are currently funded under a CR—Division A of H.R. 6119/P.L. 117-70 of 

December 3, 2021, the Further Extending Government Funding Act—that funds federal 

government operations through February 18, 2022. Division A of P.L. 117-70 amended a previous 

CR—Division A of H.R. 5305/P.L. 117-43 of September 30, 2021, the Extending Government 

Funding and Delivering Emergency Assistance Act—that had provided funding for government 

operations through December 3, 2021. Under Division A of P.L. 117-70, as under the previous 

CR, funding levels for most DOD operations are generally based on funding levels in the FY2021 

DOD appropriations act (Division C of the Consolidated Appropriations Act, 2021 [H.R. 133/P.L. 

116-260 of December 27, 2020]). Division A of P.L. 117-70, like the previous CR, does not 

include any anomalies (i.e., special provisions) specifically for Navy shipbuilding programs or 

other Navy procurement programs. 

Navy Statement about CR That Provides Funding Through February 18, 2022 

A December 3, 2021, press report about Division A of P.L. 117-70 stated that 

The Navy in a Friday [December 3] statement said it is evaluating how the new CR will 

affect the service.  

“The budget submission for FY22 reflects the money needed for the Navy to continue 

readiness for today, modernization for tomorrow, and investment in the future to build an 

integrated all-domain fleet to compete, deter, and win,” Navy spokeswoman Lt. Katie 

Diener told USNI News in a statement. 

“The Navy is assessing the impacts of the recently passed legislation. The longer the 

continuing resolution lasts, the greater the impact on Navy programs and our people. We 

need predictable and stable funding to ensure we can continue to support our readiness and 

we remain hopeful that the FY22 defense bills are passed prior to the end of the Continuing 

Resolution.” 

The Navy did not immediately respond to a question as to whether it sent anomalies, or 

waivers, to Capitol Hill.27 

                                                 
26 FY 2022 Continuing Resolution (CR) Appropriations Issues (Anomalies Required for a Short-Term CR), 34 pp., 

undated, posted at Politico Pro on September 7, 2021. 

27 Mallory Shelbourne, “Biden Signs Continuing Resolution; Navy Mum on Effects to Service,” USNI News, December 

3, 2021. 
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September 2021 Navy Information Paper 

A September 7, 2021, Navy information paper on impacts to FY2022 Department of the Navy 

(DON) programs of FY2022 CRs lasting 3 months, 6 months, or 12 months that the Navy Office 

of Legislative Affairs provided to CRS on September 13, 2021,28 states that  

DON requested several anomalies for inclusion in an overall DoD anomaly. In addition to 

a rate of operations anomaly for [the] Shipbuilding and Conversion, Navy (SCN) 

[appropriation account] for Columbia Class submarine Advance Procurement [AP], the 

DON will require anomalies for new start and production rate increases for several other 

programs [that are funded] in [the] Procurement, RDTEN [Research, Development, Test 

and Evaluation, Navy], and Military Construction (MILCON) [appropriation accounts]. 

The information paper states that a three-month CR would cause schedule delays and cost growth 

for various DON programs, including 

 the aircraft carrier mid-life refueling overhaul program (i.e., the Refueling 

Complex Overhaul, or RCOH) program, and 

 the development of the nuclear propulsion system for the next-generation attack 

submarine, or SSN(X). 

The information paper states that a six-month CR would exacerbate schedule delays and cost 

growth for programs impacted by a three-month CR, and cause schedule delays and cost growth 

for various additional DON programs, including 

 the RCOH for the aircraft carrier CVN-74, 

 the Littoral Combat Ships (LCSs) 23, 25, and 26, 

 the TAO-205 oiler program, 

 the T-ATS towing, salvage, and rescue ship program; and 

 the Ship to Shore Connector (SSC) (i.e., next-generation air-cushioned landing 

craft) program. 

The information paper states that a 12-month CR would exacerbate schedule delays and cost 

growth for programs impacted by three- and six-month CRs, and cause schedule delays and cost 

growth for various additional DON programs, including 

 the lead ship in the Columbia (SSBN-826) ballistic missile submarine program, 

 the aircraft carrier CVN-80, 

 the DDG-51 class destroyers DDG-121, DDG-122, and DG-123, 

 the FFG-62 frigate program, 

 the LCSs 27, 28, and 30, 

 the amphibious ship LPD-29, 

 the TAGOS(X) ocean surveillance ship program, and 

 the acquisition of used sealift vessels. 

For more on the Navy information paper, see Appendix I. 

                                                 
28 Navy information paper entitled “Fiscal Year Continuing Resolution (CR) Impacts Paper,” September 7, 2021, 

provided by Navy Office of Legislative Affairs to CRS on September 13, 2021, 4 pp. plus attachment. See also Megan 

Eckstein, “Year-Long Continuing Resolution Would Cost the Navy $14B in Spending Power,” Defense News, August 

3, 2021. 
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October 2021 Press Report 

An October 5, 2021, press report states 

The Navy has downplayed the effects of the current nine-week stopgap spending measure 

that freezes its spending levels and the service has not submitted a list of waivers to 

Congress, USNI News has learned. 

The Navy has not sent over a list of anomalies, or waivers, to Capitol Hill, defense and 

legislative officials confirmed to USNI News this week....  

Should the CR extend past Dec. 3, the Navy would likely need to seek waivers from 

Congress, USNI News understands.... 

The T-AGOS(X) ocean surveillance ship is a new start program, but the Navy is not slated 

to award the contract until August 2022, according to the service’s FY 2022 budget 

documents. The Navy also wants to buy a T-AO-205 John Lewis-class fleet oiler in FY 

2022, an increase from the zero oilers it purchased in FY 2021. That award is scheduled 

for June 2022, according to service budget documents. 

Secretary of the Navy Carlos Del Toro told USNI News following an earlier version of this 

post that a three-month CR is manageable, but any other extension would have 

“catastrophic results.” 

“A continuing resolution for three months is … something that we have to be able to 

manage. We have lived with continuing resolutions for quite a few years now. So it just 

doesn’t come as much of a shock or surprise anymore as perhaps it used to,” he said 

following a speech at the U.S. Naval Academy on Tuesday night [October 5]. 

“Having said that, though, continuing resolutions have real negative consequences. While 

we may be able to survive a three-month continuing resolution, once you start looking at a 

six month or a year-long continuing resolution, the results are really disastrous, because 

especially when it comes to the readiness of our forces, right, the ability of our forces to be 

able to meet the missions they have to meet today around the globe in a real, credible 

way.”... 

Other parts of the Navy say the CR isn’t causing significant hardships to operations yet. 

A spokesperson for Naval Sea Systems Command said the CR did not result in any closures 

for the command. 

“Under a CR, just as the CR didn’t result in any closures, it also means NAVSEA won’t 

be able to start any new programs,” Jamie Koehler told USNI News in an email. 

A spokesperson for Naval Air Systems Command said the continuing resolution has not 

had an effect on NAVAIR. 

“There was no impact. We are conducting business as usual,” Marcia Hart told USNI 

News. 

In a statement to USNI News, a spokesperson for Navy Installations Command pointed to 

the $565 million for Navy operations and maintenance in the stopgap spending bill. 

“Installation operations and support functions are expected to continue as they did prior to 

the signing of the CR, with no significant near-term impacts anticipated,” said Capt. Josh 

Frey, a spokesperson for Navy Installations Command. “It is the mission of CNIC to 

sustain the Fleet, enable the Fighter and support our Navy Families and the command is 

set to continue that mission as leadership works towards agreement on the FY22 budget.” 

“The CR did include $565M in Operations and Maintenance (OMN) funding for damage 

repairs associated with natural disasters in calendar years 2020 and 2021. This funding is 
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welcome as Navy facilities and infrastructure have suffered significant damage from 

natural disasters at several locations around the world in the past two years.”29 

Number of DDG-51s to Procure in FY2022 

A specific issue for Congress concerns the number of DDG-51 destroyers to procure in FY2022. 

As shown in Table 3, the Navy’s proposed FY2022 budget requests the procurement of one 

DDG-51 in FY2022, rather than the two DDG-51s that are called for FY2022 under the FY2018-

FY2022 DDG-51 multiyear procurement (MYP) contract, and that were projected for FY2022 

under the Navy’s FY2021 budget submission. The issue for Congress for FY2022 is whether to 

fund the procurement of one DDG-51, two DDG-51s, or some other number of DDG-51s (such 

as zero or three). 

When procured at a rate of two per year, DDG-51s cost roughly $2.0 billion each. Due to the 

reduced production economies of scale that would occur at a production rate of one ship per year, 

the one DDG-51 requested for procurement in FY2022 has an estimated cost of $2,401.7 million 

(i.e., about $2.4 billion). 

Procuring one DDG-51 rather than two DDG-51s in FY2022 would prevent the Navy from 

fulfilling its obligations in the final year of the FY2018-FY2022 DDG-51 MYP contract. Navy 

officials state that as a result, the Navy would need to pay a $33 million penalty to the DDG-51 

shipbuilders (unless the Navy and the shipbuilders were to reach an agreement to amend the 

terms of the MYP contract). 

Navy officials have stated that requesting procurement of one DDG-51 rather than two DDG-51s 

was an affordability measure—a means of helping the Navy remain within its budget topline 

while meeting funding needs for other Navy programs. Procuring a second DDG-51 in FY2022 is 

the number one item on the Navy’s FY2022 Unfunded Priorities List (UPL)—the service’s list of 

programs it would prefer to be funded in FY2022, if additional funding were to become available. 

The UPL states that procuring two DDG-51s rather than one DDG-51 in FY2022 would require 

an additional $1,659.2 million (i.e., about $1.7 billion) in shipbuilding funding. That figure is not 

the cost of the second DDG-51—the second DDG-51’s procurement cost would be roughly $2.0 

billion. Adding the second DDG-51, however, would reduce the estimated procurement cost of 

the first DDG-51 due to the resulting increased production economies of scale. The figure of 

$1,659.2 million is thus the net increase in shipbuilding funding that would be needed to procure 

two DDG-51s rather than one DDG-51 in FY2022. 

Supporters of procuring one DDG-51 might argue that in a situation of finite defense resources, 

funding the procurement of two DDG-51s could require reducing funding for other Navy or DOD 

programs by about $1.7 billion, which could reduce Navy or DOD capabilities in other ways; that 

the Navy’s new fleet architecture may result in a reduction in the force-level goal for large 

surface combatants; and that the DDG-51 industrial base (both shipyards and supplier firms) will 

be adequately supported by their existing backlog of DDG-51s and other Navy shipbuilding 

work. 

Supporters of procuring two DDG-51s might argue that it would help accelerate the introduction 

of Flight III DDG-51s, with their new and more-capable SPY-6 radars, into the fleet; that it would 

improve production economies of scale in the DDG-51 program; and that it would more strongly 

                                                 
29 Mallory Shelbourne, “Navy Downplays Effects of Continuing Resolution, No Waivers Sent to Capitol Hill,” USNI 

News, October 5, 2021. 
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support the DDG-51 industrial base. The second DDG-51’s position at the top of the Navy’s 

FY2022 UPL, they might argue, shows that the second ship is a high-priority item for the Navy to 

fund with offsetting reductions that Congress might be able to identify in reviewing and marking 

up DOD’s proposed FY2022 budget.30 

Proposed Ship Retirements 

Another issue for Congress concerns the Navy’s proposals in its FY2022 budget submission for 

retiring certain ships—particularly CG-47 class cruisers and Littoral Combat Ships (LCSs)—

years earlier than called for under earlier Navy plans. 

The Navy argues that modernization work on the cruisers that would be necessary for the ships to 

remain in service is taking longer and costing more than estimated, that the LCSs that are 

proposed for retirement (at only a fraction of their originally planned service lives) would require 

expensive repairs and modifications to be able to be mission effective, and more generally that in 

a situation of constrained funding, retiring these ships is a necessary step to retain sufficient 

funding for other Navy needs, including programs to maintain and improve Navy readiness and to 

develop new technologies that will be needed to ensure the Navy’s combat effectiveness in 

coming years. 

Skeptics, while acknowledging the points made by the Navy, can argue that the proposed early 

retirements would nevertheless reduce the total number of Navy ships at a time when the Navy is 

trying to increase its fleet size, and that the solution to the Navy’s funding situation is to increase 

the size of the defense budget and/or increase the Navy’s share of the defense budget.31 

Affordability of the Shipbuilding Plan 

Overview 

The prospective affordability of the Navy’s force-level goal and associated 30-year shipbuilding 

plan has been a matter of oversight focus for several years, and particularly since the enactment in 

2011 of the Budget Control Act, or BCA (S. 365/P.L. 112-25 of August 2, 2011). Observers have 

been especially concerned about the prospective affordability of Navy shipbuilding plans during 

the decade or so from the mid-2020s through the mid-2030s, when the Navy wants to procure 

Columbia-class ballistic missile submarines as well as replacements for large numbers of retiring 

attack submarines, cruisers, and destroyers.32  

                                                 
30 For additional discussion of the DDG-51 program and the issue of how many DDG-51s to procure in FY2022, see 

CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: Background and Issues for Congress, by 

Ronald O'Rourke. 

31 See, for example, Megan Eckstein and Joe Gould, “Lawmakers Crunching the Numbers on Potential Surface Navy 

Additions to FY22 Spending Plan,” Defense News, June 17, 2021; Mallory Shelbourne, “Lawmakers Probe Navy’s 

Plan to Decommission Cruisers, Navy Says Cuts Will Save $5B Across FYDP,” USNI News, June 17 (updated June 

18), 2021; Megan Eckstein, “Lawmakers Are Worried About the US Navy’s Spending Plan and a Near-Term China 

Threat,” Defense News, June 15, 2021.; Mallory Shelbourne, “CNO Gilday: Flat or Declining Navy Budgets ‘Will 

Definitely Shrink’ the Fleet,” USNI News, June 15, 2021; Blake Herzinger, “The Budget (and Fleet) That Might Have 

Been,” War on the Rocks, June 10, 2021. 

32 The Navy’s 30-year plans in recent years have spotlighted for policymakers the substantial increase in Navy 

shipbuilding funding that would be required to implement the 30-year plan during the decade or so from the mid-2020s 

through the mid-2030s. As discussed in CRS testimony in 2011, a key function of the 30-year shipbuilding plan is to 

alert policymakers well ahead of time to periods of potentially higher funding requirements for Navy shipbuilding. (See 

Statement of Ronald O’Rourke, Specialist in Naval Affairs, Congressional Research Service, before the House Armed 
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Navy officials stated at hearings on the Navy’s FY2021 budget submission that achieving and 

supporting a 355-ship fleet over the next 10 years would require increasing the Navy’s budget by 

a cumulative total of $120 billion to $130 billion over the next ten years, or an average of $12 

billion to $13 billion per year. This figure, Navy officials stated, included not only the cost of 

procuring new ships, but costs associated with crewing, arming, operating, and maintaining a 

355-ship fleet.33 Prior to that—in September and October 2019—Navy officials stated that if 

Navy budgets in coming years remain at current levels in real (i.e., inflation-adjusted terms), the 

Navy would not be able to properly maintain a fleet of more than 302 to 310 ships.34 

Navy officials have made similar statements in their June 2021 testimony on the Navy’s proposed 

FY2022 budget. A June 15, 2021, press report, for example, states 

The number of ships in the fleet, now at 296 ships, will decrease if the Navy continues to 

have flat or declining budgets, the service’s top officer told Congress today. 

Despite numerous evaluations showing the Navy needs more ships, Chief of Naval 

Operations Adm. Mike Gilday told the House Armed Service Committee that without a 

topline increase to the service’s budget, the fleet will only get smaller. 

“As you all know, the results of analysis done over the past five years—whether inside the 

Pentagon or outside—have been consistent and clear: America needs a larger, more capable 

fleet,” Gilday said. “Our latest Future [Naval Force Structure] assessment provided the 

headlights not only for the size of our future fleet, but importantly for the composition of 

that fleet, the capabilities that it brings to the joint force. If the Navy’s [budget] top-line 

remains flat or goes down further, the size of our fleet will definitely shrink.”… 

Gilday told lawmakers that the service’s budget is trying to balance the need to pursue new 

capabilities and technology with its readiness priorities. While the Navy has for years been 

building toward a goal of 355 ships, Gilday said the service only has enough money for 

300 vessels with its current budget.35 

A November 4, 2021, press report stated: 

The U.S. Navy needs annual budget increases of three to five percent over inflation if it is 

to reach its shipbuilding goals and meet China’s “significant threat,” Navy Secretary Carlos 

Del Toro said Thursday [November 4].... 

If the U.S. Navy is to reach 355 ships—the goal service leaders put forth in 2016 and 

Congress ratified two years later—it needs budget increases of three to five percent over 

inflation, Del Toro said.36 

                                                 
Services Committee, Subcommittee on Oversight and Investigations, hearing on the Department of Defense’s 30-Year 

Aviation and Shipbuilding Plans, June 1, 2011, 8 pp.)  

33 See, for example, Ben Werner, “SECNAV Modly: Navy Needs Additional $120 Billion To Build 355-Ship Fleet By 

2030,” USNI News, February 27, 2020. 

34 Justin Katz, “Modly Acknowledges 355 Ships Won’t Happen in ‘Reasonable’ Amount of Time,” Inside Defense, 

September 16, 2019; Otto Kreisher, “Modly Doubts Future Budgets Will Allow for 355-Ship Fleet,” Seapower, 

October 27, 2019; Ben Werner, “Admiral: Navy Can Afford to Field a 310-Ship Fleet, Not 355,” USNI News, October 

28, 2019. See also Rich Abott, “Navy Says Current Funding Only Supports 310 Ships,” Defense Daily, October 28, 

2019; Paul McLeary, “Navy May Scrap Goal of 355 Ships; 310 Is Likely,” Breaking Defense, October 25, 2019. 

35 Mallory Shelbourne, “CNO Gilday: Flat or Declining Navy Budgets ‘Will Definitely Shrink’ the Fleet,” USNI News, 

June 15, 2021. 

36 Caitlin M. Kenney, “Navy Secretary Seeks 3-5% Annual Budget Increases,” Defense One, November 4, 2021. 
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An January 2020, Admiral Gilday stated that fully funding the Navy’s program goals, including 

the attainment of a 355-ship fleet, would require allocating a larger share of DOD’s budget to the 

Navy.37 

Potential Impact of Cost Growth 

If one or more Navy ship designs turn out to be more expensive to build than the Navy estimates, 

then the Navy’s shipbuilding plan as a whole would become more expensive to execute. As 

detailed by CBO38 and the Government Accountability Office (GAO),39 lead ships in Navy 

shipbuilding programs in many cases have turned out to be more expensive to build than the 

Navy had estimated. Ship designs that can be viewed as posing a risk of being more expensive to 

build than the Navy estimates include but are not necessarily limited to Columbia-class ballistic 

missile submarines and FFG-62 frigates, as well as other new classes of ships that the Navy wants 

to begin procuring years from now. 

CBO Estimate Compared to Navy Estimate 

The statute that requires the Navy to submit a 30-year shipbuilding plan each year (10 U.S.C. 

231) also requires CBO to submit its own independent analysis of the potential cost of the 30-year 

plan (10 U.S.C. 231[d]). CBO analyses of past Navy 30-year shipbuilding plans have generally 

estimated the cost of implementing those plans to be higher than what the Navy estimated. 

As mentioned earlier, a September 2021 Congressional Budget Office (CBO) report estimates 

that the fleet envisioned in the June 17, 2021, long-range Navy shipbuilding document would cost 

an average of between $25.3 billion and $32.7 billion per year in constant FY2021 dollars to 

procure. These figures, the report states, are 10% to 43% higher the $22.9 billion in constant 

FY2021 dollars that Congress has appropriated, on average, for all Navy shipbuilding activities 

over the past five years.40 

An April 2021 CBO report on the cost to implement the shipbuilding plan in the December 9, 

2020, long-range Navy shipbuilding document estimates that the plan would require 10% more 

funding to implement than the Navy estimates.41 CBO estimates that the cost of the first 10 years 

of the plan would be about 1% higher than the Navy estimates, that the cost of the middle 10 

years of the plan would be about 8% higher than the Navy estimates, and that the cost of the final 

10 years of the plan would be about 17% higher than the Navy estimates.42 

                                                 
37 See, for example, Marcus Weisgerber, “The US Navy Needs More Money, Its Top Admiral Bluntly Argues,” 

Defense One, January 14, 2020; Sam LaGrone, “CNO Gilday Calls for Budget Increase to Reach 355 Ship Fleet; New 

Battle Force Count Won’t Include Unmanned Ships,” USNI News, January 14, 2020; John M. Doyle, “CNO Wants 

Larger Slice of Defense Budget to Modernize, Meet China Threat,” Seapower, January 15, 2020; Rich Abott, “CNO: 

Ship Count Will Not Include Unmanned; Bigger Topline Needed For Fleet Goal,” Defense Daily, January 15, 2020. 

38 See Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2019 Shipbuilding Plan, October 2018, p. 

25, including Figure 10. 

39 See Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides Valuable Lessons for 

Future Investments, GAO-18-238SP, June 2018, p. 8. 

40 Congressional Budget Office, An Analysis of the Navy’s Fiscal Year 2022 Shipbuilding Plan, September 2021, p. 6. 

The report was posted at the CBO website on September 16, 2021. 

41 Congressional Budget Office, An Analysis of the Navy’s December 2020 Shipbuilding Plan, April 2021, unnumbered 

page following the cover with the header “At a Glance.” 

42 Congressional Budget Office, An Analysis of the Navy’s December 2020 Shipbuilding Plan, April 2021, p. 4 (figure 

entitled “Average Annual Costs of All Shipbuilding Activities Under the December 2020 Plan, as Estimated by CBO 

and the Navy”). 
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The growing divergence between CBO’s estimate and the Navy’s estimate as one moves from the 

first 10 years of the 30-year plan to the final 10 years of the plan is due in part to a technical 

difference between CBO and the Navy regarding the treatment of inflation. This difference 

compounds over time, making it increasingly important as a factor in the difference between 

CBO’s estimates and the Navy’s estimates the further one goes into the 30-year period. In other 

words, other things held equal, this factor tends to push the CBO and Navy estimates further apart 

as one proceeds from the earlier years of the plan to the later years of the plan.43 

The growing divergence between CBO’s estimate and the Navy’s estimate as one moves from the 

first 10 years of the 30-year plan to the final 10 years of the plan is also due to differences 

between CBO and the Navy about the costs of certain ship classes, particularly classes that are 

projected to be procured starting years from now. The designs of these future ship classes are not 

yet determined, creating more potential for CBO and the Navy to come to differing conclusions 

regarding their potential cost. 

The ship class that is the largest contributor to the difference between CBO and Navy regarding 

the cost of the shipbuilding plan in the December 9, 2020, document is the DDG(X) next-

generation destroyer, which the Navy wants to begin procuring years from now as the successor 

to the DDG-51 destroyer design. The DDG(X), CBO says, accounts for 28% of the difference 

between the CBO and Navy estimates. The second-largest source of difference by ship class is the 

SSN(X) next-generation attack submarine, which the Navy wants to begin procuring years from 

now as the successor to the Virginia-class SSN design. The SSN(X), CBO says, accounts for 20% 

of the difference between the CBO and Navy estimates. Together, the DDG(X) and SSN(X) 

account for 48%, or almost half, of the difference between the CBO and Navy estimates. 

The third- and fourth-largest sources of difference by ship class are the Constellation (FFG-62) 

class frigates that the Navy began procuring in FY2020 and a new class of large-payload 

submarines that the Navy envisions procuring after procurement of Columbia-class SSBNs is 

complete. CBO says that these two classes of ships each account for 12% of the difference 

between the CBO and Navy estimates. Several other ship classes each account for between 1% 

and 6% of the difference between the CBO and Navy estimates. The Columbia-class SSBN 

accounts for 1% of the difference, and CBO estimates that DDG-51s will cost 1% less than the 

Navy estimates.44 

Sustainment Cost 

In addition to the issue of the cost to build new ships, the Navy in its FY2020 30-year 

shipbuilding plan highlighted a concern over the potential costs to sustain a larger fleet. On this 

issue, the FY2020 30-year shipbuilding plan stated in part 

Coincident with the relatively new dynamic of purchasing more ships to grow the force 

instead of simply replacing ships or shrinking the force, is the responsibility to “own” the 

additional inventory when it arrives. 

Consistent annual funding in the shipbuilding account is foundational for an efficient 

industrial base in support of steady growth and long-term maintenance planning, but 

equally important is the properly phased, additional funding needed for operations and 

sustainment accounts as each new ship is delivered—the much larger fiscal burden over 

the life of a ship and the essence of the challenge to remain balanced across the three 

                                                 
43 For additional discussion of how CBO estimates the costs of new Navy ships, see Congressional Budget Office, How 

CBO Estimates the Cost of New Ships, April 2018, 6 pp. 

44 Congressional Budget Office, An Analysis of the Navy’s December 2020 Shipbuilding Plan, April 2021, p. 23 (Table 

B-2). 
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integral elements of readiness–capability–capacity. Because the Navy [until recently] has 

been shrinking not growing, and because of the disconnected timespan from purchase to 

delivery, often five years or more and often beyond the FYDP, there is risk of 

underestimating the aggregate sustainment costs looming over the horizon that must now 

be carefully considered in fiscal forecasting. 

For a ship, the rough rule of thumb for cost is 30 percent for procurement and 70 percent 

for operating and sustainment; for example, a ship that costs $1B to buy costs $3.3B to 

own, amortized over its lifespan. Accordingly, multi-ship deliveries can add hundreds of 

millions of dollars to a budget year, and then require the same funding per year thereafter, 

compounded by additional deliveries in subsequent years and only offset by ship 

retirements, which lag deliveries when growing the force. A similar dynamic occurs when 

the life of a ship is extended. Sustainment resources programmed to shift from a retiring 

ship to a new ship must now stay in place – for the duration of the extension. The burden 

continues to grow until equilibrium is reached at the desired higher inventory, when 

deliveries match retirements and all resourcing accounts reach steady-state at a higher, 

enduring sustainment cost. 

For perspective, the current budget, among the largest ever, supports a modern fleet of 

approximately 300 ships, nearly 20 percent fewer than the goal of 355. The battle force 

inventory… rises from 301 ships in FY2020 to [a projected figure of] 314 ships in FY2024, 

and then 355 in FY2034. The programmed sustainment cost… is $24B [billion] in FY2020 

and rises to $30B [billion in FY2024 in TY$ [then-year dollars]. When the battle force 

inventory reaches 355 in FY2034, [the] estimated cost to sustain that fleet will approach 

$40B (TY$), 32% higher than in FY2024. For now, included in this sustainment estimate 

are only personnel, planned maintenance, and some operations; representing those costs 

tied directly to owning and operating a ship, easily modeled today, and already line-item 

accounted for in the budget. Equally important additional costs, but not yet included in the 

future estimate, are those not easily associated with individual ships and require complex 

modeling for long-term forecasting (beyond 3 to 5 years), such as the balance of the 

operations accounts (market and schedule driven), modernization and ordnance (threat and 

technology driven), infrastructure and training (services spread across many ships), 

aviation detachments, networks and cyber support, plus others…. 

Less of a challenge when shrinking the force, the Navy is now working towards developing 

the complex model needed to capture indirect costs for growing the force. Until then, macro 

ratios are helpful in estimating rough orders of magnitude beyond the FYDP and for 

identifying future areas of concern. Similar to procurement, estimates will be less precise 

deeper into the plan. Recovering from the long-term investment imbalance has proven to 

be costly, particularly in the readiness accounts. As readiness becomes more accurately 

defined, the modeling will improve and so will the ability to more accurately forecast. 

However, no matter the method, the anticipated cost of sustaining the proper mix of 355 

ships is anticipated to be substantial, and reform efforts and balanced scalability will 

continue to be the drivers going forward.45 

As mentioned earlier, an April 2021 CBO report on the cost of the shipbuilding plan in the 

December 9, 2020, shipbuilding document estimates that if the plan were implemented, the fleet’s 

annual operation and support (O&S) costs in constant 2021 dollars would grow from $74 billion 

today to $113 billion by 2051, and that the Navy’s total budget would increase in constant 2021 

dollars from about $200 billion today to $279 billion by 2051.46 

                                                 
45 U.S. Navy, Report to Congress on the Annual Long-Range Plan for Construction of Naval Vessels for Fiscal Year 

2020, pp. 19-20. 

46 Congressional Budget Office, An Analysis of the Navy’s December 2020 Shipbuilding Plan, April 2021, unnumbered 

page with the header “At a Glance” that immediately follows the report’s cover. 
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Capacity of Shipbuilding Industry 

Areas of particular focus in recent years regarding the capacity of the U.S. shipbuilding industry 

to execute the Navy’s shipbuilding plans include shipyard capacity for building submarines at 

desired rates, and the capacity of supplier firms to support increased rates of production of ship 

components for both submarines and surface ships. Shipyard capacity for conducting 

maintenance and overhaul work on an expanded fleet is another concern, particularly given the 

delays and other difficulties the Navy has experienced in recent years in executing overhaul and 

repair work on today’s fleet.47  

COVID-19 Impact on Execution of Shipbuilding Programs 

DOD Point Paper on Impacts from March 15 Through June 15, 2020 

A DOD point paper on COVID-19 impacts to DOD acquisition programs from March 15, 2020, 

through June 20, 2020, stated in part 

The Acquisition Program Impact Penalty cost is an estimate of the program costs increases 

realized because of inefficiencies caused by COVID-19. This document covers expected 

cost incurred between March 15, 2020 and June 15, 2020. Specific reasons for these 

inefficiencies across the defense programs includes the following; 

• Confirmed cases or quarantines. 

• Government facility closure/stand down-test delays and Research and Development 

Center inefficiencies. 

• Telework across the Defense Industrial Base 

• Closures due to travel restrictions 

• Logistic implications caused by travel restrictions requiring commercial freight 

• Availability of parts and supplies 

• High absentee rates 

• Local and state lockdowns 

• Foreign Government Lockdowns 

• Company/Supplier shutdowns 

• Financial distress 

                                                 
47 Regarding the delays and other difficulties the Navy has experienced in recent years in executing overhaul and repair 

work on existing Navy ships, see, for example, Congressional Budget Office, The Capacity of the Navy’s Shipyards to 

Maintain Its Submarines, March 2021, 21 pp; Government Accountability Office, Navy Maintenance[:] Navy Report 

Did Not Fully Address Causes of Delays or Results-Oriented Elements, GAO-21-66, October 2020, 29 pp; Government 

Accountability Office, Navy Shipyards[:] Actions Needed to Address the Main Factors Causing Maintenance Delays 

for Aircraft Carriers and Submarines, GAO-20-588, August 2020, 47 pp.; Government Accountability Office, Navy 

Ship Maintenance[:] Evaluating Pilot Program Outcomes Could Inform Decisions to Address Persistent Schedule 

Challenges, GAO-20-370, May 2020, 55 pp.; Government Accountability Office, Navy Ship Maintenance[:] Actions 

Needed to Address Maintenance Delays for Surface Ships Based Overseas, GAO-20-86, February 2020, 63 pp.; 

Government Accountability Office, Navy Maintenance[:] Persistent and Substantial Ship and Submarine Maintenance 

Delays Hinder Efforts to Rebuild Readiness, GAO-20-257T, December 4, 2019 (Testimony Before the Subcommittees 

on Seapower and Readiness and Management Support, Committee on Armed Services, U.S. Senate, Statement of 

Diana C. Maurer Director Defense Capabilities and Management), 31 pp. GAO has reported and testified on this issue 

numerous times in recent years. 
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• Social distancing across the industrial base (production line implications) 

• Added costs for cleaning/Disinfecting and temperature sensors 

• Added costs for PPE 

• CARES Act Section 3610 costs to pay for contractor/subcontractor employees unable to 

work due to COVID-19 impacts 

The Department closely monitors and tracks approximately 22,000 critical contractors who 

are most important to modernization and readiness. As of July 8, 2020, 977 of DoD’s 

suppliers have closed since March 15, 2020. The average closure is over two weeks. 943 

have reopened with 34 still closed. The biggest sectors affected have been Aviation, Space, 

Combat Vehicles, Clothing and Textiles and Missiles. Some sectors like Aviation also have 

significant impacts related to commercial aviation challenges. 

The estimate currently does not include potential overhead rate increases due to layoffs, 

especially if the contractor performs both government and commercial work. The 

Department is also concerned with a potential loss of critical labor skills (e.g. welders) and 

continue to work these issues by contract and location as we analyze the impact across the 

Defense Industrial Base (DIB). 

DoD’s Requirements 

The Department currently estimates a potential cost to complete (or Request for Equitable 

Adjustments) totaling about $10.8 billion and touching more than 106,000 jobs. This 

estimate is calculated by considering the projected spend over this period for the portfolio, 

assessment of the percentage of that spend attributed to direct labor, and application of 

reported inefficiencies in that sector. The data from industry is showing approximately a 

30-40% inefficiency across the DIB but in certain sectors like shipbuilding we are seeing 

about a 50-60% inefficiency. 

Projected cost overrun/inefficiency risk examples are as follows…. 

… 

• Navy [impact:] $4,664.0M (43,214 Jobs) 

− Shipbuilding: Significant touch labor; greater facility impact from social distancing; and 

strong union representation at some yards pushing for paid leave with facility shutdown. 

Worker attendance rates range from 50% to 70% for blue collar workforce, and much of 

the white collar workforce is teleworking. At least one of the big seven private shipyards 

may shutdown. Recovery from a full shutdown would extend inefficiencies well into next 

year after restart. 

− Aircraft Procurement: Moderate touch labor but tends to enable better distancing. No 

prime production impacts yet, but there are some sub-tier Component impacts. A couple 

of short term plant shutdowns occurred in early April with possibly more in the near future. 

− Other Procurement: Moderate touch labor; greater facility impacts from social 

distancing, subtiers reporting issues (e.g. BAE York shut down for two days; returned with 

50% workforce). Weapons manufacturer’s not seeing significant impacts yet as many not 

located in high COVID impact areas. 

− Fragility concerns: The DoN shares the Army’s long term fragility concern regarding 

FLIR , combat vehicle transmissions, and aircraft engines (GE specifically). The DoN also 

shares Army concerns about short term risk to textile manufacturers; body armor suppliers, 

and small business electronics suppliers who feed guidance systems (PGK, GMLRS, 

Excalibur) and wiring harnesses (vehicles, aircraft). 

… 

• Missile Defense Agency [impact:] $593.5M (3,956 Jobs) 
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… 

− Aegis Program delays: SM-3 Block IIA production deliveries; Aegis Ashore Poland 

construction (further delays); and Aegis Testing delays for Flight Test Missile (FTM)-44 

(Aegis), FTM-31, and FTM-33.48 

The Navy later clarified that the statement in the above passage that “[a]t least one of the big 

seven private shipyards may shutdown” refers to the possibility of a shipyard closing temporarily 

due to COVID-19, rather than to the possibility of a shipyard closing permanently.49 

Press Reports 

A March 15, 2021, press report states 

A year into the pandemic, a Defense News review tried to measure its toll on the defense 

industry. The full scope of damage is complex and still coming into focus, but a broad 

outline is becoming clear. Among the findings 

 Early in the pandemic, Pentagon leaders worried about the health of the industrial base and 

program timelines. However, the largest firms have rebounded, and the biggest projects are 

mostly on track. In the past year, at least half of the Pentagon’s major defense acquisition 

programs experienced some kind of delay as a result of COVID-19. Programs were able to 

recover, often in a matter of months following nearly $5 billion in federal aid and efforts to push 

money more quickly to suppliers. Pentagon leaders have not listed all of the specific programs 

which have faced delays. 

 Smaller companies—already imperiled before the pandemic—are still struggling, with as many as 1 

in 7 believing they will never return to pre-pandemic levels. 

 Industry invested roughly $10 billion to reconfigure production lines and build infrastructure for 

remote working, costs that if not addressed by Congress could become amortized over time and 

potentially lead to overall per unit price increases. 

 Finally, quantifying the human toll on the workforce is nearly impossible. The Pentagon has not 

tracked deaths in the defense industry, and only two companies Defense News contacted 

acknowledged employee deaths from the pandemic.50 

A March 31, 2021, press report states 

Absenteeism rates at public and private shipyards skyrocketed. Supply chains slowed. Top 

officials and executives worried the pandemic would result in significant new delays for 

already troubled Navy shipbuilding and maintenance programs…. 

But as the one-year anniversary of pandemic-related shutdowns passes, outside analysts, 

the ranking Republican on the House shipbuilding subcommittee and the Navy itself say 

the service successfully managed the crisis.51 

A September 23, 2021, press report stated: 

                                                 
48 Department of Defense, “FY 2020 DoD COVID-19 Response and Stimulus & COVID-19 Recovery Acquisition 

Contract Cost Overrun,” undated point paper, 4 pp., posted at InsideDefense.com on August 6, 2020. 

49 See, for example, Paul McLeary, “Shipyards Not At Risk, Despite DoD Warning It Needs $$ To Save Them,” 

Breaking Defense, August 12, 2020; Mallory Shelbourne, “Geurts: Navy Modernization At Risk Without COVID-19 

Acquisition Relief Funds,” USNI News, August 12 (updated August 13), 2020. 

50 Aaron Mehta and Valerie Insinna, “Chaos, Cash and COVID-19: How the Defense Industry Survived—and 

Thrived—During the Pandemic,” Defense News, March 15, 2021. 

51 Aidan Quigley, “Analysts Credit Aggressive Navy Action with Mitigating Effects of COVID-19 on Shipbuilding,” 

Inside Defense, March 31, 2021. See also Naval Sea Systems Command Office of Corporate Communication, 

“SurgeMain Sailors Cover COVID Gap, Demobilization Starts Apr. 1,” Naval Sea Systems Command, March 24, 

2021. 
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Only about half of the workers at two of the Navy’s shipbuilders are vaccinated against 

COVID-19, top executives from the two companies said. 

The sobering numbers, which were revealed during Defense One’s State of the Navy event 

Thursday morning, offer a snapshot of defense contractors’ struggle to get workers 

vaccinated.... 

“We're waiting to see what either the [Federal Acquisition Regulations] or the OSHA rules, 

once promulgated, do,” said Mark Vandroff, CEO of Fincantieri Marinette Marine. “That 

would give us additional requirements and potentially additional authorities, since right 

now we can't force our employees to be vaccinated.”... 

“Right now, we're masked when we're around other people when we're not outdoors,” 

Vandroff said. “We'll keep that mask requirement in place for as long as we remain a high 

transmission area.” 

Since the beginning of the pandemic, 330 of the shipyard’s 1,350 workers—about 25 

percent of the workforce—have been infected with COVID-19, Vandroff said. None have 

died. 

“North of 50 percent” of workers at Marinette Marine are vaccinated, Vandroff said. That’s 

slightly more than the general population of Marinette County itself. 

The company has offered workers free vaccines at the shipyard. Workers are also given 

paid time off to get vaccinated, Vanddroff said. 

“We're going to continue to make vaccines available to our workforce and continue to urge 

that,” he said. 

Meanwhile, at General Dynamics Electric Boat, the employee vaccination rate “is in the 

neighborhood of about 50 percent,” according to Kevin Graney, the company’s president.... 

That’s far below the average in the surrounding New London and Washington counties, 

where the overall vaccine rate is 69 percent, according to the New York Times vaccine 

tracker. 

“We're continuing to make sure that [vaccines are] available to everyone,” Graney said. 

Graney said workers at Electric Boat’s Connecticut and Rhode Island facilities are required 

to wear masks indoors. 

Many Navy shipbuilding are located in states and counties with low vaccination rates. For 

instance, Huntington Ingalls Industries’ Ingalls Shipbuilding is in Pascagoula, Mississippi, 

where the vaccination rate is 37 percent. HII’s Newport News Shipbuilding is located in a 

community that has a 45 percent vaccination level. The vaccine rate in Mobile, Alabama, 

where Austal USA builds the Independence-class Littoral Combat Ship, is 41 percent.52 

A November 19, 2021, opinion piece stated: 

While America’s shipyards need to increase production, the last straw for an industry 

already confronting labor shortages is the federal vaccine mandate implemented by the 

Biden administration. Despite the deadline being delayed and softened, shipbuilders (and 

other supply chain firms across the aerospace- and defense-industrial base) are still feeling 

the effects. 

Shipbuilding has a specialized construction process that is hurt by COVID-19 and 

continuing resolutions, plus the resulting workforce challenges.... 

                                                 
52 Marcus Weisgerber, “Just Half of Workers at Two Critical Shipyards Are Vaccinated, The Sobering Numbers Offer 

a Snapshot of Defense Contractors’ Struggle to Get Workers Vaccinated,” Defense One, September 23, 2021. 
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Even before the pandemic, shipyards were relying on “excessive use of overtime” due to 

understaffing. A lack of workers has contributed to delayed maintenance periods across the 

U.S. Navy’s four public yards, ranging from 113 days for aircraft carriers to 225 days for 

submarines. 

The vaccine mandate is poised to aggravate these labor shortages: In late September 2021, 

two Navy shipbuilders—Fincantieri Marinette Marine and General Dynamics Electric 

Boat—reported that only about half of their workforces were vaccinated, despite offers of 

paid time off to receive vaccinations. A month later, the largest union at Bath Iron Works 

reported it might lose about 30 percent of its membership as a result of the mandate.53 

A December 3, 2021, press report stated 

The Navy and shipbuilding industry are monitoring the supply chain issues caused by the 

ongoing coronavirus pandemic, and the industrial base is experiencing some effects, 

according to Navy and industry sources. 

While it’s too early to fully grasp the effect of the supply chain slowdown on Navy 

shipbuilding, some companies are starting to feel constraints and the Navy is increasing its 

focus on addressing supply chain problems.”54 

Past Examples of Assistance to Shipyards and Supplier Firms 

Potential options for Congress for providing assistance to shipyards and supplier firms whose 

operations are impacted by the COVID-19 pandemic could take various forms. Some past 

instances of assistance relating to shipbuilding include the following: 

 Following Hurricane Katrina in August 2005, Congress provided $1.7 billion in 

reallocated emergency supplemental appropriations to pay estimated higher 

shipbuilding costs for 11 Navy ships under construction at the Ingalls shipyard in 

Pascagoula, MS, and the Avondale shipyard upriver from New Orleans, LA.55  

 The American Recovery and Reinvestment Act (ARRA) of 2009 (H.R. 1/P.L. 

111-5 of February 17, 2009), which was enacted in response to the 2008-2009 

recession, appropriated $100 million for the Maritime Administration (MARAD) 

to be used for making supplemental grants to small shipyards as authorized under 

                                                 
53 Mackenzie Eaglen, “Vaccine Mandate Is Last Straw for US Shipyards Already Facing Labor Shortages,” Defense 

News, November 19, 2021. 

54 Aidan Quigley, “Navy, Industry Monitoring Shipbuilding Supply Chain Challenges,” Inside Defense, December 3, 

2021. 

55 See CRS Report RS22239, Emergency Supplemental Appropriations for Hurricane Katrina Relief, by Keith Bea, 

August 22, 2006, p. 6. The report states 

Citing the need for “special oversight” of these shipbuilding funds dedicated to cover property 

damage, cleanup, idle payroll, and business disruption (that may also be covered by shipbuilders’ 

insurance), the appropriators added report language requiring that the Navy or Army, as applicable, 

submit a report to the Appropriations Committees “certifying” that the costs were related to the 

hurricanes and would not be paid for by FEMA or the shipbuilders’ insurers. 

(U.S. House, Conference Committees 2005, Making Appropriations for the Department of Defense 

for the Fiscal Year Ending September 30, 2006, and for Other Purposes, conference report to 

accompany H.R. 2863, H.Rept. 109-359, 109th Cong., 1st sess. [Washington: GPO, 2005], p. 496.) 

See also CRS Report RL33298, FY2006 Supplemental Appropriations: Iraq and Other International Activities; 

Additional Hurricane Katrina Relief, Paul M. Irwin, Coordinator, Larry Nowels, Coordinator, June 15, 2006, pp. 59-

66; and CRS Report RL33197, Reallocation of Hurricane Katrina Emergency Appropriations: Defense and Other 

Issues, Coordinated by Amy Belasco, December 15, 2005, pp. 9-14. (These CRS reports are out of print and available 

to congressional clients from the author of this report.) 
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Section 3508 of the Duncan Hunter National Defense Authorization Act for 

Fiscal Year 2009 (S. 3001/P.L. 110-417 of October 14, 2008) or 46 U.S.C. 

54101.56 

 Following Hurricane Michael in October 2018, the Department of Homeland 

Security (DHS), of which the Coast Guard is a part, announced on October 11, 

2019, that DHS had granted extraordinary contractual relief to Eastern 

Shipbuilding Group (ESG) of Panama City, FL, the builder of the first of the 

Coast Guard’s new Offshore Patrol Cutters (OPCs), under P.L. 85-804 as 

amended (50 U.S.C. 1431-1435). P.L. 85-804, originally enacted in 1958, 

authorizes certain federal agencies to provide certain types of extraordinary relief 

to contractors who are encountering difficulties in the performance of federal 

contracts or subcontracts relating to national defense.57 ESG reportedly submitted 

a request for extraordinary relief on June 30, 2019, after ESG’s shipbuilding 

facilities were damaged by Hurricane Michael.58 

The past instances listed above do not necessarily represent the full range of options available to 

Congress for assisting shipyards and supplier firms—additional options might be available 

through the Defense Production Act (DPA) or other federal authorities.59 

                                                 
56 Section 3508 of P.L. 110-417 amended the U.S. Code to add Section 54101 to Title 46, which establishes a program 

for assistance for small shipyards and maritime communities. 

57 50 U.S.C. 1431 states in part 

The President may authorize any department or agency of the Government which exercises 

functions in connection with the national defense, acting in accordance with regulations prescribed 

by the President for the protection of the Government, to enter into contracts or into amendments or 

modifications of contracts heretofore or hereafter made and to make advance payments thereon, 

without regard to other provisions of law relating to the making, performance, amendment, or 

modification of contracts, whenever he deems that such action would facilitate the national defense. 

The authority conferred by this section shall not be utilized to obligate the United States in an 

amount in excess of $50,000 without approval by an official at or above the level of an Assistant 

Secretary or his Deputy, or an assistant head or his deputy, of such department or agency, or by a 

Contract Adjustment Board established therein. 

For more on P.L. 85-804 as amended, see CRS Report 76-261, Extraordinary Contractual Relief Under Public Law 85-

804, April 28, 1976, by Andrew C. Mayer. The report was prepared at the request of the House Armed Services 

Committee and converted by the committee into a committee print (70-905 O), dated May 10, 1976, that can be viewed 

at https://ufdc.ufl.edu/AA00022546/00001/1j. See also David H. Peirez, “Public Law 85-804: Contractual Relief for the 

Government Contractor,” Administrative Law Review, vol. 16 (Summer 1964): 248-264, accessed October 11, 2019, at 

https://www.jstor.org/stable/40708469; and “Presidential Power: Public Law 85-804 (50 U.S.C. §§ 1431-35),” Brennan 

Center for Justice, undated, accessed October 11, 2019, at https://www.brennancenter.org/sites/default/files/analysis/

50%20USC%201431-1435.pdf. (Although it is undated, it appears to have been written no earlier than 2014, as it 

includes three references to the year 2014, including one that states, “As of 2014….”) The text of P.L. 85-804 as 

originally enacted is posted at https://www.govinfo.gov/content/pkg/STATUTE-72/pdf/STATUTE-72-Pg972.pdf. 

58 For more on the extraordinary contractual relief provided to ESG under P.L. 85-804, see CRS Report R42567, Coast 

Guard Cutter Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

59 For more on the DPA in the context of the COVID-19 situation, see CRS Report R43767, The Defense Production 

Act of 1950: History, Authorities, and Considerations for Congress, by Michael H. Cecire and Heidi M. Peters, and 

CRS Insight IN11231, The Defense Production Act (DPA) and COVID-19: Key Authorities and Policy Considerations, 

by Michael H. Cecire and Heidi M. Peters. See also Scott F. Roybal and Laura A. Alexander, “Coronavirus and its 

Implications for Government Contractors,” National Law Review, March 9, 2020. 
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Legislative Activity for FY2022 

CRS Reports Tracking Legislation on Specific Navy Shipbuilding 

Programs 

Detailed coverage of legislative activity on certain Navy shipbuilding programs (including 

funding levels, legislative provisions, and report language) can be found in the following CRS 

reports: 

 CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile 

Submarine Program: Background and Issues for Congress, by Ronald O'Rourke.  

 CRS Report RL32418, Navy Virginia (SSN-774) Class Attack Submarine 

Procurement: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS In Focus IF11826, Navy Next-Generation Attack Submarine (SSN[X]) 

Program: Background and Issues for Congress, by Ronald O'Rourke.  

 CRS Report RS20643, Navy Ford (CVN-78) Class Aircraft Carrier Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report RL32109, Navy DDG-51 and DDG-1000 Destroyer Programs: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS In Focus IF11679, Navy DDG(X) Next-Generation Destroyer Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R44972, Navy Constellation (FFG-62) Class Frigate Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R43543, Navy LPD-17 Flight II and LHA Amphibious Ship 

Programs: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R46374, Navy Light Amphibious Warship (LAW) Program: 

Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R43546, Navy John Lewis (TAO-205) Class Oiler Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS In Focus IF11674, Navy Next-Generation Logistics Ship (NGLS) Program: 

Background and Issues for Congress, by Ronald O'Rourke.  

 CRS In Focus IF11838, Navy TAGOS(X) Ocean Surveillance Shipbuilding 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

 CRS Report R45757, Navy Large Unmanned Surface and Undersea Vehicles: 

Background and Issues for Congress, by Ronald O'Rourke. 

Legislative activity on individual Navy shipbuilding programs that are not covered in detail in the 

above reports is covered below. 

Summary of Congressional Action on FY2022 Funding Request 

Table 7 summarizes congressional action on the Navy’s FY2022 funding request for Navy 

shipbuilding. The table shows the amounts requested and congressional changes to those 

requested amounts. A blank cell in a filled-in column showing congressional changes to requested 

amounts indicates no change from the requested amount.  
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Table 7. Summary of Congressional Action on FY2022 Funding Request 

Millions of dollars, rounded to nearest tenth; totals may not add due to rounding 

Line 

number Program Request 

Congressional changes to requested amounts 

Authorization Appropriation 

HASC SASC HASC-

SASC 

HAC SAC Conf. 

Shipbuilding and Conversion, Navy (SCN) appropriation account 

001 Columbia-class SSBN 3,003.0 -80.0      

002 Columbia-class SSBN (AP) 1,644.0 199.6 130.0 130.0 -42.2 130.0  

003 CVN 78-80 aircraft carriers 1,068.7 -6.5  -6.5 -6.5   

004 CVN-81 aircraft carrier 1,299.8 -12.0  -12.0 -12.0   

005 Virginia-class SSN 4,249.2 567.0  200.0 80.0 -50.0  

006 Virginia-class SSN (AP) 2,120.4   -15.0 -15.5 -15.0  

007 CVN RCOH 2,456.0 -224.0  -20.0 -191.0 -11.8  

008 CVN RCOH (AP) 66.3       

009 DDG-1000 56.6  15.0     

010 DDG-51 2,016.8 3,041.6 1,659.0 2,912.3 1,318.0 1,659.2  

011 DDG-51 (AP) 0  175.0 120.0  120.0  

012 LCS 0       

013 FFG-62 1,087.9     3.0  

014 FFG-62 (AP) 69.1     -69.1  

015 LPD-17 Flight II 60.6       

016 LPD-17 Flight II (AP) 0  250.0 250.0  250.0  

017 Expeditionary Sea Base  0     577.0  

018 Expeditionary Sea Base (AP) 0       

019 LHA amphibious assault ship 68.6 1,200.0 350.0 100.0    

020 Expeditionary fast transport ship (EPF) 0 540.0 270.0 540.0  590.0  

021 TAO-205 oiler 668.2 668.2  668.2 20.0   

022 TAO-205 oiler (AP) 76.0   -76.0 -76.0 -76.0  

023 TAGOS(X) ocean surveillance ship 434.4       

024 TATS towing/salvage/rescue ship 183.8 -103.0   -97.0   

025 LCU 1700 landing craft 67.9       

026 Outfitting 655.7 -73.8  -32.8 -41.0 -14.4  

027 Ship to shore connector (SSC) 156.7 130.0  130.0 -21.5 195.0  

028 Service craft 67.9       

029 LCAC landing craft SLEP 32.7       

030 Auxiliary vessels (used sealift ships) 299.9  -299.9 -179.9  -299.9  

031 Completion of prior-year ships 660.8       

TOTAL  22,571.1 5,847.1 2,549.1 4,708.2 915.3 2,987.9  

Source: Table prepared by CRS based on original Navy FY2022 budget submission, committee reports, and 

explanatory statements on the FY2022 National Defense Authorization Act and FY2022 DOD Appropriations 

Act.  

Notes: Millions of dollars, rounded to nearest tenth. A blank cell indicates no change to requested amount. 

Totals may not add due to rounding. AP = advance procurement funding; HASC = House Armed Services 

Committee; SASC = Senate Armed Services Committee; HAC = House Appropriations Committee; SAC = 

Senate Appropriations Committee; HASC-SASC = HASC-SASC-negotiated proposal; Conf. = conference 

report. SLEP is service life extension program. 
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FY2022 National Defense Authorization Act (H.R. 4350/S. 2792/S. 

1605) 

House 

The House Armed Services Committee, in its report (H.Rept. 117-118 of September 10, 2021) on 

H.R. 4350, recommended the funding levels shown in the HASC column of Table 7.  

Among the recommended changes shown in the table, the committee is recommending funding 

for the procurement of two additional DDG-51 destroyers; one additional LHA-type amphibious 

assault ship; two additional expeditionary fast transport (EPF) ships; one additional TAO-205 

oiler; one TATS towing, salvage, and rescue ship (rather than the two TATS ships that were 

requested); and two additional ship-to-shore connectors (SSCs, i.e., next-generation air-cushioned 

landing craft). 

Section 122 of H.R. 4350 as reported by the committee states 

SEC. 122. INCLUSION OF BASIC AND FUNCTIONAL DESIGN IN ASSESSMENTS 

REQUIRED PRIOR TO START OF CONSTRUCTION ON FIRST SHIP OF A 

SHIPBUILDING PROGRAM. 

Section 124 of the National Defense Authorization Act for Fiscal Year 2008 (Public Law 

110–181; 122 Stat. 28; 10 U.S.C. 8661 note) is amended— 

(1) in subsection (a)— 

(A) in the matter preceding paragraph (1), by striking ‘‘Concurrent with approving the start 

of construction of the first ship for any major shipbuilding program, the Secretary of the 

Navy shall’’ and inserting ‘‘The Secretary of the Navy may not enter into a contract for the 

construction of the first ship for any major shipbuilding program until a period of 30 days 

has elapsed following the date on which the Secretary’’; 

(B) in paragraph (1)— 

(i) by striking ‘‘submit’’ and inserting ‘‘submits’’; and 

(ii) by striking ‘‘and’’ at the end; 

(C) in paragraph (2)— 

(i) by striking ‘‘certify’’ and inserting ‘‘certifies’’; and 

(ii) by striking the period at the end and inserting ‘‘; and’’; and 

(D) by adding at the end the following new paragraph: 

‘‘(3) certifies to the congressional defense committees that the basic and functional design 

of the vessel is complete.’’; and 

(2) in subsection (d), by adding at the end the following new paragraph: 

‘‘(5) BASIC AND FUNCTIONAL DESIGN.—The term ‘basic and functional design’, 

when used with respect to a vessel, means design through computer aided models, that— 

‘‘(A) fixes the hull structure of the vessel; 

‘‘(B) sets the hydrodynamics of the vessel; 

‘‘(C) routes all major distributive systems of the vessel, including electricity, water, and 

other utilities; and 

‘‘(D) identifies the exact positioning of piping and other outfitting within each block of the 
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vessel.’’. 

Section 363 of H.R. 4350 as reported by the committee states 

SEC. 363. ANNUAL REPORT ON MATERIAL READINESS OF NAVY SHIPS. 

Section 8674(d) of title 10, United States Code is amended— 

(1) in paragraph (1)— 

(A) by striking ‘‘submit to the’’ and inserting ‘‘provide to the’’; 

(B) by inserting ‘‘a briefing and submit to such committees’’ after ‘‘congressional defense 

committees’’; and 

(C) by striking ‘‘setting forth’’ and inserting ‘‘regarding’’; 

(2) in paragraph (2)— 

(A) by striking ‘‘in an unclassified form that is releasable to the public without further 

redaction.’’ and inserting ‘‘in—’’; and 

(B) by adding at the end the following new subparagraphs: 

‘‘(A) a classified form that shall be available only to the congressional defense committees; 

and 

‘‘(B) an unclassified form that is releasable to the public without further redaction’’; and 

(3) by striking paragraph (3). 

Section 373 of H.R. 4350 as reported by the committee states 

SEC. 373. MANAGEMENT OF FATIGUE AMONG CREW OF NAVAL SURFACE 

SHIPS AND RELATED IMPROVEMENTS. 

(a) REQUIREMENT.—The Secretary of the Navy shall implement each recommendation 

for executive action set forth in the report of the Government Accountability Office titled 

‘‘Navy Readiness: Additional Efforts Are Needed to Manage Fatigue, Reduce Crewing 

Shortfalls, and Implement Training’’ (GAO-21-366). 

(b) REPORT.—Not later than one year after the date of the enactment of this Act, the 

Secretary of the Navy shall submit to the congressional defense committees and the 

Comptroller General a report on the status of actions taken by the Secretary to monitor 

crew fatigue and ensure equitable fatigue management throughout the naval surface ship 

fleet in accordance with subparagraph (a). Such report shall include the following: 

(1) An assessment of the extent of crew fatigue throughout the naval surface ship fleet. 

(2) A description of the metrics used to assess the extent of fatigue pursuant to paragraph 

(1). 

(3) An identification of results-oriented goals for effective fatigue management. 

(4) An identification of timeframes for achieving the goals identified pursuant to paragraph 

(3). 

(c) COMPTROLLER GENERAL ASSESSMENT.—Not later than 90 days after the date 

on which the Comptroller General receives the report under subsection (b), the Comptroller 

General shall brief the congressional defense committees on the extent to which the actions 

and goals described in the report meet the requirements of sub section (a). 

Section 816 of H.R. 4350 as reported by the committee states 

SEC. 816. LIMITATION ON PROCUREMENT OF WELDED SHIPBOARD ANCHOR 

AND MOORING CHAIN FOR NAVAL VESSELS. 
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Section 2534 of title 10, United States Code, is amended— 

(1) in subsection (a)(2), by adding at the end the following new subparagraph: 

‘‘(F) Welded shipboard anchor and mooring chain.’’; and 

(2) in subsection (b)— 

(A) by striking ‘‘A manufacturer’’ and in serting ‘‘(1) Except as provided in paragraph 

(2), a manufacturer’’; and 

(B) by adding at the end the following new paragraph: 

‘‘(2) A manufacturer of welded shipboard anchor and mooring chain for naval vessels 

meets the requirements of this subsection if the manufacturer is part of the national 

technology and industrial base.’’. 

Section 1012 of H.R. 4350 as reported by the committee states 

SEC. 1012. BIENNIAL REPORT ON SHIPBUILDER TRAINING AND THE DEFENSE 

INDUSTRIAL BASE. 

(a) TECHNICAL CORRECTION.—The second section 8692 of title 10, United States 

Code, as added by section 1026 of the William M. (Mac) Thornberry National Defense 

Authorization Act for Fiscal Year 2021 (Public Law 116–283) is redesignated as section 

8693 and the table of sections at the beginning of chapter 863 of such title is conformed 

accordingly. 

(b) MODIFICATION OF REPORT.—Such section is further amended— 

(1) by striking ‘‘Not later’’ and inserting ‘‘(a) IN GENERAL.—Not later’’; 

(2) in subsection (a), as so redesignated, by adding at the end the following new paragraph: 

‘‘(7) An analysis of the potential benefits of multi-year procurement contracting for the 

stability of the shipbuilding defense industrial base.’’; and  

(3) by adding at the end the following new sub section: 

‘‘(b) SOLICITATION AND ANALYSIS OF INFORMATION.—In order to carry out 

subsection (a)(2), the Secretary of the Navy and Secretary of Labor shall— 

‘‘(1) solicit information regarding the age demographics and occupational experience level 

from the private shipyards of the shipbuilding defense industrial base; and 

‘‘(2) analyze such information for findings relevant to carrying out subsection (a)(2), 

including findings related to the current and projected defense shipbuilding workforce, 

current and projected labor needs, and the readiness of the current and projected workforce 

to supply the proficiencies analyzed in subsection (a)(1).’’. 

Section 1013 of H.R. 4350 as reported by the committee states 

SEC. 1013. REVISION OF SUSTAINMENT KEY PERFORMANCE PARAMETERS 

FOR SHIPBUILDING PROGRAMS. 

(a) IN GENERAL.—Not later than 120 days after the date of the enactment of this Act, the 

Secretary of Defense shall update the policy for the Joint Capabilities Integration and 

Development System to ensure that the guidance for setting sustainment key performance 

parameters for shipbuilding programs accounts for all factors that could affect the 

operational availability and materiel availability of a ship. Such changes shall include— 

(1) changing the definition of ‘‘operational availability’’ as it applies to ships so that such 

definition applies according to mission area and includes all equipment failures that affect 

the ability of a ship to perform primary missions; and 
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(2) changing the definition of ‘‘materiel availability’’ as is it applies to ships so that such 

definition takes into account all factors that could result in a ship being unavailable for 

operations, including unplanned maintenance, unplanned losses, and 

(b) REPORT REQUIRED.—Not later than 180 days after the date of the enactment of this 

Act, the Secretary of Defense shall submit to congressional defense commit tees a report 

on the plan of the Secretary to— 

(1) incorporate the sustainment key performance parameters revised under subsection (a) 

into the requirement documents of new and ongoing shipbuilding programs; and 

(2) establish a process for translating such sustainment key performance parameters into 

specific contract requirements for systems engineering and ship design. 

(c) COMPTROLLER GENERAL REVIEW.—Not later than one year after the Secretary 

of Defense submits the report required under subsection (b), the Comptroller General of 

the United States shall submit to the congressional defense committees an assessment of 

such report that includes an evaluation of— 

 (1) the sustainment key performance parameters for Department of Defense shipbuilding 

programs; 

(2) how shipbuilding programs translate sustainment key performance parameters into 

contract requirements for systems engineering and ship design activities; and 

(3) any other matter the Comptroller General determines appropriate. 

Section 1014 of H.R. 4350 as reported by the committee states 

SEC. 1014. PROHIBITION ON USE OF FUNDS FOR RETIREMENT OF MARK VI 

PATROL BOATS. 

(a) PROHIBITION.—None of the funds authorized to be appropriated by this Act or 

otherwise made available for fiscal year 2022 for the Navy may be obligated or expended 

to retire, prepare to retire, or place in storage any Mark VI patrol boat. 

(b) REPORT.—Not later than February 15, 2022, the Secretary of the Navy, in consultation 

with the Commandant of the Marine Corps, shall submit to the congressional defense 

committees a report that includes each of the following: 

(1) The rationale for the retirement of existing Mark VI patrol boats, including an 

operational analysis of the effect of such retirements on the warfighting requirements of 

the combatant commanders. 

(2) A review of operating concepts for escorting high value units without the Mark VI 

patrol boat. 

(3) A description of the manner and concept of operations in which the Marine Corps could 

use the Mark VI patrol boat to support distributed maritime operations, advanced 

expeditionary basing operations, and persistent presence near maritime choke points and 

strategic littorals in the Indo-Pacific region. 

(4) An assessment of the potential for modification, and the associated costs, of the Mark 

VI patrol boat for the inclusion of loitering munitions or anti-ship cruise missiles, such as 

the Long Range Anti Ship Missile and the Naval Strike Missile, particularly to support the 

concept of operations described in paragraph (3). 

(5) A description of resources required for the Marine Corps to possess, man, train, and 

maintain the Mark VI patrol boat in the performance of the concept of operations described 

in paragraph (3) and modifications described in paragraph (4). 

(6) At the discretion of the Commandant of the Marine Corps, a plan for the Marine Corps 

to take possession of the Mark VI patrol boat not later than September 30, 2022. 
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(7) Such other matters the Secretary deter mines appropriate. 

Section 1015 of H.R. 4350 as reported by the committee states 

SEC. 1015. ASSESSMENT OF SECURITY OF GLOBAL MARITIME CHOKEPOINTS. 

(a) IN GENERAL.—Not later than 180 days after the date of the enactment of this Act, the 

Secretary of Defense shall submit to the congressional defense committees a report on the 

security of global maritime chokepoints from the threat of hostile kinetic attacks, cyber 

disruptions, and other form of sabotage. The report shall include an assessment of each of 

the following with respect to each global maritime chokepoint covered by the report: 

(1) The expected length of time and resources required for operations to resume at the 

chokepoint in the event of attack, sabotage, or other disruption of regular maritime 

operations. 

(2) The security of any secondary chokepoint that could be affected by a disruption at the 

global maritime chokepoint. 

(3) Options to mitigate any vulnerabilities resulting from a hostile kinetic attack, cyber 

disruption, or other form of sabotage at the chokepoint. 

(b) FORM OF REPORT.—The report required by subsection (a) shall be submitted in 

unclassified form, but may contain a classified annex. 

(c) GLOBAL MARITIME CHOKEPOINT.—In this section, the term ‘‘global maritime 

chokepoint’’ means any of the following: 

(1) The Panama Canal. 

(2) The Suez Canal. 

(3) The Strait of Malacca. 

(4) The Strait of Hormuz. 

(5) Any other chokepoint determined appropriate by the Secretary. 

Section 1016 of H.R. 4350 as reported by the committee states 

SEC. 1016. ANNUAL REPORT ON SHIP MAINTENANCE. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended by adding at 

the end the following new section: 

‘‘§ 8694. Annual report on ship maintenance 

‘‘(a) REPORT REQUIRED.—Not later than October 15 of each year, the Secretary of the 

Navy shall submit to the Committees on Armed Services of the Senate and House of 

Representatives a report setting forth each of the following: 

‘‘(1) A description of all ship maintenance planned for the fiscal year during which the 

report is submitted, by hull. 

‘‘(2) The estimated cost of the maintenance described in paragraph (1). 

‘‘(3) A summary of all ship maintenance conducted by the Secretary during the previous 

fiscal year. 

‘‘(4) A detailed description of any ship maintenance that was deferred during the previous 

fiscal year, including specific reasons for the delay or cancellation of any availability. 

‘‘(5) A detailed description of the effect of each of the planned ship maintenance actions 

that were delayed or cancelled during the previous fiscal year, including— 
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‘‘(A) a summary of the effects on the costs and schedule for each delay or cancellation; 

and  

‘‘(B) the accrued operational and fiscal cost of all the deferments over the fiscal year. 

‘‘(b) FORM OF REPORT.— Each report submitted under subsection (a) shall submitted 

in unclassified form and made publicly available on an appropriate internet website in a 

searchable format, but may contain a classified annex.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of such chapter 

is amended by adding at the end the following new section: 

‘‘8694. Annual report on ship maintenance.’’. 

Section 1017 of H.R. 4350 as reported by the committee states 

SEC. 1017. AVAILABILITY OF FUNDS FOR RETIREMENT OR INACTIVATION OF 

TICONDEROGA CLASS CRUISERS. 

(a) LIMITATION ON AVAILABILITY OF FUNDS.—Except as provided in subsection 

(b), none of the funds authorized to be appropriated by this Act or otherwise made available 

for fiscal year 2022 for the Department of Defense may be obligated or expended to retire, 

prepare toretire, inactivate, or place in storage a cruiser. 

(b) EXCEPTION.—Notwithstanding subsection (a), the funds referred to in such 

subsection may be obligated or expended to retire any of the following vessels: 

(1) The USS Hue City (CG 66). 

(2) The USS Vela Gulf (CG72). 

(3) The USS Port Royal (CG 73). 

(4) USS Anzio (CG 68). 

H.Rept. 117-118 states 

Analysis of the Costs and Benefits of the Littoral Combat Ship Program 

The committee notes that the Government Accountability Office (GAO) has reported 

extensively on issues with the Littoral Combat Ship (LCS) program. Since 2005, GAO has 

issued no fewer than 19 reports that highlight failures in the acquisition of LCS, including 

ships delivered late, with increased costs and less capability than planned—such as lower 

lethality and survivability—higher than expected costs for contractor maintenance, and 

numerous mechanical failures. Most recently in 2021, GAO found that the Navy continues 

to face substantial challenges in demonstrating the operational and warfighting capabilities 

that the LCS fleet needs to perform its missions. 

The committee notes that the Navy continues to make significant investments in the LCS 

program even as it has stopped accepting Freedom-class LCS variants while the contractor 

fixes a class-wide engineering defect, is decommissioning two LCS ships in 2021 after 

completing just one mission each, and has proposed retiring four more ships in fiscal year 

2022. The Navy has yet to complete reviews to identify ways to improve LCS employment, 

lethality, maintenance, reliability, and sustainability. 

Therefore, the committee directs the Secretary of the Navy to submit a report to the 

congressional defense committees by March 15, 2022, assessing the costs and benefits of 

continued investment in the LCS program. As the ships are being employed differently and 

are experiencing different levels of reliability and different employment schedules, the 

report should address the Independence and Freedom variants separately. The report shall 

include:  
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(1) An assessment of whether the LCS is meeting current and future performance 

requirements and fleet needs and whether the LCS fleet could be expected to contribute to 

forward naval presence and operate effectively against near-peer threats and on blue water 

missions. 

(2) An assessment of all LCS deployments in 2020–2021 to include reliability, missions 

performed, and feedback from Fleet Commanders, and an assessment of operational impact 

of changes to manning and maintenance CONOPS for deployed LCSs. 

(3) An updated estimate of total life cycle costs for the program as currently structured, 

including research and development, acquisition of the seaframes and mission modules, 

test and evaluation, in-service modernization, training, operating and support, and disposal. 

The associated costs and benefits of modifying the current LCS program, including 

alternatives such as revising the LCS capabilities and concept of operations, such as 

different mixes of mission modules, weapons, crews, and missions to find a combination 

that is efficient to operate and effectively performs a useful mission; increasing the 

endurance of the vessels, including reliability, maintainability, and availability; addressing 

deficiencies identified during deployments and operational testing; retiring some or all of 

the LCS fleet earlier than planned; and implementing other major modifications to the LCS 

program currently under consideration or already being executed, such as 

recommendations resulting from Task Force LCS and ongoing studies. 

(4) An analysis of fleet wide costs to support LCS compared with other ship classes and an 

assessment of whether end-strength and funds devoted to keeping LCS ready and mission 

capable would be better used to mitigate shortfalls on other ship classes. 

(5) A recommendation from the Secretary of the Navy as to whether the benefits and 

performance of LCS justify continued investment in the program. (Pages 16-17) 

H.Rept. 117-118 also states 

Astern refueling on Expeditionary Sea Based platforms 

The committee recognizes that current versions of the Expeditionary Sea Based (ESB) 

platforms do not possess an astern refueling capability. Current astern fueling configuration 

height does not allow for safe refueling of the Littoral Combat Ship or the Expedi tionary 

Fast Transport ship. Addition of an astern refueling capability, coupled with the large fuel 

capacity of the ESB, will allow for coordinated operation of these platforms in a variety of 

expeditionary missions, such as mine warfare. The committee encourages the Secretary of 

the Navy to consider designing and incorporating an astern refueling capability for ESB 

platforms. (Pages 17-18) 

H.Rept. 117-118 also states 

Improving Safe and Secure Cyber-Enabled Navy Vessels 

The committee continues to have concerns regarding the emerging threat of cyberattacks 

and present danger to US Navy vessels, both surface and underwater. Entire Navy systems, 

including vessels, weapons, and facilities, continue to be cyberattack targets from both 

state and non-state sponsored actors. Significant investment in cyber-defense training and 

technology development is essential to ensure continued naval superiority throughout the 

world for the foreseeable future. The digital thread from manned ships and autonomous 

platforms provides enormous opportunities for efficiencies in coordination, operation, 

maintenance, and cyber-resilience. However, this thread of critical data, including location, 

heading, and platform health, presents one of the biggest opportunities for cyber threats 

and cyber-attacks to Navy vessels. End-to-end cybersecurity and anti-tamper technology 

need to be addressed for a wide range of systems, from small man-portable autonomous 

vehicles to systems as large as carrier groups. 
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Therefore, the committee directs the Secretary of the Navy to provide a briefing to the 

House Committee on Armed Services by March 31, 2022. that includes current plans and 

potential opportunities to improve the cybersecurity of the digital thread communication 

network for Navy vessels, specifically communication between unmanned and 

autonomous vessels. 

The briefing should also include: 

(1) A description and evaluation of current Naval vessel cyber-security real-world test-bed 

facilities and their capabilities. 

(2) A description and evaluation of requirements for autonomous Naval vessel 

cybersecurity communications testing and qualifications. 

(3) A description and evaluation of current Naval vessel cybersecurity workforce and 

expected future workforce needs. 

(4) An analysis of opportunities to expand Naval vessel digital thread cybersecurity 

development and testing, specifically for unmanned and autonomous vessels. (Page 19) 

H.Rept. 117-118 also states 

National Security Hospital Vessel 

The committee recognizes the Navy’s plan to increase Role 2 afloat medical capacity 

through the procurement of a modified Expeditionary Fast Transport (EPF) ship called an 

EPF Flight II. The committee is supportive of this effort and recognizes that an embarkable 

Role 2 enhanced (R2E) medical capability will allow the Navy to fill gaps identified by the 

Naval Expeditionary Health Services Support (NEHSS) for Distributed Maritime 

Operations. The committee further understands that the afloat theater hospitalization Role 

3 requirement will continue to be met by the Navy’s aging hospital ships (T–AH). The 

committee believes that as an alternative to maintaining converted supertankers that were 

procured in the mid 1970s, the Navy could take advantage of a redesigned EPF or the 

National Security Multi-Mission Vessel (NSMV) that the Maritime Administration is 

currently procuring for the 6 State Maritime Academies ‘‘to meet this Role 3 requirement.’’ 

By utilizing the NSMV or the EPF hull form and an ongoing production line, the Navy 

could minimize design costs and schedule of the T–AH(X) that is planned to replace the 

current T–AHs. This strategy would also allow the Navy to defer future costly maintenance 

availabilities on the existing T–AHs and deliver a replacement capability sooner than the 

current plan. Therefore, the committee directs the Secretary of the Navy to provide a 

briefing to the House Committee on Armed Services not later than March 1, 2022, on the 

feasibility of utilizing the EPF or the NSMV hull forms to fill the requirements of the T–

AH(X). (Pages 19-20) 

H.Rept. 117-118 also states 

Sentinel-class Fast Response Cutter60 

The committee looks forward to reviewing the Navy’s updated force structure assessment 

and shipbuilding plan. The committee understands the Navy intends to change the fleet 

architecture reflected in the 355-ship force-level goal to reflect a more distributed fleet mix 

with a smaller proportion of larger ships and a larger proportion of smaller manned ships 

as well as unmanned vessels. The committee supports incorporating a mix of smaller 

manned ships into the fleet and encourages the Navy to consider the capabilities the U.S. 

Coast Guard’s Sentinel-class Fast Response Cutter could provide to the fleet and the 

                                                 
60 For more on the Fast response Cutter (FRC) program, see CRS Report R42567, Coast Guard Cutter Procurement: 

Background and Issues for Congress, by Ronald O'Rourke. 
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concept of operations and associated requirements that would support acquisition of these 

vessels. 

Further, the committee is aware the U.S. Coast Guard has contract options for 12 additional 

Sentinel-class Fast Response Cutters with firm fixed pricing in place until May of 2023. 

Exercising these contract options in advance of their expiration would lock in favorable 

pricing on Sentinel-class Fast Response Cutters should the Navy determine that they add 

value to the fleet. 

Given the successes of the U.S. Coast Guard’s Sentinel-class Fast Response Cutter in 

support of the Navy’s Fifth Fleet as a part of Patrol Forces Southwest Asia, the committee 

believes there are similar roles for Sentinel-class Fast Response Cutters in other areas of 

responsibility. Therefore, the committee directs the Secretary of the Navy to submit a report 

to the congressional defense committees not later than February 1, 2022, that details the 

current mission sets and operating requirements for the Sentinel-class Fast Response Cutter 

and expands on how successes in the U.S. Central Command area of responsibility would 

translate to other regions, including the U.S. Indo-Pacific Command. Further, the 

committee directs the Secretary of the Navy to assess the requisite upgrades to the Sentinel-

class Fast Response Cutter required to meet Navy standards and evaluate the concept of 

operations for employing these vessels in Southeast Asia. This report should be 

unclassified but may include a classified annex. (Page 21) 

H.Rept. 117-118 also states 

Report on Ship Components 

The Secretary of the Navy is directed to provide a report to the congressional defense 

committees by September 1, 2022 as to cost and schedule impacts associated with requiring 

the following components to be procured consistent with section 2534 of title 10, U.S.C.: 

Ship shafts, electric power generators, electric propulsion motors, degaussing systems, 

power distribution equipment, breakers, switchgear, load center, power panels, power 

conversion equipment, rectifiers, frequency converters, inverters, machinery control, 

damage control, sensors, or programs for command, control, communications, computers, 

and intelligence (commonly known as ‘C4I’). (Page 201) 

H.Rept. 117-118 also states 

Shipbuilding and Naval Capability 

The committee remains concerned by the challenges facing the shipbuilding industry in the 

United States. The acquisition and development of a capable fleet, both military and 

commercial, will be critical in addressing the threats from near peer adversaries and 

advancing other national security interests over the next five to ten years. Although the 

committee acknowledges that the Navy has provided previous reports about sourcing of 

specific components, the committee believes a broader report is warranted in light of the 

wide-ranging supply chain disruptions that the COVID–19 pandemic precipitated. 

Therefore, the committee directs the Secretary of the Navy to provide a briefing to the 

House Committee on Armed Services by June 1, 2022 on the principal factors presenting 

risks to U.S. shipbuilding, specifically focusing on those factors that could lead to cost 

increases or supply chain vulnerabilities, and recommendations to reduce those risks. (Page 

202) 

H.Rept. 117-118 also states 

Other Potential Uses for Decommissioned Naval Assets 

The Committee believes there is merit in examining other possible uses of ships proposed 

to be decommissioned by the US Navy. The Committee is aware of interest on the part of 

foreign allies in some of these ships which could be beneficial to the US Navy and allied 
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relationships. The Navy has proposed additional retirements of several Littoral Combat 

ships, as well as Aegis cruisers. Both these classes of ships offer the opportunity for 

interoperability and commonality with allied navies either due to Hull, Mechanical and 

Electrical (HM&E) characteristics or similarities with combat or weapons systems. 

Therefore, the committee directs the Secretary of the Navy to provide a report to the House 

Committee on Armed Services by March 1, 2022 on the viability of transferring ships 

planned for decommissioning to allied Navies, to include Ticonderoga Class Cruisers the 

Littoral Combat Ships. The report should explore all options, with associated costs and 

risks, in effecting the transfer, including a full transfer or a potential leasing mechanism 

that would allow for the ultimate transfer of the asset back to the US Navy upon completion 

of the lease term. The report should also examine modifications and repairs that would be 

necessary to address operational deficiencies and other modifications necessary for 

operation by allied Navies. (Page 222) 

Senate 

The Senate Armed Services Committee, in its report (S.Rept. 117-39 of September 22 [legislative 

day, September 21], 2021) on S. 2792, recommended the funding levels shown in the SASC 

column of Table 7. 

Among the recommended changes shown in the table, the committee is recommending funding 

for the procurement of one additional DDG-51 destroyer, one additional expeditionary fast 

transport (EPF) ship, and no used sealift ships (rather than the five that were requested). 

Section 133 of S. 2792 as reported states 

SEC. 133. EXTENSION OF REPORT ON LITTORAL COMBAT SHIP MISSION 

PACKAGES. 

Section 123(a)(1) of the National Defense Authorization Act for Fiscal Year 2017 (Public 

Law 114–328; 130 Stat. 2030) is amended by striking ‘‘fiscal year 2022’’ and inserting 

‘‘fiscal year 2027’’. 

Section 135 of S. 2792 as reported states 

SEC. 135. LIMITATION ON DECOMMISSIONING OR INACTIVATING A BATTLE 

FORCE SHIP BEFORE THE END OF EXPECTED SERVICE LIFE. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended by inserting 

after section 8678 the following new section: 

‘‘§ 8678a. Limitation on decommissioning or inactivating a battle force ship before the end 

of expected service life 

‘‘(a) LIMITATION.—The Secretary of the Navy may not decommission or inactivate a 

battle force ship before the end of the expected service life of the ship. 

‘‘(b) WAIVER.—The Secretary may waive the limitation under subsection (a) not fewer 

than 30 days after the date on which the Secretary submits to the congressional defense 

committees a certification described in subsection (c). 

‘‘(c) CERTIFICATION DESCRIBED.—A certification described in this subsection is a 

certification that— 

‘‘(1)(A) maintaining the battle force ship in a reduced operating status is not feasible; 

‘‘(B) maintaining the ship with reduced capability is not feasible; 

‘‘(C) maintaining the ship as a Navy Reserve unit is not feasible; 
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‘‘(D) transferring the ship to the Coast Guard is not feasible; 

‘‘(E) maintaining the ship is not required to support the most recent national defense 

strategy required by section 113(g) of this title; and 

‘‘(F) maintaining the ship is not required to support operational plans of any combatant 

commander; and 

‘‘(2) includes an explanation of— 

‘‘(A) the options assessed and the rationale for the determinations under subparagraphs (A) 

through (D) of paragraph (1); and 

‘‘(B) the rationale for the determinations under subparagraphs (E) and (F) of such para 

graph. 

‘‘(d) FORM.—A certification submitted under sub section (b) shall be submitted in 

unclassified form, but may include a classified annex. 

‘‘(e) DEFINITIONS.—In this section: 

‘‘(1) The term ‘battle force ship’ means the following: 

‘‘(A) A commissioned United States Ship warship capable of contributing to combat 

operations. 

‘‘(B) A United States Naval Ship that contributes directly to Navy warfighting or support 

missions. 

‘‘(2) The term ‘expected service life’ means the number of years a naval vessel is expected 

to be in service.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 863 

of such title is amended by inserting after the item relating to section 8678 the following 

new item: 

‘‘8678a. Limitation on decommissioning or inactivating a battle force ship before the end 

of expected service life.’’.61 

Section 136 of S. 2792 as reported states 

SEC. 136. ACQUISITION, MODERNIZATION, AND SUSTAINMENT PLAN FOR 

CARRIER AIR WINGS. 

(a) PLAN REQUIRED.—Not later than February 1, 2022, the Secretary of the Navy shall 

submit to the congressional defense committees a 15-year acquisition, modernization, and 

sustainment plan for the carrier air wings of the Navy. 

(b) ELEMENTS.—The plan required by subsection (a) shall include the following: 

(1) An assessment of how well the capabilities and composition of the carrier air wings 

meet the requirements of the National Defense Strategy and a plan to address known 

shortfalls such as with respect to tanker capacity and strike fighter range. 

(2) An identification of the role of autonomous aircraft, including the MQ–25 aircraft, and 

other potential future capabilities and platforms in future carrier air wings. 

(3) An assessment of whether nine carrier air wings is the correct force structure, 

considering— 

                                                 
61 For a press report discussing this provision, see Megan Eckstein, “Concerned About the Navy Retiring Ships Early, 

Senators Consider Higher Standards,” Defense News, September 22, 2021. 
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(A) whether the composition of aircraft and squadrons within a carrier air wing as of the 

date on which the plan is submitted is adequate; and 

(B) whether ten carrier air wings, the minimum number to be maintained under section 

8062(e) of title 10, United States Code, after the earlier of the two dates referred to in 

subparagraphs (A) and (B) of paragraph (1) of such section, is adequate. 

(4) An identification of the appropriate modernization plan to maximize operational use of 

plat forms in existence as of the date on which the report is submitted, particularly the EA–

18G aircraft and the E–2D aircraft, by leveraging available technologies such as Next 

Generation Jammer. 

Regarding Section 136, S.Rept. 117-39 states 

Acquisition, modernization, and sustainment plan for carrier air wings (sec. 136) 

The committee recommends a provision that would require the Navy to develop a 15-year 

acquisition, modernization, and sustainment plan for the entire carrier air wing (CVW), 

building off the requirement in the William M. (Mac) Thornberry National Defense 

Authorization Act for Fiscal Year 2021 (Public Law 116–283) to produce a fighter force 

structure acquisition strategy. The provision would require the Secretary of the Navy to 

provide the plan to the congressional defense committees not later than February 1, 2022. 

In order to meet the challenges of great power competition, the Navy’s carrier air wings 

must have the right capabilities and sufficient aircraft inventories. Although smaller scale 

efforts have looked at components of the CVW, such as fighter force structure, a 

comprehensive plan based on current and projected requirements is necessary to maintain 

U.S. naval air superiority. The plan should: 

(1) Assess how well CVW capabilities and composition meet National Defense 

Strategy requirements, and plan to address known shortfalls such as tanker capacity 

and strike fighter range; 

(2) Identify the role of autonomous aircraft in future CVWs, to include the MQ–25 but 

also consider other potential future capabilities and platforms; 

(3) Assess whether nine CVWs is the correct force structure; 

(4) Consider whether the current composition of aircraft and squadrons within a CVW 

is adequate; 

(5) Consider whether 10 CVWs, the current legal requirement to be achieved by 

October 1, 2025, under section 8062 of title 10, United States Code, is adequate; and 

(6) Identify the appropriate modernization plan to maximize operational use of current 

platforms, particularly the EA–18G and E–2D, by leveraging available technologies 

such as the Next Generation Jammer. (Page 8) 

Section 137 of S. 2792 as reported states 

SEC. 137. IMPROVING OVERSIGHT OF NAVY CONTRACTS FOR SHIPBUILDING, 

CONVERSION, AND REPAIR. 

(a) IN GENERAL.—Chapter 805 title 10, United States Code, is amended by adding at the 

end the following new section: 

‘‘§ 8039. Deputy Commander of the Naval Sea Systems Command for the Supervision of 

Shipbuilding, Conversion, and Repair 

‘‘(a) IN GENERAL.—The Secretary of the Navy shall establish and appoint an individual 

to the position of Deputy Commander of the Naval Sea Systems Command for the 

Supervision of Shipbuilding, Conversion, and Repair (in this section referred to as the 

‘Deputy Commander’). 
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‘‘(b) QUALIFICATIONS.—The Deputy Commander shall be a flag officer of the Navy 

or an employee of the Navy in a Senior Executive Service position. 

‘‘(c) REPORTING.—The Deputy Commander shall report directly to the Commander of 

the Naval Sea Systems Command. 

‘‘(d) GENERAL RESPONSIBILITIES.—The Deputy Commander shall— 

‘‘(1) independently administer and manage the execution of Department of Defense 

contracts awarded to commercial entities for shipbuilding, conversion, and repair at the 

facilities of such entities; 

‘‘(2) serve as the designated contract administration office of the Department responsible 

for performing contract administration services for the contracts described in paragraph 

(1); 

‘‘(3) enforce contract requirements of the contracts described in paragraph (1), ensuring 

contractors and the Department satisfy contractual obligations; 

‘‘(4) work with contractors and Federal agencies to facilitate greater quality and economy 

in the products and services being procured; and 

‘‘(5) provide on-site quality assurance for contracts described in paragraph (1), including 

inspections. 

‘‘(e) NON-CAS FUNCTIONS.—The Deputy Commander shall manage the complexities 

and unique demands of shipbuilding, conversion, and repair by performing the following 

non-contract administration services functions for Navy Program Executives Offices, fleet 

commanders, and the Naval Sea Systems Command headquarters: 

‘‘(1) Project oversight, including the following: 

‘‘(A) Coordinating responses to non-contractual emergent problems. 

‘‘(B) Coordinating activities of precommissioning crews and ship’s force, and other 

Government activities. 

‘‘(C) Communicating with customers and higher authority regarding matters that may af 

fect project execution. 

‘‘(2) Technical authority, including the following: 

‘‘(A) Executing the technical authority responsibilities of the Waterfront Chief Engineer. 

‘‘(B) Serving as the waterfront technical authority of the Naval Sea Systems Command 

responsible for providing Government direction and coordination in the resolution of 

technical issues. 

‘‘(C) Contract planning and procurement, including participation in acquisition planning 

and pre-award activities, including assessment of contractor qualifications. 

‘‘(f) COMPREHENSIVE CONTRACT MANAGEMENT.—The Deputy Commander 

shall maintain direct relationships with the Director of the Defense Contract Management 

Agency and the Director of the Defense Contract Audit Agency to facilitate comprehensive 

contract management and oversight of contractors awarded a contract described in 

subsection (d)(1) and subcontractors. 

‘‘(g) SUBCONTRACTOR AUDITS.—The Deputy Commander shall request that the 

Director of the Defense Contract Audit Agency perform periodic audits of subcontractors 

that perform cost- or incentive-type subcontracts for which the Deputy Commander serves 

as the designated contract administration office of the Department and that are valued at 

$50,000,000 or more. 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   46 

‘‘(h) ANNUAL WRITTEN ASSESSMENT.—(1) Not later than March 1 of each year, the 

Deputy Commander shall submit to the congressional defense committees a written 

assessment of the contracts for which the Deputy Commander serves as the designated 

contract administration office of the Department. 

‘‘(2) Each written assessment required by paragraph (1) shall include the following: 

‘‘(A) The cost, schedule, and performance of each contract covered by the assessment. 

‘‘(B) A summary of any requests for corrective action or other significant contract 

discrepancies documented by the office of the Deputy Commander, the Defense Contract 

Management Agency, or the Defense Contract Audit Agency for such contracts, and any 

actions planned or taken in response. 

‘‘(C) A summary of any dedicated evaluation, such as a review by a task force or working 

group, of the organizational structure and resourcing plans and requirements that support 

the supervision of shipbuilding, conversion, and repair, that— 

‘‘(i) includes key findings, recommendations, and implementation plans; and 

‘‘(ii) indicates any additional support needed from other organizations of the Department, 

such as the Defense Contract Audit Agency and the Defense Contract Management 

Agency, for implementation.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 805 

of such title is amended by adding at the end the following new item: 

‘‘8039. Deputy Commander of the Naval Sea Systems Command for the Supervision of 

Shipbuilding, Conversion, and Repair.’’. 

(c) DEADLINE FOR ESTABLISHMENT AND APPOINTMENT.—Not later than 90 

days after the date of the enactment of this Act, the Secretary of the Navy shall establish 

and appoint an individual to the position of Deputy Commander of the Naval Sea Systems 

Command for the Supervision of Shipbuilding, Conversion, and Repair under section 8039 

of such title, as added by subsection (a). 

Section 373 of S. 2792 as reported states 

SEC. 373. REPEAL OF SUNSET FOR NAVAL VESSEL EXAMINATION REPORT. 

Section 8674(d) of title 10, United States Code, is amended by striking paragraph (3). 

Regarding Section 373, S.Rept. 117-39 states 

Repeal of sunset for naval vessel examination report (sec. 373) 

The committee recommends a provision that would strike subsection (d)(3) of section 8674 

of title 10, United States Code, in order to retain an annual report relating to examinations 

of naval vessels. (Page 105)62 

                                                 
62 10 U.S.C. 8674 states (emphasis added): 

§8674. Examination of vessels; striking of vessels from Naval Vessel Register 

(a) Boards of Officers To Examine Naval Vessels.-(1) The Secretary of the Navy shall designate 

boards of naval officers to examine naval vessels, including unfinished vessels, for the purpose of 

making a recommendation to the Secretary as to which vessels, if any, should be stricken from the 

Naval Vessel Register. Each vessel shall be examined at least once every three years if practicable. 

(2)(A) Except as provided in subparagraph (B), any naval vessel examined under this section on or 

after January 1, 2020, shall be examined with minimal notice provided to the crew of the vessel. 

(B) Subparagraph (A) shall not apply to a vessel undergoing necessary trials before acceptance into 

the fleet. 
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Section 375 of S. 2792 as reported states 

SEC. 375. ANNUAL REPORT BY SECRETARY OF THE NAVY ON SHIP 

MAINTENANCE. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended by adding at 

the end the following new section: 

‘‘§ 8695. Annual report on ship maintenance 

‘‘Not later than October 15 of each year, the Secretary of the Navy shall submit to the 

Committee on Armed Services of the Senate and the Committee on Armed Services of the 

House of Representatives a report setting forth the following: 

‘‘(1) A description of all ship maintenance planned for the fiscal year in which the report 

is submitted, by hull. 

‘‘(2) The estimated cost of the maintenance described in paragraph (1). 

‘‘(3) A summary of all ship maintenance conducted by the Secretary during the previous 

fiscal year. 

‘‘(4) Details of any ship maintenance that was deferred during the previous fiscal year. 

‘‘(5) Details of planned ship maintenance that was cancelled during the previous fiscal year 

and a summary of the reasons for the decision.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 863 

of such title is amended by adding at the end the following new item: 

‘‘8695. Annual report on ship maintenance.’’. 

Section 1021 of S. 2792 as reported states 

SEC. 1021. MODIFICATION TO ANNUAL NAVAL VESSEL CONSTRUCTION 

PLAN. 

(a) IN GENERAL.—Section 231 of title 10, United States Code, is amended— 

(1) in subsection (b)(2), by adding at the end the following new subparagraphs: 

‘‘(G) The expected service life of each vessel in the naval vessel force provided for under 

the naval vessel construction plan, disaggregated by ship class, and the rationale for any 

changes to such expectations from the previous year’s plan. 

                                                 
(b) Actions by Board.-A board designated under subsection (a) shall submit to the Secretary in 

writing its recommendations as to which vessels, if any, among those it examined should be 

stricken from the Naval Vessel Register. 

(c) Action by Secretary.-If the Secretary concurs with a recommendation by a board that a vessel 

should be stricken from the Naval Vessel Register, the Secretary shall strike the name of that vessel 

from the Naval Vessel Register. 

(d) Annual Report.-(1) Not later than March 1 each year, the board designated under subsection (a) 

shall submit to the congressional defense committees a report setting forth the following: 

(A) An overall narrative summary of the material readiness of Navy ships as compared to 

established material requirements standards. 

(B) The overall number and types of vessels inspected during the preceding fiscal year. 

(C) For in-service vessels, material readiness trends by inspected functional area as compared to the 

previous five years. 

(2) Each report under this subsection shall be submitted in an unclassified form that is releasable to 

the public without further redaction. 

(3) No report shall be required under this subsection after October 1, 2021. 
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‘‘(H) A certification by the appropriate Senior Technical Authority designated under 

section 8669b of this title of the expected service life of each vessel in the naval vessel 

force provided for under the naval vessel construction plan, disaggregated by ship class, 

and the rationale for any changes to such expectations from the previous year’s plan.’’; and 

(2) in subsection (f), by adding at the end the following new paragraph: 

‘‘(6) The term ‘expected service life’ means the number of years a naval vessel is expected 

to be in service.’’. 

(b) REPEAL OF TERMINATION OF ANNUAL NAVAL VESSEL CONSTRUCTION 

PLAN.—Section 1061(c) of the National Defense Authorization Act for Fiscal Year 2017 

(Public Law 114–328; 10 U.S.C. 111 note) is amended by striking paragraph (15). 

Section 1022 of S. 2792 as reported states 

SEC. 1022. NAVY BATTLE FORCE SHIP ASSESSMENT AND REQUIREMENT 

REPORTING. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended— 

(1) by redesignating the second section 8692, as added by section 1026 of the William M. 

(Mac) Thornberry National Defense Authorization Act for Fiscal Year 2021 (Public Law 

116–283), as section 8693; and 

(2) by inserting after section 8693, as redesignated by paragraph (1), the following new 

section: 

‘‘§ 8694. Navy battle force ship assessment and requirement reporting 

‘‘(a) IN GENERAL.—Not later than 180 days after the date on which a covered event 

occurs, the Chief of Naval Operations shall submit to the congressional defense committees 

a battle force ship assessment and requirement. 

‘‘(b) ASSESSMENT.—Each assessment required by subsection (a) shall include the 

following: 

‘‘(1) A review of the strategic guidance of the Federal Government, the Department of 

Defense, and the Navy for identifying priorities, missions, objectives, and principles, in 

effect as of the date on which the assessment is submitted, that the force structure of the 

Navy must follow. 

‘‘(2) An identification of the steady-state demand for maritime security and security force 

assistance activities. 

‘‘(3) An identification of the force options that can satisfy the steady-state demands for 

activities required by theater campaign plans of combatant commanders. 

‘‘(4) A force optimization analysis that produces a day-to-day global posture required to 

accomplish peacetime and steady-state tasks assigned by combatant commanders. 

‘‘(5) A modeling of the ability of the force to fight and win scenarios approved by the 

Department of Defense. 

‘‘(6) A calculation of the number and global posture of each force element required to meet 

steady-state presence demands and warfighting response timelines. 

‘‘(c) REQUIREMENT.—(1) Each requirement required by subsection (a) shall— 

‘‘(A) be based on the assessment required by subsection (b); and 

‘‘(B) identify, for each of the fiscal years that are five, 10, 15, 20, 25, and 30 years from 

the date of the covered event— 

‘‘(i) the total number of battle force ships required; 
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‘‘(ii) the number of battle force ships required in each of the categories described in 

paragraph (2); 

‘‘(iii) the classes of battle ships included in each of the categories described in paragraph 

(2); and 

‘‘(iv) the number of battle force ships required in each such class. 

‘‘(2) The categories described in this paragraph are the following: 

‘‘(A) Aircraft carriers. 

‘‘(B) Large surface combatants. 

‘‘(C) Small surface combatants. 

‘‘(D) Amphibious warfare ships. 

‘‘(E) Attack submarines. 

‘‘(F) Ballistic missile submarines. 

‘‘(G) Combat logistics force. 

‘‘(H) Expeditionary fast transport. 

‘‘(I) Expeditionary support base. 

‘‘(J) Command and support. 

‘‘(K) Other. 

‘‘(d) DEFINITIONS.—In this section: 

‘‘(1) The term ‘battle force ship’ means the following: 

‘‘(A) A commissioned United States Ship warship capable of contributing to combat 

operations. 

‘‘(B) A United States Naval Ship that contributes directly to Navy warfighting or support 

missions. 

‘‘(2) The term ‘covered event’ means a significant change to any of the following: 

‘‘(A) Strategic guidance that results in changes to theater campaign plans or warfighting 

scenarios. 

‘‘(B) Strategic construction of vessels or aircraft that affects sustainable peacetime 

presence or warfighting response timelines. 

‘‘(C) Operating concepts, including employment cycles, crewing constructs, or operational 

tempo limits, that affect peacetime presence or warfighting response timelines. 

‘‘(D) Assigned missions that affect the type or quantity of force elements.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 863 

of such title is amended by striking the item relating to the second section 8692 and 

inserting the following new items: 

‘‘8693. Biennial report on shipbuilder training and the defense industrial base. 

‘‘8694. Navy battle force ship assessment and requirement reporting.’’. 

(c) BASELINE ASSESSMENT AND REQUIREMENT REQUIRED.—The date that is 

180 days after the date of the enactment of this Act is deemed to be a covered event for the 

purposes of establishing a baseline battle force ship assessment and requirement under 

section 8694 of title 10, United States Code, as added by subsection (a). 
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Section 3156 of S. 2792 as reported states 

SEC. 3156. LIMITATION ON USE OF FUNDS FOR NAVAL NUCLEAR FUEL 

SYSTEMS BASED ON LOW-ENRICHED URANIUM. 

(a) LIMITATION.—Of the funds authorized to be appropriated by this Act for fiscal year 

2022 for the National Nuclear Security Administration for research and development of an 

advanced naval nuclear fuel system based on low-enriched uranium, not more than 50 

percent may be obligated or expended until the following determinations are submitted to 

the congressional defense committees: 

(1) A determination made jointly by the Secretary of Energy and the Secretary of Defense 

with respect to whether the determination made jointly by the Secretary of Energy and the 

Secretary of the Navy pursuant to section 3118(c)(1) of the National Defense Authorization 

Act for Fiscal Year 2016 (Public Law 114–92; 129 Stat. 1196) and submitted to the 

congressional defense committees on March 25, 2018, that the United States should not 

pursue research and development of an advanced naval nuclear fuel system based on low-

enriched uranium, remains valid. 

(2) A determination by the Secretary of the Navy with respect to whether an advanced 

naval nuclear fuel system based on low-enriched uranium can be produced that would not 

reduce vessel capability, increase expense, or reduce operational availability as a result of 

refueling requirements. 

(b) REPORT REQUIRED.—Not later than 60 days after the date of the enactment of this 

Act, the Administrator for Nuclear Security shall submit to the congressional defense 

committees a report on activities conducted using amounts made available for fiscal year 

2021 for development of nonproliferation fuels, including a description of any progress 

made toward technological or nonproliferation goals as a result of such activities. 

Regarding Section 3156, S.Rept. 117-39 states 

Limitation on use of funds for naval nuclear fuel systems based on low-enriched 

uranium (sec. 3156) 

The committee recommends a provision that would prohibit the obligation or expenditure 

of any fiscal year 2022 funds at the National Nuclear Security Administration (NNSA) to 

conduct research and development of an advanced naval nuclear fuel system based on low-

enriched uranium unless the Secretary of Defense, the Secretary of Energy, and the 

Secretary of the Navy communicate certain determinations to the congressional defense 

committees. The provision would also require the Administrator of the NNSA to submit to 

the congressional defense committees, not later than 60 days after the date of the enactment 

of this Act, a report outlining activities undertaken using fiscal year 2021 funds for this 

purpose, including progress made toward either technological or nonproliferation goals. 

The committee notes that the Secretary of Energy and the Secretary of the Navy stated in 

a letter to the congressional defense committees dated March 25, 2018, that such a research 

and development effort would cost about $1.0 billion over a 10-to-15-year period, ‘‘with 

success not assured.’’ It would also result in a reactor design that would be ‘‘less capable, 

more expensive, and unlikely to support current life-of-ship submarine reactors,’’ which 

would reduce operational availability and increase force structure requirements. (Page 354) 

S.Rept. 117-39 also states 

Expeditionary fast transport vessels 

The budget request included no funding in line number 20 of Shipbuilding and Conversion, 

Navy (SCN), for expeditionary fast transport (EPF) vessels. 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   51 

The committee notes that EPF vessels are built with an inherent cargo handling capability 

and ability to deliver troops and equipment together in a manner that provides greater 

flexibility in how combatant commanders employ these and other naval vessels in theater. 

Therefore, the committee recommends an increase of $270.0 million in line number 20 of 

SCN. 

Used sealift ships 

The budget request included $299.9 million in line number 30 of Shipbuilding and 

Conversion, Navy (SCN) to purchase five used vessels to recapitalize the Ready Reserve 

Force (RRF). 

The committee notes that the Congress provided funding for two vessels in fiscal year 2021 

and that the Navy has been unable to successfully contract for those ships. The committee 

will need to see the Navy execute the fiscal year 2021 funds and the vessels in question 

inducted into the RRF before it can recommend additional funding for this program.  

Therefore, the committee recommends a decrease of $299.9 million in line number 30 of 

SCN. (Pages 16-17) 

S.Rept. 117-39 also states 

Shipyard Infrastructure Optimization Plan implementation 

The committee recognizes the critical strategic and logistics role our public shipyards play 

in the security of our Nation. To address chronically unmet infrastructure needs at the 

shipyards, the National Defense Authorization Act for Fiscal Year 2018 (Public Law 115–

91) directed the Department of Defense to create and implement a Shipyard Infrastructure 

Optimization Plan (SIOP). The committee strongly supports the SIOP, which will 

revitalize the Nation’s four public shipyards and equip them with the facilities needed to 

meet the requirements of the naval fleet into the future. The public shipyards are American 

institutions of shipbuilding and maintenance that, in some cases, date back more than two 

hundred years. They employ a highly skilled workforce that performs critical repair and 

maintenance work on complex Navy ships and submarines in order to maintain the fleet’s 

operational readiness needed to respond to national security requirements. The committee 

believes continued investment in the public shipyards is a national security imperative, and 

the SIOP must remain on schedule. 

The committee is very concerned that the Navy’s SIOP is falling behind schedule because 

details on multiple projects that are needed to properly assess and evaluate this critical 

recapitalization effort have not been timely and fully provided to the committee. While 

unforeseen challenges arise during the execution of large and complicated construction 

projects, they can often be mitigated with prudent planning and foresight. This heightens 

concerns whether the Navy can maintain its current operational depot-level maintenance 

schedule as dry docks are temporarily unavailable when they are upgraded and replaced, 

whether adequate resourcing has been provided to the managing program office to mitigate 

the risk of construction cost increases, and how the Navy will meet its commitment to its 

budget for these projects. The committee urges the Navy to incorporate these concerns into 

the detailed planning process for planned implementation. 

The recently revealed cost overrun of more than 150 percent for the multi-mission dry dock 

project at the Portsmouth Naval Shipyard (PNSY) not only costs finite resources, it risks 

unacceptable delays for a project that is essential for maintaining the submarine force. 

Furthermore, delays in commencing or completing dry dock modernization will have a 

great impact on our Nation’s national security. In the case of Joint Base Pearl Harbor 

(JBPH), the older Dry Dock 3 will be filled in during the construction of the newer and 

larger Dry Dock 5. The committee is concerned that with the last scheduled availability for 

Dry Dock 3 in 2023 and with Dry Dock 5 not scheduled for completion until 2028, there 

will be a significant lack of facilities to maintain fleet readiness. 
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The committee is also concerned that the SIOP may not sufficiently account for the 

differences between the Nation’s four historical public shipyards. Each shipyard has a 

unique history, design, and local workforce with valuable knowledge of its respective 

facilities that can help ensure the proper modernization and optimization of these facilities. 

Rather than relying solely on a one-size-fits-all approach that is centralized without fully 

considering local conditions, the committee urges the Navy’s SIOP program office to seek 

more input and engagement from these local workforces and their installation leadership 

to efficiently and effectively build and maintain shipyards that can sustain the fleet for 

generations to come. 

In order to ensure the Navy is appropriately managing the PNSY multi-mission dry dock 

project, future JBPH dry dock, and the overall SIOP, the committee directs the Secretary 

of the Navy to provide a briefing to the congressional defense committees not later than 

October 1, 2021. The briefing shall include: 

(1) A description of the cause(s) of the cost overrun at PNSY; 

(2) Analysis on measures that could have mitigated the cause(s) of the overrun; 

(3) A discussion on the need to revise cost and schedule projections for future SIOP 

projects in light of the overrun; 

(4) What steps the Navy is taking to incorporate the lessons learned from the overrun 

to apply to future SIOP work; 

(5) The impact of the current military construction timelines on JBPH shipyard 

availabilities in each of the fiscal years from 2023 through 2029; 

(6) A detailed plan of the construction timeline for JBPH Dry Dock 5 and 

accompanying water front production facilities; and 

(7) The planned utilization of the Pearl Harbor Naval Shipyard and Intermediate 

Maintenance Facility workforce during this same period if Dry Dock 5 is not 

completed before the closure of Dry Dock 3. (Pages 135-137) 

S.Rept. 117-39 also states 

Study of expanding ship repair capacity 

The committee is concerned the Navy is facing a fleet sustainment predicament without 

clear solutions. Congressional and Navy leaders believe that the United States needs a fleet 

of 355 or more battle force ships. However, the Navy has been unable to maintain and 

modernize the fleet, which has had 300 or fewer ships, over the past 5 years due to 

affordability challenges; the number of shipyards able to perform maintenance and 

modernization work; and limitations within shipyards, including a paucity of dry docks. 

The Navy has been executing a plan to modernize the Navy’s public shipyards called the 

Shipyard Infrastructure Optimization Program (SIOP). While the SIOP effort is sorely 

needed, it will not yield substantial increases in capacity sufficient to handle a larger fleet. 

Furthermore, the committee is unaware of any Navy-identified alternatives on the scale 

required to expand overall ship repair capacity to sustain a fleet of 355 or more ships. 

Accordingly, the committee believes that the Navy needs to investigate more expansive 

and, perhaps, non-traditional options for expanding the Nation’s ship repair capacity. 

Therefore, the committee directs the Secretary of the Navy to conduct an analysis of 

options for increasing ship repair capacity that would be necessary to support a fleet of 355 

or more ships comprised of the optimal mix of ship types, including addressing the costs 

and benefits of the following options: 

(1) Expanding plant capacity at existing naval shipyards beyond the current SIOP 

effort; 

(2) Building new or re-opening closed naval shipyards; 
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(3) Investing in modernization or expansion of private repair yard infrastructure; 

(4) Modifying or relaxing restrictions on overseas maintenance of Navy vessels; 

(5) Changing ship repair practices or processes to enhance existing capacity; 

(6) Increasing technical competence of current naval shipyard workforce; 

(7) Increasing or expanding the use of rolling admission for multiple-award 

maintenance contracts; 

(8) Increasing or expanding private repair activities at Navy bases; and 

(9) Any other options the Secretary may identify. 

The committee directs the Secretary to submit a report on this analysis not later than March 

1, 2022, including recommendations for implementation and funding and any associated 

legislative changes. (Page 138) 

S.Rept. 117-39 also states 

Comparative assessment of naval shipbuilding costs 

The committee believes that one aspect of defense strategy implementation is a detailed 

understanding of the relative purchasing power for similar weapons systems among the 

great power competitors. To this end, the committee desires a better understanding of the 

comparative costs of naval shipbuilding in the United States, China, and Russia. 

Therefore the committee directs the Secretary of the Navy to submit, not later than March 

1, 2022, a report to the congressional defense committees on the comparative costs of naval 

shipbuilding in the United States, China, and Russia. The report shall include a comparison 

of the following costs in the United States, China, and Russia: 

(1) The approximate end cost to construct an aircraft carrier, attack submarine, ballistic 

missile submarine, large surface combatant, small surface combatant, and amphibious 

ship. For each category of vessel, a description of the key quantitative and qualitative 

differences of the vessels being assessed with associated cost implications shall be 

included; 

(2) The approximate cost of key commodities used in naval shipbuilding, including 

one ton of steel; 

(3) The approximate cost of key labor resources used in naval shipbuilding, including 

one production labor hour, one electrician labor hour, and one design labor hour; 

(4) The approximate cost of key combat subsystems used in naval vessels, including 

air and missile defense radars, electronic warfare suites, anti-submarine capabilities, 

and shipboard combat system software. For each category of subsystem, a description 

of the key quantitative and qualitative differences of the subsystems being assessed 

with associated cost implications shall be included; 

(5) The approximate cost of key hull, mechanical, and electric subsystems used in 

naval vessels, including main engines, electrical generators, shafting, and air 

conditioning systems. For each category of subsystem, a description of the key 

quantitative and qualitative differences of the subsystems being assessed with 

associated cost implications shall be included; and 

(6) Other cost drivers in naval shipbuilding, as identified by the Secretary, with the 

associated costs. 

The report shall be submitted in unclassified form and may include a classified annex. 

(Pages 236-237) 
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S.Rept. 117-39 also states 

Forward deployed naval forces in Europe 

The committee continues to support additional forward-basing of U.S. Navy destroyers in 

Rota, Spain. The ships currently stationed in Spain are among the most dynamically-

employed assets of U.S. global maritime presence—performing ballistic missile defense 

missions; carrying out strikes in Syria; boosting U.S. presence across the European theater 

in support of allies and partners; and monitoring increasing Russian naval activities. At the 

same time, these ships have maintained some of the highest readiness rates of ships in the 

Navy, in part due to rigorous maintenance practices. 

The committee is concerned that increasing Russian naval activity in the European theater, 

which is at its highest level since the Cold War, presents a significant challenge to the 

implementation of the National Defense Strategy in the European theater. The committee 

is also aware of the significant advances in Russian naval capability, especially in undersea 

warfare. 

Due in part to these developments, the Commander, U.S. European Command, testified to 

the committee in February 2020 that he supports increasing from four to six the number of 

destroyers based in Rota, Spain. The Commander said that, based on the European 

Deterrence Initiative investments, Rota, Spain, facilities could support two more destroyers 

immediately. He also said that the two ships would ‘‘improve our ability to get indications 

and warnings in the potential battle space and also dramatically improve our ability to 

better command and control.’’ In March 2020, the Chief of Naval Operations also endorsed 

the additional naval presence before the committee. The committee finds the arguments of 

senior defense leadership to increase naval presence in Europe, and the mission flexibility 

it would provide, compelling. 

Therefore, the committee directs the Chief of Naval Operations and the Commander, U.S. 

European Command, not later than 15 days after the fiscal year 2023 budget request is 

submitted to the Congress, to provide a briefing to the Committees on Armed Services of 

the Senate and the House of Representatives on the plan to base two additional destroyers 

at Rota, Spain. This brief shall include a detailed explanation, by fiscal year, of actions and 

the associated funding that will lead to the forward stationing of six destroyers based in 

Rota as soon as practicable. (Pages 264-265) 

HASC-SASC-Negotiated Proposal 

The joint explanatory statement for the HASC-SASC-negotiated proposal for the FY2022 

National Defense Authorization Act (S. 1605) that was released on December 7, 2021, 

recommends the funding levels shown in the HASC-SASC column of Table 7. 

Among the recommended changes shown in the table, the HASC-SASC-negotiated proposal is 

recommending funding for the procurement of two additional DDG-51 destroyers; two additional 

expeditionary fast transport (EPF) ships; one additional TAO-205 oiler; two additional ship-to-

shore connectors (SSCs, i.e., next generation air-cushioned landing craft); and two auxiliary 

sealift vessels (i.e., used sealift ships), or three fewer than the five auxiliary sealift vessels that 

were requested. 

Section 355 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 355. IMPROVED OVERSIGHT FOR IMPLEMENTATION OF SHIPYARD 

INFRASTRUCTURE OPTIMIZATION PROGRAM OF THE NAVY. 

(a) UPDATED PLAN.— 

(1) IN GENERAL.—Not later than September 30, 2022, the Secretary of the Navy shall 

submit to the congressional defense committees an update to the plan of the Secretary for 
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implementation of the Shipyard Infrastructure Optimization Program of the Department of 

the Navy, with the objective of providing increased transparency for the actual costs and 

schedules associated with infrastructure optimization activities for shipyards covered by 

such program. 

(2) UPDATED COST ESTIMATES.—The updated plan required under paragraph (1) 

shall include up dated cost estimates comprising the most recent costs of capital 

improvement projects for each of the four public shipyards covered by the Shipyard 

Infrastructure Optimization Program. 

(b) BRIEFING REQUIREMENT.— 

(1) IN GENERAL.—Before the start of physical construction with respect to a covered 

project, the Secretary of the Navy or a designee of the Secretary shall brief each of the 

congressional defense committees on such project, regardless of the source of funding for 

such project. 

(2) WRITTEN INFORMATION.—Before conducting a briefing under paragraph (1) with 

respect to a covered project, the Secretary of the Navy or a designee of the Secretary shall 

submit to the congressional defense committees in writing the following information: 

(A) An updated cost estimate for such project that— 

(i) meets the standards of the Association for the Advancement of Cost Engineering for a 

Level 1 or Level 2 cost estimate; or 

(ii) is an independent cost estimate. 

(B) A schedule for such project that is comprehensive, well-constructed, credible, and 

controlled pursuant to the Schedule Assessment Guide: Best Practices for Project 

Schedules (GAO–16–89G) set forth by the Comptroller General of the United States in 

December 2015, or successor guide. 

(C) An estimate of the likelihood that programmed and planned funds for such project will 

be sufficient for the completion of the project. 

(3) COVERED PROJECT DEFINED.—In this subsection, the term ‘‘covered project’’ 

means a shipyard project under the Shipyard Infrastructure Optimization Program— 

(A) with a contract awarded on or after October 1, 2024; and 

(B) valued at $250,000,000 or more. 

(c) ANNUAL REPORT.— 

(1) IN GENERAL.—Not later than December 31, 2022, and not later than December 31 

of each year thereafter, the Commander of the Naval Sea Systems Command, in 

coordination with the Program Manager Ships 555, shall submit to the congressional 

defense committees a report detailing the use by the Department of the Navy of funding 

for all efforts associated with the Shipyard Infrastructure Optimization Program, including 

the use of amounts made available by law to support the projects identified in the plan to 

implement such program, including any update to such plan under subsection (a). 

(2) ELEMENTS.—Each report required by paragraph (1) shall include updated cost and 

schedule estimates— 

(A) for the plan to implement the Shipyard Optimization Program, including any update to 

such plan under subsection (a); and 

(B) for each dry dock, major facility, and infrastructure project valued at $250,000,000 or 

more under such program. 

(d) COMPTROLLER GENERAL REPORT.— 
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(1) REPORT.— 

(A) IN GENERAL.—Not later than May 1, 2023, the Comptroller General of the United 

States shall submit to the Committees on Armed Services of the Senate and the House of 

Representatives a report on the progress of the Secretary of the Navy in implementing the 

Shipyard Infrastructure Optimization Program, including— 

(i) the progress of the Secretary in completing the first annual report required under such 

program; and 

(ii) the cost and schedule estimates for full implementation of such program. 

(B) ELEMENTS.—The report required by subparagraph (A) shall include the following: 

(i) An assessment of the extent to which the cost estimate for the updated optimization plan 

for the Shipyard Infrastructure Optimization Program is consistent with leading practices 

for cost estimation. 

(ii) An assessment of the extent to which the project schedule for such program is 

comprehensive, well-constructed, credible, and controlled. 

(iii) An assessment of whether programmed and planned funds for a project under such 

program will be sufficient for the completion of the project. 

(iv) Such other related matters as the Comptroller General considers appropriate. 

(2) INITIAL BRIEFING.—Not later than April 1, 2023, the Comptroller General shall 

brief the Committees on Armed Services of the Senate and the House of Representatives 

on the preliminary findings of the report under paragraph (1). 

Section 362 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 362. ANNUAL REPORT ON MATERIAL READINESS OF NAVY SHIPS. 

Section 8674(d) of title 10, United States Code, is amended— 

(1) in paragraph (1)— 

(A) by striking ‘‘submit to the’’ and inserting ‘‘provide to the’’; 

(B) by inserting ‘‘a briefing and submit to such committees’’ after ‘‘congressional defense 

committees’’; and 

(C) by striking ‘‘setting forth’’ and inserting ‘‘regarding’’; 

(2) in paragraph (2)— 

(A) by striking ‘‘in an unclassified form that is releasable to the public without further 

redaction.’’ and inserting ‘‘in—’’; and 

(B) by adding at the end the following new subparagraphs: 

‘‘(A) a classified form; and 

‘‘(B) an unclassified form that is releasable to the public without further redaction.’’; and 

(3) by striking paragraph (3). 

Regarding Section 362, the joint explanatory statement states 

Annual report on material readiness of Navy ships (sec. 362) 

The House bill contained a provision (sec. 363) that would amend section 8674 of title 10, 

United States Code, to make permanent the requirement for an annual report to the 

congressional defense committees on the material readiness of Navy ships. 

The Senate amendment contained a similar provision (sec.373). 
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The agreement includes the House provision with an amendment that would remove the 

requirement that the classified form of the report only be made available to the 

congressional defense committees. 

We understand that based on the Navy’s investigation into the USS Bonhomme Richard 

fire the Chief of Naval Operations intends to restructure the Naval Safety Center into the 

Naval Safety Command with a more senior flag officer in command and a mandate to 

ensure safety best practices and lessons learned are more fully incorporated across the 

Navy. 

Accordingly, we direct the Chief of Naval Operations to provide a briefing to the 

Committees on Armed Services of the Senate and the House of Representatives, not later 

than March 1, 2022, on the roles and responsibilities of the Naval Safety Command. This 

briefing shall include an assessment of the appropriateness of such Command, or another 

command, to conduct minimal or no-notice inspections of battle force ships undergoing 

depot maintenance for compliance with applicable safety, firefighting, and other 

procedures. (PDF page 50 of 670) 

Section 379 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 379. MANAGEMENT OF FATIGUE AMONG CREW OF NAVAL SURFACE 

SHIPS AND RELATED IMPROVEMENTS. 

(a) REQUIREMENT.—The Secretary of the Navy shall implement each recommendation 

for executive action set forth in the report of the Government Accountability Office titled 

‘‘Navy Readiness: Additional Efforts Are Needed to Manage Fatigue, Reduce Crewing 

Shortfalls, and Implement Training’’ (GAO–21–366). 

(b) REPORT.—Not later than one year after the date of the enactment of this Act, the 

Secretary of the Navy shall submit to the congressional defense committees and the 

Comptroller General a report on the status of actions taken by the Secretary to monitor 

crew fatigue and ensure equitable fatigue management throughout the naval surface ship 

fleet in accordance with subsection (a). Such report shall include the following: 

(1) An assessment of the extent of crew fatigue throughout the naval surface ship fleet. 

(2) A description of the metrics used to assess the extent of fatigue pursuant to paragraph 

(1). 

(3) An identification of results-oriented goals for effective fatigue management. 

(4) An identification of timeframes for achieving the goals identified pursuant to paragraph 

(3). 

Section 816 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 816. LIMITATION ON PROCUREMENT OF WELDED SHIPBOARD ANCHOR 

AND MOORING CHAIN FOR NAVAL VESSELS. 

Section 2534 of title 10, United States Code, is amended— 

(1) in subsection (a)(2), by adding at the end the following new subparagraph: 

‘‘(F) Welded shipboard anchor and mooring chain.’’; and 

(2) in subsection (b)— 

(A) by striking ‘‘A manufacturer’’ and inserting ‘‘(1) Except as provided in paragraph 

(2), a manufacturer’’; and 

(B) by adding at the end the following new paragraph: 
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‘‘(2) A manufacturer of welded shipboard anchor and mooring chain for naval vessels 

meets the requirements of this subsection if the manufacturer is part of the national 

technology and industrial base.’’ 

Section 877 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 877. REPORT ON REQUESTS FOR EQUITABLE ADJUSTMENT IN 

DEPARTMENT OF THE NAVY. 

(a) REPORT REQUIRED.—Not later than 60 days after the date of the enactment of this 

Act, the Secretary of the Navy shall submit to the congressional defense committees a 

report describing in detail the processing of requests for equitable adjustment by the 

Department of the Navy between October 1, 2011, and the date of the enactment of this 

Act, including progress by components within the Department of the Navy in complying 

with the covered directive. 

(b) CONTENTS.—The report required under subsection (a) shall include, at a minimum, 

the following: 

(1) The number of requests for equitable adjustment submitted between October 1, 2011, 

and the date of the enactment of this Act. 

(2) The components within the Department of the Navy to which each such request was 

submitted.  

(3) The number of requests for equitable adjustment outstanding as of the date of the 

enactment of this Act. 

(4) The number of requests for equitable adjustment settled but not paid as of the date of 

the enactment of this Act, including a description of why each such request has not been 

paid. 

(5) A detailed explanation of the efforts by the Secretary of the Navy to ensure compliance 

of components within the Department of the Navy with the covered directive. 

(c) COVERED DIRECTIVE DEFINED.—In this section, the term ‘‘covered directive’’ 

means the directive of the Assistant Secretary of the Navy for Research, Development, and 

Acquisition, dated March 20, 2020, and titled ‘‘(Intent and Direction) Withholds and 

Retentions During COVID-19’’ requiring— 

(1) payment to contractors of all settled requests for equitable adjustment; and 

(2) the expeditious resolution of all outstanding requests for equitable adjustment. 

Section 1011 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1011. MODIFICATION TO ANNUAL NAVAL VESSEL CONSTRUCTION 

PLAN. 

(a) IN GENERAL.—Section 231 of title 10, United States Code, is amended— 

(1) in subsection (b)(2), by adding at the end the following new subparagraphs: 

‘‘(G) The expected service life of each vessel in the naval vessel force provided for under 

the naval vessel construction plan, disaggregated by ship class, and the rationale for any 

changes to such expectations from the previous year’s plan. 

‘‘(H) A certification by the appropriate Senior Technical Authority designated under 

section 8669b of this title of the expected service life of each vessel in the naval vessel 

force provided for under the naval vessel construction plan, disaggregated by ship class, 

and the rationale for any changes to such expectations from the previous year’s plan. 

‘‘(I) For each battle force ship planned to be inactivated during the five-year period 

beginning on the date of the submittal of the report, a description of the planned disposition 
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of each such ship following such inactivation and the potential gaps in warfighting 

capability that will result from such ship being removed from service.’’; and 

(2) in subsection (f), by adding at the end the following new paragraph: 

‘‘(6) The term ‘expected service life’ means the number of years a naval vessel is expected 

to be in service.’’. 

(b) REPEAL OF TERMINATION OF ANNUAL NAVAL VESSEL CONSTRUCTION 

PLAN.—Section 1061(c) of the National Defense Authorization Act for Fiscal Year 2017 

(Public Law 114–328; 10 U.S.C. 111 note) is amended by striking paragraph (15). 

Section 1012 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1012. IMPROVING OVERSIGHT OF NAVY CONTRACTS FOR 

SHIPBUILDING, CONVERSION, AND REPAIR. 

(a) IN GENERAL.—Chapter 805 title 10, United States Code, is amended by adding at the 

end the following new section: 

‘‘§ 8039. Deputy Commander of the Naval Sea Systems Command for the Supervision of 

Ship building, Conversion, and Repair 

‘‘(a) IN GENERAL.—The Secretary of the Navy shall establish and appoint an individual 

to the position of Deputy Commander of the Naval Sea Systems Command for the 

Supervision of Shipbuilding, Conversion, and Repair (in this section referred to as the 

‘Deputy Commander’). 

‘‘(b) QUALIFICATIONS.—The Deputy Commander shall be a flag officer of the Navy 

or an employee of the Navy in a Senior Executive Service position who possesses the 

expertise required to carry out the responsibilities specified in this section. 

‘‘(c) REPORTING.—The Deputy Commander shall report directly to the Commander of 

the Naval Sea Systems Command. 

‘‘(d) GENERAL RESPONSIBILITIES.—The Deputy Commander shall oversee— 

‘‘(1) the independent administration and management of the execution of Department of 

Defense contracts awarded to commercial entities for ship building, conversion, and repair 

at the facilities of such entities; 

‘‘(2) the designated contract administration office of the Department responsible for 

performing contract administration services for such contracts; 

‘‘(3) enforcement of requirements of such contracts to ensure satisfaction of all contractual 

obligations; 

‘‘(4) the work performed on such contracts to facilitate greater quality and economy in the 

products and services being procured; and 

‘‘(5) on-site quality assurance by the Government for such contracts, including inspections. 

‘‘(e) NON-CONTRACT ADMINISTRATION SERVICES FUNCTIONS.—The Deputy 

Commander shall manage the complexities and unique demands of shipbuilding, 

conversion, and repair by overseeing the performance of the following non-contract 

administration services functions for Navy Program Executives Offices, fleet commanders, 

and the Naval Sea Systems Command headquarters: 

‘‘(1) Project oversight, including the following: 

‘‘(A) Coordinating responses to non-contractual emergent problems, as assigned by the 

Commander of Naval Sea Systems Command. 

‘‘(B) Jointly coordinating activities of precommissioning crews and ship’s force, and other 

Government activities. 
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‘‘(C) Communicating with customers and higher authority regarding matters that may 

affect project execution. 

‘‘(D) Contract planning and procurement, including participation in acquisition planning 

and pre-award activities, including assessment of contractor qualifications. 

‘‘(2) Technical authority, including the following: 

‘‘(A) Execution of the technical authority responsibilities by the Waterfront Chief 

Engineer. 

‘‘(B) Execution of the waterfront technical authority responsibilities of the Naval Sea 

Systems Command for providing Government direction and coordination in the resolution 

of technical issues. 

‘‘(f) COMPREHENSIVE CONTRACT MANAGEMENT.—The Deputy Commander 

shall maintain direct relationships with the Director of the Defense Contract Management 

Agency and the Director of the Defense ContractAudit Agency to facilitate comprehensive 

contract management and oversight of commercial entities awarded a contract described in 

subsection (d)(1) and subcontractors (at any tier). 

‘‘(g) SUBCONTRACTOR AUDITS.—The Deputy Commander shall request that the 

Director of the Defense Contract Audit Agency perform periodic audits of subcontractors 

that perform cost-type subcontracts or incentive subcontracts— 

‘‘(1) that are valued at $50,000,000 or more; and 

‘‘(2) for which the Deputy Commander oversees the designated contract administration 

office of the Department pursuant to subsection (d)(2). 

‘‘(h) ANNUAL WRITTEN ASSESSMENT.—(1) Not later than March 1 of each year, the 

Deputy Commander shall submit to the congressional defense committees a written 

assessment summarizing the activities and results associated with the contracts for which 

the Deputy Commander oversees the designated contract administration office of the 

Department. 

‘‘(2) Each written assessment required by paragraph (1) shall include the following: 

‘‘(A) A summary of shipbuilding performance that— 

‘‘(i) includes common critical process metrics documented by the appropriate Navy 

supervisor of shipbuilding, conversion, and repair for each commercial entity described in 

subsection (d)(1); 

‘‘(ii) outlines corrective action requests for critical defects and any actions planned or taken 

to address them; 

‘‘(iii) indicates waivers approved to support acceptance trials, combined trials, and Navy 

acceptance of ship delivery from the commercial entity described in subsection (d)(1), to 

include the conditions requiring the approval of each waiver; and 

‘‘(iv) includes information on the extent to which letters of delegation are used for each 

shipbuilding program to provide for quality assurance oversight of subcontractors (at any 

tier) by the Defense Contract Management Agency. 

‘‘(B) A summary of any significant deficiencies in contractor business systems or other 

significant contract discrepancies documented by the appropriate Navy supervisor of 

shipbuilding, conversion, and repair, the Defense Contract Management Agency, or the 

Defense Contract Audit Agency for such contracts, and any actions planned or taken in 

response. 

‘‘(C) A summary of the results from audits and inspections completed by Naval Sea 

Systems Command that evaluate the performance of the appropriate Navy supervisor of 
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shipbuilding, conversion, and repair in executing their quality assurance and contract 

administration responsibilities. 

‘‘(D) A summary of any dedicated evaluation, such as a review by a task force or working 

group, of the organizational structure and resourcing plans and requirements that support 

the supervision of shipbuilding, conversion, and repair, that— 

‘‘(i) includes key findings, recommendations, and implementation plans; and 

‘‘(ii) indicates any additional support needed from other organizations of the Department, 

such as the Defense Contract Audit Agency and the Defense Contract Management 

Agency, for implementation.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 805 

of such title is amended by adding at the end the following new item: 

‘‘8039. Deputy Commander of the Naval Sea Systems Command for the Supervision of 

Shipbuilding, Conversion, and Repair.’’. 

(c) EFFECTIVE DATE.—On the date that is 30 days after the date of enactment of the 

National Defense Authorization Act for Fiscal Year 2023— 

(1) this section and the amendments made by this section shall take effect; and 

(2) the Secretary of the Navy shall appoint an individual to the position of Deputy 

Commander of the Naval Sea Systems Command for the Super vision of Shipbuilding, 

Conversion, and Repair and notify the congressional defense committees of such 

appointment. 

Section 1013 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1013. CODIFICATION OF REQUIREMENT FOR ASSESSMENTS PRIOR TO 

START OF CONSTRUCTION ON FIRST SHIP OF A SHIPBUILDING PROGRAM. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended by inserting 

after section 8669b the following new section: 

‘‘§ 8669c. Assessments required prior to start of construction on first ship of a shipbuilding 

program 

‘‘(a) IN GENERAL.—The Secretary of the Navy may not approve the start of construction 

of the first ship for any major shipbuilding program until a period of 30 days has elapsed 

following the date on which the Secretary— 

‘‘(1) submits a report to the congressional defense committees on the results of any 

production readiness review; 

‘‘(2) certifies to the congressional defense committees that the findings of any such review 

support commencement of construction; and 

‘‘(3) certifies to the congressional defense committees that the basic and functional design 

of the vessel is complete. 

‘‘(b) REPORT.—The report required by subsection (a)(1) shall include, at a minimum, an 

assessment of each of the following: 

‘‘(1) The maturity of the ship’s design, as measured by stability of the ship contract 

specifications and the degree of completion of detail design and production design 

drawings. 

‘‘(2) The maturity of developmental command and control systems, weapon and sensor 

systems, and hull, mechanical and electrical systems. 

‘‘(3) The readiness of the shipyard facilities and workforce to begin construction. 
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‘‘(4) The Navy’s estimated cost at completion and the adequacy of the budget to support 

the estimate. 

‘‘(5) The Navy’s estimated delivery date and description of any variance to the contract 

delivery date. 

‘‘(6) The extent to which adequate processes and metrics are in place to measure and 

manage program risks. 

‘‘(c) DEFINITIONS.—For the purposes of subsection (a): 

‘‘(1) BASIC AND FUNCTIONAL DESIGN.—The term ‘basic and functional design’, 

when used with respect to a vessel, means design through computer aided models, that— 

‘‘(A) fixes the major hull structure of the vessel; 

‘‘(B) sets the hydrodynamics of the vessel; and 

‘‘(C) routes major portions of all distributive systems of the vessel, including electricity, 

water, and other utilities. 

‘‘(2) FIRST SHIP.—The term ‘first ship’ applies to a ship if— 

‘‘(A) the ship is the first ship to be constructed under that shipbuilding program; or 

‘‘(B) the shipyard at which the ship is to be constructed has not previously started 

construction on a ship under that shipbuilding program. 

‘‘(3) MAJOR SHIPBUILDING PROGRAM.—The term ‘major shipbuilding program’ 

means a program for the construction of combatant and support vessels required for the 

naval vessel force, as reported within the annual naval vessel construction plan required by 

section 231 of this title. 

‘‘(4) PRODUCTION READINESS REVIEW.—The term ‘production readiness review’ 

means a formal examination of a program prior to the start of construction to determine if 

the design is ready for production, production engineering problems have been resolved, 

and the producer has accomplished adequate planning for the production phase. 

‘‘(5) START OF CONSTRUCTION.—The term ‘start of construction’ means the 

beginning of fabrication of the hull and superstructure of the ship.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of such chapter 

is amended by inserting after the item relating to section 8669b the following new item: 

‘‘8669c. Assessments required prior to start of construction on first ship of a shipbuilding 

program.’’. 

(c) CONFORMING REPEAL.—Section 124 of the National Defense Authorization Act 

for Fiscal Year 2008 (Public Law 110–181; 122 Stat. 28; 10 U.S.C. 8661 note) is repealed. 

Section 1014 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1014. LIMITATION ON DECOMMISSIONING OR INACTIVATING A BATTLE 

FORCE SHIP BEFORE THE END OF EXPECTED SERVICE LIFE. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended by inserting 

after section 8678 the following new section: 

‘‘§ 8678a. Limitation on decommissioning or inactivating a battle force ship before the end 

of expected service life 

‘‘(a) LIMITATION.—The Secretary of the Navy may not decommission or inactivate a 

battle force ship before the end of the expected service life of the ship. 
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‘‘(b) WAIVER.—The Secretary of the Navy may waive the limitation under subsection (a) 

with respect to a battle force ship if— 

‘‘(1) the Secretary submits to the congressional defense committees the certification 

described in subsection (c) with respect to such ship; and 

‘‘(2) a period of 30 days has elapsed following the date on which such certification was 

submitted. 

‘‘(c) CERTIFICATION DESCRIBED.—A certification described in this subsection is a 

certification that— 

‘‘(1)(A) maintaining the battle force ship in a reduced operating status is not feasible; 

‘‘(B) maintaining the ship with reduced capability is not feasible; 

‘‘(C) maintaining the ship as a Navy Reserve unit is not feasible; 

‘‘(D) transferring the ship to the Coast Guard is not feasible; and 

‘‘(E) maintaining the ship is not required to support the most recent national defense 

strategy required by section 113(g) of this title; and 

‘‘(2) includes an explanation of— 

‘‘(A) the options assessed and the rationale for the determinations under subparagraphs (A) 

through (D) of paragraph (1); and 

‘‘(B) the rationale for the determination under subparagraph (E) of such paragraph. 

‘‘(d) FORM.—A certification submitted under subsection (b) shall be submitted in 

unclassified form, but may include a classified annex. 

‘‘(e) DEFINITIONS.—In this section: 

‘‘(1) The term ‘battle force ship’ means the following: 

‘‘(A) A commissioned United States Ship 

warship capable of contributing to combat operations. 

‘‘(B) A United States Naval Ship that contributes directly to Navy warfighting or support 

missions. 

‘‘(2) The term ‘expected service life’ means the number of years a naval vessel is expected 

to be in service.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 863 

of such title is amended by inserting after the item relating to section 8678 the following 

new item: 

‘‘8678a. Limitation on decommissioning or inactivating a battle force ship before the end 

of expected service life.’’. 

Section 1015 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1015. BIENNIAL REPORT ON SHIPBUILDER TRAINING AND THE DEFENSE 

INDUSTRIAL BASE. 

(a) TECHNICAL CORRECTION.—The second section 8692 of title 10, United States 

Code, as added by section 1026 of the William M. (Mac) Thornberry National Defense 

Authorization Act for Fiscal Year 2021 (Public Law 116–283), is redesignated as section 

8693 and the table of sections at the beginning of chapter 863 of such title is conformed 

accordingly. 

(b) MODIFICATION OF REPORT.—Such section is fur ther amended— 
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(1) by striking ‘‘Not later’’ and inserting ‘‘(a) IN GENERAL.—Not later’’; 

(2) in subsection (a), as so redesignated, by adding at the end the following new paragraph: 

‘‘(7) An analysis of the potential benefits of multi-year procurement contracting for the 

stability of the shipbuilding defense industrial base.’’; and 

(3) by adding at the end the following new sub section: 

‘‘(b) SOLICITATION AND ANALYSIS OF INFORMATION.—In order to carry out 

subsection (a)(2), the Secretary of the Navy and Secretary of Labor shall— 

‘‘(1) solicit information regarding the age demographics and occupational experience level 

from the private shipyards of the shipbuilding defense industrial base; and 

‘‘(2) analyze such information for findings relevant to carrying out subsection (a)(2), 

including findings related to the current and projected defense shipbuilding workforce, 

current and projected labor needs, and the readiness of the current and projected workforce 

to supply the proficiencies analyzed in subsection (a)(1).’’. 

Section 1016 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1016. ANNUAL REPORT ON SHIP MAINTENANCE. 

(a) IN GENERAL.—Chapter 863 of title 10, United States Code, is amended by adding at 

the end the following new section: 

‘‘§ 8694. Annual report on ship maintenance 

‘‘(a) REPORT REQUIRED.—Not later than October 15 of each year, the Secretary of the 

Navy shall submit to the Committees on Armed Services of the Senate and House of 

Representatives a report setting forth each of the following: 

‘‘(1) A description of all ship maintenance planned for the fiscal year during which the 

report is submitted, by hull. 

‘‘(2) The estimated cost of the maintenance described pursuant to paragraph (1). 

‘‘(3) A summary of all ship maintenance conducted by the Secretary during the previous 

fiscal year. 

‘‘(4) A detailed description of any ship maintenance that was deferred during the previous 

fiscal year, including specific reasons for the delay or cancellation of any availability. 

‘‘(5) A detailed description of the effect of each of the planned ship maintenance actions 

that were delayed or cancelled during the previous fiscal year, including— 

‘‘(A) a summary of the effects on the costs and schedule for each delay or cancellation; 

and 

‘‘(B) the accrued operational and fiscal cost of all the deferments over the fiscal year. 

‘‘(b) FORM OF REPORT.— Each report submitted under subsection (a) shall be submitted 

in unclassified form and made publicly available on an appropriate internet website in a 

searchable format, but may contain a classified annex.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of such chapter 

is amended by adding at the end the following new section:  

‘‘8694. Annual report on ship maintenance.’’. 

Section 1017 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1017. NAVY BATTLE FORCE SHIP ASSESSMENT AND REQUIREMENT 

REPORTING. 
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(a) IN GENERAL.—Chapter 863 of title 10, United States Code, as amended by section 

1023, is further amended by adding at the end the following new section: 

‘‘SEC. 8695. NAVY BATTLE FORCE SHIP ASSESSMENT AND REQUIREMENT 

REPORTING. 

‘‘(a) IN GENERAL.—Not later than 180 days after the date on which a covered event 

occurs, the Chief of Naval Operations shall submit to the congressional defense committees 

a battle force ship assessment and requirement. 

‘‘(b) ASSESSMENT.—Each assessment required by subsection (a) shall include the 

following: 

‘‘(1) A review of the strategic guidance of the Federal Government, the Department of 

Defense, and the Navy for identifying priorities, missions, objectives, and principles, in 

effect as of the date on which the assessment is submitted, that the force structure of the 

Navy must follow. 

‘‘(2) An identification of the steady-state demand for maritime security and security force 

assistance activities. 

‘‘(3) An identification of the force options that can satisfy the steady-state demands for 

activities required by theater campaign plans of combatant commanders. 

‘‘(4) A force optimization analysis that produces a day-to-day global posture required to 

accomplish peacetime and steady-state tasks assigned by combatant commanders. 

‘‘(5) A modeling of the ability of the force to fight and win scenarios approved by the 

Department of Defense. 

‘‘(6) A calculation of the number and global posture of each force element required to meet 

steady-state presence demands and warfighting response timelines. 

‘‘(c) REQUIREMENT.—(1) Each requirement required by subsection (a) shall— 

‘‘(A) be based on the assessment required by subsection (b); and 

‘‘(B) identify, for each of the fiscal years that are five, 10, 15, 20, 25, and 30 years from 

the date of the covered event— 

‘‘(i) the total number of battle force ships required; 

‘‘(ii) the number of battle force ships required in each of the categories described in 

paragraph (2); 

‘‘(iii) the classes of battle force ships included in each of the categories described in 

paragraph (2); and 

‘‘(iv) the number of battle force ships required in each class. 

‘‘(2) The categories described in this paragraph are the following: 

‘‘(A) Aircraft carriers. 

‘‘(B) Large surface combatants. 

‘‘(C) Small surface combatants. 

‘‘(D) Amphibious warfare ships. 

‘‘(E) Attack submarines. 

‘‘(F) Ballistic missile submarines. 

‘‘(G) Combat logistics force. 

‘‘(H) Expeditionary fast transport. 
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‘‘(I) Expeditionary support base. 

‘‘(J) Command and support. 

‘‘(K) Other. 

‘‘(d) DEFINITIONS.—In this section: 

‘‘(1) The term ‘battle force ship’ means the following: 

‘‘(A) A commissioned United States Ship warship capable of contributing to combat 

operations. 

‘‘(B) A United States Naval Ship that contributes directly to Navy warfighting or support 

missions. 

‘‘(2) The term ‘covered event’ means a significant change to any of the following: 

‘‘(A) Strategic guidance that results in changes to theater campaign plans or warfighting 

scenarios. 

‘‘(B) Strategic laydown of vessels or aircraft that affects sustainable peacetime presence or 

warfighting response timelines. 

‘‘(C) Operating concepts, including employment cycles, crewing constructs, or operational 

tempo limits, that affect peacetime presence or warfighting response timelines. 

‘‘(D) Assigned missions that affect the type or quantity of force elements.’’. 

(b) CLERICAL AMENDMENT.—The table of sections at the beginning of chapter 863 

of such title is further amended by adding at the end the following new item: 

‘‘8695. Navy battle force ship assessment and requirement reporting.’’. 

(c) BASELINE ASSESSMENT AND REQUIREMENT REQUIRED.—The date of the 

enactment of this Act is deemed to be a covered event for the purposes of establishing a 

baseline battle force ship assessment and requirement under section 8695 of title 10, United 

States Code, as added by subsection (a). 

Section 1018 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1018. PROHIBITION ON USE OF FUNDS FOR RETIREMENT OF MARK VI 

PATROL BOATS. 

(a) PROHIBITION.—None of the funds authorized to be appropriated by this Act or 

otherwise made available for fiscal year 2022 for the Navy may be obligated or expended 

to retire, prepare to retire, or place in storage any Mark VI patrol boat. 

(b) REPORT.—Not later than February 15, 2022, the Secretary of the Navy, in consultation 

with the Commandant of the Marine Corps, shall submit to the congressional defense 

committees a report that includes each of the following: 

(1) The rationale for the retirement of existing Mark VI patrol boats, including an 

operational analysis of the effect of such retirements on the warfighting requirements of 

the commanders of each of the combatant commands. 

(2) A review of how the Fifth Fleet requirements, which are currently being met by Mark 

VI patrol boats, will continue to be met without such boats, including an evaluation of the 

cumulative effect of eliminating Mark VI patrol boats in addition to other recent reductions 

in Navy riverine force structure, such as riverine command boats, in the theater. 

(3) An update on the implementation of the corrective actions and lessons learned from the 

Navy’s investigation of the January 12, 2016, incident in which 10 United States sailors 

were detained by Iranian forces near Farsi Island, the extent to which retiring existing Mark 
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VI patrol boats will affect such implementation, and how such implementation will be 

sustained in the absence of Mark VI patrol boats. 

(4) A review of operating concepts for escorting high value units without Mark VI patrol 

boats.  

(5) A description of the manner and concept of operations in which the Marine Corps could 

use Mark VI patrol boats to support distributed maritime operations, advanced 

expeditionary basing operations, and persistent presence near maritime choke points and 

strategic littorals in the Indo-Pacific region. 

(6) An assessment of the potential for modification, and the associated costs, of the Mark 

VI patrol boat for the inclusion of loitering munitions or anti-ship cruise missiles, such as 

the Long Range Anti-Ship Missile and the Naval Strike Missile, particularly to support the 

concept of operations described in paragraph (5). 

(7) A description of resources required for the Marine Corps to possess, man, train, and 

maintain Mark VI patrol boats in the performance of the concept of operations described 

in paragraph (5) and modifications described in paragraph (6). 

(8) A determination of whether the Marine Corps should take possession of the Mark VI 

patrol boats effective on or before September 30, 2022. 

(9) Such other matters the Secretary deter mines appropriate. 

Section 1019 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1019. AVAILABILITY OF FUNDS FOR RETIREMENT OR INACTIVATION OF 

GUIDED MISSILE CRUISERS. 

None of the funds authorized to be appropriated by this Act or otherwise made available 

for fiscal year 2022 for the Department of Defense may be obligated or expended to retire, 

prepare to retire, inactivate, or place in storage more than 5 guided missile cruisers. 

Section 1020 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1020. REVIEW OF SUSTAINMENT KEY PERFORMANCE PARAMETERS 

FOR SHIPBUILDING PROGRAMS. 

(a) IN GENERAL.—Not later than 90 days after the date of the enactment of this Act, the 

Chairman of the Joint Chiefs of Staff shall initiate a review of the Joint Capabilities 

Integration and Development System policy related to the setting of sustainment key 

performance parameters and key system attributes for shipbuilding programs to ensure 

such parameters and attributes account for a comprehensive range of factors that could 

affect the operational availability and materiel availability of a ship. Such review shall 

include the extent to which— 

(1) the term ‘‘operational availability’’ should be redefined by mission area and to include 

equipment failures that affect the ability of a ship to perform primary missions; and 

(2) the term ‘‘materiel availability’’ should be redefined to take into account factors that 

could result in a ship being unavailable for operations, including unplanned maintenance, 

unplanned losses, and training. 

Section 1021 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1021. ASSESSMENT OF SECURITY OF GLOBAL MARITIME CHOKEPOINTS. 

(a) IN GENERAL.—Not later than 180 days after the date of the enactment of this Act, the 

Secretary of Defense shall submit to the congressional defense committees a report on the 

security of global maritime chokepoints from the threat of hostile kinetic attacks, cyber 

disruptions, and other form of sabotage. The report shall include an assessment of each of 

the following with respect to each global maritime chokepoint covered by the report: 
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(1) The expected length of time and resources required for operations to resume at the 

chokepoint in the event of attack, sabotage, or other disruption of regular maritime 

operations. 

(2) The security of any secondary chokepoint that could be affected by a disruption at the 

global maritime chokepoint. 

(3) Options to mitigate any vulnerabilities resulting from a hostile kinetic attack, cyber 

disruption, or other form of sabotage at the chokepoint. 

(b) FORM OF REPORT.—The report required by subsection (a) shall be submitted in 

unclassified form, but may contain a classified annex. 

(c) GLOBAL MARITIME CHOKEPOINT.—In this section, the term ‘‘global maritime 

chokepoint’’ means any of the following: 

(1) The Panama Canal. 

(2) The Suez Canal. 

(3) The Strait of Malacca. 

(4) The Strait of Hormuz. 

(5) The Bab el-Mandeb Strait. 

(6) Any other chokepoint determined appropriate by the Secretary. 

Section 1022 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1022. REPORT ON ACQUISITION, DELIVERY, AND USE OF MOBILITY 

ASSETS THAT ENABLE IMPLEMENTATION OF EXPEDITIONARY ADVANCED 

BASE OPERATIONS. 

(a) REPORT REQUIRED.—Not later than 180 days after the date of the enactment of this 

Act, the Secretary of the Navy shall submit to the congressional defense committees a 

report that includes a detailed description of each of the following: 

(1) The doctrine, organization, training, materiel, leadership and education, personnel, and 

facilities required to operate and maintain a force of 24 to 35 Light Amphibious Warships, 

including— 

(A) the estimated timeline for procuring and delivering such warships; 

(B) the estimated cost to procure, man, train, operate, maintain, and modernize such 

warships for each of the 10 years following the year in which the report is submitted, 

together with the notional Department of Defense appropriations account associated with 

each such cost; and 

(C) the feasibility of accelerating the cur rent Light Amphibius Warship procurement plan 

and delivery schedule. 

(2) The specific number, type, and mix of manned and unmanned platforms required to 

support distributed maritime operations and expeditionary advanced base operations. 

(3) The feasibility of Marine Littoral Regiments using other joint and interagency mobility 

platforms prior to, in addition to, or in lieu of the operational availability of Light 

Amphibious Warships, including— 

(A) Army LCU-2000, Runnymede-class and General Frank S. Besson-class logistics 

support vessels; 

(B) Navy LCU-1610 or LCU-1700, Landing Craft Air Cushioned, and Ship-to-Shore 

Connector vessels; 
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(C) commercial vessel options that— 

(i) are available as of the date of the enactment of this Act; and 

(ii) meet Marine Littoral Regiment requirements for movement, maneuver, sustainment, 

training, interoperability, and cargo capacity and delivery; 

(D) maritime prepositioning force vessels; and 

(E) Coast Guard vessels. 

(4) The specific number, type, and mix of long range unmanned surface vessel platforms 

required to support distributed maritime operations, expeditionary advanced base 

operations, along with their operational interaction with the warfighting capabilities of the 

fleet, including— 

(A) the estimated timeline for procuring and delivering such platforms; and 

(B) the estimated cost to procure, man, train, operate, maintain, and modernize such 

platforms for each of the 10 years following the year in which the report is submitted, 

together with the notional Department of Defense appropriations account associated with 

each such cost. 

(5) The feasibility of integrating Marine Littoral Regiments with— 

(A) special operations activities; 

(B) joint and interagency planning; 

(C) information warfare operations; and 

(D) command, control, communications, computer, intelligence, surveillance and 

reconnaissance, and security cooperation activities. 

(6) The projected cost and timeline for deploying Marine Littoral Regiments, including— 

(A) the extent to which such regiments will deploy with the capabilities listed in paragraphs 

(1) through (5) during each of the 10 years following the year in which the report is 

submitted; and 

(B) options to accelerate such deployments or increase the capabilities of such regiments 

if additional resources are available, together with a description of such resources. 

(b) FORM OF REPORT.—The report required by subsection (a) shall be submitted in a 

publicly accessible, unclassified form, but may contain a classified annex. 

Section 1053 of the HASC-SASC-negotiated proposal for S. 1605 states 

SEC. 1053. NAVY COORDINATION WITH COAST GUARD AND SPACE FORCE 

ON AIRCRAFT, WEAPONS, TACTICS, TECHNIQUE, ORGANIZATION, AND 

EQUIPMENT OF JOINT CONCERN. 

Section 8062(d) of title 10, United States Code, is amended by inserting ‘‘the Coast Guard, 

the Space Force,’’ after ‘‘the Air Force,’’.63 

                                                 
63 10 U.S.C. 8062(d) as of December 8, 2021, states: “(d) The Navy shall develop aircraft, weapons, tactics, technique, 

organization, and equipment of naval combat and service elements. Matters of joint concern as to these functions shall 

be coordinated between the Army, the Air Force, and the Navy.” 
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FY2022 DOD Appropriations Act (H.R. 4432/S. XXXX) 

House 

The House Appropriations Committee, in its report (H.Rept. 117-88 of July 15, 2021) on H.R. 

4432, recommended the funding levels shown in the HAC column of Table 7. 

Among the recommended changes shown in the table, the committee is recommending funding 

for the procurement of one additional DDG-51 destroyer and funding for the procurement of one 

TATS towing, salvage, and rescue ship (one less than the two TATS ships that were requested). 

Section 8095 of H.R. 4432 as reported by the committee states 

SEC. 8095. Of the amounts appropriated in this Act for ‘‘Shipbuilding and Conversion, 

Navy’’, $299,900,000, to remain available for obligation until September 30, 2026, may 

be used for the purchase of five used sealift vessels for the National Defense Reserve Fleet, 

established under section 11 of the Merchant Ship Sales Act of 1946 (46 U.S.C. 57100): 

Provided, That such amounts are available for reimbursements to the Ready Reserve Force, 

Maritime Administration account of the United States Department of Transportation for 

programs, projects, activities, and expenses related to the National Defense Reserve Fleet: 

Provided further, That notwithstanding section 2218 of title 10, United States Code, none 

of these funds shall be transferred to the National Defense Sealift Fund for execution. 

Section 8104 of H.R. 4432 as reported by the committee states 

SEC. 8104. None of the funds provided in this Act for requirements development, 

performance specification development, concept design and development, ship con 

figuration development, systems engineering, naval architecture, marine engineering, 

operations research analysis, industry studies, preliminary design, development of the 

Detailed Design and Construction Request for Proposals solicitation package, or related 

activities for the AS(X) Submarine Tender, T–ARC(X) Cable Laying and Repair Ship, or 

T–AGOS(X) Oceanographic Surveillance Ship may be used to award a new contract for 

such activities unless these contracts include specifications that all auxiliary equipment, 

including pumps and propulsion shafts are manufactured in the United States. 

Section 8105 of H.R. 4432 as reported by the committee states 

SEC. 8105. None of the funds made available by this Act may be obligated or expended 

for the purpose of decommissioning the [Littoral Combat Ships] USS Fort Worth [LCS-

3], the USS Detroit [LCS-7], or the USS Little Rock [LCS-9]. 

Regarding Section 8105, H.Rept. 117-88 states 

LITTORAL COMBAT SHIPS 

The Committee recommendation includes a general provision [Section 8105] which allows 

for the decommissioning of only the USS Coronado [LCS-4]. The Committee is 

disappointed that the Navy has planned to decommission two ships, the USS Detroit [LCS-

7] and the USS Little Rock [LCS-9], that are five and four years old, respectively. The 

Committee believes this is a misuse of taxpayer funds and directs the Secretary of the Navy 

to provide a report to the congressional defense committees not later than 60 days after the 

enactment of this Act on specific plans and missions for the USS Fort Worth [LCS-3], the 

USS Detroit, and the USS Little Rock in the fiscal year 2023 budget request. (Page 8) 

H.Rept. 117-88 also states 

SHIPYARD DOMESTIC INDUSTRIAL BASE 

The Committee supports the Navy’s efforts to procure domestically sourced industrial and 

marine gear drives, motors, and generators; industrial cranes; and associated maintenance 
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and installation services for use in Navy public shipyards. The Committee directs the 

Secretary of the Navy to conduct a study examining the economic impact on domestic 

suppliers and their supply chains that would arise from the application of a domestic 

content requirement to manufactured articles, materials, supplies, and services. The 

Secretary of the Navy shall prioritize critical items, including but not limited to those 

previously mentioned, for executing construction at the four shipyards under the Shipyard 

Infrastructure Optimization Program. The analysis shall include possible expansion of Buy 

America laws to the prioritized procurements. The Committee further directs the Secretary 

of the Navy to provide a report on the study’s findings to the congressional defense 

committees not later than 180 days after the enactment of this Act. (Pages 9-10) 

H.Rept. 117-88 also states 

ICEBREAKERS 

The Committee understands that the Coast Guard is expanding its fleet of polar icebreakers 

but is disappointed that the Navy has not also considered purchasing either new or used 

icebreakers. The Committee directs the Secretary of the Navy to submit a report to the 

congressional defense committees not later than 60 days after the enactment of this Act 

which details the Navy’s plan to address this capability requirement in fiscal year 2022 and 

the future years defense program. (Page 186)64 

Senate 

The Senate Appropriations Committee, in the explanatory statement it released on October 18, 

2021, for the FY2022 DOD Appropriations Act (S. XXXX), recommended the funding levels 

shown in the SAC column of Table 7. 

Among the recommended changes shown in the table, the committee is recommending funding 

for the procurement of one additional DDG-51 destroyer, one additional Expeditionary Sea Base 

(ESB) ship, two additional Expeditionary Fast Transport ships (EPFs) (one of which is to be built 

as an emergency medical ship [EMS] variant), and three additional ship-to-shore connector (SSC) 

landing craft. (PDF page 106 of 253) 

The explanatory statement for S. XXXX that the committee released on October 18, 2021, states 

BUDGETING for NAVY MODERNIZATION 

In the fiscal year 2022 budget request, the Navy proposed to break the multi-year 

procurement contract [MYP] for the DDG–51 Destroyer, while simultaneously requesting 

that Congress appropriate the necessary additional funds for that Destroyer in the amount 

of $1,659,200,000 by listing it as its top unfunded priority. The Committee notes that this 

five-year MYP was authorized by the congressional defense committees in fiscal year 2018 

at the request of the Navy, certified by the Under Secretary of Defense (Acquisition and 

Sustainment), and with cost estimates provided by the Director, Cost Assessment and 

Program Evaluation [CAPE]. Failure to fully budget for this MYP, therefore, implies a lack 

of understanding of the full five-year funding requirements, and creates an unnecessary 

risk to the predictable and stable funding required for this MYP. 

The Committee is concerned that this continues a trend by the Navy to submit budgets to 

the Congress that deliberately underfund programs deemed by the Navy to be critical, with 

the expectation that the congressional appropriations committees will restore funds for 

these programs within the budget allocation for the Department of Defense. For instance, 

in fiscal year 2021, the Navy’s budget request underfunded the MYP for the VIRGINIA 

Class submarine that had been authorized in fiscal year 2018, requiring the congressional 

                                                 
64 For more on the Coast Guard’s icebreaker acquisition program, see CRS Report RL34391, Coast Guard Polar 

Security Cutter (Polar Icebreaker) Program: Background and Issues for Congress, by Ronald O'Rourke. 
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appropriations committees to provide approximately $2,600,000,000 in additional funds 

for this MYP. 

As a result of these repeated budgetary maneuvers, the Committee questions whether the 

Navy’s budget requests accurately reflect the service’s most important priorities. This is 

particularly concerning given the Navy’s plans to initiate and ramp up several major 

acquisition programs in the near-term, including the COLUMBIA Class submarine, the 

Next Generation Air Dominance Family of Systems, the DDG(X) Destroyer, FFG, and 

SSN(X). At the same time, the Navy is struggling to manage cost on several major 

acquisition programs, including the COLUMBIA Class submarine, certain subsea and 

seabed warfare programs, and the TAO fleet oiler, revealing significant cost increases for 

each of these programs in the fiscal year 2022 budget submission. 

The Committee directs the Comptroller General to review the Department of the Navy’s 

and the CAPE’s processes for identifying and budgeting funds required to fully fund MYPs 

during the Departments’ programming, planning, and budgeting processes and to report 

back to the congressional defense committees no later than 90 days after enactment of this 

act. This report shall include an analysis on treatment of MYP funds for Navy programs in 

the fiscal year 2021 and fiscal year 2022 President’s budget submissions. (PDF pages 6-7 

of 253) 

The explanatory statement also states 

Land-Based Testing.—The fiscal year 2022 President’s budget request includes funds for 

no less than five different land-based test enterprises in support of four Navy acquisition 

programs, to include the Medium Unmanned Surface Vessel program, the Large 

Unmanned Surface Vessel program, the Next-Generation Guided-Missile destroyer 

program, and the CONSTELLATION Class program. 

The Committee recognizes the value of, and supports, land-based testing to demonstrate 

maturity of critical technologies for major Navy acquisition programs prior to construction; 

however, the Committee is concerned by an apparent lack of coordination among the 

multitude of efforts, as well as the potential for disconnects between the land-based test 

sites and the acquisition programs they support, and recommends several adjustments, as 

detailed in the table of Committee Recommended Adjustments accompanying this section. 

Further, the Committee believes that costs to establish and operate land-based test sites 

should be included in programs’ acquisition costs estimates up front. (PDF page 178 of 

253) 
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Appendix A. Earlier Navy Force-Structure Goals 

Dating Back to 2001 
The table below shows earlier Navy force-structure goals dating back to 2001. The 308-ship 

force-level goal of March 2015, shown in the first column of the table, is the goal that was 

replaced by the 355-ship force-level goal released in December 2016. 

Table A-1. Earlier Navy Force-Structure Goals Dating Back to 2001 

Ship type 

308-

ship 

goal of 

March 

2015 

306-

ship 

goal of 

January 

2013 

~310-

316 

ship 

goal of 

March 

2012 

Revised 

313-ship 

goal of 

Septem-

ber 

2011 

Changes 
to 

February 

2006 313-

ship goal 

announced 

through 

mid-2011  

February 

2006 

Navy 

goal for 

313-ship 

fleet 

Early-2005 

Navy goal 

for fleet of 

260-325 

ships 

2002-
2004 

Navy 

goal 

for 

375-

ship 

Navya 

2001 

QDR 

goal 

for 

310-

ship 

Navy 

260-

ships 

325-

ships 

Ballistic missile submarines 

(SSBNs) 

12b 12b 12-14b 12b 12b 14 14 14 14 14 

Cruise missile submarines 

(SSGNs) 

0c 0c 0-4c 4c 0c 4 4 4 4 2 or 

4d 

Attack submarines (SSNs) 48 48 ~48 48 48 48 37 41 55 55 

Aircraft carriers 11e 11e 11e 11e 11e 11f 10 11 12 12 

Cruisers and destroyers 88 88 ~90 94 94g 88 67 92 104 116 

Frigates 0 0 0 0 0 0 0 0 0 

Littoral Combat Ships (LCSs) 52 52 ~55 55 55 55 63 82 56 0 

Amphibious ships 34 33 ~32 33 33h 31 17 24 37 36 

MPF(F) shipsi 0j 0j 0j 0j 0j 12i 14i 20i 0i 0i 

Combat logistics (resupply) ships 29 29 ~29 30 30 30 24 26 42 34 

Dedicated mine warfare ships 0 0 0 0 0 0 0 0 26k 16 

Joint High Speed Vessels (JHSVs) 10l 10l 10l 10l 21l 3 0 0 0 0 

Otherm 24 23 ~23 16 24n 17 10 11 25 25 

Total battle force ships 308 306 ~310-

316 

313 328 313 260 325 375 310 

or 

312 

Source: Table prepared by CRS based on U.S. Navy data. 

Notes: QDR = Quadrennial Defense Review. The “~” symbol means approximately. 

a. Initial composition. Composition was subsequently modified. 

b. The Navy plans to replace the 14 current Ohio-class SSBNs with a new class of 12 next-generation SSBNs. 

For further discussion, see CRS Report R41129, Navy Columbia (SSBN-826) Class Ballistic Missile Submarine 

Program: Background and Issues for Congress, by Ronald O'Rourke. 

c. Although the Navy plans to continue operating its four SSGNs until they reach retirement age in the late 

2020s, the Navy does not plan to replace these ships when they retire. This situation can be expressed in a 

table like this one with either a 4 or a 0. 

d. The report on the 2001 QDR did not mention a specific figure for SSGNs. The Administration’s proposed 

FY2001 DOD budget requested funding to support the conversion of two available Trident SSBNs into 
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SSGNs, and the retirement of two other Trident SSBNs. Congress, in marking up this request, supported a 

plan to convert all four available SSBNs into SSGNs. 

e. With congressional approval, the goal has been temporarily be reduced to 10 carriers for the period 

between the retirement of the carrier Enterprise (CVN-65) in December 2012 and entry into service of the 

carrier Gerald R. Ford (CVN-78), currently scheduled for September 2015.  

f. For a time, the Navy characterized the goal as 11 carriers in the nearer term, and eventually 12 carriers. 

g. The 94-ship goal was announced by the Navy in an April 2011 report to Congress on naval force structure 

and missile defense. 

h. The Navy acknowledged that meeting a requirement for being able to lift the assault echelons of 2.0 Marine 

Expeditionary Brigades (MEBs) would require a minimum of 33 amphibious ships rather than the 31 ships 

shown in the February 2006 plan. For further discussion, see CRS Report RL34476, Navy LPD-17 Amphibious 

Ship Procurement: Background, Issues, and Options for Congress, by Ronald O'Rourke. 

i. Today’s Maritime Prepositioning Force (MPF) ships are intended primarily to support Marine Corps 

operations ashore, rather than Navy combat operations, and thus are not counted as Navy battle force 

ships. The planned MPF (Future) ships, however, would have contributed to Navy combat capabilities (for 

example, by supporting Navy aircraft operations). For this reason, the ships in the planned MPF(F) squadron 
were counted by the Navy as battle force ships. The planned MPF(F) squadron was subsequently 

restructured into a different set of initiatives for enhancing the existing MPF squadrons; the Navy no longer 

plans to acquire an MPF(F) squadron. 

j. The Navy no longer plans to acquire an MPF(F) squadron. The Navy, however, has procured or plans to 

procure some of the ships that were previously planned for the squadron—specifically, TAKE-1 class cargo 

ships, and Mobile Landing Platform (MLP)/Afloat Forward Staging Base (AFSB) ships. These ships are 

included in the total shown for “Other” ships. AFSBs are now called Expeditionary Sea Base ships (ESBs). 

k. The figure of 26 dedicated mine warfare ships included 10 ships maintained in a reduced mobilization status 

called Mobilization Category B. Ships in this status are not readily deployable and thus do not count as 

battle force ships. The 375-ship proposal thus implied transferring these 10 ships to a higher readiness 

status. 

l. Totals shown include 5 ships transferred from the Army to the Navy and operated by the Navy primarily 

for the performance of Army missions. 

m. This category includes, among other things, command ships and support ships. 

n. The increase in this category from 17 ships under the February 2006 313-ship goal to 24 ships under the 

apparent 328-ship goal included the addition of one TAGOS ocean surveillance ship and the transfer into 

this category of six ships—three modified TAKE-1 class cargo ships, and three Mobile Landing Platform 

(MLP) ships—that were previously intended for the planned (but now canceled) MPF(F) squadron.  
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Appendix B. Comparing Past Ship Force Levels to 

Current or Potential Future Levels 
In assessing the appropriateness of the current or potential future number of ships in the Navy, 

observers sometimes compare that number to historical figures for total Navy fleet size. Historical 

figures for total fleet size, however, can be a problematic yardstick for assessing the 

appropriateness of the current or potential future number of ships in the Navy, particularly if the 

historical figures are more than a few years old, because 

 the missions to be performed by the Navy, the mix of ships that make up the 

Navy, and the technologies that are available to Navy ships for performing 

missions all change over time; and 

 the number of ships in the fleet in an earlier year might itself have been 

inappropriate (i.e., not enough or more than enough) for meeting the Navy’s 

mission requirements in that year. 

Regarding the first bullet point above, the Navy, for example, reached a late-Cold War peak of 

568 battle force ships at the end of FY1987,65 and as of December 9, 2021, included a total of 295 

battle force ships. The FY1987 fleet, however, was intended to meet a set of mission requirements 

that focused on countering Soviet naval forces at sea during a potential multitheater NATO-

Warsaw Pact conflict, while the December 2021 fleet is intended to meet a considerably different 

set of mission requirements centered on countering China’s improving naval capabilities. In 

addition, the Navy of FY1987 differed substantially from the September 2021 fleet in areas such 

as profusion of precision-guided weapons and the sophistication of C4ISR systems and 

networking capabilities.66 

In coming years, Navy missions may shift again, and the capabilities of Navy ships will likely 

have changed further by that time due to developments such as more comprehensive 

implementation of networking technology, increased use of ship-based unmanned vehicles, and 

the potential fielding of new types of weapons such as lasers or electromagnetic rail guns. 

The 568-ship fleet of FY1987 may or may not have been capable of performing its stated 

missions; the 295-ship fleet of December 2021 may or may not be capable of performing its 

stated missions; and a fleet years from now with a certain number of ships may or may not be 

capable of performing its stated missions. Given changes over time in mission requirements, ship 

mixes, and technologies, however, these three issues are to a substantial degree independent of 

one another. 

For similar reasons, trends over time in the total number of ships in the Navy are not necessarily a 

reliable indicator of the direction of change in the fleet’s ability to perform its stated missions. An 

                                                 
65 Some publications have stated that the Navy reached a peak of 594 ships at the end of FY1987. This figure, however, 

is the total number of active ships in the fleet, which is not the same as the total number of battle force ships. The battle 

force ships figure is the number used in government discussions of the size of the Navy. In recent years, the total 

number of active ships has been larger than the total number of battle force ships. For example, the Naval History and 

Heritage Command (formerly the Naval Historical Center) states that as of November 16, 2001, the Navy included a 

total of 337 active ships, while the Navy states that as of November 19, 2001, the Navy included a total of 317 battle 

force ships. Comparing the total number of active ships in one year to the total number of battle force ships in another 

year is thus an apples-to-oranges comparison that in this case overstates the decline since FY1987 in the number of 

ships in the Navy. As a general rule to avoid potential statistical distortions, comparisons of the number of ships in the 

Navy over time should use, whenever possible, a single counting method. 

66 C4ISR stands for command and control, communications, computers, intelligence, surveillance, and reconnaissance. 
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increasing number of ships in the fleet might not necessarily mean that the fleet’s ability to 

perform its stated missions is increasing, because the fleet’s mission requirements might be 

increasing more rapidly than ship numbers and average ship capability. Similarly, a decreasing 

number of ships in the fleet might not necessarily mean that the fleet’s ability to perform stated 

missions is decreasing, because the fleet’s mission requirements might be declining more rapidly 

than numbers of ships, or because average ship capability and the percentage of time that ships 

are in deployed locations might be increasing quickly enough to more than offset reductions in 

total ship numbers. 

Regarding the second of the two bullet points above, it can be noted that comparisons of the size 

of the fleet today with the size of the fleet in earlier years rarely appear to consider whether the 

fleet was appropriately sized in those earlier years (and therefore potentially suitable as a 

yardstick of comparison), even though it is quite possible that the fleet in those earlier years 

might not have been appropriately sized, and even though there might have been differences of 

opinion among observers at that time regarding that question. Just as it might not be prudent for 

observers years from now to tacitly assume that the 296-ship Navy of September 2020 was 

appropriately sized for meeting the mission requirements of 2020, even though there were 

differences of opinion among observers on that question, simply because a figure of 296 ships 

appears in the historical records for 2020, so, too, might it not be prudent for observers today to 

tacitly assume that the number of ships of the Navy in an earlier year was appropriate for meeting 

the Navy’s mission requirements that year, even though there might have been differences of 

opinion among observers at that time regarding that question, simply because the size of the Navy 

in that year appears in a table like Table G-1. 

Previous Navy force structure plans, such as those shown in Table A-1, might provide some 

insight into the potential adequacy of a proposed new force-structure plan, but changes over time 

in mission requirements, technologies available to ships for performing missions, and other force-

planning factors, as well as the possibility that earlier force-structure plans might not have been 

appropriate for meeting the mission demands of their times, suggest that some caution should be 

applied in using past force structure plans for this purpose, particularly if those past force 

structure plans are more than a few years old. The Reagan-era goal for a 600-ship Navy, for 

example, was designed for a Cold War set of missions focusing on countering Soviet naval forces 

at sea, which is not an appropriate basis for planning the Navy today, and there was considerable 

debate during those years as to the appropriateness of the 600-ship goal.67 

                                                 
67 Navy force structure plans that predate those shown in Table A-1 include the Reagan-era 600-ship goal of the 1980s, 

the Base Force fleet of more than 400 ships planned during the final two years of the George H. W. Bush 

Administration, the 346-ship fleet from the Clinton Administration’s 1993 Bottom-Up Review (or BUR, sometimes 

also called Base Force II), and the 310-ship fleet of the Clinton Administration’s 1997 QDR. The table below 

summarizes some key features of these plans. 

Features of Recent Navy Force Structure Plans 

Plan 600-ship Base Force 1993 BUR 1997 QDR 

Total ships ~600 ~450/416a 346 ~305/310b 

Attack submarines 100 80/~55c 45-55 50/55d 

Aircraft carriers 15e 12 11+1f 11+1f 

Surface combatants 242/228g ~150 ~124 116 

Amphibious ships ~75h 51i 41i 36i 

Source: Prepared by CRS based on DOD and U.S. Navy data.  

a. Commonly referred to as 450-ship goal, but called for decreasing to 416 ships by end of FY1999.  
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b. Original total of about 305 ships was increased to about 310 due to increase in number of attack submarines to 55 

from 50.  

c. Plan originally included 80 attack submarines, but this was later reduced to about 55.  

d. Plan originally included 50 attack submarines but this was later increased to 55.  

e. Plus one additional aircraft carrier in the service life extension program (SLEP).  

f. Eleven active carriers plus one operational reserve carrier.  

g. Plan originally included 242 surface combatants but this was later reduced to 228.  

h. Number needed to lift assault echelons of one Marine Expeditionary Force (MEF) plus one Marine Expeditionary 

Brigade (MEB).  

i. Number needed to lift assault echelons of 2.5 MEBs. Changing numbers needed to meet this goal reflect in part 

changes in the design and capabilities of amphibious ships. 
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Appendix C. Industrial Base and Employment 

Aspects of Additional Shipbuilding Work 
This appendix presents background information on the ability of the industrial base to take on the 

additional shipbuilding work associated with achieving and maintaining the Navy’s 355-ship 

force-level goal and on the employment impact of additional shipbuilding work. 

Industrial Base Ability 

The U.S. shipbuilding industrial base has some unused capacity to take on increased Navy 

shipbuilding work, particularly for certain kinds of surface ships, and its capacity could be 

increased further over time to support higher Navy shipbuilding rates. Navy shipbuilding rates 

could not be increased steeply across the board overnight—time (and investment) would be 

needed to hire and train additional workers and increase production facilities at shipyards and 

supplier firms, particularly for supporting higher rates of submarine production. Depending on 

their specialties, newly hired workers could be initially less productive per unit of time worked 

than more experienced workers. 

Some parts of the shipbuilding industrial base, such as the submarine construction industrial base, 

could face more challenges than others in ramping up to the higher production rates required to 

build the various parts of the 355-ship fleet. Over a period of a few to several years, with 

investment and management attention, Navy shipbuilding could ramp up to higher rates for 

achieving a 355-ship fleet over a period of 20-30 years. 

An April 2017 CBO report stated that 

all seven shipyards [currently involved in building the Navy’s major ships] would need to 

increase their workforces and several would need to make improvements to their 

infrastructure in order to build ships at a faster rate. However, certain sectors face greater 

obstacles in constructing ships at faster rates than others: Building more submarines to 

meet the goals of the 2016 force structure assessment would pose the greatest challenge to 

the shipbuilding industry. Increasing the number of aircraft carriers and surface combatants 

would pose a small to moderate challenge to builders of those vessels. Finally, building 

more amphibious ships and combat logistics and support ships would be the least 

problematic for the shipyards. The workforces across those yards would need to increase 

by about 40 percent over the next 5 to 10 years. Managing the growth and training of those 

new workforces while maintaining the current standard of quality and efficiency would 

represent the most significant industrywide challenge. In addition, industry and Navy 

sources indicate that as much as $4 billion would need to be invested in the physical 

infrastructure of the shipyards to achieve the higher production rates required under the 

[notional] 15-year and 20-year [buildup scenarios examined by CBO]. Less investment 

would be needed for the [notional] 25-year or 30-year [buildup scenarios examined by 

CBO].68 

A January 13, 2017, press report states the following: 

The Navy’s production lines are hot and the work to prepare them for the possibility of 

building out a much larger fleet would be manageable, the service’s head of acquisition 

said Thursday. 

From a logistics perspective, building the fleet from its current 274 ships to 355, as 

recommended in the Navy’s newest force structure assessment in December, would be 

                                                 
68 Congressional Budget Office, Costs of Building a 355-Ship Navy, April 2017, pp. 9-10. 
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straightforward, Assistant Secretary of the Navy for Research, Development and 

Acquisition Sean Stackley told reporters at the Surface Navy Association’s annual 

symposium. 

“By virtue of maintaining these hot production lines, frankly, over the last eight years, our 

facilities are in pretty good shape,” Stackley said. “In fact, if you talked to industry, they 

would say we’re underutilizing the facilities that we have.” 

The areas where the Navy would likely have to adjust “tooling” to answer demand for a 

larger fleet would likely be in Virginia-class attack submarines and large surface 

combatants, the DDG-51 guided missile destroyers—two ship classes likely to surge if the 

Navy gets funding to build to 355 ships, he said. 

“Industry’s going to have to go out and procure special tooling associated with going from 

current production rates to a higher rate, but I would say that’s easily done,” he said. 

Another key, Stackley said, is maintaining skilled workers—both the builders in the yards 

and the critical supply-chain vendors who provide major equipment needed for ship 

construction. And, he suggested, it would help to avoid budget cuts and other events that 

would force workforce layoffs. 

“We’re already prepared to ramp up,” he said. “In certain cases, that means not laying off 

the skilled workforce we want to retain.”69 

A January 17, 2017, press report states the following: 

Building stable designs with active production lines is central to the Navy’s plan to grow 

to 355 ships. “if you look at the 355-ship number, and you study the ship classes (desired), 

the big surge is in attack submarines and large surface combatants, which today are DDG-

51 (destroyers),” the Assistant Secretary of the Navy, Sean Stackley, told reporters at last 

week’s Surface Navy Association conference. Those programs have proven themselves 

reliable performers both at sea and in the shipyards. 

From today’s fleet of 274 ships, “we’re on an irreversible path to 308 by 2021. Those ships 

are already in construction,” said Stackley. “To go from there to 355, virtually all those 

ships are currently in production, with some exceptions: Ohio Replacement, (we) just got 

done the Milestone B there (to move from R&D into detailed design); and then upgrades 

to existing platforms. So we have hot production lines that will take us to that 355-ship 

Navy.”70 

A January 24, 2017, press report states the following: 

Navy officials say a recently determined plan to increase its fleet size by adding more new 

submarines, carriers and destroyers is “executable” and that early conceptual work toward 

this end is already underway.... 

Although various benchmarks will need to be reached in order for this new plan to come 

to fruition, such as Congressional budget allocations, Navy officials do tell Scout Warrior 

that the service is already working—at least in concept—on plans to vastly enlarge the 

fleet. Findings from this study are expected to inform an upcoming 2018 Navy 

Shipbuilding Plan, service officials said.71 

A January 12, 2017, press report states the following: 

                                                 
69 Hope Hodge Seck, “Navy Acquisition Chief: Surge to 355 Ships ‘Easily Done,’” DoD Buzz, January 13, 2017. 

70 Sydney J. Freedberg Jr., “Build More Ships, But Not New Designs: CNO Richardson To McCain,” Breaking 

Defense, January 17, 2017. 

71 Kris Osborn, “Navy: Larger 355-Ship Fleet—‘Executable,’” Scout Warrior, January 24, 2017. 
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Brian Cuccias, president of Ingalls Shipbuilding [a shipyard owned by Huntington Ingalls 

Industries (HII) that builds Navy destroyers and amphibious ships as well as Coast Guard 

cutters], said Ingalls, which is currently building 10 ships for four Navy and Coast Guard 

programs at its 800-acre facility in Pascagoula, Miss., could build more because it is using 

only 70 to 75 percent of its capacity.72 

A March 2017 press report states the following: 

As the Navy calls for a larger fleet, shipbuilders are looking toward new contracts and 

ramping up their yards to full capacity.... 

The Navy is confident that U.S. shipbuilders will be able to meet an increased demand, 

said Ray Mabus, then-secretary of the Navy, during a speech at the Surface Navy 

Association’s annual conference in Arlington, Virginia. 

They have the capacity to “get there because of the ships we are building today,” Mabus 

said. “I don’t think we could have seven years ago.” 

Shipbuilders around the United States have “hot” production lines and are manufacturing 

vessels on multi-year or block buy contracts, he added. The yards have made investments 

in infrastructure and in the training of their workers. 

“We now have the basis ... [to] get to that much larger fleet,” he said.... 

Shipbuilders have said they are prepared for more work. 

At Ingalls Shipbuilding—a subsidiary of Huntington Ingalls Industries—10 ships are under 

construction at its Pascagoula, Mississippi, yard, but it is under capacity, said Brian 

Cuccias, the company’s president. 

The shipbuilder is currently constructing five guided-missile destroyers, the latest San 

Antonio-class amphibious transport dock ship, and two national security cutters for the 

Coast Guard. 

“Ingalls is a very successful production line right now, but it has the ability to actually 

produce a lot more in the future,” he said during a briefing with reporters in January. 

The company’s facility is currently operating at 75 percent capacity, he noted.... 

Austal USA—the builder of the Independence-variant of the littoral combat ship and the 

expeditionary fast transport vessel—is also ready to increase its capacity should the Navy 

require it, said Craig Perciavalle, the company’s president. 

The latest discussions are “certainly something that a shipbuilder wants to hear,” he said. 

“We do have the capability of increasing throughput if the need and demand were to arise, 

and then we also have the ability with the present workforce and facility to meet a different 

mix that could arise as well.” 

Austal could build fewer expeditionary fast transport vessels and more littoral combat 

ships, or vice versa, he added. 

“The key thing for us is to keep the manufacturing lines hot and really leverage the 

momentum that we’ve gained on both of the programs,” he said. 

The company—which has a 164-acre yard in Mobile, Alabama—is focused on the 

extension of the LCS and expeditionary fast transport ship program, but Perciavalle noted 

that it could look into manufacturing other types of vessels. 

                                                 
72 Marc Selinger, “Navy Needs More Aircraft to Match Ship Increase, Secretary [of the Navy] Says,” Defense Daily, 

January 12, 2017. See also Lee Hudson, “Ingalls Operating at About 75 Percent Capacity, Provided Info to Trump 

Team,” Inside the Navy, January 16, 2017. 
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“We do have excess capacity to even build smaller vessels … if that opportunity were to 

arise and we’re pursuing that,” he said. 

Bryan Clark, a naval analyst at the Center for Strategic and Budgetary Assessments, a 

Washington, D.C.-based think tank, said shipbuilders are on average running between 70 

and 80 percent capacity. While they may be ready to meet an increased demand for ships, 

it would take time to ramp up their workforces. 

However, the bigger challenge is the supplier industrial base, he said. 

“Shipyards may be able to build ships but the supplier base that builds the pumps … and 

the radars and the radios and all those other things, they don’t necessarily have that ability 

to ramp up,” he said. “You would need to put some money into building up their capacity.” 

That has to happen now, he added. 

Rear Adm. William Gallinis, program manager for program executive office ships, said 

what the Navy must be “mindful of is probably our vendor base that support the shipyards.” 

Smaller companies that supply power electronics and switchboards could be challenged, 

he said. 

“Do we need to re-sequence some of the funding to provide some of the facility 

improvements for some of the vendors that may be challenged? My sense is that the 

industrial base will size to the demand signal. We just need to be mindful of how we 

transition to that increased demand signal,” he said. 

The acquisition workforce may also see an increased amount of stress, Gallinis noted. “It 

takes a fair amount of experience and training to get a good contracting officer to the point 

to be [able to] manage contracts or procure contracts.” 

“But I don’t see anything that is insurmountable,” he added.73 

At a May 24, 2017, hearing before the Seapower subcommittee of the Senate Armed Services 

Committee on the industrial-base aspects of the Navy’s 355-ship goal, John P. Casey, executive 

vice president–marine systems, General Dynamics Corporation (one of the country’s two 

principal builders of Navy ships) stated the following: 

It is our belief that the Nation’s shipbuilding industrial base can scale-up hot production 

lines for existing ships and mobilize additional resources to accomplish the significant 

challenge of achieving the 355-ship Navy as quickly as possible.... 

Supporting a plan to achieve a 355-ship Navy will be the most challenging for the nuclear 

submarine enterprise. Much of the shipyard and industrial base capacity was eliminated 

following the steep drop-off in submarine production that occurred with the cancellation 

of the Seawolf Program in 1992. The entire submarine industrial base at all levels of the 

supply chain will likely need to recapitalize some portion of its facilities, workforce, and 

supply chain just to support the current plan to build the Columbia Class SSBN program, 

while concurrently building Virginia Class SSNs. Additional SSN procurement will 

require industry to expand its plans and associated investment beyond the level today.... 

Shipyard labor resources include the skilled trades needed to fabricate, build and outfit 

major modules, perform assembly, test and launch of submarines, and associated support 

organizations that include planning, material procurement, inspection, quality assurance, 

and ship certification. Since there is no commercial equivalency for Naval nuclear 

submarine shipbuilding, these trade resources cannot be easily acquired in large numbers 

from other industries. Rather, these shipyard resources must be acquired and developed 

over time to ensure the unique knowledge and know-how associated with nuclear 

                                                 
73 Yasmin Tadjdeh, “Navy Shipbuilders Prepared for Proposed Fleet Buildup,” National Defense, March 2017. 
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submarine shipbuilding is passed on to the next generation of shipbuilders. The 

mechanisms of knowledge transfer require sufficient lead time to create the proficient, 

skilled craftsmen in each key trade including welding, electrical, machining, shipfitting, 

pipe welding, painting, and carpentry, which are among the largest trades that would need 

to grow to support increased demand. These trades will need to be hired in the numbers 

required to support the increased workload. Both shipyards have scalable processes in place 

to acquire, train, and develop the skilled workforce they need to build nuclear ships. These 

processes and associated training facilities need to be expanded to support the increased 

demand. As with the shipyards, the same limiting factors associated with facilities, 

workforce, and supply chain also limit the submarine unique first tier suppliers and sub-

tiers in the industrial base for which there is no commercial equivalency.... 

The supply base is the third resource that will need to be expanded to meet the increased 

demand over the next 20 years. During the OHIO, 688 and SEAWOLF construction 

programs, there were over 17,000 suppliers supporting submarine construction programs. 

That resource base was “rationalized” during submarine low rate production over the last 

20 years. The current submarine industrial base reflects about 5,000 suppliers, of which 

about 3,000 are currently active (i.e., orders placed within the last 5 years), 80% of which 

are single or sole source (based on $). It will take roughly 20 years to build the 12 Columbia 

Class submarines that starts construction in FY21. The shipyards are expanding strategic 

sourcing of appropriate non-core products (e.g., decks, tanks, etc.) in order to focus on core 

work at each shipyard facility (e.g., module outfitting and assembly). Strategic sourcing 

will move demand into the supply base where capacity may exist or where it can be 

developed more easily. This approach could offer the potential for cost savings by 

competition or shifting work to lower cost work centers throughout the country. Each 

shipyard has a process to assess their current supply base capacity and capability and to 

determine where it would be most advantageous to perform work in the supply base.... 

Achieving the increased rate of production and reducing the cost of submarines will require 

the Shipbuilders to rely on the supply base for more non-core products such as structural 

fabrication, sheet metal, machining, electrical, and standard parts. The supply base must be 

made ready to execute work with submarine-specific requirements at a rate and volume 

that they are not currently prepared to perform. Preparing the supply base to execute 

increased demand requires early non-recurring funding to support cross-program 

construction readiness and EOQ funding to procure material in a manner that does not hold 

up existing ship construction schedules should problems arise in supplier qualification 

programs. This requires longer lead times (estimates of three years to create a new 

qualified, critical supplier) than the current funding profile supports.... 

We need to rely on market principles to allow suppliers, the shipyards and GFE material 

providers to sort through the complicated demand equation across the multiple ship 

programs. Supplier development funding previously mentioned would support non-

recurring efforts which are needed to place increased orders for material in multiple market 

spaces. Examples would include valves, build-to-print fabrication work, commodities, 

specialty material, engineering components, etc. We are engaging our marine industry 

associations to help foster innovative approaches that could reduce costs and gain 

efficiency for this increased volume.... 

Supporting the 355-ship Navy will require Industry to add capability and capacity across 

the entire Navy Shipbuilding value chain. Industry will need to make investment decisions 

for additional capital spend starting now in order to meet a step change in demand that 

would begin in FY19 or FY20. For the submarine enterprise, the step change was already 

envisioned and investment plans that embraced a growth trajectory were already being 

formulated. Increasing demand by adding additional submarines will require scaling 

facility and workforce development plans to operate at a higher rate of production. The 

nuclear shipyards would also look to increase material procurement proportionally to the 

increased demand. In some cases, the shipyard facilities may be constrained with existing 
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capacity and may look to source additional work in the supply base where capacity exists 

or where there are competitive business advantages to be realized. Creating additional 

capacity in the supply base will require non-recurring investment in supplier qualification, 

facilities, capital equipment and workforce training and development. 

Industry is more likely to increase investment in new capability and capacity if there is 

certainty that the Navy will proceed with a stable shipbuilding plan. Positive signals of 

commitment from the Government must go beyond a published 30-year Navy Shipbuilding 

Plan and line items in the Future Years Defense Plan (FYDP) and should include 

 Multi-year contracting for Block procurement which provides stability in the industrial base and 

encourages investment in facilities and workforce development 

 Funding for supplier development to support training, qualification, and facilitization efforts—

Electric Boat and Newport News have recommended to the Navy funding of $400M over a three-

year period starting in 2018 to support supplier development for the Submarine Industrial Base as 

part of an Integrated Enterprise Plan Extended Enterprise initiative 

 Acceleration of Advance Procurement and/or Economic Order Quantities (EOQ) procurement 

from FY19 to FY18 for Virginia Block V 

 Government incentives for construction readiness and facilities / special tooling for shipyard and 

supplier facilities, which help cash flow capital investment ahead of construction contract awards 

 Procurement of additional production back-up (PBU) material to help ensure a ready supply of 

material to mitigate construction schedule risk.... 

So far, this testimony has focused on the Submarine Industrial Base, but the General 

Dynamics Marine Systems portfolio also includes surface ship construction. Unlike 

Electric Boat, Bath Iron Works and NASSCO are able to support increased demand without 

a significant increase in resources..... 

Bath Iron Works is well positioned to support the Administration’s announced goal of 

increasing the size of the Navy fleet to 355 ships. For BIW that would mean increasing the 

total current procurement rate of two DDG 51s per year to as many as four DDGs per year, 

allocated equally between BIW and HII. This is the same rate that the surface combatant 

industrial base sustained over the first decade of full rate production of the DDG 51 Class 

(1989-1999).... 

No significant capital investment in new facilities is required to accommodate delivering 

two DDGs per year. However, additional funding will be required to train future 

shipbuilders and maintain equipment. Current hiring and training processes support the 

projected need, and have proven to be successful in the recent past. BIW has invested 

significantly in its training programs since 2014 with the restart of the DDG 51 program 

and given these investments and the current market in Maine, there is little concern of 

meeting the increase in resources required under the projected plans. 

A predictable and sustainable Navy workload is essential to justify expanding 

hiring/training programs. BIW would need the Navy’s commitment that the Navy’s plan 

will not change before it would proceed with additional hiring and training to support 

increased production. 

BIW’s supply chain is prepared to support a procurement rate increase of up to four DDG 

51s per year for the DDG 51 Program. BIW has long-term purchasing agreements in place 

for all major equipment and material for the DDG 51 Program. These agreements provide 

for material lead time and pricing, and are not constrained by the number of ships ordered 

in a year. BIW confirmed with all of its critical suppliers that they can support this 

increased procurement rate.... 

The Navy’s Force Structure Assessment calls for three additional ESBs. Additionally, 

NASSCO has been asked by the Navy and the Congressional Budget Office (CBO) to 

evaluate its ability to increase the production rate of T-AOs to two ships per year. NASSCO 

has the capacity to build three more ESBs at a rate of one ship per year while building two 
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T-AOs per year. The most cost effective funding profile requires funding ESB 6 in FY18 

and the following ships in subsequent fiscal years to avoid increased cost resulting from a 

break in the production line. The most cost effective funding profile to enable a production 

rate of two T-AO ships per year requires funding an additional long lead time equipment 

set beginning in FY19 and an additional ship each year beginning in FY20. 

NASSCO must now reduce its employment levels due to completion of a series of 

commercial programs which resulted in the delivery of six ships in 2016. The proposed 

increase in Navy shipbuilding stabilizes NASSCO’s workload and workforce to levels that 

were readily demonstrated over the last several years. 

Some moderate investment in the NASSCO shipyard will be needed to reach this level of 

production. The recent CBO report on the costs of building a 355-ship Navy accurately 

summarized NASSCO’s ability to reach the above production rate stating, “building more 

… combat logistics and support ships would be the least problematic for the shipyards.”74 

At the same hearing, Brian Cuccias, president, Ingalls Shipbuilding, Huntington Ingalls Industries 

(the country’s other principal builder of Navy ships) stated the following: 

Qualifying to be a supplier is a difficult process. Depending on the commodity, it may take 

up to 36 months. That is a big burden on some of these small businesses. This is why 

creating sufficient volume and exercising early contractual authorization and advance 

procurement funding is necessary to grow the supplier base, and not just for traditional 

long-lead time components; that effort needs to expand to critical components and 

commodities that today are controlling the build rate of submarines and carriers alike. 

Many of our suppliers are small businesses and can only make decisions to invest in people, 

plant and tooling when they are awarded a purchase order. We need to consider how we 

can make commitments to suppliers early enough to ensure material readiness and 

availability when construction schedules demand it. 

With questions about the industry’s ability to support an increase in shipbuilding, both 

Newport News and Ingalls have undertaken an extensive inventory of our suppliers and 

assessed their ability to ramp up their capacity. We have engaged many of our key suppliers 

to assess their ability to respond to an increase in production. 

The fortunes of related industries also impact our suppliers, and an increase in demand 

from the oil and gas industry may stretch our supply base. Although some low to moderate 

risk remains, I am convinced that our suppliers will be able to meet the forecasted Navy 

demand.... 

I strongly believe that the fastest results can come from leveraging successful platforms on 

current hot production lines. We commend the Navy’s decision in 2014 to use the existing 

LPD 17 hull form for the LX(R), which will replace the LSD-class amphibious dock 

landing ships scheduled to retire in the coming years. However, we also recommend that 

the concept of commonality be taken even further to best optimize efficiency, affordability 

and capability. Specifically, rather than continuing with a new design for LX(R) within the 

“walls” of the LPD hull, we can leverage our hot production line and supply chain and 

offer the Navy a variant of the existing LPD design that satisfies the aggressive cost targets 

of the LX(R) program while delivering more capability and survivability to the fleet at a 

significantly faster pace than the current program. As much as 10-15 percent material 

savings can be realized across the LX(R) program by purchasing respective blocks of at 

least five ships each under a multi-year procurement (MYP) approach. In the aggregate, 

continuing production with LPD 30 in FY18, coupled with successive MYP contracts for 

                                                 
74 John P. Casey, Executive Vice President – Marine Systems, General Dynamics Corporation, Testimony before the 

Senate Armed Services Committee, Subcommittee on Seapower, 115th Congress, Supporting the 355-Ship Navy with 

Focus on Submarine Industrial Base, Washington, DC, May 24, 2017, pp. 3-18. See also Marjorie Censer, “BWX 

Technologies Weighs When To Ready for Additional Submarines,” Inside the Navy, May 29, 2017. 
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the balance of ships, may yield savings greater than $1 billion across an 11-ship LX(R) 

program. Additionally, we can deliver five LX(R)s to the Navy and Marine Corps in the 

same timeframe that the current plan would deliver two, helping to reduce the shortfall in 

amphibious warships against the stated force requirement of 38 ships. 

Multi-ship procurements, whether a formal MYP or a block-buy, are a proven way to 

reduce the price of ships. The Navy took advantage of these tools on both Virginia-class 

submarines and Arleigh Burke-class destroyers. In addition to the LX(R) program 

mentioned above, expanding multi-ship procurements to other ship classes makes sense.... 

The most efficient approach to lower the cost of the Ford class and meet the goal of an 

increased CVN fleet size is also to employ a multi-ship procurement strategy and construct 

these ships at three-year intervals. This approach would maximize the material 

procurement savings benefit through economic order quantities procurement and provide 

labor efficiencies to enable rapid acquisition of a 12-ship CVN fleet. This three-ship 

approach would save at least $1.5 billion, not including additional savings that could be 

achieved from government-furnished equipment. As part of its Integrated Enterprise Plan, 

we commend the Navy’s efforts to explore the prospect of material economic order 

quantity purchasing across carrier and submarine programs.75 

At the same hearing, Matthew O. Paxton, president, Shipbuilders Council of America (SCA)—a 

trade association representing shipbuilders, suppliers, and associated firms—stated the following: 

To increase the Navy’s Fleet to 355 ships, a substantial and sustained investment is required 

in both procurement and readiness. However, let me be clear: building and sustaining the 

larger required Fleet is achievable and our industry stands ready to help achieve that 

important national security objective. 

To meet the demand for increased vessel construction while sustaining the vessels we 

currently have will require U.S. shipyards to expand their work forces and improve their 

infrastructure in varying degrees depending on ship type and ship mix – a requirement our 

Nation’s shipyards are eager to meet. But first, in order to build these ships in as timely 

and affordable manner as possible, stable and robust funding is necessary to sustain those 

industrial capabilities which support Navy shipbuilding and ship maintenance and 

modernization.... 

Beyond providing for the building of a 355-ship Navy, there must also be provision to fund 

the “tail,” the maintenance of the current and new ships entering the fleet. Target fleet size 

cannot be reached if existing ships are not maintained to their full service lives, while 

building those new ships. Maintenance has been deferred in the last few years because of 

across-the-board budget cuts.... 

The domestic shipyard industry certainly has the capability and know-how to build and 

maintain a 355-ship Navy. The Maritime Administration determined in a recent study on 

the Economic Benefits of the U.S. Shipyard Industry that there are nearly 110,000 skilled 

men and women in the Nation’s private shipyards building, repairing and maintaining 

America’s military and commercial fleets.1 The report found the U.S. shipbuilding 

industry supports nearly 400,000 jobs across the country and generates $25.1 billion in 

income and $37.3 billion worth of goods and services each year. In fact, the MARAD 

report found that the shipyard industry creates direct and induced employment in every 

State and Congressional District and each job in the private shipbuilding and repairing 

industry supports another 2.6 jobs nationally. 

This data confirms the significant economic impact of this manufacturing sector, but also 

that the skilled workforce and industrial base exists domestically to build these ships. Long-

                                                 
75 Statement of Brian Cuccias, President, Ingalls Shipbuilding, Huntington Ingalls Industries, Subcommittee on 

Seapower, Senate Armed Services Committee, May 24, 2017, pp. 4-11. 
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term, there needs to be a workforce expansion and some shipyards will need to reconfigure 

or expand production lines. This can and will be done as required to meet the need if 

adequate, stable budgets and procurement plans are established and sustained for the long-

term. Funding predictability and sustainability will allow industry to invest in facilities and 

more effectively grow its skilled workforce. The development of that critical workforce 

will take time and a concerted effort in a partnership between industry and the federal 

government. 

U.S. shipyards pride themselves on implementing state of the art training and 

apprenticeship programs to develop skilled men and women that can cut, weld, and bend 

steel and aluminum and who can design, build and maintain the best Navy in the world. 

However, the shipbuilding industry, like so many other manufacturing sectors, faces an 

aging workforce. Attracting and retaining the next generation shipyard worker for an 

industry career is critical. Working together with the Navy, and local and state resources, 

our association is committed to building a robust training and development pipeline for 

skilled shipyard workers. In addition to repealing sequestration and stabilizing funding the 

continued development of a skilled workforce also needs to be included in our national 

maritime strategy.... 

In conclusion, the U.S. shipyard industry is certainly up to the task of building a 355-ship 

Navy and has the expertise, the capability, the critical capacity and the unmatched skilled 

workforce to build these national assets. Meeting the Navy’s goal of a 355-ship fleet and 

securing America’s naval dominance for the decades ahead will require sustained 

investment by Congress and Navy’s partnership with a defense industrial base that can 

further attract and retain a highly-skilled workforce with critical skill sets. Again, I would 

like to thank this Subcommittee for inviting me to testify alongside such distinguished 

witnesses. As a representative of our nation’s private shipyards, I can say, with confidence 

and certainty, that our domestic shipyards and skilled workers are ready, willing and able 

to build and maintain the Navy’s 355-ship Fleet.76 

Employment Impact 

Building the additional ships that would be needed to achieve and maintain the 355-ship fleet 

could create many additional manufacturing and other jobs at shipyards, associated supplier 

firms, and elsewhere in the U.S. economy. A 2015 Maritime Administration (MARAD) report 

states 

Considering the indirect and induced impacts, each direct job in the shipbuilding and 

repairing industry is associated with another 2.6 jobs in other parts of the US economy; 

each dollar of direct labor income and GDP in the shipbuilding and repairing industry is 

associated with another $1.74 in labor income and $2.49 in GDP, respectively, in other 

parts of the US economy.77 

A March 2017 press report states, “Based on a 2015 economic impact study, the Shipbuilders 

Council of America [a trade association for U.S. shipbuilders and associated supplier firms] 

believes that a 355-ship Navy could add more than 50,000 jobs nationwide.”78 The 2015 

                                                 
76 Testimony of Matthew O. Paxton, President, Shipbuilders Council of America, before the United States Senate 

Committee on Armed Services, Subcommittee on Seapower, [on] Industry Perspectives on Options and Considerations 

for Achieving a 355-Ship Navy, May 24, 2017, pp. 3-8. 

77 MARAD, The Economic Importance of the U.S. Shipbuilding and Repairing Industry, November 2015, pp. E-3, E-4. 

For another perspective on the issue of the impact of shipbuilding on the broader economy, see Edward G. Keating et 

al., The Economic Consequences of Investing in Shipbuilding, Case Studies in the United States and Sweden, RAND 

Corporation, 2015. 

78 Yasmin Tadjdeh, “Navy Shipbuilders Prepared for Proposed Fleet Buildup,” National Defense, March 2017. 
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economic impact study referred to in that quote might be the 2015 MARAD study discussed in 

the previous paragraph. An estimate of more than 50,000 additional jobs nationwide might be 

viewed as a higher-end estimate; other estimates might be lower. A June 14, 2017, press report 

states the following: “The shipbuilding industry will need to add between 18,000 and 25,000 jobs 

to build to a 350-ship Navy, according to Matthew Paxton, president of the Shipbuilders Council 

of America, a trade association representing the shipbuilding industrial base. Including indirect 

jobs like suppliers, the ramp-up may require a boost of 50,000 workers.”79 

                                                 
Similarly, another press report states the following: “The Navy envisioned by Trump could create more than 50,000 

jobs, the Shipbuilders Council of America, a trade group representing U.S. shipbuilders, repairers and suppliers, told 

Reuters.” (Mike Stone, “Missing from Trump’s Grand Navy Plan: Skilled Workers to Build the Fleet,” Reuters, March 

17, 2017.) 

79 Jaqueline Klimas, “Growing Shipbuilding Workforce Seen as Major Challenge for Trump’s Navy Buildup,” Politico, 

June 14, 2017. 
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Appendix D. A Summary of Some Acquisition 

Lessons Learned for Navy Shipbuilding 
This appendix presents a general summary of lessons learned in Navy shipbuilding, reflecting 

comments made repeatedly by various sources over the years. These lessons learned include the 

following: 

 At the outset, get the operational requirements for the program right. 
Properly identify the program’s operational requirements at the outset. Manage 

risk by not trying to do too much in terms of the program’s operational 

requirements, and perhaps seek a so-called 70%-to-80% solution (i.e., a design 

that is intended to provide 70%-80% of desired or ideal capabilities). Achieve a 

realistic balance up front between operational requirements, risks, and estimated 

costs. 

 Use mature technologies. Use land-based prototyping and testing to bring new 

technologies to a high state of maturity before incorporating them into ship 

designs, and limit the number of major new technologies to be incorporated into 

a new ship design. 

 Impose cost discipline up front. Use realistic price estimates, and consider not 

only development and procurement costs, but life-cycle operation and support 

(O&S) costs. 

 Employ competition where possible in the awarding of design and construction 

contracts. 

 Use a contract type that is appropriate for the amount of risk involved, and 

structure its terms to align incentives with desired outcomes. 

 Minimize design/construction concurrency by developing the design to a high 

level of completion before starting construction and by resisting changes in 

requirements (and consequent design changes) during construction. 

 Properly supervise construction work. Maintain an adequate number of 

properly trained Supervisor of Shipbuilding (SUPSHIP) personnel. 

 Provide stability for industry, in part by using, where possible, multiyear 

procurement (MYP) or block buy contracting. 

 Maintain a capable government acquisition workforce that understands what 

it is buying, as well as the above points. 

Identifying these lessons is arguably not the hard part—most if not all these points have been 

cited for years. The hard part, arguably, is living up to them without letting circumstances lead 

program-execution efforts away from these guidelines. 
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Appendix E. Some Considerations Relating to 

Warranties in Shipbuilding Contracts 
This appendix presents some considerations relating to warranties in shipbuilding contracts and 

other defense acquisition. 

In discussions of Navy (and also Coast Guard) shipbuilding, one question that sometimes arises is 

whether including a warranty in a shipbuilding contract is preferable to not including one. The 

question can arise, for example, in connection with a GAO finding that “the Navy structures 

shipbuilding contracts so that it pays shipbuilders to build ships as part of the construction 

process and then pays the same shipbuilders a second time to repair the ship when construction 

defects are discovered.”80 

Including a warranty in a shipbuilding contract (or a contract for building some other kind of 

defense end item), while potentially valuable, might not always be preferable to not including 

one—it depends on the circumstances of the acquisition, and it is not necessarily a valid criticism 

of an acquisition program to state that it is using a contract that does not include a warranty (or a 

weaker form of a warranty rather than a stronger one). 

Including a warranty generally shifts to the contractor the risk of having to pay for fixing 

problems with earlier work. Although that in itself could be deemed desirable from the 

government’s standpoint, a contractor negotiating a contract that will have a warranty will 

incorporate that risk into its price, and depending on how much the contractor might charge for 

doing that, it is possible that the government could wind up paying more in total for acquiring the 

item (including fixing problems with earlier work on that item) than it would have under a 

contract without a warranty. 

When a warranty is not included in the contract and the government pays later on to fix problems 

with earlier work, those payments can be very visible, which can invite critical comments from 

observers. But that does not mean that including a warranty in the contract somehow frees the 

government from paying to fix problems with earlier work. In a contract that includes a warranty, 

the government will indeed pay something to fix problems with earlier work—but it will make 

the payment in the less-visible (but still very real) form of the up-front charge for including the 

warranty, and that charge might be more than what it would have cost the government, under a 

contract without a warranty, to pay later on for fixing those problems. 

From a cost standpoint, including a warranty in the contract might or might not be preferable, 

depending on the risk that there will be problems with earlier work that need fixing, the potential 

cost of fixing such problems, and the cost of including the warranty in the contract. The point is 

that the goal of avoiding highly visible payments for fixing problems with earlier work and the 

goal of minimizing the cost to the government of fixing problems with earlier work are separate 

and different goals, and that pursuing the first goal can sometimes work against achieving the 

second goal.81 

                                                 
80 See Government Accountability Office, Navy Shipbuilding[:] Past Performance Provides Valuable Lessons for 

Future Investments, GAO-18-238SP, June 2018, p. 21. A graphic on page 21 shows a GAO finding that the 

government was financially responsible for shipbuilder deficiencies in 96% of the cases examined by GAO, and that 

the shipbuilder was financially responsible for shipbuilder deficiencies in 4% of the cases. 

81 It can also be noted that the country’s two largest builders of Navy ships—General Dynamics (GD) and Huntington 

Ingalls Industries (HII)—derive about 60% and 96%, respectively, of their revenues from U.S. government work. (See 

General Dynamics, 2016 Annual Report, page 9 of Form 10-K [PDF page 15 of 88]) and Huntington Ingalls Industries, 
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The Department of Defense’s guide on the use of warranties states the following: 

Federal Acquisition Regulation (FAR) 46.7 states that “the use of warranties is not 

mandatory.” However, if the benefits to be derived from the warranty are commensurate 

with the cost of the warranty, the CO [contracting officer] should consider placing it in the 

contract. In determining whether a warranty is appropriate for a specific acquisition, FAR 

Subpart 46.703 requires the CO to consider the nature and use of the supplies and services, 

the cost, the administration and enforcement, trade practices, and reduced requirements. 

The rationale for using a warranty should be documented in the contract file.... 

In determining the value of a warranty, a CBA [cost-benefit analysis] is used to measure 

the life cycle costs of the system with and without the warranty. A CBA is required to 

determine if the warranty will be cost beneficial. CBA is an economic analysis, which 

basically compares the Life Cycle Costs (LCC) of the system with and without the warranty 

to determine if warranty coverage will improve the LCCs. In general, five key factors will 

drive the results of the CBA: cost of the warranty + cost of warranty administration + 

compatibility with total program efforts + cost of overlap with Contractor support + 

intangible savings. Effective warranties integrate reliability, maintainability, 

supportability, availability, and life-cycle costs. Decision factors that must be evaluated 

include the state of the weapon system technology, the size of the warranted population, 

the likelihood that field performance requirements can be achieved, and the warranty 

period of performance.82 

                                                 
2016 Annual Report, page 5 of Form 10-K [PDF page 19 of 134]). These two shipbuilders operate the only U.S. 

shipyards currently capable of building several major types of Navy ships, including submarines, aircraft carriers, large 

surface combatants, and amphibious ships. Thus, even if a warranty in a shipbuilding contract with one of these firms 

were to somehow mean that the government did not have pay under the terms of that contract—either up front or later 

on—for fixing problems with earlier work done under that contract, there would still be a question as to whether the 

government would nevertheless wind up eventually paying much of that cost as part of the price of one or more future 

contracts the government may have that firm. 

82 Department of Defense, Department of Defense Warranty Guide, Version 1.0, September 2009, accessed July 13, 

2017, at https://www.acq.osd.mil/dpap/pdi/uid/docs/departmentofdefensewarrantyguide[1].doc. 
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Appendix F. Avoiding Procurement Cost Growth vs. 

Minimizing Procurement Costs 
This appendix presents some considerations relating to avoiding procurement cost growth vs. 

minimizing procurement costs in shipbuilding and other defense acquisition. 

The affordability challenge posed by the Navy’s shipbuilding plans can reinforce the strong 

oversight focus on preventing or minimizing procurement cost growth in Navy shipbuilding 

programs, which is one expression of a strong oversight focus on preventing or minimizing cost 

growth in DOD acquisition programs in general. This oversight focus may reflect in part an 

assumption that avoiding or minimizing procurement cost growth is always synonymous with 

minimizing procurement cost. It is important to note, however, that as paradoxical as it may seem, 

avoiding or minimizing procurement cost growth is not always synonymous with minimizing 

procurement cost, and that a sustained, singular focus on avoiding or minimizing procurement 

cost growth might sometimes lead to higher procurement costs for the government. 

How could this be? Consider the example of a design for the lead ship of a new class of Navy 

ships. The construction cost of this new design is uncertain, but is estimated to be likely 

somewhere between Point A (a minimum possible figure) and Point D (a maximum possible 

figure). (Point D, in other words, would represent a cost estimate with a 100% confidence factor, 

meaning there is a 100% chance that the cost would come in at or below that level.) If the Navy 

wanted to avoid cost growth on this ship, it could simply set the ship’s procurement cost at Point 

D. Industry would likely be happy with this arrangement, and there likely would be no cost 

growth on the ship. 

The alternative strategy open to the Navy is to set the ship’s target procurement cost at some 

figure between Points A and D—call it Point B—and then use that more challenging target cost to 

place pressure on industry to sharpen its pencils so as to find ways to produce the ship at that 

lower cost. (Navy officials sometimes refer to this as “pressurizing” industry.) In this example, it 

might turn out that industry efforts to reduce production costs are not successful enough to build 

the ship at the Point B cost. As a result, the ship experiences one or more rounds of procurement 

cost growth, and the ship’s procurement cost rises over time from Point B to some higher 

figure—call it Point C. 

Here is the rub: Point C, in spite of incorporating one or more rounds of cost growth, might 

nevertheless turn out to be lower than Point D, because Point C reflected efforts by the 

shipbuilder to find ways to reduce production costs that the shipbuilder might have put less 

energy into pursuing if the Navy had simply set the ship’s procurement cost initially at Point D. 

Setting the ship’s cost at Point D, in other words, may eliminate the risk of cost growth on the 

ship, but does so at the expense of creating a risk of the government paying more for the ship than 

was actually necessary. DOD could avoid cost growth on new procurement programs starting 

tomorrow by simply setting costs for those programs at each program’s equivalent of Point D. 

But as a result of this strategy, DOD could well wind up leaving money on the table in some 

instances—of not, in other words, minimizing procurement costs. 

DOD does not have to set a cost precisely at Point D to create a potential risk in this regard. A risk 

of leaving money on the table, for example, is a possible downside of requiring DOD to budget 

for its acquisition programs at something like an 80% confidence factor—an approach that some 

observers have recommended—because a cost at the 80% confidence factor is a cost that is likely 

fairly close to Point D. 
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Procurement cost growth is often embarrassing for DOD and industry, and can damage their 

credibility in connection with future procurement efforts. Procurement cost growth can also 

disrupt congressional budgeting by requiring additional appropriations to pay for something 

Congress thought it had fully funded in a prior year. For this reason, there is a legitimate public 

policy value to pursuing a goal of having less rather than more procurement cost growth. 

Procurement cost growth, however, can sometimes be in part the result of DOD efforts to use 

lower initial cost targets as a means of pressuring industry to reduce production costs—efforts 

that, notwithstanding the cost growth, might be partially successful. A sustained, singular focus 

on avoiding or minimizing cost growth, and of punishing DOD for all instances of cost growth, 

could discourage DOD from using lower initial cost targets as a means of pressurizing industry, 

which could deprive DOD of a tool for controlling procurement costs. 

The point here is not to excuse away cost growth, because cost growth can occur in a program for 

reasons other than DOD’s attempt to pressurize industry. Nor is the point to abandon the goal of 

seeking lower rather than higher procurement cost growth, because, as noted above, there is a 

legitimate public policy value in pursuing this goal. The point, rather, is to recognize that this goal 

is not always synonymous with minimizing procurement cost, and that a possibility of some 

amount of cost growth might be expected as part of an optimal government strategy for 

minimizing procurement cost. Recognizing that the goals of seeking lower rather than higher cost 

growth and of minimizing procurement cost can sometimes be in tension with one another can 

lead to an approach that takes both goals into consideration. In contrast, an approach that is 

instead characterized by a sustained, singular focus on avoiding and minimizing cost growth may 

appear virtuous, but in the end may wind up costing the government more. 
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Appendix G. Size of the Navy and Navy 

Shipbuilding Rate 

Size of the Navy 

Table G-1 shows the size of the Navy in terms of total number of ships since FY1948; the 

numbers shown in the table reflect changes over time in the rules specifying which ships count 

toward the total. Differing counting rules result in differing totals, and for certain years, figures 

reflecting more than one set of counting rules are available. Figures in the table for FY1978 and 

subsequent years reflect the battle force ships counting method, which is the set of counting rules 

established in the early 1980s for public policy discussions of the size of the Navy. 

As shown in the table, the total number of battle force ships in the Navy reached a late-Cold War 

peak of 568 at the end of FY1987 and began declining thereafter.83 The Navy fell below 300 

battle force ships in August 2003 and remained below 300 ships for the next 16 years. The Navy 

briefly returned to a level of 300 ships in early July 2020, for the first time in almost 17 years, and 

has since fallen back below 300 ships. As of December 9, 2021, the Navy had 295 battle force 

ships. 

As discussed in Appendix B, historical figures for total fleet size might not be a reliable yardstick 

for assessing the appropriateness of proposals for the future size and structure of the Navy, 

particularly if the historical figures are more than a few years old, because the missions to be 

performed by the Navy, the mix of ships that make up the Navy, and the technologies that are 

available to Navy ships for performing missions all change over time, and because the number of 

ships in the fleet in an earlier year might itself have been inappropriate (i.e., not enough or more 

than enough) for meeting the Navy’s mission requirements in that year. 

For similar reasons, trends over time in the total number of ships in the Navy are not necessarily a 

reliable indicator of the direction of change in the fleet’s ability to perform its stated missions. An 

increasing number of ships in the fleet might not necessarily mean that the fleet’s ability to 

perform its stated missions is increasing, because the fleet’s mission requirements might be 

increasing more rapidly than ship numbers and average ship capability. Similarly, a decreasing 

number of ships in the fleet might not necessarily mean that the fleet’s ability to perform stated 

missions is decreasing, because the fleet’s mission requirements might be declining more rapidly 

than numbers of ships, or because average ship capability and the percentage of time that ships 

are in deployed locations might be increasing quickly enough to more than offset reductions in 

total ship numbers. 

                                                 
83 Some publications have stated that the Navy reached a peak of 594 ships at the end of FY1987. This figure, however, 

is the total number of active ships in the fleet, which is not the same as the total number of battle force ships. The battle 

force ships figure is the number used in government discussions of the size of the Navy. In recent years, the total 

number of active ships has been larger than the total number of battle force ships. For example, the Naval History and 

Heritage Command (formerly the Naval Historical Center) states that as of November 16, 2001, the Navy included a 

total of 337 active ships, while the Navy states that as of November 19, 2001, the Navy included a total of 317 battle 

force ships. Comparing the total number of active ships in one year to the total number of battle force ships in another 

year is thus an apples-to-oranges comparison that in this case overstates the decline since FY1987 in the number of 

ships in the Navy. As a general rule to avoid potential statistical distortions, comparisons of the number of ships in the 

Navy over time should use, whenever possible, a single counting method. 
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Table G-1. Total Number of Ships in Navy Since FY1948 

FYa Number FYa Number FYa Number FYa Number 

1948 737 1970 769 1992 466 2014 289 

1949 690 1971 702 1993 435 2015 271 

1950 634 1972 654 1994 391 2016 275 

1951 980 1973 584 1995 372 2017 279 

1952 1,097 1974 512 1996 356 2018 286 

1953 1,122 1975 496 1997 354 2019 290 

1954 1,113 1976 476 1998 333 2020 296 

1955 1,030 1977 464 1999 317   

1956 973 1978 468 2000 318   

1957 967 1979 471 2001 316   

1958 890 1980 477 2002 313   

1959 860 1981 490 2003 297   

1960 812 1982 513 2004 292   

1961 897 1983 514 2005 281   

1962 959 1984 524 2006 281   

1963 916 1985 541 2007 279   

1964 917 1986 556 2008 282   

1965 936 1987 568 2009 285   

1966 947 1988 565 2010 288   

1967 973 1989 566 2011 284   

1968 976 1990 546 2012 287   

1969 926 1991 526 2013 285   

Source: Compiled by CRS using U.S. Navy data. Numbers shown reflect changes over time in the rules 

specifying which ships count toward the total. Figures for FY1978 and subsequent years reflect the battle force 

ships counting method, which is the set of counting rules established in the early 1980s for public policy 

discussions of the size of the Navy. 

a. Data for earlier years in the table may be for the end of the calendar year (or for some other point during 

the year), rather than for the end of the fiscal year. 
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Shipbuilding Rate 

Table G-2 shows past (FY1982-FY2021) and programmed (FY2022-FY2026) rates of Navy ship 

procurement. 

Table G-2. Battle Force Ships Procured or Requested, FY1982-FY2026 

(Procured in FY1982-FY2021 and programmed for FY2022-FY2026) 

82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 00 

17 14 16 19 20 17 15 19 15 11 11 7 4 4 5 4 5 5 6 

01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 

6 6 5 7 8 4 5 3 8 7 10 11 11 8 8 9 9 9 13 

20 21 22 23 24 25 26             

13 10 7                 

Source: CRS compilation based on Navy budget data and examination of defense authorization and 

appropriation committee and conference reports for each fiscal year. The table excludes nonbattle force ships 

that do not count toward the 355-ship goal, such as certain sealift and prepositioning ships operated by the 

Military Sealift Command and oceanographic ships operated by agencies such as the National Oceanic and 

Atmospheric Administration (NOAA). 

Notes: (1) The totals shown for FY2006, FY2007, and FY2008, reflect the cancellation two LCSs funded 

in FY2006, another two LCSs funded in FY2007, and an LCS funded in FY2008. 

(2) The total shown for FY2012 includes two JHSVs—one that was included in the Navy’s FY2012 budget 

submission, and one that was included in the Army’s FY2012 budget submission. Until FY2012, JHSVs were being 

procured by both the Navy and the Army. The Army was to procure its fifth and final JHSV in FY2012, and this 

ship was included in the Army’s FY2012 budget submission. In May 2011, the Navy and Army signed a 

Memorandum of Agreement (MOA) transferring the Army’s JHSVs to the Navy. In the FY2012 DOD 

Appropriations Act (Division A of H.R. 2055/P.L. 112-74 of December 23, 2011), the JHSV that was in the 

Army’s FY2012 budget submission was funded through the Shipbuilding and Conversion, Navy (SCN) 

appropriation account, along with the JHSV that the Navy had included in its FY0212 budget submission. The 

four JHSVs that were procured through the Army’s budget prior to FY2012, however, are not included in the 

annual totals shown in this table. 

(3) The figures shown for FY2019 and FY2020 reflect a Navy decision to show the aircraft carrier CVN-81 

as a ship to be procured in FY2020 rather than a ship that was procured in FY2019. Congress, as part of its 

action on the Navy’s proposed FY2019 budget, authorized the procurement of CVN-81 in FY2019. 
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Appendix H. Effort in 2019 and 2020 to Develop 

New Navy Force-Level Goal 
This appendix presents additional background information on the effort in 2019 and 2020 to 

develop a new Navy force level goal.84 

Navy’s Initial Effort Was Called the Integrated Naval FSA (INFSA) 

The effort to develop a new Navy force-level goal began in the Navy with a new FSA that Navy 

and Marine Corps officials called the Integrated Naval FSA (INFSA), with the words integrated 

naval intended to signal that this FSA would integrate Marine Corps requirements into the 

analytical process more fully than previous FSAs did. Department of the Navy (DON) officials 

stated that the INFSA would take into account the Trump Administration’s December 2017 

National Security Strategy document and its January 2018 National Defense Strategy document, 

both of which put an emphasis on renewed great power competition with China and Russia,85 as 

well as updated information on Chinese and Russian naval and other military capabilities and 

recent developments in new technologies, including those related to UVs.86 

INFSA May Have Called for a 390/435-Ship Force-level Goal 

Press reports and statements from Navy officials suggested that the INFSA was completed in late 

2019 or early 2020, and that it may have resulted in a new Navy force-level goal for a fleet of 

about 390 manned ships plus about 45 unmanned or optionally manned ships, for a total of about 

435 manned and unmanned/optionally manned ships. Navy officials provided few additional 

details about the composition of this 390/435-ship force-level goal.87 

                                                 
84 See also Megan Eckstein, “After 9 Months of Study, Pentagon’s Fleet Architecture Similar to Original Navy Plan,” 

USNI News, November 4, 2020; Mallory Shelbourne and Sam LaGrone, “SECDEF Esper’s ‘Battle Force 2045’ Plan 

Still Awaiting White House Approval,” USNI News, October 231, 2020; John R. Kroger, “Esper’s Fantasy Fleet, The 

SecDef’s 500-Ship Plan Is an Exercise in Wishful Thinking That Avoids Hard Choices,” Defense One, October 13, 

2020; Gina Harkins, “The Navy Really Does Need 500 Ships, Experts Say. But Paying for Them Won’t Be Easy,” 

Military.com, October 8, 2020. For a series of additional reaction and commentary articles on the Battle Force 2045 

plan, see Dmitry Filipoff, “Fleet Force Structure Series,” Center for International Maritime Security (CIMSEC), 

undated, with the linked reaction and commentary pieces dated October 26 to November 2, 2020. 

85 For additional discussion of the defense implications of great power competition, see CRS Report R43838, Renewed 

Great Power Competition: Implications for Defense—Issues for Congress, by Ronald O'Rourke. 

86 See, for example, Marcus Weisgerber, “US Navy Re-Evaluating 355-Ship Goal,” Defense One, February 1, 2019; 

Paul McLeary, “Navy Rethinks 355-Ship Fleet: CNO Richardson,” Breaking Defense, February 1, 2019; Mallory 

Shelbourne, “CNO: Navy Expects New Force-Structure Assessment ‘Later This Year,’” Inside the Navy, February 4, 

2019. 

87 See, for example, Ben Werner, “SECNAV Modly Says Nation Needs Larger, Distributed Fleet of 390 Hulls,” USNI 

News, February 28, 2020; Mallory Shelbourne, “Modly Sketches Out Potential Navy Force Structure Changes, 

Anticipates 390-Ship Fleet,” Inside Defense, February 28, 2020; Rich Abott, “Modly Reveals Next Force Structure 

Assessment Details, Working Toward 390-Ship Fleet,” Defense Daily, February 28, 2020; Patrick Tucker, “Acting 

Navy Secretary: We Need More than 355 Ships, and That’s Not Even Counting Robot Vessels,” Defense One, 

February 28, 2020; Connor O’Brien, “Acting Navy Secretary Hints At Larger Fleet Goal,” Politico Pro, February 28, 

2020. 
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INFSA Results and Associated FY2021 30-Year Shipbuilding Plan 

Withheld from Congress 

The release to Congress of the new Navy force-level goal resulting from the INFSA was 

postponed repeatedly in late 2019 and early 2020.88 Remarks from DOD officials and press 

reports indicated that then-Secretary of Defense Mark Esper and officials OSD disagreed with 

some of the INFSA’s assumptions and resulting conclusions. Coincident with this, OSD 

reportedly also withheld the release to Congress of the Navy’s associated FY2021 30-year 

shipbuilding plan, because Esper and OSD officials reportedly believed that it did not present a 

“credible pathway” for achieving a fleet of at least 355 ships in a timely manner.89 

INFSA Superseded by DOD’s Future Naval Force Study (FNFS) 

The INFSA reportedly was superseded in early 2020 by an OSD-led effort called the Future 

Naval Force Study (FNFS) that reportedly involves OSD and the Joint Staff and is being overseen 

by Deputy Defense Secretary David Norquist.90 As part of the FNFS, OSD reportedly has used 

war games to assess the merits of three candidate fleet plans prepared by the Navy, the Joint Staff, 

and the Cost Assessment and Program Evaluation (CAPE) office within OSD. The Hudson 

Institute, a private defense and foreign policy think tank, provided an additional study to help 

inform DOD’s work.91 With the INFSA having been superseded by the FNFS, the Navy 

                                                 
88 Through much of 2019, Navy officials stated that the INFSA was to be completed by the end of 2019. A September 

27, 2019, press report stated that an interim version was to be completed by September 2019, in time to inform 

programmatic decisions on the FY2022 Program Objective Memorandum (POM), meaning the in-house DOD planning 

document that will guide the development of DOD’s FY2022 budget submission. (Mallory Shelbourne, “Navy, Marine 

Corps Conducting Integrated Force-Structure Assessment,” Inside Defense, September 27, 2019. See also Otto 

Kreisher, “New Force Structure Assessment Will Address Needs of ‘Great Power Competition,’ Two Top 

Requirements Officers Say,” Seapower, October 22, 2019, and the section under the subheader “Naval Integrated Force 

Structure Assessment” in Megan Eckstein, “Navy Marines Wargaming New Gear to Support Emerging Warfare 

Concepts,” USNI News, October 23, 2019.) 

A December 6, 2019, memorandum from then-Acting Secretary of the Navy Thomas Modly stated that he expected the 

final INFSA to be published no later than January 15, 2020. (Memorandum for distribution from Acting Secretary of 

the Navy Thomas B. Modly, subject “SecNav Vector !,” dated December 6, 2019. See also David B. Larter, “Acting 

US Navy Secretary: Deliver Me a 355-Ship Fleet by 2030,” Defense News, December 9, 2019.) 

A January 23, 2020, press report quoted Modly as saying that the January 15 date was an internal Navy deadline, and 

that the Navy expected the INFSA to be released to outside audiences sometime during the spring of 2020. (Mallory 

Shelbourne, “Modly: Navy Expects to Release FSA by Spring,” Inside Defense, January 23, 2020.) 

89 See, for example, Sam LaGrone, “SECDEF Esper Holds Back 30-Year Shipbuilding Outlook, New 355-Ship Plan 

Ahead of HASC Testimony,” USNI News, February 25, 2020; Paul McLeary, “Esper To Navy: Rethink Your 

Shipbuilding Plan,” Breaking Defense, February 25, 2020; Ben Werner, “SECDEF Esper Blames Failures of Optimized 

Fleet Response Plan for Delay of New 355-Ship Fleet Outlook,” USNI News, February 26, 2020; Paul McLeary, 

“EXCLUSIVE: SecDef Esper Seeks Détente With HASC; New Navy Plan This Summer,” Breaking Defense, February 

28, 2020; Paul McLeary, “SecNav Details Gaps Between Navy & Pentagon Shipbuilding Plans,” Breaking Defense, 

March 11, 2020; Mallory Shelbourne, “CAPE Nominee: SECDEF Esper Blocked Shipbuilding Plan to Congress 

Because it Lacked ‘Credible Pathway’ to 355-Ship Fleet,” USNI News, August 4, 2020; David B. Larter and Joe Gould, 

“Pentagon Nominee Slams the US Navy’s Fleet Plans as ‘Not a Credible Document,’” Defense News, August 4, 2020. 

90 See, for example, David B. Later, “Defense Department Study Calls for Cutting 2 of the US Navy’s Aircraft 

Carriers,” Defense News, April 20, 2020; Jack Detsch, “Trump’s Navy Pick Would Have Limited Sway on Ship Goal,” 

Foreign Policy, May 7, 2020; Paul McLeary, “Navy Scraps Big Carrier Study, Clears Deck For OSD Effort,” Breaking 

Defense, May 12, 2020; Megan Eckstein, “Pentagon Leaders Have Taken Lead in Crafting Future Fleet from Navy,” 

USNI News, June 24, 2020. 

91 Megan Eckstein, “Pentagon Leaders Have Taken Lead in Crafting Future Fleet from Navy,” USNI News, June 24, 

2020. 
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reportedly “has lost much of its power on deciding what its future fleet will look like….”92 No 

release date for the result of the FNFS has been announced, but press reports suggest that much of 

the analytical work on the FNFS has now been completed, and that the results of the FNFS could 

be released in coming days or weeks.93 

April and June 2020 Press Reports About FNFS Results 

April and June 2020 press reports stated that FNFS as of April 2020 was moving toward 

recommending a fleet with, among other things, 68 or 69 nuclear-powered attack submarines 

(SSNs), 9 aircraft carriers, 80 to 90 large surface combatants (i.e., cruisers and destroyers), 55 to 

70 small surface combatants (i.e., frigates and Littoral Combat Ships [LCSs]), 65 unmanned or 

lightly manned surface vehicles, and 50 extra-large unmanned underwater vehicles (XLUUVs).94 

September 2020 Press Reports About FNFS Studies 

A September 24, 2020, press report about studies done in April in support of the FNFS stated 

The Pentagon’s upcoming recommendation for a future Navy is expected to call for a 

significant increase in the number of ships, with officials discussing a fleet as large as 530 

hulls, according to documents obtained by Defense News. 

Supporting documents to the forthcoming Future Navy Force Study reviewed by Defense 

News show the Navy moving towards a lighter force with many more ships but fewer 

aircraft carriers and large surface combatants. Instead, the fleet would include more small 

surface combatants, unmanned ships and submarines and an expanded logistics force. 

Two groups commissioned by Secretary of Defense Mark Esper to design what a future 

Navy should look like suggested fleets of anywhere from 480 to 534 ships, when manned 

and unmanned platforms are accounted for—at least a 35 percent increase in fleet size from 

the current target of 355 manned ships by 2030. 

The numbers all come from an April draft of inputs to the Future Navy Force Study 

conducted by the Office of the Secretary of Defense. While the number will likely have 

changed somewhat in final recommendations recently sent to Esper, the plans being 

discussed in April are notable as they reflect what will likely be major shift in the Navy’s 

future—and the expectation is that a larger-than-planned Navy based on the concepts laid 

out in the documents will remain intact in the final analysis…. 

The Future Naval Force Study, overseen by Deputy Secretary of Defense David Norquist, 

kicked off in January after Esper decided he wanted an outside take on the Navy’s self-

review of its future force structure. The OSD-led review tasked three groups to provide 

their version of an ideal fleet construction for the year 2045, one each by the Pentagon’s 

Cost Assessment & Program Evaluation office, the Joint Staff, the Navy and a group from 

the Hudson Institute. 

Those fleets were war-gamed and the results were compiled into the Future Naval Force 

Study, which was briefed to Esper earlier this month…. 

                                                 
92 Megan Eckstein, “Pentagon Leaders Have Taken Lead in Crafting Future Fleet from Navy,” USNI News, June 24, 

2020. 

93 David B. Larter, “US Navy’s Long-Delayed Plan for Its Future Force is Nearing the Finish Line … Sort of,” Defense 

News, September 10, 2020. See also Paul McLeary, “New Navy Ships Plan Finally Ready; On Esper’s Desk Next 

Week,” Breaking Defense, September 10, 2020. 

94 David B. Larter, “Defense Department Study Calls for Cutting 2 of the US Navy’s Aircraft Carriers,” Defense News, 

April 20, 2020; David B. Larter, “To Compete with China, An Internal Pentagon Study Looks to Pour Money into 

Robot Submarines,” Defense News, June 1, 2020. 
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The April documents viewed by Defense News included notional fleets designed by CAPE 

and the Hudson Institute…. 

The fleets designed by the CAPE and Hudson teams agreed on the need to increase the 

number and diversity of ships while boosting vertical launch system capacity—while also 

holding the operations and sustainment cost of the fleet as steady as possible and avoid 

adding to the number of sailors required to operate it. 

As of the April drafts, both the CAPE and Hudson Institute teams were supportive of 

shrinking the number of supercarriers to nine from the current 11, which would effectively 

give the country eight active carriers, with one carrier always in midlife overhaul and 

refueling. The Hudson study also called for investing in four light carriers. 

The CAPE fleet called for between 80 and 90 large surface combatants, about the same 

level as today’s 89 cruisers and destroyers. Hudson looked to reduce the number slightly 

and instead fund more lightly manned corvettes, something Hudson has called for in the 

past. 

The reports called for between 65 and 87 large unmanned surface vessels or optionally 

unmanned corvettes, which the Navy hopes will boost vertical launch system capacity to 

offset the loss over time of the Arleigh Burke-class destroyers and the four guided missile 

submarines. 

Both fleets called for increased small surface combatants, with the CAPE study putting the 

upper limit at 70 ships. Hudson recommended a maximum of 56. The Navy’s 2016 Force 

Structure Assessment called for 52 small surface combatants. 

Both fleets also favored a slight increase in attack submarines over the current 66-ship 

requirement but reflected a big boost in large unmanned submarines, anywhere between 

40 and 60 total. The idea would be to get the Extra Large Unmanned Underwater Vehicle 

to do monotonous surveillance missions or highly dangerous missions, freeing up the more 

complex manned platforms for other tasking. 

On the amphibious side, both fleets reduced the overall number of traditional dock landing 

ships, such as the LPD-17, from the current 23 to between 15 and 19. As for the big-deck 

amphibious ships, CAPE favored holding at the current level of 10, while Hudson favored 

cutting to five, with the savings reinvested towards four light carriers. 

The studies called for between 20 and 26 of the Marines’ light amphibious warships, which 

they need for ferrying Marines and gear around islands in the Pacific. 

Both fleets significantly expanded the logistics force, with big increases coming from 

smaller ships similar to offshore or oil platform support-type vessels. The fleets called for 

anywhere from 19 to 30 “future small logistics” ships. The CAPE and Hudon fleets 

increased the number of fleet oilers anywhere from 21 to 31, up from today’s 17…. 

The Hudson fleet called for a significant boost to the command and support ship 

infrastructure from today’s 33 ships to 52 ships. CAPE called for the fleet to remain about 

the same. Those ships include dry cargo ships, the expeditionary fast transports, 

expeditionary transfer docks and expeditionary sea bases. 

All told, the fleets posited between 316 and 358 “traditional” ships, but when new classes 

and unmanned ships were lumped in, the fleet designs contained upwards of 500 ships or 

more.95 

                                                 
95 David B. Larter and Aaron Mehta, “The Pentagon Is Eyeing a 500-Ship Navy, Documents Reveal,” Defense News, 

September 24, 2020. 
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A September 25, 2020, press report similarly stated that the Hudson Institute study called for a 

Navy with 434 manned ships and 139 large UVs, including, among other things, 60 nuclear-

powered attack submarines (SSNs), 9 aircraft carriers, 80 corvettes, 26 Light Amphibious 

Warships (LAWs), 99 medium unmanned surface vessels (MUSVs), and 40 extra-large unmanned 

underwater vehicles (XLUUVs).96 

June 2020 Testimony from Hudson Institute 

At a June 4, 2020, hearing on hearing on future force structure requirements for the Navy before 

the Seapower and Projection Forces subcommittee of the House Armed Services Committee, one 

of the witnesses, Bryan Clark of the Hudson Institute, presented testimony that proposed a fleet of 

473 manned ships and 152 large UVs, including 12 ballistic missile submarines; 61 SSNs; 10 

large-deck, nuclear-powered aircraft carriers (CVNs); 77 large surface combatants (i.e., cruisers 

and destroyers); 52 small surface combatants (i.e., frigates and Littoral Combat Ships); 91 

corvettes; 33 larger amphibious ships, including 9 large-deck (LHD/LHA-type) ships and 24 

small-deck (LPD-type) ships; 27 smaller Light Amphibious Warships (LAWs); 39 larger resupply 

ships (including 20 oilers); 20 smaller oilers; 51 command and support ships; 112 MUSVs; and 

40 XLUUVs.97 

October 2020 Report from Hudson Institute 

An October 2020 report by the Hudson Institute on future Navy force structure presented a 

revised set of force-level goals, recommending a fleet of 442 manned ships and 139 large UVs, 

including 12 ballistic missile submarines; 60 SSNs; 9 large-deck, nuclear-powered aircraft 

carriers (CVNs); 64 large surface combatants (i.e., cruisers and destroyers); 52 small surface 

combatants (i.e., frigates and Littoral Combat Ships); 80 corvettes; 30 larger amphibious ships, 

including 8 large-deck (LHD/LHA-type) ships and 22 small-deck (LPD-type) ships; 26 smaller 

Light Amphibious Warships (LAWs); 38 larger resupply ships; 18 smaller oilers; 53 command 

and support ships; 99 MUSVs; and 40 XLUUVs.98 

                                                 
96 Justin Katz, “Enlisted by DEPSECDEF, Hudson Proposes Fleet Lighter on Carriers, Roughly 140 Unmanned 

Vessels,” Inside Defense, September 25, 2020. 

97 Prepared statement by Bryan Clark, Senior Fellow, Hudson Institute, to Seapower and Projection Forces 

subcommittee, House Armed Services Committee, hearing on future force structure requirements for the United States 

Navy, June 4, 2020, p. 4. 

98 Bryan Clark, Timothy A. Walton, and Seth Cropsey, American Sea Power at a Crossroads: A Plan to Restore the US 

Navy’s Maritime Advantage, Hudson Institute, September 2020, Table 1 on p. 9. The report was released on September 

30, 2020. 
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Appendix I. Potential Impacts of CRs on Navy 

Shipbuilding Programs 
This appendix provides general background information on the potential impacts of continuing 

resolutions (CRs) on Navy shipbuilding programs. 

General Background 

Potential Impacts of CRs on DOD Acquisition Programs, Including Navy 

Shipbuilding99 

No New Starts, Quantity Increases, or Signing of New MYP Contracts 

CRs can lead to challenges in the execution of DOD acquisition programs (i.e., research and 

development programs and procurement programs), including Navy shipbuilding programs, 

because they typically prohibit the following: 

 new program starts (“new starts”), meaning the initiation of new program efforts 

that did not exist in the prior year—a prohibition that includes not only the 

initiation of new acquisition programs, but also the shifting of an existing 

acquisition program from its research and development phase to its procurement 

phase; 

 an increase in procurement quantity for a program compared with that program’s 

procurement quantity in the prior year; and 

 the signing of new multiyear procurement (MYP) contracts.100 

Larger Contracts Broken into Smaller Contracts 

Under a CR, DOD financial managers might dole out funding to DOD acquisition program 

managers, including managers of Navy shipbuilding programs, in an incremental, piecemeal 

fashion. This can require a program manager to divide an intended single contract into multiple 

smaller contracts, which can increase the total cost of the effort by reducing economies of scale 

within each of the smaller contracts and increasing Navy and contractor administrative costs. 

R&D Efforts That Support Ongoing Procurement Programs 

Ongoing DOD procurement programs, including Navy shipbuilding programs, are frequently 

supported by ongoing research and development (R&D) work. R&D work on an existing 

procurement program can, for example, support the development and integration of new systems 

or components intended to improve the end item’s capability, reliability, or maintainability, or 

reduce its operation and support (O&S) costs. 

Under a CR, R&D funding is managed at the account level, giving service officials some 

flexibility in applying available R&D funding so as to protect high-priority R&D efforts, 

                                                 
99 For a general discussion of the potential impacts of CRs on DOD, see CRS Report R45870, Defense Spending Under 

an Interim Continuing Resolution: In Brief, coordinated by Pat Towell. 

100 For more on MYP contracts, see CRS Report R41909, Multiyear Procurement (MYP) and Block Buy Contracting in 

Defense Acquisition: Background and Issues for Congress, by Ronald O'Rourke. 
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particularly those that might require more funding in the current fiscal year than they received in 

the previous fiscal year. Doing that, however, can reduce funding available under the CR for other 

R&D efforts, including those supporting ongoing procurement programs, such as Navy 

shipbuilding programs, which can lead to program-execution challenges for those programs. 

Additional Potential Impacts of CRs Specific to Navy Shipbuilding Programs 

Line-Item Funding Misalignments 

Unlike all other DOD acquisition accounts, the Navy’s shipbuilding account, known formally as 

the Shipbuilding and Conversion, Navy (SCN) appropriation account, is funded in the annual 

DOD appropriations act not just with a total appropriated amount for the entire account, but also 

with specific appropriated amounts at the line-item level. SCN line items in the DOD 

appropriations act are not just specific to individual shipbuilding programs—they also distinguish 

between procurement funding and advance procurement (AP) funding within those programs. 

As a consequence, under a CR, SCN funding is managed not at the account level (like funding is 

under a CR for other DOD acquisition accounts), but at the line-item level. For the SCN 

account—uniquely among DOD acquisition accounts—this can lead to line-by-line funding 

misalignments (excesses and shortfalls) for individual shipbuilding programs, compared with the 

amounts those shipbuilding programs received in the prior year. The shortfalls in particular can 

lead to program-execution challenges in shipbuilding programs, particularly under an extended or 

full-year CR. This unique situation of line-by-line funding misalignments is an important 

distinction between the potential impacts of CRs on Navy shipbuilding programs and the 

potential impacts of CRs on other DOD acquisition activities. 

Cost-to-Complete (CTC) Funding 

Cost-to-complete (CTC) funding is funding that the Navy requests as a line item in the SCN 

account to cover cost growth on the construction of Navy ships that were funded in prior fiscal 

years. The line item is known more formally as the completion of prior-year (PY) shipbuilding 

programs line. CTC funding is requested in specific amounts for individual ships that are under 

construction. CTC work is considered to be a new start and is therefore typically prohibited under 

a CR,101 perhaps on the grounds that CTC work is funded through a line item that is used 

exclusively to fund CTC work, and which is therefore separate from the line items that were used 

to originally fund the procurement of the ships in question. 

The deeming of CTC work as a new start, and therefore prohibited under a CR, could lead to 

situations under a CR in which ships under construction sit in shipyards without undergoing work 

needed to complete their construction—something that could not only delay the completion of 

those ships, but might also increase their total construction costs, because a ship under 

construction is charged, for each day that it is in its construction shipyard, some of the fixed 

overhead costs of that shipyard. 

                                                 
101 Source: Navy FY2018 program briefing to CRS and CBO, September 20, 2017. 



Navy Force Structure and Shipbuilding Plans: Background and Issues for Congress 

 

Congressional Research Service   103 

Avoiding or Mitigating Potential Impacts of CRs 

Anomalies Can Avoid or Mitigate Potential Impacts 

The potential impacts described above can be avoided or mitigated if the CR includes special 

provisions, called anomalies, for exempting individual programs or groups of programs from the 

general provisions of the CR, or if the CR includes expanded authorities for DOD for 

reprogramming and transferring funds. 

DOD Has Adapted to Likelihood of CRs to Avoid or Mitigate Impacts 

The potential impacts described above can also be mitigated if the agency (in this case, the Navy) 

anticipates that one or more CRs will likely be used to fund DOD for the first few months of the 

fiscal year, and consequently decides to structure acquisition programs to avoid, during those 

months, planned contract signings or other actions that would be prohibited by a CR. The military 

services have observed that in many cases in recent years, CRs have been used to fund DOD for 

the first few months of the fiscal year. As an apparent adaptation, DOD program managers are 

now structuring their programs to reduce the potential impacts of DOD being funded during the 

first few months of the fiscal year by CRs. 

A September 2021 GAO report on practices that DOD has adopted for managing within the 

constraints of CRs states the following: 

GAO found that the Department of Defense (DOD) and the military services’ obligations 

and acquisitions are limited during a Continuing Resolution (CR), but they have some 

practices in place to minimize the effects. Specifically, GAO found that for selected 

appropriations’ accounts for fiscal years 2017 through 2020, the military services tended 

to obligate, (i.e., make a legal commitment to pay for goods or services), a lower percentage 

of their total annual obligations in the first quarter of the fiscal year—when DOD is most 

likely to be operating under a CR—as compared with the other quarters.... 

Although DOD officials reported acquisitions were constrained by CR provisions that 

restrict starting new programs and production rate increases, the programs GAO reviewed 

were able to avoid delays or cost increases during the fiscal years with CRs. The military 

services have instituted some practices to minimize the effects of CRs, including initiating 

service contract start dates after the first quarter of the fiscal year and postponing 

nonessential purchases and training to later in the fiscal year. 

DOD officials stated both that the repetition and incremental planning required during a 

CR is not an effective or efficient way to operate, but that preparing for and operating under 

CRs have become routine in nature. GAO identified three activities directly related to 

preparing for and operating under CRs—developing legislative anomaly proposals (i.e., 

requests for authority beyond the standard CR provisions), creating spending plans for 

various CR scenarios, and adjusting contracts to reflect CR funding availability.102 

In an October 3, 2021, opinion piece about this GAO report, a GAO official states 

Our first key point [in the report] is that there are clear effects of CRs on DOD. We 

collected and analyzed each military service’s quarterly obligation data for fiscal years 

(FY) 2017 through 2020 for three appropriations accounts—Operation and Maintenance; 

Research, Development, Test and Evaluation (RDT&E); and Procurement (other)—to 

assess the percentage of annual funds each military service obligated during CRs and after 

the enactment of regular appropriations. We saw an unmistakable difference in spending 

                                                 
102 Government Accountability Office, Defense Budget[:] DOD Has Adopted Practices to Manage within the 

Constraints of Continuing Resolutions, GAO-21-541, September 2021 (released September 13, 2021), summary page. 
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patterns during those fiscal years with CRs and the one recent fiscal year without (fiscal 

year 2019).... 

... we also determined that DOD has developed some practices to mitigate the effects of 

CRs. For instance, officials can request so-called anomalies to get permission from 

Congress to spend funds they would normally be restricted from spending during a CR. 

They can also initiate the start date for one-year service contracts to the second quarter of 

the fiscal year to avoid a break in service at the beginning of the next fiscal year. 

[Other observers] suggest that because these practices are in place, we conclude that CRs 

are benign. On the contrary, our report provides a more complex discussion of these 

mitigation practices. 

Take, for example, our discussion of major defense acquisition programs (MDAPs) and 

the constraints posed by the No New Starts provision typically contained in CRs. We 

analyzed each of the 254 Selected Acquisition Reports the military services submitted to 

Congress for fiscal years 2017 through 2019.... 

Of the 254 reports, we identified seven that explicitly cited CRs as posing risks, such as 

delays and cost increases. When we met with officials, however, we learned that the CRs 

did not have their predicted effects on these seven programs. We further listed the ways in 

which DOD managed to avoid the potential problems and cited officials’ continued 

concerns. 

For example, we reported that the Navy avoided a problem it faced with its Ship to Shore 

Connector, which was under production in FY19, but that did not have any planned 

production in FY20. This gap in production would have meant that any production in FY21 

would constitute a “new start” and, therefore, be prohibited under a CR. In this case, 

Congress authorized the production of a single Ship to Shore Connector during FY20, 

preventing a production gap. Nonetheless, as we reported, officials also warned there were 

zero units planned for production in FY21, creating the same risk for FY22. 

The key takeaway from our report, therefore, is not that CRs are inconsequential but, rather, 

that defense officials have found ways to prepare for and respond to the very real 

constraints they pose.103 

In connection with the use of a CR to fund the first part of FY2017, a September 29, 2016, press 

report stated the following: 

The Navy has planned for and can mitigate the effects of [a CR], as long as Congress passes 

a proper Fiscal Year 2017 budget by Dec. 9, 2016. 

The Navy planned for most of its major acquisition milestones to take place in the second 

quarter of the fiscal year rather than the first quarter, predicting that the year would likely 

start off with a continuing resolution, Navy spokeswoman Lt. Kara Yingling told USNI 

News. Under a continuing resolution, the previous year’s funding levels carry over, 

meaning that new budget items are not funded and programs expecting a significant 

funding boost would continue to operate at the previous year’s lower levels. 

“The Navy has many new starts and program increases planned in FY ‘17. However, a CR 

through December 9th is manageable because more of the initial contracts are scheduled in 

Quarter 2 [of the fiscal year] and the Navy can take mitigating action for the first three 

months of FY ’17,” Yingling said today.... 

                                                 
103 Elizabeth Field, “Defense Officials Find Ways to Operate within Continuing Resolutions—But That Doesn’t Mean 

CRs Are Smooth Sailing,” The Hill, October 3, 2021. 
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Though program managers and Navy acquisition officials often note that stable and 

sufficient funding would help them better keep their programs on track, Yingling said the 

service would manage the impact of this six-week CR.... 

“Due to historical CRs, most FY ‘17 contracts are planned for Q2,” Yingling said, and if 

the second quarter of the fiscal year is also governed by a CR then the Navy would look at 

potentially awarding smaller contracts to get programs started—a contracting burden that 

would cost more and potentially slow down programs’ progress.104 

As another example, in connection with the use of a CR to fund the first part of FY2018, a 

September 11, 2017, press report stated the following: 

Pentagon plans to ramp up production of about two-dozen major weapon systems in fiscal 

year 2018 would be largely unaffected by the stopgap spending bill President Trump and 

congressional leaders hope to enact, funding the federal government from Oct. 1 to Dec. 8. 

Nearly all of the big-ticket programs that aim to increase procurement rates in FY-18 

compared to FY-17—including deals for a new aircraft carrier, more armored vehicles, 

tank upgrades, precision munitions and aircraft—have set target dates to execute contract 

awards after that 10-week window, according to a review of Pentagon budget 

documents.105 

Similarly, an October 6, 2017, press report about the use of a CR to fund the first part of FY2018 

stated the following: “The Navy tends to avoid planning contract actions in the first quarter of the 

fiscal year, since the last nine years have begun under a continuing resolution.”106 

At a September 19, 2017, hearing before the Senate Armed Services Committee on recent Navy 

ship collisions, the following exchange occurred (emphasis added): 

SENATOR JEANNE SHAHEEN (continuing):  

... I wonder if you could talk in detail about the impact of continuing resolutions, budget 

cycle after budget cycle, and how they affect maintenance and training plans for ships. And 

are forward deployed ships affected more than ships stateside? Can you—is there any 

correlation there? 

ADMIRAL JOHN M. RICHARDSON, CHIEF OF NAVAL OPERATIONS  

Ma’am, as I said, we will prioritize our resources to those forces that are forward deployed 

and that will deploy forward. And so we will not leave those teams short of resources. 

Having said that, the uncertainty that they can—well actually—it’s become actually 

certain. We’re certain that we're not going to get a budget in the first quarter [of the 

fiscal year]. And so... 

(CROSSTALK) 

SHAHEEN:  

Which is a sad commentary on the budget situation. 

RICHARDSON:  

                                                 
104 Megan Eckstein, “Navy Can Weather 6-Week Continuing Resolution, But Extension Would Delay Columbia 

Submarine Class, Other Programs,” USNI News, September 29, 2016. 

105 Jason Sherman, “DOD Procurement Plans Largely Safe Under Short-Term FY-18 CR,” Inside the Navy, September 

11, 2017. 

106 Megan Eckstein, “Top Navy Procurement Programs Facing Slow Start In FY 2018 Due to Continuing Resolution,” 

USNI News, October 6, 2017. 
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... behaviors have adapted. And so we don't put anything in the important in the first 

quarter of the [fiscal] year, and we have to compete three out of four quarters of the 

game. 

And, in addition to just that fact, the—what happens is you have to double your contracting, 

right? You have to write a tiny little contract for the length of the continuing resolution, 

and then you have to write another one for the rest of the year. As you know, nothing new 

can start, and so we try not to schedule anything new in that first quarter. 

The maintenance and training—those are the hardest things. And so, as those—as the 

uncertainty, you know, injects itself, it is always—the things on the bubble [i.e., at risk of 

being affected] are maintenance periods, particularly surface ship maintenance periods. 

It is, you know, “How many steaming hours am I going to get? How many flying hours am 

I going to get? $150 million per month shortfall—how do I manage that?” These are the 

effects of the continuing resolutions.107 

A September 28, 2017, press report states the following: 

The Navy has gotten creative in dealing with budget uncertainties and continuing 

resolutions, developing a new ship maintenance contract structure to keep 11 ship 

availabilities on track at the beginning of Fiscal Year 2018 that would otherwise face major 

delays due to the impending CR, the head of surface ship maintenance told USNI News. 

Rear Adm. Jim Downey, commander of Navy Regional Maintenance Centers and deputy 

commander for surface warfare at Naval Sea Systems Command (NAVSEA) told USNI 

News today that up to a third of the ship maintenance workload can be put at risk when the 

fiscal year starts with a CR. This year, the Pentagon has already said 11 ship availabilities 

are at risk.... 

To avoid these delays, Downey said the Navy is now awarding contracts that are structured 

differently, to leverage the fact that maintenance work is typically funded with one-year 

money—use-it-or-lose-it money which must be spent in the year it is appropriated by 

lawmakers—whereas modernization efforts are typically paid for with three-year money. 

In essence, the planning and early work for a ship availability can get started as a ship 

modernization effort, with planning and early activities paid for with three-year money 

already in the Navy’s accounts, and one-year maintenance work can be added in later, once 

the availability is already underway and Congress eventually gives the Navy its full-year 

appropriations. 

“We’ve worked very hard on how we structure our funding to get the planning to keep all 

those ships in play, and to keep them in play to their schedule, expecting that the funding 

is going to come just in time,” Downey said. 

“So we do the planning for them. … And then we go ahead and structure that contract to 

deal with the continuing resolution. So the base work now may be more modernization-

related because I have that money, and I’m going to lay the maintenance work in as an 

option. So I’m going to award you the contract; I may not be 100-percent funded but I am 

funded for this part. I’m going to award the contract to you—we’re currently referring to 

it as a split-CLIN approach—so that you’ve got the work and you know that the rest of the 

work is coming, you’re going to be able to bid against it, we’re going to exercise those 

options if we get the budget approved.” 

Downey told USNI News that he can’t change how Congress appropriates money—the 

Department of Defense has begun every fiscal year since FY 2010 under a continuing 

resolution, during which time the Navy cannot fund new projects and cannot ramp up 

spending above the previous year’s levels – but he can best set up the Navy to succeed in 

                                                 
107 Source: Transcript of hearing. 
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this kind of new normal. Though the Navy has already largely stopped planning acquisition 

contract actions during the first quarter of the year, ship maintenance, modernization and 

repair work must take place throughout the year to maintain even workloads at the yards 

and to address emergent issues, and therefore required a creative solution to get around the 

CRs. 

“The first issue is, if you don’t have all the money, especially with single-year 

appropriations in maintenance, how do you do that? So we’re getting as legally creative as 

we can. So then you get a repair yard that says, okay, so I’m betting on this other work. 

Then you go to, historically, when have we not had a budget ultimately? It’s going to come 

through at some point,” he said.108 

Although structuring acquisition programs to avoid, during the first few months of a fiscal year, 

planned contract signings or other actions that would be prohibited by CRs can mitigate the 

potential impacts of CRs on the execution of DOD acquisition programs, it might also lead to a 

risk, from DOD’s perspective, of a creating a so-called “moral hazard”—that is, of taking an 

action that might be well-intentioned, but which, as a consequence of adapting to an undesired 

behavior by another party (in this case, Congress’s use of CRs to fund DOD at the start of fiscal 

years), might encourage more of that behavior from the other party in the future. 

Navy Information Paper on CR Impacts to FY2022 Navy Programs 

A September 7, 2021, Navy information paper on the impacts to FY2022 Department of the Navy 

programs of FY2022 CRs lasting 3 months, 6 months, or 12 months that the Navy Office of 

Legislative Affairs provided to CRS on September 13, 2021,109 states 

The Department of the Navy (DON) faces numerous challenges operating under a CR, and 

they are compounded by the global threat environment. The CR specifies a rate of 

operations, which is usually the current year.110 This requires the DON to execute at FY21 

enacted funding levels while attempting to execute the National Defense Strategy priorities 

reflected in our PB22 request. Operating under CR authority slows development of critical 

new capabilities and acquisition schedules, delays new facility construction, disrupts 

operational readiness, slows accessions and PCS moves, delays force transitions such as 

the Guam buildup, and creates business process inefficiencies.  

As CRs become longer in duration, constraining new starts and rates of operations 

exacerbates delays in the investments required to deliver a more ready, more lethal, 

resilient, and rapidly innovative force to ensure we can compete, deter, and win in strategic 

competition. Recurring CRs erode, and in some cases reverse, the Navy’s readiness 

recovery effort that began in FY18. Momentum gained to rebuild our military forces to win 

in a high-end fight scenario will continue to slow under an extended CR because funds are 

misaligned, reduced, or prohibited from use. For the period FY 2003 through FY 2021, 

only five fiscal years started with appropriation acts. CRs have become the routine method 

of operating at the beginning of the fiscal year.  

                                                 
108 Megan Eckstein, “Navy Using ‘Legally Creative’ Contract Structure to Keep Ship Availabilities On track Despite 

Continuing Resolutions,” USNI News, September 28, 2017. 

109 Navy information paper entitled “Fiscal Year Continuing Resolution (CR) Impacts Paper,” September 7, 2021, 

provided by Navy Office of Legislative Affairs to CRS on September 13, 2021, 4 pp. plus attachment. See also Megan 

Eckstein, “Year-Long Continuing Resolution Would Cost the Navy $14B in Spending Power,” Defense News, August 

3, 2021. 

110 The Navy information paper includes a footnote at this point that states: “A CR specifies a rate of operations that is 

usually the current year. This is known as the Estimated Annualized CR (FY 2021 for FY 2022 CR). The CR generally 

provides budget authority for most projects and activities at the rate at which they were funded in the prior year.” 
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There are moderate operational impacts in shorter term CRs, but they are disruptive and 

result in lost time as well as increased administrative workload that detracts from the 

business of the Department, including oversight and management, and slows investing in 

the Navy and Marine Corps force. Non-value added workload includes: 

— Planning required in advance of the potential CRs;  

— Continuous need to reprioritize efforts during extended periods of CRs to manage 

impacts on procurement programs, meet the demand signal and ensure continued 

support to warfighter priorities; 

— Increase in the number of transactions processed due to incremental funding under the 

CR. 

Since the basis of operations in a CR is a different fiscal year than the President’s Budget 

Request (PBR), there are misalignments/shortfalls created by CR restrictions on new starts 

and production rate increases. While the difference between the FY 2022 PBR and the 

Estimated Annualized CR Base is only $4.4B, restrictions on new starts and production 

rate increases creates a misalignment of funds of $14.2B in a year-long CR as shown in the 

table below.  

 

Anomalies: DON requested several anomalies for inclusion in an overall DoD anomaly. 

In addition to a rate of operations anomaly for Shipbuilding and Conversion, Navy (SCN) 

for Columbia Class submarine Advance Procurement, the DON will require anomalies for 

new start and production rate increases for several other programs in Procurement, 

RDTEN, and Military Construction (MILCON). MILCON projects must be both 

appropriated and authorized (via the National Defense Authorization Act (NDAA). A 

complete listing of new starts, production rate increases, and appropriations rate of 

operations increases for the entire fiscal year is provided at Attachment 1 [see below]. 

Impacts of a 3-month CR: The DON may require an Exception To Apportionment (ETA) 

for MILPERS and will slow new accessions and Permanent Change of Station (PCS) 

moves.111 The DON will face a $0.6B first quarter O&M shortfall compared to the budget 

request for Ship Maintenance, Next Generation Enterprise Network (NGEN), and USMC 

Operating Forces readiness. This forces DON to manage contracts inefficiently using 

incremental financial management and contracting practices to piecemeal funds due to 

limited resources. Acquisition programs will be delayed, slipping capability delivery and 

causing contract inefficiencies. Other programs impacted by schedule delays/cost growth 

include CVN 75 Refueling Complex Overhaul (RCOH), V-22, KC-130J, JSF STOVL, 

                                                 
111 The information paper includes a footnote at this point that states: “Exceptions’ refers to requests for exception 

apportionments during the CR. In most cases, OMB makes automatic apportionments to each account on a pro rata 

basis according to the CR provisions. While OMB generally cannot apportion an amount above the annualized rate of 

operations authorized in the CR, it may apportion additional amounts above the automatic apportionment in 

extraordinary circumstances. Apportionments for these additional amounts are referred to as exception 

apportionments.” 
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MQ-25, AARGM-ER, Long Range Anti-Ship Missile (LRASM), IWS 12, Naval Strike 

Missile (NSM), TRIDENT II D5 Life Extension 2 (D5LE2), Conventional Prompt Strike, 

Long Endurance Electronic Decoy (LEED), Next Generation Fast Attack Nuclear 

Propulsion Development, Medusa, Common Weapons Datalink Radio, and NGEN. 

MILCON projects will be delayed in CA, NV, NC, and Guam (5 projects).  

Impacts of a 6-month CR: MILPERS will require an ETA to cover January increases in 

basic pay, retired pay accrual (RPA), basic allowance for housing (BAH) and basic 

allowance for subsistence (BAS) increases. There is an increased likelihood of slowing 

accessions, PCS moves, and delay in new bonuses. In addition to appropriations, 

authorization is needed by 31 Dec 2021 (via the NDAA) to renew expiring military and 

civilian pay, bonuses and other benefits including military pay raises and specialty pays for 

Servicemembers serving overseas, and targeted reenlistment bonuses.  

With a cumulative 6-month shortfall of $1.2B in O&M compared with the budget, levels 

of effort will be reduced for items increased in the budget to improve DON readiness, 

including Flight Operations, Fleet Air Training, Ship Operations and Maintenance, 

Aviation Logistics, Base Support, INDOPACOM Support. Other areas with shortfalls 

under a CR include ship inactivations, Ready Relevant Learning, and Service-wide Support 

programs. NGEN requirements continue to increase monthly.  

The DON expects significant and some irreversible operational impacts under a 6-month 

CR or longer as Fleets delay and/or cancel scheduled maintenance, restrict the use of 

overtime at ship depots, and defer the purchase of Government Furnished Material and 

spare parts for ships and aircraft. Readiness will degrade across the Fleet Marine Forces. 

USMC will reduce the scope and scale of exercises which impact Marine Corps unit level 

deployments for training, service level pre-deployment training, and large, multi-lateral 

exercises and partnership opportunities by Combatant Commanders. Previously mentioned 

acquisition programs schedule delays and cost growth are exacerbated. The following 

programs will also experience delays and cost growth: LCS 23, 25, and 26 Cost to 

Complete; CVN 74 RCOH; T-ATS; Ship to Shore Connectors; T-AO; E-2D; Marine 

Group 5 Unmanned Aerial System; and JASSM. MILCON project delays mentioned 

before will be exacerbated, and additional MILCON projects will be delayed in VA and 

Guam (2 projects). 

Impacts of a Year-Long CR: MILPERS appropriation shortfalls ($1.9B) will require a 

significant reduction in strength, curtailment of PCS moves, and elimination of most new 

bonus awards. Navy will end the fiscal year significantly below authorized end strength. 

Total O&M reduction in funding under a full year CR is $2.4B, resulting in cancellation of 

ship depot maintenance, aircraft repair part purchases, ship underway training, ship, 

submarine or carrier spare parts purchases, repair contracts and maintenance for LCACs 

and LCUs, Expeditionary Table of Allowance maintenance and replacement. Cancellations 

will include training range support, support for C5I efforts, shutdown of non-deployed 

CVWs and Expeditionary squadrons, Fleet Replacement Squadrons, and Chief of Naval 

Air Training (CNATRA), and cancellation of efforts in shore programs such as air and port 

operations, fleet and family services, facilities management and environment compliance 

and further reduced levels of sustainment.  

Marine Corps readiness degradation continues as the delay in appropriations causes 

funding to be reprioritized to fixed costs. NGEN end user devices will be rendered 

inoperable. Reduced shore resources will risk shore programs such as air and port 

operations, fleet and family services, facilities management and environment compliance 

since utilities and transportation costs must be funded. Procurement ($6.2B) and R&D 

($2.5B) shortfalls delay delivery of critical capabilities, and increase cost.  

Previously mentioned acquisition programs schedule delays and cost growth are 

exacerbated. The following programs will also experience delays and cost growth: SSBN 

826 (first Columbia class), CVN 80, Cost to Complete (LCS 27, 28, 30, LPD 29, DDG-
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121, 122, 123), FFG, Auxiliary Vessels (Used Sealift), T-AGOS, Hellfire, JAGM, 

Miniature Air Launched Decoy (MALD), and MK-48 Torpedo ADCAP.  

MILCON projects experience $1.3B in shortfalls. Delays mentioned before will be 

exacerbated. Additional MILCON projects will be delayed in VA, and Yokosuka, Japan. 

Family housing shortfall of $35M disrupts operations. Revolving funds are unable to 

execute $150M. 

Summary: In total, a year-long CR creates a misalignment of $14.2B between the 

annualized CR and the FY 2022 PBR as identified in Attachment 1. Anomalies and the 

ability to realign funding between the CR authority and PB22 requirements would be 

required to mitigate the impact of the misalignment of funds. Specific impacts of a FY2020 

CR on the Navy and Marine Corps will depend on the duration, becoming more challenging 

the longer the CR continues. Under a 12-month CR (with no anomalies), there would be 

severe lasting impacts due to the estimated $20.4B shortfall ($15.8B Navy / $4.6B USMC) 

due to restrictions on new starts, production rate increases, and appropriation rate increases. 

The single most effective way to sustain readiness and maintain critical strategic 

momentum is to provide adequate, stable and predictable funding. 

Attachment 1 

[See attachment below.] 
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January 12, 2022, Navy Testimony on CR Impacts  

In his prepared statement for a January 12, 2022, hearing before the Defense subcommittee of the 

House Appropriations Committee on the impact of CRs on DOD and the military services, the 

Chief of Naval Operations, Admiral Michael Gilday, stated in part (with comments relating to 

shipbuilding highlighted in bold): 

Under the current CR, the Navy has to operate, maintain, and modernize the Fleet at last 

year’s enacted funding level, which falls short of historical inflation and immensely short 

of current inflation, and is significantly less than the funding level Congress is 

contemplating for Fiscal Year 2022 (FY-22). 

Every day and every dollar matters. CRs remove predictable funding levels that allow us 

to spend taxpayer dollars as efficiently as possible and deprive us of executing program 

line-items and new starts. They disrupt operational readiness, slow development of critical 

new capabilities, impede acquisition schedules, delay construction projects, and create 

business process inefficiencies up and down the Navy. 

We are doing what we can to mitigate the impacts of the current CR. Eleven years of 

consecutive CRs—apart from FY-19—have taught us to anticipate them. Rather than 
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execute appropriated funds as efficiently as would be possible with predictable funding, 

we plan towards inefficiency and postpone new starts until later in the fiscal year. These 

measures force us to expend precious time and manpower on managing cash flow, 

determining which programs to prioritize and which to let languish, and segmenting 

contract actions into multiple transactions that could otherwise be done once. These 

incremental approaches create a cascading effect. We cannot receive the best contract 

prices, we often pay multiple times for contract fees, and then lose time and skilled labor 

for redundant tasks. The consequences of these added burdens are real and can never be 

recovered. 

Impacts from a CR become more severe if they are extended over a full year. Such an 

extension would be an unprecedented measure with dire consequences. A full-year CR 

changes the impact from delaying programs to completely eliminating them in FY-22. For 

the Department of the Navy, under a full-year CR, the net shortfall between the CR funded 

level and the FY-22 request is $4.4 billion. However, when adjusted for CR funding 

restrictions on new starts, production rate increases, and appropriation rate increases, a full-

year CR would misalign $14.0 billion in resources. 24 new starts and 15 production rate 

increases to critical programs would go unexecuted. End strength would be reduced, 

maintenance and training events cancelled, and fleet and family services curtailed. The 

impacts would ripple down to the industrial base, with programs falling below minimum 

sustaining rates, resulting in possible shutdowns or furloughs of smaller suppliers and loss 

of experienced workers. 

As our competitors aggressively modernize their forces, a full-year CR cedes ground we 

cannot afford to yield. CRs further erode our deterrence posture against China. 

Ultimately, my request is simple: prevent a full-year CR and enact FY-22 appropriations. 

The competition is on, and it is heating up. If the CR continues past February, or worse, 

remains in effect through the end of the fiscal year, we inject unnecessary risk to our 

national security and concede advantages to our adversaries; we make our sailors’ mission 

even more difficult; we signal doubt to allies and partners; and we waste American 

taxpayer dollars. All of which can be prevented.... 

The current FY-22 CR is already negatively affecting our priorities, and its impacts will 

only grow in severity if the CR is extended. Below are some key concerns. 

Columbia-class Submarine and Strategic Nuclear Deterrence. Since the shipbuilding 

account is uniquely line-item appropriated, the CR provides insufficient funding for 

SSBN 826, our first Columbia-class ballistic missile submarine and number one 

modernization priority. Advanced procurement funding for the follow-on 

submarines (SSBN 827-830) are also affected. If the CR is extended over the full year, 

we expect construction delays to the Columbia-class program and costs to grow, 

increasing delivery risk to this critical system and threatening our ability to meet U.S. 

Strategic Command requirements. This is a program with zero margin for delays. 

Also significant to strategic nuclear deterrence, the CR delays the TRIDENT II D5 Life 

Extension 2 (D5LE2). This program extends the service life of the strategic weapons 

system to align with the service life of Columbia-class SSBNs, which provides America a 

safe, secure, and effective nuclear deterrent. 

Readiness. The current CR is creating a shortfall of more than $1 billion in Navy 

Operations and Maintenance (O&M) funding. To mitigate these effects on the fleet, we are 

reducing levels of effort for critical programs, including ship operations and maintenance, 

flight operations, fleet air training, base support, and U.S. Indo-Pacific Command 

(INDOPACOM) support. We’ve delayed major O&M contracts until later in the year with 

the expectation that a full appropriation can be enacted by then. However, this results in 

delayed training and sustainment requirements for the Fleet, as well as disrupts schedules 

for our organic industrial base. 
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A full-year CR would create an O&M shortfall exceeding $2 billion, imperiling the 

readiness of the United States Navy. Specifically, this includes: 

• Ship operation reductions puts training certification for one Carrier Strike Group and 

two Expeditionary Strike Group work ups at high risk, impacting FY-23 deployments. 

• Ship Maintenance impacts would ripple through the public ship yards and the private 

industrial base for future fiscal years. Five attack-submarines (SSN) and two aircraft 

carriers (CVN) maintenance availabilities would be cancelled or delayed, adversely 

impacting the industrial base, increasing idle time, and delaying the return of these 

assets to operational status. 

• Shutdown of non-deployed carrier air wings, expeditionary squadrons, Fleet 

Replacement Squadrons, and Chief of Naval Air Training (CNATRA) squadrons. 

• Cancelled procurement of aircraft repair parts and ship, submarine, and aircraft carrier 

spare parts. 

• Cancelled support for Command, Control, Communications, Computers, Cyber, and 

Intelligence (C5I). 

• Cancelled training range support. 

• Because utilities and transportation costs must be funded, other shore efforts will be 

reduced or cancelled. These include air and port operations, fleet and family services, 

facilities management, and environmental compliance. 

For military construction, under a year-long CR, six Navy projects would be impacted due 

to new start restrictions including a dry-dock saltwater system for CVN 78 at Norfolk 

Naval Shipyard (VA), a submarine pier in Norfolk (VA), X-Ray wharf berth in Guam, a 

directed energy weapons test facility in Ventura (CA), a Joint Reserve Intelligence Center 

in Minneapolis (MN), and a ship handling and combat training facility in Yokosuka, Japan. 

Modernization and Capabilities. New Start procurement and R&D programs cannot be 

executed under the current CR, costing us valuable time every day. If the CR is extended 

over the full year, R&D new starts would be cancelled. These include: 

• Advanced Nuclear Power Systems: Next Generation Fast Attack Nuclear 

Propulsion Development. 

• Digital Warfare: Common Weapon Datalink Radio. 

• Small/Medium Unmanned Undersea Vehicles. 

• Precision Strike Weapons Development: Advanced Aerial Refueling Store and Sea 

Launched Cruise Missile Nuclear. 

• Offensive Anti-Surface Warfare (OASuW) Weapons Development: Increment II and 

Joint Air-to-Surface Standoff Missile (JASSM). 

• Warfare Support System: Expeditionary Small Unmanned Aircraft System 

Development. 

• Ship Self Defense: Long Endurance Electronic Decoy (LEED). 

• Intelligence Mission Data: Acquisition Intelligence Requirements. 

Shortfalls in procurement, R&D funding, and restrictions on production rate increases 

under a full-year CR would also delay critical capabilities to the fleet and result in increased 

costs per program. Weapons procurement production rate increases that would be restricted 

include Advanced Anti-Radiation Guided Missile-Extended Range (AARGM-ER), 

Evolved Sea Sparrow Missile (ESSM), Naval Strike Missile (NSM), Long Range Anti-

Ship Missile (LRASM), and Hellfire. 
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Based on the threat we are facing, we need to maintain combat credibility in contested seas. 

For many of our major development programs, the schedule pressure to meet an Initial 

Operational Capability in a timeframe driven by the threat would be significantly 

challenged, eroding our military advantage and combat credibility. Disruption to these 

tightly coupled development and testing programs would most likely be unrecoverable 

within the required timeframe. 

One of the programs driving the increase in FY22 from FY21 is the Conventional Prompt 

Strike (CPS) program. The CPS missile, being developed and produced jointly with the 

U.S. Army, will provide Navy ships including Zumwalt-class destroyers and Block V 

Virginia-class submarines with a hypersonic weapon capability that is critical in our ability 

as a nation to deter China from conflict in the Western Pacific. Funding this program 

increase under a full-year CR would require diverting funding from other important R&D 

programs. 

Capacity. The risk in capacity is exacerbated to unacceptable levels under a full-year CR. 

Because shipbuilding funding cannot be shifted [within the shipbuilding account] to 

higher priority [shipbuilding] programs, the CR impacts [in shipbuilding] are 

widespread, affecting Ford-class aircraft carriers, aircraft carrier refueling 

overhauls, Constellation-class guided missile frigates, John Lewis-class T-AO fleet 

oilers, and used sealift auxiliary vessels. We need these ships in the fleet as soon as 

possible. A full-year CR would drive significant schedule delays and increase the cost 

of all of these programs. 

The impact to the industrial base also needs to be considered. Private industry is 

already challenged in recruiting, training, and retaining a skilled labor force. The 

supply chain is already stressed from COVID-19. A full-year CR generates enormous 

disruption to construction, production, maintenance, and repair schedules, 

increasing the risk of loss of skilled artisans and highly specialized workers. This loss 

of our skilled workforce will drive up costs, increase production time, and reduce 

quality of the end products beyond FY-22. Industry will lose confidence in 

government partnerships and may begin to factor CR uncertainty into the prices they 

charge the government. 

In addition, delayed production ramps will leave industry capacity unused at a time 

when we are trying to maintain the fleet we have and build affordable capacity. 

Industry needs a clear and consistent commitment from the United States 

Government in order to make the necessary long-term investments in capital 

expenditures and workforce growth. A full-year CR would quash these capacity 

expansion efforts, perhaps beyond recovery. 

Sailors. The fiscal uncertainty created by CRs takes a real toll on those we need the most 

to keep pace with rising adversaries: our Sailors, civilians, and their families. Uncertain 

funding adds unnecessary anxiety that distracts Sailors from executing their missions far 

from home. CRs limit military personnel funding to last year’s levels, which means funding 

the 2.7 percent pay raise and increased housing and subsistence allowances authorized in 

the FY-22 National Defense Authorization Act requires offsetting reductions in other 

military personnel programs. For the Navy, this results in slower accessions, deferred 

Permanent Change of Station (PCS) moves, and reduction of family and base support 

services. These impacts have ripple down effects that are deeply felt, but difficult to 

measure. Military families are accustomed to changing jobs, homes, and schools, which 

are in themselves enormous challenges. But deferring PCS moves and reducing services to 

families adds even more strain to an already stressful time for so many of our Sailors. 

Additionally, if the CR is extended for a full year, then end strength will have to be 

reduced—in the active account by 23,000 of the 31,500 planned accessions beginning in 

January. A full-year CR would mean immediately stopping initial Special and Incentive 

Pays and Selected Re-enlistment Bonus contracts. At a time when we are in competition 
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for talent, recruitment and retention may decline as people pursue other opportunities or 

choose careers with more stability. The disruptions to training events and exercises will 

significantly impact military and civilian recruitment, retention, and professional 

development. We are breaking faith with our Sailors. Pilots who don’t fly, mariners that 

don’t sail, maintainers that don’t maintain, will not stay with us. The combined impact of 

a year-long CR on our world-class workforce would be yet another erosion of our military 

advantage over China.... 

Extending the current CR will impair our ability to protect America and its interests, both 

today and in the future. We cannot afford to forfeit our edge—too much is at stake.112 
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