

**Department of Defense
Comprehensive Selected Acquisition Reports
for the Annual 2019 Reporting Requirement as Updated by the
President's Fiscal Year 2021 Budget**

The Department of Defense (DoD) has released details on major defense acquisition program cost, schedule, and performance changes for the December 2019 reporting period. This information is based on the comprehensive annual Selected Acquisition Reports (SARs) through the first quarter of FY 2020, as updated by the President's Fiscal Year (FY) 2021 budget submitted to Congress on May 26, 2020.*

Program Acquisition Cost Summary (Dollars in Millions)

DEC 2019

Program	Base Year	Baseline Type	Baseline Estimate			Changes To Date			Current Estimate			% Change To Date Adjusted for Qty	
			Base-Year Dollars	Then-Year Dollars	Quantity	Base-Year Dollars	Then-Year Dollars	Quantity	Base-Year Dollars	Then-Year Dollars	Quantity	Base-Year Dollars	Then-Year Dollars
F-35 - F-35 Engine	2012	DE	54,028.1	63,856.6	2,457	482.1	2,612.9	13	54,510.2	66,469.5	2,470	0.6	3.7
F-35 - F-35 Aircraft	2012	DE	276,483.0	331,855.2	2,457	-9,543.9	-561.9	13	266,939.1	331,293.3	2,470	-3.7	-0.5