

Weekly update to Rep Smith (3/13/2017)

- As the core permit documents are being finalized, the agencies have also begun preparing outreach/publishing materials necessary for final issuance

No new changes in Schedule

2-24-2017 ODA submits response to comments to DEQ
2-28-2017 DEQ completes review of Response to comment and submits to DOJ
3-2-2017 ODA submits draft Permit Evaluation Report (PER) and Permit to DEQ
3-7-2017 DEQ reviewed, edited and submits draft PER and Permit to DOJ
3-15-2017 DOJ completes review of all three documents
3-20-2017 ODA and DEQ complete coordinated incorporation of DOJ
3-24-2017 ODA and DEQ communications officers
3-28-2017 Communications Officers provide all docs to Permit Coordinator for final formatting of documents and issuance letter
3-29-2017 Permit coordinator completes all documents
3-30-2017 Issue permit

Yellow highlights = completed on schedule

②

- Year 3 - Another 10,000 cows -
- Alluvial Wells for Dairy Only
- Columbia for irrigation
- 5,025 water Rights -
3 - Cycles 300 acres given/swapped with Posma
3 - Basalt wells - inside dairy, cleaning
- Public Water System - Alluvial
Grade A license
sand filters, chlorinators