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Summary
The recent history of the British Army’s armoured fighting vehicle (AFV) capability is 
deplorable. Since the end of the Cold War in the late 1980s, the Army’s AFV fleets have 
been characterised by increasing obsolescence and decreasing numbers. In 1990 the 
UK had around 1,200 main battle tanks in its inventory, today has 227, and those that 
remain are in urgent need of modernisation.

The perceived loss of a challenging but known threat in the form of the armoured forces 
of the Soviet Union and the Warsaw Pact meant the British Army has struggled to re-
define its role. Since at least the 1990s it has tried to move to more deployable, medium-
weight armoured forces, suitable for expeditionary warfare against unforeseeable 
opponents. However, indecision around requirements, a desire to have the latest 
(immature) technology, operational experience and a lack of stable funding for its 
programmes mean the British Army’s AFV fleet currently faces mass obsolescence and 
requires significant funding for modernisation. At the same time the UK is reviewing 
its future defence and security posture and what this means for traditional military 
capabilities. Therefore, the Army’s AFV programmes and capability is now vulnerable 
when weighed against the desire to fund other priorities such as ‘cyber’, information 
warfare and other capabilities.

We are astonished that between 1997 and late 2020 (with the exception of a small number 
or armoured engineering and Viking protected mobility vehicles) the Department has 
not delivered a single new armoured vehicle from the core procurement programme into 
operational service with the Army. It is clear that the Ministry of Defence’s armoured 
vehicles programme requires independent scrutiny. We ask the National Audit Office 
to revisit this issue.

The delayed Integrated Security, Defence and Foreign Policy Review (at time of writing 
scheduled for publication in March 2021) is expected to make a number of significant 
decisions about the UK’s defence posture and the capabilities it requires to meet this. 
These have been characterised as being about the need to reduce or remove ‘sunset’ 
(or industrial-era) capabilities and replace them with ‘sunrise’ (or information-era) 
alternatives. There has been much speculation about what this means for the Army’s 
AFV capability, notably the Challenger 2 main battle tank and the Warrior infantry 
fighting vehicle. Both vehicles have been in service for decades without meaningful 
upgrades and are both awaiting decisions about modernisation programmes.

In 2015 the Ministry of Defence outlined the requirement for a warfighting division that 
by 2025 could be deployed to assist NATO in the event of conflict on its Eastern borders. 
The Russian invasion of Ukraine in 2014 highlighted that NATO (and the UK) still face 
a potential threat from a challenging peer adversary state that retained considerable 
armoured forces which were being modernised at pace. The UK division was to draw on 
a number of capabilities but its core would have been two armoured infantry brigades 
and a new strike brigade, alongside 16 Air Assault brigade.

If the Integrated Review concludes that the Ministry of Defence and the British Army 
are to retain a heavy armoured capability it is clear that they must learn the hard lessons 
from recent history, and these are spelled out in the rest of this report. Furthermore, 
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to support this capability the UK requires an industrial base. The current procurement 
and upgrade programmes have led to new investment in skills and production facilities. 
To sustain this regrowth in what was a decaying sector, the Ministry of Defence (and 
wider government) must provide greater certainty about future requirements and 
possible contracts. The proposal to develop a Land Industrial Strategy is a welcome step 
in this direction.

In the course of this inquiry, it emerged that the Army will be unable to field its 
warfighting division as planned, reducing it by one Armoured Infantry brigade. This 
was apparently due to a lack of resources. In addition, the Army is deficient in important 
capabilities such as artillery and air defence. We heard evidence from witnesses that, 
despite assurances from the Ministry of Defence, it is possible that such a reduced UK 
division could be ‘overmatched’ (i.e. defeated) by its Russian armoured counterpart. 
This assessment was based on the assumption that current in-service vehicles would 
be upgraded or replaced, which as this report shows, is a matter of some uncertainty. It 
appears that the UK’s armoured forces are at very serious risk of being both quantitively 
and qualitatively outmatched by potential peer adversaries.

This report reveals a woeful story of bureaucratic procrastination, military indecision, 
financial mismanagement and general ineptitude, which have continually bedevilled 
attempts to properly re-equip the British Army over the last two decades. Even on the 
MoD’s own current plans, (but subject to the Integrated Review) we are still some four 
years away from even being able to field a “warfighting division”, which, itself, would 
now be hopelessly under-equipped and denuded of even a third combat brigade.

As a result, were the British Army to have to fight a peer adversary - a euphemism for 
Russia - in Eastern Europe in the next few years, whist our soldiers would undoubtedly 
remain amongst the finest in the world, they would, disgracefully, be forced to go into 
battle in a combination of obsolescent or even obsolete armoured vehicles, most of them 
at least 30 years old or more, with poor mechanical reliability, very heavily outgunned 
by more modern missile and artillery systems and chronically lacking in adequate air 
defence. They would have only a handful of long-delayed, new generation vehicles, 
gradually trickling into the inventory, to replace them.
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1	 Context of the inquiry

Introduction

1.	 The British Armed Forces have a long history of operating armoured vehicles, 
beginning with the use of armoured cars at the beginning of the First World War and 
the subsequent development and first operational use of the tank in 1916 at the Battle of 
the Somme. Armoured vehicles were subsequently employed in a range of conflicts and 
theatres, including the Second World War, Korea, Northern Ireland, the Falklands and the 
1991 Gulf War. The British Army most recently employed Challenger 2 tanks in anger in 
2003, during the Second Gulf War These vehicles, alongside other heavily armoured and 
tracked vehicles, are currently deployed in Estonia as part of NATO’s Enhanced Forward 
Presence mission, with the purpose of deterring Russian aggression.

2.	 Since the end of the Cold War, the continued relevance of the tank has been the subject 
of considerable debate.1 The demise of the Soviet Union and its eastern European satellite 
regimes were felt to have lifted the forty-year threat posed by the massive armoured and 
mechanised forces that had been held in readiness east of the Iron Curtain. With the lifting 
of this threat, Western military thinkers moved from the requirement to maintain large, 
static and very expensive heavy armoured forces to light and medium weight forces which 
could be deployed at relatively short notice to potential conflict zones, and were more 
affordable in the new era of leaner military budgets. This change of direction has met with 
mixed results; for example, the US Army developed and fielded its Stryker brigades in Iraq 
but found them not fully up to the task of protecting its troops from an evolving threat 
from insurgent Improvised Explosive Devices. The UK has fared even less well, stopping 
and starting a series of programmes aimed to deliver the medium-weight vision.

3.	 The British Army has struggled to define its role in the post-Cold War World, 
consumed for a decade fighting intractable and unpopular counterinsurgency campaigns 
in Iraq and Afghanistan. Today, its armoured vehicle capability has reached a point of 
batch obsolescence, having fallen behind that of our allies and potential adversaries. 
Programmes to introduce new vehicles or upgrade existing ones have encountered serious 
difficulties, resulting in delays, increased costs and cancellations. Partly as a consequence 
of the failure of these programmes, the Army now finds itself in a vulnerable position.

4.	 The government’s Integrated Review of security, defence and foreign policy promises 
a radical rethink of the UK’s defence posture and therefore capabilities. The Chief of 
the Defence Staff has spoken of the need to move away (gradually) from industrial age 
to information age capabilities.2 Media coverage has speculated that the Army’s heavy 
armour programmes may be reduced to the point where they lack sufficient numbers to be 
credible or indeed retired altogether, in favour of lighter more deployable platforms that 
will be delivered through the development of yet to be realised technologies.3

1	 What does the future hold for tanks?, Army Technology, 2 January 2017; Peck, M. ‘Kings of the Battlefield No 
More: Are Tanks Obsolete?’, The National Interest, 18 August 2016; Snow, S. ‘The Marines want to get rid of 
their tanks. Here’s why.’ Marines Corp Times, 26 March 2020

2	 Chief of Defence Staff speech RUSI Annual lecture, Ministry of Defence, 17 December 2020
3	 Fisher, L. ‘Defence chiefs face battle over plan to scrap tanks’, The Times, 25 August 2020; Korksi, D. ‘Tech, not 

tanks, should be at the centre of our defence planning’, The Times, 4 September 2020; Shipman, T & Ripley, 
T. ‘We must sacrifice tanks and sell more arms to fund hi‑tech warfare, warns defence secretary’, The Times, 6 
September 2020

https://www.army-technology.com/features/featurewhat-does-the-future-hold-for-tanks-5688047/
https://nationalinterest.org/blog/the-buzz/kings-the-battlefield-no-more-are-tanks-obsolete-17393
https://nationalinterest.org/blog/the-buzz/kings-the-battlefield-no-more-are-tanks-obsolete-17393
https://www.marinecorpstimes.com/flashpoints/2020/03/26/the-marines-want-to-get-rid-of-their-tanks-heres-why/
https://www.marinecorpstimes.com/flashpoints/2020/03/26/the-marines-want-to-get-rid-of-their-tanks-heres-why/
https://www.gov.uk/government/speeches/chief-of-defence-staff-at-rusi-annual-lecture
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Our Inquiry

5.	 Predecessor Committees have addressed the issue of armoured vehicle capability 
on a number of occasions, both specifically and in the wider review of Ministry of 
Defence business.4 The Public Accounts Committee also reported on this issue in 2011.5 
The delivery of any military capability depends upon the coordination and integration 
of a wide range of components (people, training, equipment, infrastructure et cetera). 
Undertaking a holistic assessment of all these aspects was beyond the scope and resources 
of this inquiry, and we have deliberately limited ourselves to examining the equipment 
aspects of the issue.

Our inquiry was launched in July 2020, with a request for written evidence which 
received 16 written submissions including those from the Ministry of Defence, expert 
commentators, academic and the defence industry. We heard oral evidence from witnesses 
across three sessions:

•	 6 October 2020

Ȥ	 Mr Francis Tusa, defence journalist and Editor of Defence Analysis

Ȥ	 Mr Nicholas Drummond, Director of AURA Consulting and adviser to 
Krauss Maffei Wegmann.

•	 24 October 2020

Ȥ	 Mr Jeremy Quinn MP, Minister of State (Minister for Defence Procurement)

Ȥ	 Air Marshal Richard Knighton CB, Deputy Chief of Defence Staff (Military 
Capability), Ministry of Defence

Ȥ	 Lieutenant General Christopher Tickell CBE, Deputy Chief of the General 
Staff, British Army

Ȥ	 Mr Chris Bushell, Director General Land, Defence Equipment and Support

•	 3 November 2020

Ȥ	 Brigadier (retired) Ben Barry, Senior Fellow for Land Warfare at the 
International Institute for Strategic Studies

6.	 As part of our work, the Committee visited the British Army’s Armoured Trials and 
Development Unit and saw four of the vehicles being procured or earmarked for upgrade. 
We are grateful to Paul Hough, a Special Adviser on the inquiry.

4	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report 
of Session 2006–07, 6 February 2007 para 92; Defence Committee, Defence White Paper 2003, HC 465-I, Fifth 
Report of Session 2003–04, Volume 1, 23 June 2004, para 116

5	 Committee of Public Accounts, The cost–effective delivery of an armoured vehicle capability, HC1444, Fifty-
ninth Report of Session 2010–12, 30 November 2011

https://publications.parliament.uk/pa/cm200304/cmselect/cmdfence/465/465.pdf
https://publications.parliament.uk/pa/cm200304/cmselect/cmdfence/465/465.pdf
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7.	 In this report we examine:

•	 The history and development of UK armoured capability since the 1990s 
(Chapter 2)

•	 The current state of the UK’s armoured capability (Chapter 3)

•	 The future of the UK’s armoured programmes (Chapter 4)
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2	 The development of UK armoured 
vehicle capability since the Cold War

8.	 The story of UK armoured vehicle acquisition since the end of the Cold War is not 
a happy one. The Ministry of Defence has squandered significant amounts of money, 
totalling nearly a third of a billion pounds,6 on a series of overly ambitious requirements 
and technically complex programmes, resulting in these being abandoned and no planned 
new vehicles being introduced to service over a 20-year period.7 For readers with strong 
stomachs, a detailed narrative can be found in the Annex to this Report.

The impact of evolving defence strategy

9.	 For the four decades following the Second World War, the British Army was trained, 
equipped and funded to face a specific threat: the armed forces of the Soviet Union and the 
Warsaw Pact. Western forces could not match the quantity of men and materiel held by 
their potential adversaries, but sought to balance this through the pursuit of a qualitative 
advantage, gained via superior training and technology.

10.	 The early 1990s saw Western governments eager to realise a ‘peace dividend’ 
through a series of reductions in the costly standing forces that had been maintained for 
the preceding 40 years. The UK undertook a number of reviews of defence posture and 
expenditure, the first being the 1990 ‘Options for Change’.

11.	 Options for Change resulted in a significant redrawing of the structure of the UK’s 
Armed Forces and was seen as the start of a shift from a threats-based to a capability-
based force structure.8 The Armed Forces as a whole were reduced by 56,000 (18%) by the 
mid-1990s, with the most significant cuts falling on the Army which was reduced from 
160,000 to 120,000.9 In 1994 the Defence Costs Study sought to realise a further peace 
dividend and reduced the Army’s numbers a further 2,200 by the end of the decade.

12.	 In 1997, the newly elected Labour government undertook a wide-ranging review of 
the UK’s defence posture, the Strategic Defence Review. The organisation of the Army’s 
armoured forces was modified, with a reduction in the number of armoured regiments and 
the shift of two reconnaissance regiments to different roles.10 Following the 9/11 attacks in 
the United States and the subsequent intervention in Afghanistan, a New Chapter to the 
SDR was published in 2002, increasing the focus on defending against threats from non-
state actors and terrorism.

13.	 The 2010 Strategic Defence and Security Review had significant implications for the 
Ministry of Defence and the Armed Forces. Defence was required to make cuts in both 
personnel and equipment. The Army was to be reduced by 7,000 troops by 2015, and to a 
size of 82,000 regulars and 30,000 reservists by 2018; all British forces were to withdraw 

6	 The sum of all the separate wastes of money detailed in this report.
7	 With the exception of a small number of armoured engineering vehicles (Trojan and Titan) and Viking protected 

mobility vehicles.
8	 Taylor, C. A Brief Guide to Previous British Defence Reviews, House of Commons Library, SN/IA/5714, 19 October 

2010, p9
9	 Taylor, C. A Brief Guide to Previous British Defence Reviews, House of Commons Library, SN/IA/5714, 19 October 

2010, p9
10	 Select Committee on Defence Eighth Report, The Strategic Defence Review, HC 138, Session 1997–98, para 242
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from Germany by 2020; the Challenger 2 main battle tank fleet was cut by around 40% 
to 227 vehicles and the number of AS-90 self-propelled artillery vehicles was reduced by 
35%.11

14.	 These significant changes to the Army’s force structures were revised further as a 
result of the 2015 Strategic Defence and Security Review, which led to the ‘Army 2020 
Refine’. This outlined a new set of structures and forces, including:

•	 The creation of two new ‘Strike’ brigades by converting an Armoured Infantry 
brigade and an infantry brigade. These were to be equipped with new Ajax 
tracked reconnaissance vehicles and Mechanised Infantry Vehicles;

•	 That, by 2025, UK 3rd Division would comprise two armoured infantry brigades, 
a Strike brigade and a Strike experimentation group. This division would be 
available to NATO under UK command; and

•	 Establishing the Specialised Infantry forces, created through the conversion of 
five infantry battalions.

Shifting requirements and the impact of counter-insurgency 
operations

15.	 Since the end of the Cold War, the Army’s attempts to replace and modernise its 
Armoured Fighting Vehicle fleet have not resulted in a significant refresh of its capabilities: 
the majority of its primary vehicles now in-service were procured before the 1990s, and 
some as early as the 1960s.

16.	 As early as 1985 the Army began the Future Family of Light Armoured Vehicles 
(FFLAV) study12 with the aim of developing a series of lighter armoured vehicles to replace 
the already obsolescent FV430 and CVR(T) (Combat Vehicle Reconnaissance (Tracked)) 
vehicle families. This led to the development of two new programmes: TRACER (Tactical 
Reconnaissance Armoured Combat Equipment Requirement) and MRAV (Multi Role 
Armoured Vehicle).13

17.	 The TRACER programme aimed to replace the already aging CVR(T) which had 
been found to be inadequate during the 1991 Gulf War “in the areas of sensors, stealth, 
survivability, mobility and lethality”.14 In 1992 the Department began a joint programme 
with the US to develop TRACER, which envisaged the procurement of some 335 vehicles. 
The NAO noted in 2011 that the delivery of this programme would require the rapid 
development of some very advanced technologies, some of which are only now at the stage 
where they can be incorporated on armoured vehicles.15 Subsequently the US abandoned 
the TRACER programme and in 2001 the UK halted its development, with £131m in sunk 
costs.

11	 HM Government, Securing Britain in an Age of Uncertainty: The Strategic Defence and Security Review, Cm7948, 
2010 ,p25, para 2.A.8

12	 Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence Systems, June 2010
13	 Written evidence, para 3; Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence 

Systems, June 2010.
14	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.5
15	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.4

https://committees.parliament.uk/writtenevidence/11479/pdf/
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18.	 The MRAV programme was intended to replace the obsolete FV430 and Saxon series 
of vehicles, and in the mid-1990s the UK joined a multinational programme with Germany 
and France to develop a new eight-wheeled armoured vehicle which could be fitted with 
interchangeable mission modules. Deliveries of the vehicle were scheduled to begin in 
2006.16 The first operational use of Boxer was by Germany in 2011. However, in July 2003, 
the Ministry of Defence decided to withdraw from the MRAV programme, primarily 
on the grounds that it was too heavy to be transported on a C-130 Hercules transport 
aircraft (Boxer weighs up to 36 tonnes).17 At the point of cancellation the Department had 
sunk £57m into the programme. Sixteen years later, the Ministry of Defence signed a £2.8 
billion contract to procure over 500 of these vehicles (now known as Boxer) to meet the 
Army’s Mechanised Infantry Vehicle requirement. Even in the sorry recent history of the 
Army’s attempts to procure Armoured Fighting Vehicles, MRAV—now Boxer—stands 
out as a stark example of how shifting priorities and indecision about requirements 
lead to increased costs and failure to deliver new capabilities.

19.	 The Ministry of Defence’s next solution for this requirement was to be the Future 
Rapid Effects System (FRES). The programme had been in Concept phase since 2001, 
and moved into Assessment in 2004, with an initial In-Service Date of 2009.1819 This was 
a highly ambitious programme aimed at replacing the Saxon, FV430 and CVR(T) fleets 
with over 3,000 vehicles in Heavy, Utility and Reconnaissance families that would meet 
16 different battlefield roles.20 In 2007 our predecessors concluded that “nine years after 
the 1997 Strategic Defence Review, the Army’s requirement for a medium-weight vehicles 
remains unmet”21 and,

“This is a sorry story of indecision, constantly changing requirements and 
delay. […] It is high time the MoD decided where its priorities lay”.22

20.	 The In-Service Date for the first variant (FRES Utility Vehicle) slipped repeatedly from 
2008 to 2012 and finally to 2015. The combination of difficulties faced by the programme 
increased the overall risk level to unacceptable levels, and the FRES programme was 
cancelled in 2008, with £133 million having been spent.23 In 2009 our predecessors 
concluded that the programme had been a fiasco.24

21.	 While the FRES programme stalled and ultimately unravelled, the British Army had 
become fully engaged in the campaigns in Iraq (from 2003) and Afghanistan (from 2006 
in Helmand province). In the main war fighting phase of the Iraq campaign (in Spring 
2003) the UK’s armoured forces employed their heaviest vehicles (Challenger 2, Warrior, 
and others), where they performed well. However, in the subsequent occupation phase, 
and operations in Helmand province in Afghanistan, these heavily armoured vehicles 
16	 Report by the Comptroller and Auditor General, Ministry of Defence: Major Projects Report 2002, pp111–112
17	 Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence Systems, June 2010.
18	 Concept and Assessment are the early stages in the Ministry of Defence’s CADMID acquisition lifecycle. See 

www.asems.mod.uk/guidance/manual/acquisition-lifecycle
19	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report of 

Session 2006–07, 6 February 2007, p3
20	 Report by the Comptroller and Auditor General, Ministry of Defence: Major Projects Report 2006, p162
21	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report of 

Session 2006–07, 6 February 2007 para 92
22	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report of 

Session 2006–07, 6 February 2007 para 92
23	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.19
24	 Defence Committee - Third Report, Defence Equipment 2009, Session 2008–09, 10 February 2009, para 95

https://www.asems.mod.uk/guidance/manual/acquisition-lifecycle
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were not appropriate for stabilisation operations. In lieu of having a medium-weight class 
of vehicles, British forces had to fall back on the use of much lighter vehicles such as lightly 
armoured Landrovers (for example the Snatch vehicles, which had previously been used 
in a public order role in Northern Ireland).

Lessons from recent experience

22.	 The above summary of the past two decades of UK armoured vehicle procurement 
leads us to highlight a number of significant lessons for the future, many of which have 
been identified previously. These include requirements setting, programme funding and 
programme management.

23.	 The Ministry of Defence and the Army embarked on a series of overly-ambitious 
procurement programmes which were too reliant on the development of nascent 
technologies in order to deliver viable capabilities; within these programmes; and, 
there was a reluctance to trade off capability requirements (such as vehicle weight) 
leading to programme cancellations and vacillation around decision-making. This 
was compounded by the desire to adapt requirements to concurrent operational 
experience. Too often the Ministry of Defence has aimed to deliver the 100 per cent 
solution tomorrow, rather than the 80 per cent solution today.

24.	 A lack of coherence in programme funding repeatedly destabilised projects; between 
2005 and 2011, the Department removed £5.6 billion in savings measures from its armoured 
vehicle programmes, resulting in delays to new vehicles being introduced.25 Procurement 
practices and skills were frequently found wanting; in 2011 the NAO concluded that 
the failure to introduce any new vehicles since 1997 indicated that, “the Department’s 
standard acquisition processes for armoured vehicles was not working”.26 Subsequently 
the Committee of Public Accounts concluded that “there [was] poor accountability 
for long-term equipment projects”.27 This process is, self-evidently, still not working a 
decade later. Frequent changes in personnel within project teams and a lack of ingrained 
technical knowledge and understanding of armoured vehicle development have also been 
cited as contributing factors to the failure to deliver new vehicles to the Army.28

25.	 In evidence to this inquiry, Lockheed Martin UK noted that that where the Ministry 
of Defence acts as a systems integrator or provides assets or resources to the contractor 
(known as Government Furnished assets or resources - GFX) that “it is important for it to 
have the necessary resources, capacity, and focus to perform that role, including continuity 
in technical staff”.29 We are concerned that the Ministry of Defence, and in particular 
Defence Equipment and Support may not have sufficient technically qualified staff 
and capacity to manage effectively the multiple armoured vehicle procurement and 
upgrade programmes that are currently underway. Given both the large amounts 
of taxpayer’s money at stake and the importance of such programmes for our war 

25	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, paras 3.11–3.12

26	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 4

27	 Committee of Public Accounts, ‘The cost–effective delivery of an armoured vehicle capability’, HC 1444, Fifty-
ninth Report of Session 2010–12, 9 December 2011, para 6

28	 Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence Systems, June 2010.
29	 Written Evidence submitted by Lockheed Martin UK, para 20
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fighting capability should deterrence fail, this appalling situation has now become 
completely unacceptable and must be rapidly reformed, including, if necessary, by 
senior management changes at DE & S Headquarters at Abbey Wood.

26.	 The following chapters of this report will outline the ongoing consequences of the 
failures to deliver the new types of armoured vehicles required by the Army, the current 
condition of the UK’s armoured forces and prospects for their future.
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3	 The UK’s armoured forces today
27.	 The preceding Chapter’s summary of the development of UK armoured capability 
since the end of the Cold War makes for depressing reading. It is clear that the Ministry 
of Defence and the British Army repeatedly failed to procure the range of new armoured 
vehicles required by our Armed Forces. This resulted in the spending of at least £321m 
on programmes that were subsequently cancelled and a further £2.8 billion on filling 
an urgent capability gap. We are astonished that between 1997 and late 2020 (with the 
exception of a small number of armoured engineering and Viking protected mobility 
vehicles) the Department had not delivered a single new armoured vehicle from the core 
procurement programme into operational service with the Army. It is clear that the 
Ministry of Defence’s armoured vehicle programmes requires independent scrutiny. 
We ask the National Audit Office to revisit this issue to establish the costs incurred since 
its 2011 report, progress in delivering current programmes, current armoured capability 
gaps and the coherency and delivery realism of the Army’s current portfolio of armoured 
vehicle programmes, particularly in the context of the forthcoming Integrated Review.

28.	 Partly as a consequence of this failure, British Army personnel were inadequately 
protected on operations in Iraq and Afghanistan, and some of those currently on 
deployment in Estonia are equipped with lightly armoured (for example the open-topped 
Jackal) or obsolescent (FV430 series) vehicles in the face of a significant potential peer 
threat from Russian forces.

29.	 Since the Cold War, the British Army’s armoured forces have contracted significantly. 
The assumed removal of the Soviet threat and the requirement to reduce public spending 
on Defence have led to the Army moving from maintaining three warfighting divisions in 
the 1980s to struggling to meet a requirement to deliver a single division by 2025.

30.	 While the scale of the Army’s tasks and resources have changed dramatically since 
the 1990s, a good deal of its armoured equipment capability has remained static. This 
currently comprises a mix of vehicles introduced to service between the 1960s and the 
1990s, alongside some of the Protected Patrol Vehicles procured for the conflicts in Iraq 
and Afghanistan. For comparison, the Table below shows when the four current primary 
armoured vehicle types were introduced.
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What was happening when the Army’s vehicles first came into service

Copyright: FV430 series, Crown Copyright; CVR(T), Crown Copyright; Warrior IFV, public domain; Challenger 2, Rheinmetall 
BAE Systems Land; English Electric Lightning, Alan Wilson via Flickr; Hawker Siddeley Harrier, fair use; Pavina Tornado, 
Crown Copyright; Leander Class Frigate, HMS Apollo; Type 21 frigate, public domain; Invincible-class aircraft carrier, open 
government licence; Type 23 frigate, open government licence; Morris 1100, Riley via Wikicommons; Ford Cortina, Charles01 
via Wikicommons; Ford Escort, Rudolf Stricker via Wikicommons; Ford Fiesta, M 93 via Wikicommons; Return to Sender, fair 
use; I hear you knocking, fair use; Do they know its Christmas?, fair use; Goodbye, fair use

31.	 The Ministry of Defence and the British Army have been aware for decades that 
some of the Army’s current vehicles require replacement. For example, in evidence to 
this inquiry Francis Tusa noted that: “In 1991 (the first Gulf War), one absolutely critical 
lesson had been learned: Warrior needed a stabilised cannon. The other one was the 
recce vehicles. They were listed as being close to lethal”.30 Programmes such as FFLAV, 
TRACER, MRAV and FRES (see paragraphs 16–20) were intended to replace the FV430 
and CVR(T) vehicle families. The failure of these programmes means some of the current 
vehicles are either already obsolete or increasingly obsolescent, having been retained in 
service for much longer than planned. This obsolescence impacts on the overall capability 
and combat power of the Army, particularly in the face of a potential peer adversary such 
as Russia. Furthermore, the Department and the Army now find themselves in a position 
where a wide array of critical equipment need replacement or upgrade. As Nicholas 
Drummond told us: “in terms of modernisation, successive governments have kicked 
the can down the road to the point where the Army is now facing block obsolescence 
across a broad array of capabilities. This includes armoured vehicles, but also artillery and 
communications systems”.31

30	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 
2020, Q1

31	 Drummond, N. Written Evidence to Support HCDC Inquiry: “Progress in Delivering the British Army’s Armoured 
Vehicle Capability”, para 1
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https://committees.parliament.uk/oralevidence/1005/pdf/
https://committees.parliament.uk/writtenevidence/12283/pdf/
https://committees.parliament.uk/writtenevidence/12283/pdf/
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32.	 We have not undertaken an in-depth review of the capability shortfalls across the 
full range of the Army’s current vehicles; however, a summary of the key issues may be 
helpful.

Main Battle Tanks

33.	 Main Battle Tanks (MBTs) are the heaviest, best protected vehicles, equipped with a 
large calibre gun designed to destroy a range of targets including other MBTs via direct 
engagement on the battlefield. Modern MBTs are highly mobile, well armoured and 
equipped with advanced fire control, sensors and increasingly, active protection systems 
which can defeat anti-tank missiles.

34.	 The Challenger 2 is the British Army’s sole Main Battle Tank. Introduced in the late 
1990s, it may have represented the peak of evolution of UK tank design and production 
since 1945. Its predecessor (Challenger 1) performed well in the 1991 First Gulf War and, 
with some environmental modifications. Challenger 2 repeated this during the 2003 
invasion of Iraq. However, since its introduction in 1998 the vehicle has not undergone 
any significant capability upgrades. In the wake of Russian intervention in Ukraine in 
2014, and its development of a new generation of main battle tank (the T-14 ‘Armata’), 
along with improved armour for in service Russian tanks, concerns emerged about the 
ability of the Challenger 2 to meet this new threat.32 The lack of upgrades mean the tank 
is also less capable than its NATO counterparts such as the German Leopard II and the 
American Abrams. The Ministry of Defence is clearly aware that our armoured capability 
is falling behind that of our allies and potential adversaries. In a speech in 2019 the then 
Defence Secretary said:

“ … .we must be competitive. We have not been. Challenger 2 has been in 
service without a major upgrade since 1998. During this time the United 
States, Germany and Denmark have completed two major upgrades, whilst 
Russia has fielded five new variants with a sixth pending … Warrior, is even 
more obsolete, and is twenty years older than those operated by our key 
allies. Since Warrior’s introduction in 1988 the United States and Germany 
have conducted four major upgrades and Russia has invested in three new 
variants”.33

35.	 To address this widening capability gap, the Ministry of Defence has proposed the 
Challenger 2 Life Extension Project (LEP) to address specific obsolete features of the tank. 
The original scope excluded a new 120mm L30 Rifled Main Armament, but it did include a 
provision for the Assessment Phase contractors to undertake a Lethality Study. It has been 
widely reported that the scope of the LEP has been expanded such that the Demonstration 
and Manufacture Phases will include a new 120mm smoothbore gun (similar to that used 
by Germany on the Leopard 2A7).34 As a consequence of this broadened scope the LEP’s 
estimated whole life cost is £1.3bn.35 If approved, the upgrade of the tank will be carried 
out in the UK by Rheinmetall-BAE Systems Limited (RBSL). A decision on whether to 
proceed with the upgrade project was due to be taken in late 2020, but it appears this has 

32	 Flannigan, W. ‘Has the T14 Armata changed the game?’, The Wavell Room, 11 December 2018, accessed 2 
February 2021

33	 Defence Secretary keynote speech at the Land Warfare Conference 2019, Ministry of Defence, 4 June 2019
34	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 11
35	 Armour MBT 2025, MoD Government Major Projects Portfolio data, 2020

https://wavellroom.com/2018/12/11/has-the-t14-armata-changed-the-game/
https://www.gov.uk/government/speeches/defence-secretary-keynote-speech-at-the-land-warfare-conference-2019
https://committees.parliament.uk/writtenevidence/12523/pdf/
https://www.gov.uk/government/publications/mod-government-major-projects-portfolio-data-2020
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been postponed as a result of the delay to the publication on the Integrated Review, now 
expected in Q1 2021.36 It is not clear how many of the current 227 Challenger 2 vehicles 
would be upgraded as part of this project, but media reporting has suggested it may be as 
few as 148, with the remainder being placed in storage.37

36.	 Our inquiry heard arguments both for and against the Challenger 2 LEP. In its written 
evidence, the contractor RBSL stated that “[t]he Challenger 2 Life Extension Project … will 
create the most capable Main Battle Tank … in NATO” and that it was wrong to suggest 
newer vehicles are available from NATO allies, rather that platforms such as Leopard II 
had benefited from years of incremental upgrades.38 The Ministry of Defence concurred 
with this view, noting that:

“once in service [Challenger 2] will be comparable–and in certain areas 
superior–to the latest version of Leopard 2 and Abrams. It will have the 
same level of lethality, better survivability, similar levels of mobility and 
more capable surveillance and target acquisition systems”.39

37.	 In contrast, Nicholas Drummond (a consultant for RBSL competitor Krauss-Maffei-
Wegmann) suggested that given armoured vehicle programmes typically take 10 years 
to implement, by the time the Challenger 2 LEP was completed the vehicle would be 
close to its projected end of service life (2035–2040), and therefore would not represent 
value for money. Mr Drummond offered the alternative view that the UK would be better 
to purchase off-the-shelf the latest variants of Leopard II or Abrams as a bridge to the 
development of a next-generation main battle tank in the 2040s.40

38.	 We do not propose to recommend which course the Ministry of Defence should take 
(on the assumption that the Integrated Review concludes that the UK should retain heavy 
armour). We note that the Department’s recent experience of upgrading older vehicles 
with new weapons and turrets has been difficult, resulting in additional costs and delays 
in delivering the required capability. The Challenger 2 LEP calls for the integration of a 
new digitised turret and main gun, along with other upgrades, within an existing hull. 
When making the decision on whether to proceed with the programme, the Department 
must ensure that it has reduced such risks as far as possible and fully weighed the 
options between upgrade and an off-the-shelf replacement. The Department should 
also provide us with a timetable for the programme and explain what alternatives have 
been considered. We also believe that the Department should examine the possibility of 
fitting Challenger with an automatic loader.

39.	 We do not want to see the Army forced to ensure a lengthy capability gap as a 
consequence of emergent technical and integration issues. The Department should 
confirm to us that the UK’s main battle tank capability is currently fit for purpose and 
will remain so until Challenger 2 LEP reaches Full Operating Capability (assuming this 
project is approved later in 2021).

36	 Ripley, T. ‘UK delays programme decisions on armoured vehicles’, Janes Defence News, 12 January 2021
37	 Cranny-Evans, S. ‘UK to reduce operational Challenger 2 tank fleet’, Janes Defence News, 23 April 2019
38	 Written evidence submitted by Rheinmetall BAE Systems Land (RBSL), AVF0013, paras 15–16
39	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 11.
40	 Nicholas Drummond Written Evidence, para 11

https://www.janes.com/defence-news/news-detail/uk-delays-programme-decisions-on-armoured-vehicles
https://www.janes.com/defence-news/news-detail/uk-to-reduce-operational-challenger-2-tank-fleet
https://committees.parliament.uk/writtenevidence/12260/pdf/
https://committees.parliament.uk/writtenevidence/12523/pdf/
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Armoured Infantry Fighting Vehicles

40.	 Armoured Infantry Fighting Vehicles (AIFVs) are heavily armoured vehicles designed 
to carry infantry sections into close combat with enemy forces and are typically equipped 
with light guns and a canon that can fire missiles to support the infantry and protect 
themselves from enemy vehicles, as well as to support tanks.

41.	 The Warrior Infantry Fighting Vehicle (IFV) was introduced to service in the late 1980s, 
designed to carry, protect and support infantry into close combat within the context of a 
high-intensity conflict in Western Europe. Built by GKN Defence (subsequently acquired 
by Alvis and later BAE Systems - now RBSL), 759 Warrior variants were manufactured. It 
performed well in the Balkans and Iraq, but was less suited to operations in Afghanistan, 
proving vulnerable to large, buried improvised explosive devices. A key vulnerability for 
the vehicle is its inability to fire while moving (it lacks a stabilised gun), and the vehicle 
has not received any significant upgrades for decades.

42.	 In 2009 the Army began the Warrior Capability Sustainment Programme (WCSP) to 
upgrade the weapon and turret of the vehicle, as well as enhancing armour protection and 
the vehicle’s electronic systems. The contract for WCSP was awarded to Lockheed Martin 
UK in 2011. Despite having spent around 50% of the allocated budget (£800 million), 
the programme has yet to place a manufacturing contract. The programme has a 
current in-service date of 2024 (originally planned for 2017) and is some £227 million 
over budget.41 After a decade of effort, this abject failure to deliver against both cost, 
(with an overrun now totalling over a quarter of a billion pounds of public money) 
and timescale (ISD seven years late) is clearly totally unacceptable. Nevertheless, it is 
symptomatic of the extremely weak management of Army equipment programmes, by 
both DE & S and the Army Board itself, in recent years.

43.	 The Warrior CSP has experienced significant technical problems, notably around the 
integration of the new turret and a 40mm Case Telescope Weapon that was mandated by 
the Department into the existing hulls, in part driven by Ministry of Defence specifications 
and delays in providing components to the contractor.42

44.	 In addition to multiple previous problems with the integration of the new turret and 
cannon, there have been suggestions that the associated ‘caseless’ ammunition is extremely 
expensive. The Ministry, which mandated this weapons system, should therefore now 
be fully transparent about the cost of this new, highly specialised ammunition and its 
implications for the full life-cycle costs of the vehicle (and indeed for Ajax, which utilises 
the same weapon system).

45.	 As part of this inquiry, we specifically asked whether, in light of its challenges, it 
made sense to continue with the Warrior CSP particularly in the context of anticipated 
changes arising from the Integrated Review. The Ministry of Defence told us that the 
case for the programme had “recently been reviewed and confirmed as the recommended 
best value for money route to enduring competitive advantage out to 2040” and that the 
upgraded vehicle “will provide a genuine close combat advantage against current and 
future adversaries, especially when teamed alongside [the upgraded] Challenger [2]”.43 

41	 Armoured Infantry 2026 - Warrior Capability Sustainment Project Accounting Officer Assessment, 29 January 
2019

42	 Written Evidence submitted by Lockheed Martin UK, AVF008, para 11
43	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 7

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/784304/20190228_Armoured_Infantry_2026_MSU_4-5-2-14_U_SOFS_to_Penny_Young_001__002_.pdf
https://committees.parliament.uk/writtenevidence/12158/pdf/
https://committees.parliament.uk/writtenevidence/12523/pdf/
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Further to this, Lockheed Martin UK stated that: “[a]rmoured infantry fighting vehicles 
support all mission types, including high intensity warfighting, peacekeeping, peace 
enforcement, counter insurgency, conventional deterrence, and the deterrence of sub-
threshold activities”.44

46.	 Nicholas Drummond made the point that if the Warrior upgrade was to be cancelled 
(effectively retiring the vehicle from Army service), this “would not change the need. The 
Army still needs an infantry fighting vehicle. It will be 380 vehicles short if it does not get 
Warrior. If you do not have that vehicle, that means you have to send troops into combat 
without protected mobility and that will put lives at risks”.45

47.	 We note the significant delay and expenditure on the continuation of the Warrior 
CSP and that, after nine years and over £400 million in sunk costs, the Department 
has still to decide on the placement of a production contract. We would expect the 
Department to assess carefully the merits of continuing with the programme against 
both the potential for further technical challenges and whether the upgraded vehicle 
is still the best option for the Army in light of the Integrated Review. The Department 
should set out what steps it is taking to ensure there is no capability gap.

Armoured reconnaissance vehicles

48.	 Armoured reconnaissance vehicles are typically lighter armoured vehicles, either 
tracked or wheeled, equipped with a range of optical devices and sensors which enable 
them to locate, track and report on enemy forces and positions.

49.	 The Combat Vehicle Reconnaissance (Tracked) (CVR(T)) is a family of light armoured 
vehicles which entered service in the 1970s. The series includes reconnaissance vehicles 
(Scorpion and Scimitar), armoured personnel carriers (Spartan), command vehicles 
(Sultan), ambulances (Samaritan), anti-tank missile launchers (Striker) and armoured 
recovery vehicles (Samson). Scorpion and Striker have been withdrawn from service, but 
the remaining variants still play an important role in the Army’s mechanised forces.

50.	 The Ministry of Defence’s chosen replacement for CVR(T) is the Scout/Ajax programme 
(at a value of £4.6 billion),46 designed to replace the Army’s armoured reconnaissance 
vehicles. Ajax is a family of six variants and represents some of the technology investment 
resulting from the Army’s failed Future Rapid Effects System (FRES) programme. The 
Army expects to procure some 549 variants of these vehicles by the mid-2020s, being 
manufactured in Wales by General Dynamics Land Systems UK (GDLSUK). The first 
vehicles were originally due to be delivered to the British Army in April 2017, however 
this was delayed.47 In May 2020 it emerged that the delivery of the first batch of Ajax 
vehicles was to be delayed further as they were found not to be ready to be accepted 
into service. It is not exactly clear what caused this delay but, in its evidence to the 
inquiry GDLSUK stated that delays had occurred in agreeing requirements and 
challenges with the integration of the 40mm weapon system mandated by the Ministry 

44	 Written Evidence submitted by Lockheed Martin UK, AVF008, Executive Summary
45	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 

2020, Q8
46	 Outside of the Defence nuclear enterprise, Ajax is currently the single largest procurement contract by value 

within the Defence Equipment Plan.
47	 Armoured Fighting Vehicles, Question for Ministry of Defence, UIN 52582, tabled on 11 November 2016

https://committees.parliament.uk/writtenevidence/12158/pdf/
https://committees.parliament.uk/oralevidence/1005/pdf/
https://questions-statements.parliament.uk/written-questions/detail/2016-11-11/52582
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of Defence - similar to the issue on the Warrior programme.48 The first six Ares (non-
turreted variant) vehicles were subsequently delivered to the Army in July 2020.49 In 
November 2020 the Secretary of State for Defence told us: “[f]or Ajax, there is currently a 
slight pause in the area around the turret. We are trying to sort out some issues with the 
turret. That has caused a delay”.50

51.	 The Ajax programme, which is now also seriously delayed, is yet another example 
of chronic mismanagement by the Ministry of Defence and its shaky procurement 
apparatus. This is particularly worrying, as Ajax is fundamental to the establishment 
and deployment of the Army’s new Strike Brigades, which are intended to be a key part 
of its future order of battle. As the Ministry materially contributed to delays to both 
Warrior and Ajax—by insisting on a complex, new generation 40mm cannon, when 
other tried and tested alternatives were available—they should now publicly justify why 
this decision was taken and by whom in Main Building, on the Army Board or at DE & 
S and what urgent action is now being taken, to mitigate its obviously deleterious effect.

52.	 In their submission to the Committee, GDLSUK stated that Ajax would be “ the 
British Army’s most sophisticated armoured vehicle, a transformational reconnaissance 
platform and the first of a new generation of Digital Platforms, able to respond rapidly to 
changes in threat and new technologies”.51 This was supported by the Ministry of Defence, 
which stated Ajax would contribute to the “creation of highly advanced, digitised, sensor 
enabled systems connected to an operational picture via secure fast networks” and that 
“in the longer term upgraded, digitised and networked AFVs will be a critical link to the 
‘autonomous’ future of armoured capability through human and machine teaming. They 
will transform the way we operate and fight”.52

53.	 Some commentators have raised doubts about the suitability of the Ajax vehicle in a 
reconnaissance role, specifically regarding its weight and size and ability to deploy rapidly.53 
Nicholas Drummond echoed some of these concerns in his evidence to the inquiry; he 
noted that with the proliferation of increasingly sophisticated sensors deployed on aircraft 
and unmanned drones, there was doubt that a dedicated reconnaissance vehicle was 
necessary, and that at 43 tonnes Ajax was “anything but stealthy and agile”.54 (In fact, 
Ajax, which is essentially a reconnaissance vehicle, is now heavier than most variants of 
the Sherman battle tank, used extensively by both the U.K. and US armies in World War 
Two, over 70 years ago, and much heavier and less air-transportable than the 7.8 tonne 
Scimitar it is intended to replace.) He also pointed out that the Army’s intent to use Ajax 

48	 Written evidence submitted by General Dynamics Land Systems UK, AFV0011,
49	 First Ares Armoured Vehicles Delivered to the Army, British Army, 27 July 2020
50	 Defence Committee Oral evidence: Defence contribution to the UK’s pandemic response, HC 357, Tuesday 24 

November 2020, Q131; the Infrastructure and Projects Authority has reported that there were some safety 
operating clearance issues with Ajax’s turret, requiring remedial engineering, resulting in a delay; it also noted 
that General Dynamics Land Systems UK had been late in producing safety cases, also resulting in delays to 
delivering vehicles to the Army (Source: MoD Government Major Project Portfolio data, September 2019)

51	 Written evidence submitted by General Dynamics Land Systems UK, AVF0011, Executive Summary
52	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 1
53	 Hookham M & Collinridge, J. ‘Tanks too heavy to fly in one piece’, The Sunday Times, 5 February 2017; 

Richardson, H. ‘Equipping the UK STRIKE Brigades’, European Security and Defence, 25 June 2020, accessed 4 
February 2021.

54	 Written evidence, Nicholas Drummond, para 2c

https://www.army.mod.uk/news-and-events/news/2020/07/first-ares-armoured-vehicles-delivered-to-the-army/
https://committees.parliament.uk/oralevidence/1287/pdf/
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https://committees.parliament.uk/writtenevidence/12523/pdf/
https://euro-sd.com/2020/06/allgemein/17888/equipping-the-uk-strike-brigades/
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in its planned Strike brigades was problematic as these tracked vehicles would struggle 
to keep with the wheeled Boxer mechanised infantry vehicles and would be difficult to 
deploy without increased investment in Heavy Equipment Transporter vehicles.55

54.	 We note that difficulties with the Ajax programme have again arisen in part as 
a consequence of the Army’s desire to develop a bespoke vehicle capability (albeit 
one based on an existing but modified ASCOD 2 hull), with a plethora of complex 
requirements, and the need to integrate a novel weapon system technology. We 
welcome the assurances from General Dynamics Land Systems UK that the challenges 
facing the Ajax programme have been largely resolved and look forward to these new 
advanced vehicles being delivered to frontline units as soon as possible. The Ministry of 
Defence must ensure that there are no further delays to this expensive programme. We 
also note that there may be potential synergies between Ajax and a revised requirement 
for an armoured infantry fighting vehicle. In the event that the Warrior Capability 
Sustainment Programme does not proceed the Army should explain how that Infantry 
Fighting Vehicle role would be fulfilled and if a further AJAX variant may be a potential 
candidate, with the associated benefits of in-service support.

Armoured personnel carriers

55.	 Armoured personnel carriers (APCs), also referred to as mechanised infantry 
vehicles (MIVs), are more lightly armoured vehicles, designed to enable the movement of 
troops while providing a degree of protection from artillery fire and small arms. They are 
typically not intended to engage in direct combat with enemy armoured forces.

56.	 Currently the British Army’s primary mechanised infantry vehicle is the FV430 
series. Some 2,500 of these vehicles were introduced to service from 1962, the most 
common variant being the FV432 armoured personnel carrier. This vehicle family has 
been the workhorse of the British Army’s mechanised units for 60 years, and repeated 
failures (see paragraphs 18 to 20) in procuring replacement vehicles have required their 
retention for much longer than originally envisaged. In 2006 the Army signed an £85 
million contract to update at least 500 of the FV430 vehicles to a modernised version 
(the Mk3 or ‘Bulldog’ variant, including improved armour, a new engine and upgrades 
to other automotive components) and these upgraded versions saw operational service in 
both Iraq and Afghanistan. During our inquiry we challenged the Ministry of Defence on 
the continued use of these obsolete vehicles. Lieutenant General Tickell told us that:

“We need to replace Bulldog, no question. There is a programme called 
the Armoured Support Vehicle that will replace Bulldog. That will come 
online at the back end of this decade. In an ideal world, if I had a magic 
wand, would we do it sooner? Yes, but, frankly, there is continued need to 
prioritise. Actually, the Bulldog is very cheap to run and delivers people to 
the right place at the right time, and it is therefore right that we prioritise 
programmes such as Challenger, Warrior, Ajax and Boxer, but we absolutely 
recognise that we need to get after Bulldog sooner rather than later”.56

55	 Written evidence, Nicholas Drummond, para 2c
56	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 

20 October 2020, Q108
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57.	 When we asked if the FV430 series was suitable for contemporary warfighting 
operations, Lt Gen. Tickell responded “its key limitation is the fact that it will not be able 
to link into the digital spine as our new platforms are able to do. That is why we want to 
replace it”.57 We recognise that the Army must prioritise its equipment spending to 
specific areas of capability, but consider it unacceptable that the replacement of the 
FV430 series may not be in service until the 2030s, meaning that this vehicle will have 
been in service for some 70 years. We urge the Department to seek options to bring 
a replacement for the FV430 series earlier than currently planned. The Army should 
update us on the status of the programmes that will provide the ‘digital spine’ referred 
to by Lt. General Tickell.

58.	 The Boxer Mechanised Infantry Vehicle will form the backbone of the British Army’s 
long awaited medium-weight capability. As previously noted (see paragraph 18), the UK 
was originally a member of the joint venture to develop this vehicle (MRAV) but withdrew 
in 2003 as the Army decided the vehicle was too heavy. In 2007 it was a competitor in the 
ultimately abandoned FRES Utility Vehicle programme, in which the General Dynamics 
Piranha V was named as the preferred bidder.58 Boxer will be used to equip the mechanised 
infantry battalions in Strike brigades, alongside Ajax-equipped reconnaissance regiments. 
In 2019 the Ministry of Defence signed a £2.8 billion contract with OCCAR59 to procure 
508 of these vehicles from ARTEC,60 comprising personnel carrier, ambulance, command 
and specialist carrier variants. These are scheduled to begin delivery to the Army in 202361 
and will span nine years, with only one vehicle being delivered per week. When challenged 
on this Air Marshal Richard Knighton, Deputy Chief of the Defence Staff for Military 
Capability, told us:

“The programme of delivery will be determined partly by the capacity and 
capability in the facility at Telford, and there’s really very little opportunity 
for us to accelerate that, over the next few years. But we are considering, 
through our planning as part of the spending review and integrated review, 
what the options and opportunities might be to accelerate the production 
rate and delivery … One is that that will help the British Army to make the 
transition to use of Boxer, which we think is going to be really important for 
the kind of operations that the Chair talked about earlier”.62

59.	 A clear benefit offered by the Boxer family of vehicles is the sharing of single chassis 
type, offering commonality of components and spare parts, simplifying logistic support 
and vehicle maintenance, although the benefit for in -service support has not been publicly 
quantified by the Army. Rationalisation of the large number of different vehicle types used 
by the Army would bring similar benefits. As the Department’s written evidence to this 
inquiry put it:

57	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 
20 October 2020, Q110

58	 Future Rapid Effects System (FRES)
59	 Organisation Conjointe de Coopération en matière d’ARmement, or the Organisation for Joint Armament 

Cooperation is a European intergovernmental organisation that manages collaborative armament programmes 
through their lifecycle between the nations of Belgium, France, Germany, Italy, Spain, and the United Kingdom.

60	 ARTEC a Joint Venture between Rheinmetall MAN Military Vehicles and Krauss Maffei Wegmann (KMW).
61	 ‘BOXER for the British Army’, British Army, 5 November 2019, accessed 5 February 2021
62	 We understand production will also take place at WFEL in Stockport. Defence Committee Oral evidence: 

Progress in delivering the British Army’s armoured vehicle capability, HC 659, 20 October 2020, Q128.

https://committees.parliament.uk/oralevidence/1068/pdf/
https://www.army-technology.com/projects/fres/
https://www.army.mod.uk/news-and-events/news/2019/11/boxer/
https://committees.parliament.uk/oralevidence/1068/pdf/
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“We need to look at a number of other variants of vehicles across the piece 
in order to reduce the range of vehicle types that we have, thereby gaining 
the efficiencies of the investment that we have made so far in programmes 
such as Boxer. That is an area that defence will be looking at going forward 
into the future. Another course would bring benefits in terms of savings to 
defence, if we can rationalise down to a lesser number of basic platforms”.63

60.	 We welcome the decision to procure the Boxer armoured vehicle for the British 
Army, albeit more than ten years later than would have been the case had the UK 
stayed in the original multi-national consortium. As part of the Integrated Review and 
associated funding decisions, the Department should seek to accelerate the procurement 
of Boxer to ensure the Army receives this new capability as soon as possible. In particular 
we are astonished that the current contract only provides for production of one vehicle a 
week. In parallel, the British Army, while exploring the range of options Boxer may offer, 
should learn the lessons of previous failures and avoid adding additional requirements 
while it is being delivered. Once the vehicle is in-service options to incrementally add 
upgrades or extra capability may be pursued.

61.	 We believe that commonality of platforms and modularity of capability such as 
sensors and weapon systems will be an essential element in maintaining an effective and 
capable Army. The Department should ensure that future decisions around procuring 
new vehicles give greater weight to the undoubted benefits offered by both commonality 
of vehicle hulls and the modularity of equipment and weapons systems. It should be a 
matter of course that weapon systems and, for example, refrigeration units for vaccines, 
can be moved easily between platforms, even if produced by different manufacturers.

Overmatching the threat

62.	 In its written and oral evidence to this inquiry, the Ministry of Defence told us that 
British Army armoured forces, and in particular the deployable warfighting division 
(which the 2015 Strategic Defence and Security Review stated should be available by 2025)64 
would be able to ‘overmatch’ the threat posed by potential peer adversaries, however the 
Department’s evidence did not make clear if this was currently the case:

“The MOD would always seek to ‘over-match’ threats, rather than match 
them, (both physical and virtual) by seeking asymmetric advantage, 
potentially via novel offset strategies and by the development and co-
ordination of a whole range of capabilities”.65

63.	 In its written evidence the Ministry of Defence disclosed for the first time that the 
Army would be unable to deploy the full warfighting division as set out in 2015:

63	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 
20 October 2020, Q134

64	 SDSR 2015 called for a warfighting division which could call on two armoured infantry brigades and two new 
Strike brigades to form a division of three brigades. HM Government, ‘National Security Strategy and Strategic 
Defence and Security Review 2015 A Secure and Prosperous United Kingdom’, Cm 9161, 2015 Para 4.48

65	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 6

https://committees.parliament.uk/oralevidence/1068/pdf/
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/478933/52309_Cm_9161_NSS_SD_Review_web_only.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/478933/52309_Cm_9161_NSS_SD_Review_web_only.pdf
https://committees.parliament.uk/writtenevidence/12523/pdf/
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“By 2025, the Army will be able to field a war-fighting division… consisting 
of a single Manoeuvre Brigade (Armoured Infantry) and an interim 
Manoeuvre Support Brigade (from Strike and Light Infantry)”.66

64.	 The figure on page 45 shows the difference between the 2015 and the new division, 
together with the size of a Russian division. The Department explained this shortfall of a 
full armoured infantry brigade thus:

“The 2015 SDSR, and subsequent planning round decisions, did not fully 
resource the Army to achieve this output within this timeframe. In the face 
of ongoing departmental financial challenges, subsequent programming 
decisions have kept the modernisation programme alive but placed it under 
increasing pressure and resulted in an inability to fully meet the 2015 SDSR 
ambition”.67

65.	 We are alarmed by the revelation to this inquiry that a core aspect of the plans 
set out in the 2015 SDSR will not be met. In its response to this Report the Ministry 
of Defence should provide a detailed explanation of the specific shortfalls (equipment, 
logistic support, personnel et cetera) that have led to this situation, setting out when 
these were first identified, and what plans exist to rectify this in a given timescale.

66.	 We asked the Minister for Defence Procurement, Jeremy Quinn MP, about the ability 
of UK armoured forces to meet a peer adversary threat:

Derek Twigg: “Minister, in 2025, will a British warfighting division be 
capable of overmatching the forces of a peer opponent such as Russia?”

Jeremy Quin: “Absolutely. Our objective is to ensure we have a high-end 
and extremely capable warfighting division, and that comes from a layered 
approach. We are learning the whole time about what is going on in other 
theatres, such as in Syria, in Ukraine and, sadly, right now in Armenia and 
Azerbaijan. We need to understand how to ensure that we have the very 
top capabilities. ..As the General was saying, it comes from investment in 
ISTAR and deep strike. Absolutely, we will ensure we are in a position, 
alongside our NATO allies, take on adversaries wherever the threat should 
come. However, we are asking far more of the Army than that … The answer 
to your question is yes.”68

We note that the Minister stated that our forces will be capable of overmatching a peer 
adversary such as a Russian armoured force by 2025.

67.	 Brigadier (retired) Ben Barry, Senior Fellow for Land Warfare at the International 
Institute for Strategic Studies, cast doubt on the Ministry of Defence’s assertions on the 
ability to overmatch peer adversaries, both now and by 2025:

“Since the Russian threat to NATO’s eastern states is heavy in armour, 
NATO requires a credible land armoured warfare capability to deter and 
if necessary, defeat Russian armoured forces. Evidence suggests that the 

66	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 2
67	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 2
68	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 

20 October 2020, Q99
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British Army expects to play a major role in any such war … The most 
challenging peer adversary for the 3rd Divisions’ capability is Russia. To 
match Russian tank or motor rifle formations, in 2025, the division will 
need to exploit its strengths, but find ways of overcoming its weaknesses”.69

Brigadier Barry’s analysis of the reduced warfighting division the Department now 
expects to be able to deliver by 2025 suggests that it will not be able to overmatch a modern 
Russian armoured division, and rather it would find itself overmatched.70 The figure below 
illustrates this analysis, highlighting a severe imbalance in terms of armoured forces and 
anti-armour capability with the posited reduced UK division versus a Russian counterpart.

68.	 Brigadier Barry explained the implications of this imbalance:

“The reduced UK division basically has half the anti-armour capability, 
only 30% of the tanks of a Russian tank division, two-thirds of the 
armoured infantry fighting vehicles, 20% of the anti-tank guided weapons 
and 15% of the self-propelled artillery. It would be very difficult for that 
reduced division to stop a Russian tank division. A Russian tank division 
would seriously overmatch the reduced Third Division. “Overmatched” is a 
very polite, clinical way of saying “could be defeated”.71

69	 Written evidence submitted by Brigadier (Retired) Ben W. Barry OBE Senior Fellow Land Warfare International 
Institute for Strategic Studies (IISS), AVF005

70	 Barry, B. ‘British Army heavy division comes up light’, Military Balance Blog, IISS, 8 January 2021
71	 Defence Committee Oral evidence: Defence contribution to the UK’s pandemic response, HC 357, Tuesday 24 

November 2020, Q161

Combat equipment and units in Russian and British divisions 

4TH RUSSIAN TANK DIVISION1 3RD UK DIVISION2 

Required by SOSR 2015 

■ TANKS 

■ ARMOUREO INFANTRY FIGHTING 
VEHICLE/ MEDIUM ARMOUR 

■ LI GHT ARTILL.ERY 

■ SELF-PROPELLED ARTILLERY 

MULTI-BARREL ROCKET LAUNCHER 

1. Two tank regiments, a motor rifle regiment, an artillery regiment 
2. Two armoured infantry brigades, a strike brigade 

REDUCED UK DIVISION3 

Declared by MOO for 2025 

D ; 1 equipment/platoon 

■ ANTI-TANK GUIDED-WEAPON LAUNCHER 

■ INFANTRY PLATOON 

3. Assumes an armoured infantry brigade, and an interim mechanised brigade including an Ajax-equipped regiment, 
with a Boxer-equipped mechanised battalion and a Foxhound-equipped light battalion. 

Source: IISS Military Balance+ © USS 

https://committees.parliament.uk/writtenevidence/11016/pdf/
https://www.iiss.org/blogs/military-balance/2021/01/british-army-heavy-division
https://committees.parliament.uk/oralevidence/1287/pdf/
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69.	 The Russian armed forces have undertaken a wide-ranging programme of 
modernisation, particularly with regards to its land forces. IISS analysis has highlighted 
the investment Russia has made in improving its land forces’ capability:

“Russia’s Ground Forces are today smaller and more capable than they were 
in the mid-1990s. Elements of these forces are held at a high state of readiness 
and have had recent combat experience… The inventory of the Ground 
Forces, certainly the manoeuvre formations, will in the immediate future 
consist of some wholly new equipment types, as well as a large number 
of modernised platforms, such as the T-72B3. [T]here has been particular 
progress in improving artillery and missile capabilities … These hold the 
potential, when combined with new command-and-control systems and 
unmanned aerial vehicles, to improve the ability of Russia’s forces to find, 
fix and strike adversary formations at greater range than before”.72

70.	 These observations appear to be supported by other analysis. The RAND Corporation 
has noted that while Russia’s ground forces have received a relatively small amount of 
funding, they:

“draw heavily on adapted Soviet-era platforms, such as the T-72, BMP-2, 
and BTR-80/82. These platforms can be made almost as effective as new 
platforms with the addition of new components, such as fire control or 
active protection systems at a fraction of the cost. Since 2013, the proportion 
of tank forces has grown within the Ground Forces, and the size and 
capability of [manoeuvre] ground forces in Western Russia has expanded … 
These developments have significantly increased the capabilities of Russian 
Ground Forces, for example around the Ukrainian border”.73

RAND’s analysis makes it clear that while Russia is modernising its ground forces, it 
cannot afford wholesale replacement of its legacy vehicle fleets. However, it has allocated a 
good deal of resources into ground combat system research and development and, through 
upgrade programmes has “closed some of the quality gap with the United States and 
NATO with relatively small investments because most countries have been minimizing 
expenditures on expensive heavy [armour]”.74 Ben Barry noted in his written evidence 
that an important element in Russia’s modernisation efforts has been the ‘disruptive’ 
development of active protection systems, designed to defeat anti-tank guided missiles, 
which would reduce the effectiveness of NATO missile-based anti-armour capabilities, 
increasing the importance of tanks in this role.75

71.	 As we have noted earlier in this chapter, efforts to address the obsolescence of the 
Army’s primary armoured fighting vehicles have met with repeated delay, indecision and 
technical obstacles. It appears that the UK’s current armoured capability may find itself 
both quantitatively and perhaps qualitatively overmatched by a peer adversary. The current 

72	 ‘An introduction to Russia’s military modernisation’, IISS, 30 September 2020
73	 Radin, A, et al, The Future of the Russian Military: Russia’s Ground Combat Capabilities and Implications for U.S.-

Russia Competition. Santa Monica, CA: RAND Corporation, 2019, p52
74	 Radin, A, et al, The Future of the Russian Military: Russia’s Ground Combat Capabilities and Implications for U.S.-

Russia Competition. Santa Monica, CA: RAND Corporation, 2019, Appendix E, p85
75	 Written evidence submitted by Brigadier (Retired) Ben W. Barry OBE Senior Fellow Land Warfare International 

Institute for Strategic Studies (IISS), AVF005. See also Dr Karber, P. ‘RUS-UKR War Lessons Learned’, Potomac 
Institure, Conference Paper, July 2015

https://www.iiss.org/blogs/analysis/2020/09/rmm-introduction
https://www.rand.org/pubs/research_reports/RR3099.html
https://www.rand.org/pubs/research_reports/RR3099.html
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https://committees.parliament.uk/writtenevidence/11016/pdf/
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Enhanced Forward Presence battlegroup is equipped with non-upgraded Challenger 2s, 
Warriors, obsolete FV430s and lightly protected, open-topped Jackal vehicles. As Francis 
Tusa noted in his evidence:

“The Russian threat … is the one that represents a serious threat to this 
country today … You could, for the sake of argument, send people in Jackals 
and Land Rovers to counter the Russian threat, but not if you want them 
to come back … I wonder whether sometimes people try to overplay the 
fact that we can use [Jackal] in peer-on-peer warfare. Lack of overhead 
protection strikes me as a significant problem.”.76

72.	 While we welcome the ongoing efforts to modernise the fleet, new vehicles will 
only trickle into service over the next four years, and it seems unlikely that they will 
do so in sufficient numbers to make a material difference by 2025. For example, the 
Ministry of Defence does not expect to contract for the upgrade of Challenger 2 until 
later this year (assuming the Integrated Review concludes that heavy armour should 
be retained). Given the recent history of UK armoured vehicle programmes, it seems 
unlikely that enough upgraded vehicles will have been completed, tested and brought 
into service within four years.

Addressing other capability gaps

73.	 As the Ministry of Defence noted in its evidence, the capability of the warfighting 
division will be developed through the layering of multiple assets and resources, not just 
its armoured vehicles. The Department’s evidence acknowledged that there are a number 
of other capability gaps relating to its armoured forces:

“The current assessment of armoured vehicle capability gaps includes the 
requirement for a Mobile Fires Platform, a Future All-Terrain Vehicle (a 
multinational collaboration alongside the German, Dutch and Swedish 
armies), a mortar variant and a repair (crane) variant of Boxer and an 
Armoured Support Vehicle (to replace a number of platforms including 
Bulldog which has been in service since the 1960s)”.77

Other witnesses to the inquiry support this view and noted other gaps that needed to be 
filled. Nicholas Drummond told us:

“That speaks to the missing capabilities that the Army needs to invest in 
… The first is artillery. It needs to do a wholesale renewal of its artillery 
systems … it needs to have the ability to fire anti-tank missiles from under 
armour. It does not have that ability. It urgently needs that. The third 
missing capability is air defence. We are woefully short, and we would get 
absolutely spanked if we went to war without investing there”.78

76	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 
2020, Q20

77	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 12
78	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 

20 October 2020, Q33

https://committees.parliament.uk/oralevidence/1005/pdf/
https://committees.parliament.uk/writtenevidence/12523/pdf/
https://committees.parliament.uk/oralevidence/1068/pdf/


27  Obsolescent and outgunned: the British Army’s armoured vehicle capability 

Ben Barry concurred:

“Another firepower differential is the capability to fire ATGW from 
underneath armour. In the Cold War, the British FV 438 and Striker AFVs 
could fire Swingfire ATGW from under armour… Between 1991 and 2005 
these capabilities were all abandoned… So, when British [armoured forces] 
are attempting to manoeuvre against the enemy, the only way of rapidly 
firing Javelin ATGW will be for crews to stand in open vehicle hatches. 
This will be slower than if the British had ATGW equipped turrets and the 
operators will be much more vulnerable to enemy fire … With its aviation 
brigade due to receive 50 new AH64E Apache helicopters, the British Army 
will have a powerful rotary wing ATGW capability… But the aviation 
brigade’s effectiveness will be limited by two “inconvenient truths”. The 
first is that the Russian Army has a much greater air defence capability than 
the British army. Secondly, enemy AFVs fitted with active protection will be 
much less vulnerable to Hellfire missiles … Russian indirect fire is likely to 
outgun, outrange and outnumber indirect fire available to UK and NATO 
formations … This will place their opponents at a considerable disadvantage, 
increasing the chance of artillery fire damaging AFVs, and destroying 
light armoured vehicles. This increases the importance of replacing the 
remaining FV432 and CVR(T) vehicles in the Army. It also increases the 
importance of modernising the Army’s artillery, an enhancement that does 
not appear to be funded.”79

74.	 We note that a key lesson that has emerged from the Russian intervention in Ukraine 
since 2014 (and more recent conflicts in Iraq, Syria and Nagorno Karabakh) is its use of 
artillery combined with surveillance capabilities such as unmanned drones, allowing its 
forces to strike targets within minutes of spotting them.80

75.	 Russian military doctrine has traditionally placed great emphasis on the value of 
artillery, as the “God of War.” Modern Russian missile and rocket artillery systems, such 
as the “Smerch” 300mm rocket artillery system, are designed to rapidly obliterate enemy 
formations unless they are adequately protected, including protection under armour. 
During the Russian incursion into Eastern Ukraine in 2014, some Ukrainian military 
formations, once located and then very rapidly subjected to intense, highly-concentrated, 
Russian artillery and rocket bombardment, simply ceased to exist within a matter of 
minutes.

76.	 In response to this very potent threat, the British Army has now retired most of 
its Multiple Launch Rocket System (MLRS) regiments from front-line service. Instead, 
it now relies mainly on a limited number of AS-90 self-propelled howitzers which, as 
well as being some 30 years old, and mechanically unreliable as a result, are now both 
outranged and outgunned by their Russian equivalents. An “artillery duel” between a 
modern British and Russian division would now only be likely to end one way—and 
not necessarily to the British Army’s advantage.

79	 Written evidence submitted by Brigadier (Retired) Ben W. Barry OBE Senior Fellow Land Warfare International 
Institute for Strategic Studies (IISS), AVF005.

80	 Angevine, R et al, Learning Lessons from the Ukraine Conflict, Institure for Defense Analyses, May 2019 p9
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77.	 The AS-90 self-propelled howitzer is the British Army’s only large calibre (155mm) 
tubed artillery piece. This vehicle was built in the early 1990s from Vickers Shipbuilding 
and Engineering (now RBSL), with some 179 being procured. It has not received any 
significant upgrades during its life and by 2017 the number of vehicles in service had 
been reduced to 110. The AS-90 is out-ranged by many potential adversaries and its of 
ammunition suite has not been refreshed since it entered service. The AS-90 is currently 
scheduled to leave service in 2030, with work underway to identify a replacement (the 
Mobile Fires Platform requirement). We share our witnesses’ concern that, considering 
recent experience in Ukraine and elsewhere, UK armoured forces may find themselves 
at a serious disadvantage in terms of artillery capability and air defence when facing 
a peer adversary. T﻿﻿he Ministry of Defence must urgently pursue options to address 
shortfalls in artillery, air defence and anti-drone capabilities.

78.	 It is alarming that for at least the next several years UK armoured forces may 
find themselves overmatched by their most challenging peer adversary. During the 
Cold War, the British Army and its NATO counterparts sought to offset the numerical 
advantage held by the Warsaw Pact through the superior quality of its equipment, 
training, and people. While we do not believe Army personnel have diminished in 
their capability and motivation, it does appear that our heavy armoured equipment 
has fallen behind in terms of both quantity and quality.
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4	 The future of UK armoured capability
79.	 The UK’s armoured forces are at a pivotal point regarding their future size, nature and 
role. The Integrated Review and the associated Integrated Operating Concept are intended 
to provide a new strategic vision for the Armed Forces and how they will operate. This may 
entail the requirement to maintain heavy armour heading into the sunset, to be replaced 
in due course by lighter, more agile forces which draw their combat power from ‘sunrise’ 
capabilities such as being increasingly ‘networked’ and equipped with superior technology 
suitable for the information age. However, critics of this approach point out that our most-
likely peer adversaries (Russia and China) still retain significant armoured forces and 
have been modernising them, highlighting the need to retain the UK’s equivalent or rely 
on allies. The UK faces a series of decisions about its continued readiness for high intensity 
land warfare and how this may evolve over the coming decades.

The Integrated Review and the Integrated Operating Concept

80.	 Following the 2019 General Election, the government announced the launch of an 
Integrated Security, Defence and Foreign Policy Review (‘the Review’), which was heralded 
as “the most radical reassessment of [the UK’s] place in the world since the Cold War”.8182 
The emergence of the coronavirus pandemic in early 2020 led, understandably, to a delay 
in completing the review and at time of writing the latest estimate for its publication is 
March 2021.83

81.	 In common with previous reviews of the UK’s defence posture, the behind- closed-
doors nature of the review has been punctuated with media briefings and speculation 
about possible outcomes and the types of capabilities that may be enhanced or cut back 
as a result. This has been particularly true with regard to the future of the UK’s armoured 
capability.84 In binary terms, the two sides of the debate can be summarised as

a)	 those who see heavy armour as a Cold War anachronism which absorbs funding 
that could be better spent on new and emerging technologies such as ‘cyber’ 
(however this might be defined) and unmanned drones; and,

b)	 proponents of the view that heavy armour is and will remain an important 
capability, reinforced by recent conflicts in Ukraine and the Middle East.

82.	 The former argument was crystallised in an opinion piece by the Defence Secretary, 
in which he wrote:

… I recognise we desperately need to reform and modernise our armed 
forces if we are to meet emerging threats. For too long we have had a 
sentimental attachment to a static, armoured centric force structure 

81	 Queen’s Speech December 2019, 19 December 2019
82	 For a detailed consideration of the Review see: Defence Committee, ‘In Search of Strategy—The 2020 Integrated 

Review’, HC 165, First Report of Session 2019–21, 28 July 2020
83	 Public Accounts Committee Oral evidence: Defence Equipment Plan 2020–2030, HC 693, Thursday 4 February 

2021, Q99
84	 Fisher, L. ‘Defence chiefs face battle over plan to scrap tanks’, The Times, 25 August 2020; Korksi, D. ‘Tech, not 

tanks, should be at the centre of our defence planning’, The Times, 4 September 2020; Shipman, T & Ripley, 
T. ‘We must sacrifice tanks and sell more arms to fund hi‑tech warfare, warns defence secretary’, The Times, 6 
September 2020
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anchored in Europe, while our competition has spread out across the globe. 
If we are to truly play our role as “Global Britain”, we must be more capable 
in new domains, enabling us to be active in more theatres”.85

This line of thinking was also highlighted in a speech by General Sir Nick Carter, Chief of 
the Defence Staff (CDS), in which he said:

“This direction of travel means that some industrial age capabilities will 
have to meet their ‘sunset’ to create the space for capabilities needed for 
‘sunrise’. This will be an incremental process, recognising that in the 
emerging operating environment some sunset capabilities will be useful in 
a mix of ‘high-low’ systems but will increasingly become vulnerable in a 
war fighting context”.86

83.	 The Ministry of Defence’s recently published Integrated Operating Concept, which 
makes the ambitious claim that it “represents the most significant change in UK military 
thought in several generations [which] will lead to a fundamental transformation in the 
military instrument and the way it is used”.87 The IOC envisages the future of warfighting 
operations as an increasingly “intense competition between hiding and fighting”, which 
will require future UK forces to adapt a range of new characteristics: these are reproduced 
in the figure below.

85	 Wallace, B. ‘From Arab headdresses to the aerospace industry, the thread of history links us to the Middle East’, 
The Sunday Times, 6 September 2020.

86	 Chief of Defence Staff speech RUSI Annual lecture, Ministry of Defence, 17 December 2020
87	 Introducing the Integrated Operating Concept, Ministry of Defence, 30 September 2020, p1
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Characteristics of modernised forces beyond 2030

Source: Introducing the Integrated Operating Concept, Ministry of Defence

The IOC further asserts that:

Expensive, crewed platforms that we cannot replace and can ill afford to 
lose will be increasingly vulnerable to swarms of self-coordinating smart 
munitions … designed to swamp defences already weakened by pre-emptive 
cyber-attack. The economics of warfare are changing the balance between 
platforms and weapons, and between crewed and uncrewed systems”.88

84.	 While the language of the IOC may be somewhat impenetrable, it does appear to 
indicate a direction of travel away from heavy, relatively slow armoured platforms to 
smaller, lighter, faster and perhaps cheaper platforms that may or may not be crewed and 
where speed and situational awareness are the key features of survivability. However the 
CDS has also said: “When you’re up against a determined opponent on the battlefield you 
have to go close and personal with your enemy–I’m afraid it’s too early to plot the demise 
of the tank”.89 This suggests the arguments for armoured forces being a ‘sunset’ capability 
may be more nuanced than they at first appear.

88	 Introducing the Integrated Operating Concept, Ministry of Defence, 30 September 2020, p6
89	 Chief of Defence Staff speech RUSI Annual lecture, Ministry of Defence, 17 December 2020

Have smaller and faster capabilities to avoid detection 

Trade reduced physical protection for increased mobility 

Rely more heavily on low-observable and stealth technologies 

Depend increasingly on electronic warfare and passive deception measures 
to gain and maintain information advantage 

lndude a mix of crewed, uncrewed and autonomous platforms 

Be integrated into ever more sophisticated networks of systems through a 
combat cloud that makes best use of data 

Have an open systems architecture that enables the rapid incorporation of 
new capability 

Be markedly less dependent on fossil fuels 

Employ non-line-of-sight fires to exploit the advantages we gain from 
information advantage 

Emphasise the non-lethal disabling of enemy capabilities, thereby increasing 
the range of political and strategic options 

http://www.bbc.co.uk/
https://www.gov.uk/government/speeches/chief-of-defence-staff-at-rusi-annual-lecture
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85.	 That the British Army is currently investing (albeit belatedly) in revitalising its 
armoured forces through the proposed upgrades to Challenger 2 and Warrior suggests it 
too believes that these capabilities are still relevant. In its written evidence to this inquiry 
the Ministry of Defence stated:

“Armoured Fighting Vehicles are at the heart of the British Army’s 
contribution to high intensity warfighting and therefore integral to 
deterrence and a vital part of an integrated defence system… The Army’s 
modernisation programme seeks to ensure that we retain the appropriate 
capabilities to meet and deter the threat”.

The case for retaining heavy armour

86.	 In evidence to this inquiry, several witnesses have stated that the tank, and other 
heavily armoured vehicles, will retain utility on the future battlefield. Ben Barry wrote that 
recent operations in the Middle East have seen extensive use of armoured forces in urban 
fighting (specifically Iraq and Syria) where their firepower and protection significantly 
reduced casualties among the armies employing them.90 He told us:

“Armoured warfare is still a capability of great relevance. What is really 
important is that tank heavy armour, or, for that matter, medium and light 
armour, is part of a 21st-century combined arms battle. That 21st-century 
combined arms battle clearly includes drones and counter-drones. It 
includes both old fashioned dumb artillery and precision artillery. To make 
manoeuvre warfare on land work, it needs to be inherently joint and air-
land. There is no better exposition of that than the US advance from Kuwait 
towards Baghdad”.91

87.	 Francis Tusa and Nicholas Drummond concurred with this view:

“Personally, I still think the tank has value. We had a very strong feeling 
from the Army in the late 2000s that the tank was irrelevant, as was 
anything heavy armour. The great phrase of General Richards was, “We 
are at a ‘cavalry or tank’ moment”. His belief was pretty obviously that he 
thought the tank was redundant. We then saw British forces in Afghanistan 
… relying on Danish Leopard 2s to provide vital support on the ground”;92

and,

“To Francis’s point, [heavy armour] is not a sunset capability. We still need 
it. Recent conflicts in Ukraine in particular, where we have seen heavy 
armour used, and more recently between Azerbaijan and Armenia, show 
that heavy armour is extremely important”.93

90	 Written evidence submitted by Brigadier (Retired) Ben W. Barry OBE Senior Fellow Land Warfare International 
Institute for Strategic Studies (IISS), AVF005

91	 Defence Committee Oral evidence: Defence contribution to the UK’s pandemic response, HC 357, Tuesday 24 
November 2020, Q172

92	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 
6 October 2020, Q2

93	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 
6 October 2020, Q3

https://committees.parliament.uk/writtenevidence/11016/pdf/
https://committees.parliament.uk/oralevidence/1287/pdf/
https://committees.parliament.uk/oralevidence/1068/pdf/
https://committees.parliament.uk/oralevidence/1068/pdf/
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These three witnesses also noted that where other countries such as Canada and the 
Netherlands had previously given up their heavy armoured capability, operational 
experience (for example in Afghanistan) had led to heavy armour being re-acquired 
rapidly. Ben Barry also made the point that as the armoured forces of potential adversaries 
continue to be modernised (for example through the wider proliferation of Active 
Protection Systems and electronic warfare capabilities) the ability of anti-tank guided 
missiles to defeat enemy armour would be reduced, resulting in greater reliance on the 
main gun armaments of main battle tanks to defeat other tanks. In these circumstances, 
reducing the number of tanks available leads to a commensurate loss in combat power.94 
Recent press reporting suggests that the Army is planning to retain 150 Challenger tanks, 
enough to equip two regiments, using the remainder for spares.95

88.	 In addition to the potential loss of combat power, we heard how the elimination or 
further reduction in heavy armoured capability would be perceived by our allies. In the 
context of Russia’s 2014 intervention in Ukraine, the US and Germany have invested in 
modernising their armoured forces;96 other NATO members are also looking to upgrade 
and enhance their armoured capabilities.97 When asked if the UK could abandon heavy 
armour and remain a credible member of NATO, Ben Barry told us:

‘Such a course of action would reduce the UK’s contribution to NATO’s 
deterrence and military credibility. It would probably be welcomed by the 
Kremlin. We need to turn our minds back to the NATO summits of 2016 
and 2018, which saw commitments made by the alliance and the UK to 
improve NATO’s ability to deter and reinforce. This included a greatly 
increased emphasis on armoured forces in both roles … It would be quite 
difficult to explain to the NATO military structure and key UK allies, 
including the US, France, Germany and our eastern European allies like 
Poland and Estonia. It would also be difficult to explain to smaller allies 
that retain tanks: Australia, Canada, the Netherlands and Norway”.98

The Ministry of Defence acknowledged the importance of the perception of retaining 
armoured capabilities:

“Beyond the ability to conduct complex combined arms, armoured 
manoeuvre also underpins our credibility as a ‘reference’ Army on the global 
stage … AFVs influence target audiences, particularly when combined with 
effective information activity. This can be through the highly visible sign of 
the UK’s commitment to deterrence of an adversary, but also by reassuring 
a host nation and allies, as well as the UK population”.99

89.	 We share Brigadier Barry’s concern about the message that any reductions in the 
Army’s ability to conduct high-intensity warfighting in defence of NATO may send to 
both our allies and adversaries. Whatever the specific conclusions that emerge from 

94	 Written evidence submitted by Brigadier (Retired) Ben W. Barry OBE Senior Fellow Land Warfare International 
Institute for Strategic Studies (IISS), AVF005

95	 ‘Dozens of tanks to be scrapped in ‘redesign’ for army of the future’, The Times, 24 February 2021
96	 ‘Ritchie, N. ‘German parliament approves funding for Leopard 2 upgrades’, Defence Today, 26 March 2019; 

Kuper S, ‘General Dynamics secures US$714m Abrams modernisation deal’, Defence Connect, 11 January 2019
97	 Adamowski, J. ‘Poland’s search for new European tanks is contagious’, Defense News, 27 August 2019
98	 Defence Committee Oral evidence: Defence contribution to the UK’s pandemic response, HC 357, Tuesday 24 

November 2020, Q172
99	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 12
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the Integrated Review, the Army must retain (or perhaps regain) its credibility. From 
the evidence provided we doubt whether, currently, the Army has sufficient armoured 
capability to make an effective contribution to NATO deterrence. We have agreed this 
report before publication of the Integrated Review: in its response, the Department 
should set out what effect any reduction in the Army’s headcount as a result of the Review 
will have on delivery of armoured vehicles and on the Army’s ability to deploy them.

90.	 In addition to the question surrounding the utility or otherwise of armoured vehicles, 
evidence from our expert witnesses repeatedly highlighted the fact that “armoured warfare 
has to be a holistic, combined arms capability”.100 It is clear from recent conflicts in Iraq, 
Ukraine and Nagorno-Karabakh that the UK’s future armoured capabilities must be 
augmented by a range of other assets and resources. The lack of a credible short-range air 
defence system for our land forces, especially in light of the rapidly increasing threat 
from unmanned aerial vehicles, is of particular concern. We have already noted in 
Chapter 3 that the Army is also overmatched in terms the artillery firepower available 
to our likeliest peer adversary and lacks the ability to fire anti-tank missiles from 
under armour. The Ministry of Defence must ensure that these capability gaps are filled 
as a matter of urgency.

91.	 The following table sets out the options if the main battle tanks are retained:

1 Retain (and upgrade) 
150 Warrior

2 Upgrade 150 of Boxer fleet 
to include a turret

3 Upgrade 150 Ajax to 
carry infantry

4 Rely on NATO allies to 
provide AFV support.

A more radical option would be to remove the battle tank completely and opt for a light, 
mobile and agile day one capability.

Equipping future UK forces

92.	 A crucial aspect in the future of the British Army’s armoured capability is that of 
technological development and the rapid introduction of new equipment into service. We 
have seen in Chapter 2 that the recent history of UK armoured vehicle development and 
procurement has been tortuously slow and wasteful of scarce financial resources.

93.	 The Integrated Operating Concept clearly places great store in the potential for 
emerging technologies to enable our forces to adapt to the future battlefield:

“This modernisation will require us to embrace combinations of information-
centric technologies to achieve the disruptive effect we need. Predicting 
these combinations will be challenging. We will have to take risk, accept 
some failure and place emphasis on experimentation by allocating resources, 

100	 Defence Committee Oral evidence: Defence contribution to the UK’s pandemic response, HC 357, Tuesday 24 
November 2020, Q170
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force structure, training and exercise activity to stimulate innovation in all 
lines of development, with a responsive commercial function at the leading 
edge. This will enable adaptive exploitation as opportunities become clear”.101

94.	 In 2011 the National Audit Office sounded a note of caution about the reliance on 
novel technology, concluding that Ministry of Defence and the British Army had:

“frequently depended on integrating advanced, but immature, technologies 
from the design stage. Where there is no clear and compelling requirement 
for these technologies to be integrated during vehicle design, the Department 
should have a default position of purchasing off-the-shelf equipment which 
can be incrementally upgraded in the future, if necessary”.102

Francis Tusa pointed out:

“Having read the comments by the Chief of the Defence Staff and 
various others, from the chief of the General Staff, I then, apropos of this 
hearing, looked back to the FRES programme, the future rapid effect 
system. It kicked off in the late 90s. The language between then and what we 
have just heard with the new operating concept is very close to identical. The 
concept was fundamentally flawed when it was FRES and I do not see any 
difference now”.103

95.	 Our predecessor Committees have also commented on this issue. In 2004, the Defence 
Committee stated that: “We are surprised that the Army is prepared to do away with, 
as yet unspecified quantities of heavy armoured forces when their replacement [FRES] 
remains a concept which has not even left the assessment phase”104 and concluded that:

“We remain concerned that the decision to give up heavy-weight forces 
in favour of lighter capabilities is being implemented long in advance of 
their medium-weight replacements becoming available. The FRES family of 
vehicles for example remains a distant prospect, not a specific programme 
with predictable delivery dates”.105

96.	 We share the concerns of our witnesses and our predecessors. It appears that, 
as part of the Integrated Review, there is a risk that the Army’s current armoured 
capabilities (albeit in need of modernisation) are at risk of being denuded on the 
basis of promises of technically advanced ‘jam tomorrow’. Experience has shown that 
these technologies have a long gestation period and may not be realised within useful 
timescales (for example the ‘electric armour’ concepts proposed in the late 1990s). It 
would be unacceptable for the Army to give up its heavy armoured forces only to be 
faced with a repeat of the FRES fiasco, followed by the need to urgently procure a new 
batch of vehicles to meet a sudden crisis. The Department should not place its faith in 

101	 Introducing the Integrated Operating Concept, Ministry of Defence, 30 September 2020, p16 
102	 Report by the Comptroller and Auditor General: Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability, HC 1029, Session 2010–12, 20 May 2011
103	 Defence Committee Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, 

6 October 2020, Q1
104	 House of Commons Defence Committee, Defence White Paper 2003, HC 465-I, Fifth Report of Session 2003–04, 

Volume 1, 23 June 2004, para 116
105	 House of Commons Defence Committee, Defence White Paper 2003, HC 465-I, Fifth Report of Session 2003–04, 

Volume 1, 23 June 2004, para 159
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a ‘big bang’ type development of its armoured capabilities, but rather should focus on 
the incremental development and experimentation approach aligned with our NATO 
allies.

LE TacCIS

97.	 The Department and the Army have told us that the next-generation of Armoured 
Fighting Vehicles will be:

“highly advanced, digitised, sensor enabled systems connected to an 
operational picture via secure fast networks. They will gather and share vital 
information to ensure Defence has an accurate land, air and littoral picture. 
They will provide 24/7 intelligence and effect in all weathers and can operate 
indefinitely in the most hostile environments and, when needed, can deliver 
overwhelming precision lethality, from a protected position using verified 
data and operator information to avoid collateral damage. In the longer 
term upgraded, digitised and networked AFVs will be a critical link to the 
‘autonomous’ future of armoured capability through human and machine 
teaming. They will transform the way we operate and fight”.106

An important aspect of enabling these ‘networked’ armoured vehicles is LE TacCIS 
(Tactical Communication and Information Systems - also known as Project Morpheus),107 
a £3.2 billion programme to upgrade UK land forces’ communications systems.108 The 
Department told us that:

“LE TacCIS is key … in order to be able to fully exploit Mission System 
Integration and enable the seamless passage of information on and off 
[armoured] platforms. The key is influencing new capabilities at the 
design stage to avoid costly contract amendments, ensuring platforms 
are an integral part of the network and for in-service capabilities when 
interventions [can] be made”.

98.	 Clearly, coherent alignment and integration of LE TacCIS/Project Morpheus with 
ongoing and future armoured vehicle projects will be important. Historically the Ministry 
of Defence does not have a good track record of coordinating the delivery of government 
furnished equipment and resources as an input to dependent armoured vehicle 
programmes.109 The Department must ensure that Project Morpheus is adequately 
resourced with technically qualified staff to facilitate coordination and integration with 
its current and planned armoured vehicle programmes. Based on the Department’s 
track record in the Land sector we are concerned that the programmes necessary to 
deliver the capability described above will not be delivered in a timely manner and, 
given the pace of technology development in this field, may be obsolete before it is 
delivered. In order to retain a shred of credibility the Army must set out the programmes 

106	 Written evidence submitted by the Ministry of Defence, AVFF0016
107	 Written evidence submitted by the Ministry of Defence, AVFF0016
108	 Morpheus Programme: next generation tactical communication information systems for defence, Ministry of 

Defence, 18 April 2018
109	 For example, on the Warrior Capability Sustainment Project, Lockheed Martin UK stated that challenges caused 

by the provision of government furnished equipment contributed to programme delays and cost-overruns. 
Written Evidence submitted by Lockheed Martin UK
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that comprise the capability described above along with a statement on whether each 
will be delivered in time to provide the capability described and how obsolescence will 
be avoided.

Towards a land industrial strategy

99.	 Since the end of the Cold War there has been a reduced requirement to develop and 
produce new armoured vehicles. In addition, a number of the programmes started by the 
Ministry of Defence failed to deliver new vehicles or have been significantly delayed. As 
the National Audit Office concluded in 2011:

“The armoured vehicle sector is characterised by greater reliance on open-
market competition than some other sectors. With the exception of some 
limited capabilities, Defence policy has not favoured the preservation of 
national industrial capacity in this sector. Furthermore, the repeated failures 
of the Department to deliver its acquisition strategies for a number of 
significant armoured vehicle procurements have led to there being relatively 
few large scale or long-term contractual obligations in this sector”.110

Francis Tusa explained that the lack of domestic investment in armoured vehicle 
programmes and upgrades resulted in the “design capability in the UK being run down” 
which had resulted in some of the technical problems seen on the Ajax and Warrior 
programmes.111 This assertion was supported by evidence from GDLS UK, who told us 
that

“AJAX is the first major armoured vehicles programme to be delivered in 
the UK since Challenger 2 in the early 1990s and consequently it has taken 
time for both the MoD and industry to rebuild skills in armoured vehicles 
procurement, design, development and delivery”.112

100.	As a consequence of this lack of investment and orders, the UK armoured vehicle 
industry experienced a period of contraction and consolidation. In the first decade of 
this century the market response to the Department’s procurement approach was a 
consolidation of the manufacturers of the armoured vehicle fleet (Alvis, GKN Defence, 
Vickers) into a single company, BAE Systems Land Systems. In 2019, BAE Systems 
announced that it had sold a controlling stake in its UK vehicles business to Germany’s 
Rheinmetall (a key supplier to the Boxer programme), creating Rheinmetall BAE Systems 
Land. At present the majority of the UK’s active armoured vehicle programmes are being 
delivered by UK subsidiaries of overseas prime contractors, albeit those with sizeable UK 
presences. The current major industry suppliers in the UK market are:

•	 Rheinmetall BAE Systems Land (RBSL), recently formed as a joint venture as 
part of the Boxer bid for the Army’s £2.8 billion Mechanised Infantry Vehicle 
contract. Around half of the 500-vehicle order will be manufactured at RBSL’s 
facility at Telford. RBSL employs 450 staff across the UK;

110	 Report by the Comptroller and Auditor General : Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability, HC 1029, Session 2010–12, 20 May 2011 para 3.16

111	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 
2020, Q31

112	 Written evidence submitted by General Dynamics Land Systems UK, AVF0011, Summary
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•	 General Dynamics Land Systems UK (GDLSUK), formed in 1962 this is a 
British subsidiary of the US-based General Dynamics. It has eight sites across 
the UK, and its primary UK contract (£4.6 billion) is for the delivery of 589 
Ajax reconnaissance vehicles to the Army, being manufactured at two facilities 
in south Wales which employ 850 staff. GDUK also works in the global tactical 
systems and avionics sectors.

•	 Lockheed Martin UK (LMUK), created in 1999as a British subsidiary of the 
US-based Lockheed Martin. It undertakes a wide range of activities within the 
UK defence and security sector (including the nuclear deterrent). Within the 
armoured vehicle sector it produces the turret for the Ajax and Warrior vehicles 
and is responsible for the Warrior Capability Sustainment Programme. LMUK 
employs around 2,000 staff across the UK.

•	 Krauss-Maffei Wegmann (KMW) is part of the Franco-German defence 
group KNDS (which also contains Nexter Defence Systems). KMW is a leading 
manufacturer of armoured vehicles, including the Leopard family of main battle 
tanks. KMW along with Rheinmetall is part of the ARTEC consortium which 
produces Boxer. It is planning to undertake work on the UK MIV programme 
at its UK subsidiary WFEL.

•	 Babcock International is a UK-based defence and engineering company, which is 
represented in multiple areas of MoD activity, including support of Royal Navy 
ships and submarines. It is also responsible for the management and upkeep of 
the majority of the Army’s armoured vehicle fleet, a result of its 2015 acquisition 
of the Defence Support Group.

•	 Supacat, based in Devon, produces a range of highly mobile tactical vehicles (for 
example the UK Jackal and Coyote protected mobility vehicles.

•	 Thales, which supplied the Bushmaster vehicle to the UK, and is a competitor 
for the Multi role Vehicle Protected (MRVP) Package 2 programme, where 
GDLSUK is the other competitor

101.	 In its evidence to this inquiry, the Ministry of Defence told us that, as part of the 
ongoing work to develop a Defence, Security and Industrial Strategy113 it was considering 
a ‘Land Industrial Strategy’.114 The Department claimed its analysis to date suggested that:

“the UK could derive greater value from its procurement activity by 
adopting a national industrial strategy for future land capabilities. In 
addition to creating and maintaining competitive capabilities for the Army, 
the most obvious gains are operational advantage (in terms of technology) 
and freedom of action (in terms of security of supply), but there are also 
fiscal, national prosperity and foreign policy benefits to be gained … “.115

102.	Our industry witnesses, unsurprisingly, supported a Land Industrial Strategy (LIS). 
LMUK, GDLS UK and RBSL had all made substantial investments in new design and 

113	 ‘Review into the UK’s defence and security industrial strategy’, Ministry of Defence, 13 March 2020
114	 Written evidence submitted by the Ministry of Defence, AVFF0016, Executive Summary
115	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 9
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production facilities for the Warrior CSP, Ajax and Boxer programmes respectively. These 
investments had helped to rebuild UK ‘on-shore’ capability in the design and construction 
of armoured fighting vehicles and their associated systems. Lee Fellows of LMUK told us:

“I am strongly in favour of a land industrial strategy. It was something that was 
identified in the NAO report in 2011. From a Lockheed Martin perspective, 
my corporation has invested £12 million in the Ampthill capability, 
which makes us a unique and world-class turret manufacture and design 
organisation. We have had some tough lessons to become that. If we do not 
have a land strategy, my concern is that that will erode”.116

103.	Experience suggests that if this this re-established capability is not sustained beyond 
the current portfolio of projects, it is likely it would again wither and be lost, resulting 
in further costs and the need to redevelop the necessary skills at a later point.117 The 
development of a Land Industrial Strategy would help avoid this by providing industry 
with a clear roadmap for the coming decades and incentivising further investment in 
skills, technology and infrastructure. We support the Ministry of Defence’s initiative 
to develop a Land Industrial Strategy. The LIS should place the land sector on an equal 
footing with the Air and Maritime sectors, providing industry with certainty for the 
coming decades and ensuring the Army has access to the technical and manufacturing 
base that will facilitate the development of new technologies as armoured warfare 
capabilities evolve. The Strategy should also make clear sustaining capability relies on 
co-operation with allies.

104.	The maintenance of a UK armoured vehicle industrial base would also have the 
benefit of enabling the vehicles currently being produced to be upgraded more often. As 
noted previously, one reason the Army’s current vehicles are obsolescent is due to their 
not being modernised on an ongoing basis in contrast to those of our allies and potential 
adversaries. In evidence to the inquiry, LMUK highlighted the importance of this:

“Sustaining the industrial base will be vital for enabling the through-life 
capability management of what will be “digital fighting vehicles”. Upgraded 
(and new) software-enabled vehicles will require more frequent 
spiral upgrades, rather than the traditional approach of major hardware 
recapitalisations once a generation. A live industrial base will be required 
to deliver rolling capability enhancements, including by giving industry the 
certainty to invest in disruptive technologies that will further enhance the 
operational utility of land vehicles and other platforms, such as artificial 
intelligence, machine learning, cyber, and electronic warfare”.118

116	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 
2020, Q61
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This point was reinforced by GDLS UK, which told us that the absence of a LIS and 
concomitant investment would mean there would “be no UK core capability to evolve 
the digital armoured vehicles capabilities through their full-life or to develop the next 
generation of armoured vehicles”.119

105.	A further potential benefit from the sustainment of a UK land systems industrial base 
is that it establishes the foundation for future collaboration with our allies. As Nicholas 
Drummond told us:

“Armoured vehicles have become so expensive. They are like combat aircraft 
almost because they are so sophisticated in the electronics and weapons 
that they carry. Any future armoured vehicle, like the next-generation 
tank, will be an international collaboration … The next-generation 
main ground combat system being developed by France and Germany at 
the moment will be an international collaboration. That is the only way that 
we can procure armoured vehicles in the future. It is only when you have 
the economies of scale, of several armies using several thousand vehicles, 
that they become affordable for you”.120

As Nicholas Drummond noted, it seems likely that, should the UK decide to retain a 
heavy armour capability beyond the life of the current or upgraded Challenger 2, it will 
need to procure this new capability collaboratively. In April 2020 the French and German 
governments signed agreements launching the Main Combat Ground System (MCGS 
programme) which aims to begin the replacement of their respective Leclerc and Leopard 
2 tanks by 2035.121 It has been reported that the UK is in discussions to gain access as an 
observer to the project.122 Peter Hardisty of RBSL told us that

“we need to look at international partners to take forward major projects, 
such as main ground combat system … It would be central to any strategy for 
the British to decide whether it is a European or an American engagement 
that they would pursue. There is one thing quite clear: we cannot sit on 
the fence. We must make a decision, we must invest and we must have the 
capabilities inside the UK if we wish to be part of a collaboration … If you 
do not have the capability to contribute to the development of the platform, 
you are merely a customer. You will be building to print”.123

This view was reinforced by Carew Wilks of GDLS UK:

“To be an effective collaborator, we have to be credible, such that we can 
both influence and ensure that the requirements that the UK has can be 
embedded, and be part of the programme rather than, as Peter mentioned, 
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just a recipient of that. For that to be the case, we need to retain the skills 
that we identify in the UK, and build on the existing facilities, laboratories 
and so on that have been invested in so far”.124

We agree that it is important the Ministry of Defence maximises the collaborative 
opportunities offered by the recent investments in the UK’s armoured vehicles sector. 
The Department should ensure that it leverages these advantages by making a clear 
decision about its participation in the Main Ground Combat System. A repeat of the 
MRAV/Boxer debacle would be unacceptable.

106.	A final argument for the revitalisation and sustainment of the UK armoured vehicles 
sector via the implementation of a Land Industrial Strategy is that of the potential for 
exports and economic growth (known as the prosperity agenda). Again, evidenced to the 
inquiry highlighted the potential for such opportunities which could arise from the LIS. 
The Ministry of Defence stated:

“The UK could also derive wider benefits that would help attend to 
the Government’s priorities. Revenue from increased export … would 
contribute to national prosperity … Land systems exports currently make up 
approximately 7% of total UK Defence exports and it is assessed that Army 
modernisation offers a considerable opportunity for growth. In addition, 
securing and generating jobs and STEM skills in the UK’s devolved nations 
and regions supports the Union and assists with levelling up”.125

Evidence from RBSL also noted the potential economic benefits arising from a LIS:

“a strong and coherent domestic market, as the result of a LIS, will facilitate 
and support exports. Furthermore, defence exports can be leveraged 
to support diplomacy and broader government agendas, in addition to 
contributing to the balance of trade, jobs and prosperity. Only with a 
prosperous domestic sovereign defence capability can the UK continue to 
benefit from defence exports.”126

Carew Wilks of GDLS UK echoed this, telling us:

“The opportunity for a spin-off from these defence activities, not only 
within the UK but for exports at every level of the supply chain, will be 
tremendous if we can sustain some form of continuous capability and have 
a long-term plan in which industry can invest alongside other parts of the 
MoD”.127

Lee Fellows of LMUK concurred, saying:

“If we had a land strategy, we could make sure we focused on what mattered, 
both to us an industry and to HQ Army and, indeed, export, …There have 
been good opportunities in export, but I would like to see genuine UK 

124	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 
2020, Q64

125	 Written evidence submitted by the Ministry of Defence, AVFF0016, para 9
126	 Written evidence submitted by Rheinmetall BAE Systems Land (RBSL), AVF0013, para 9
127	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 

2020, Q61

https://committees.parliament.uk/oralevidence/1005/pdf/
https://committees.parliament.uk/writtenevidence/12523/pdf/
https://committees.parliament.uk/writtenevidence/12260/pdf/
https://committees.parliament.uk/oralevidence/1005/pdf/
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capability sold internationally. I am proud of what we have achieved on 
Warrior. It has been a tough story. There are export opportunities out there. 
A land strategy would reinforce that”.128

107.	 It is apparent that those leading the UK armoured vehicle sector believe there is greater 
potential for exports and economic benefit to the UK. However, it is not immediately 
apparent where these opportunities may lie. In recent history the UK has had limited 
success in exporting its domestically developed armoured vehicles (the Challenger 2 
has only one export customer - Oman). We trust the creation of and adherence to the 
proposed Land Industrial Strategy will improve the UK’s competitiveness in this sector. 
The Ministry of Defence, the British Army and their Industry counterparts must work 
together to map out the coming decades for the armoured vehicle sector.

128	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659,Tuesday 6 October 
2020, Q61

https://committees.parliament.uk/oralevidence/1005/pdf/
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5	 Conclusion
108.	This report reveals a woeful story of bureaucratic procrastination, military 
indecision, financial mismanagement and general ineptitude, which have continually 
bedevilled attempts to properly re-equip the British Army over the last two decades. 
Even on the MoD’s own current plans (but subject to the Integrated Review), we are 
still some four years away from even being able to field a “warfighting division”, which, 
itself, would now be hopelessly under-equipped and denuded of even a third combat 
brigade.

109.	Were the British Army to have to fight a peer adversary—a euphemism for Russia—
in Eastern Europe in the next few years, whilst our soldiers would undoubtedly remain 
amongst the finest in the world, they would, disgracefully, be forced to go into battle 
in a combination of obsolescent or even obsolete armoured vehicles, most of them at 
least 30 years old or more, with poor mechanical reliability, very heavily outgunned 
by more modern missile and artillery systems and chronically lacking in adequate 
air defence. They would have only a handful of long-delayed, new generation vehicles, 
gradually trickling into the inventory, to replace them.
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Annex: UK armoured vehicle capabilities 
and programmes since the Cold War
1)	 The story of UK armoured vehicle acquisition since the end of the Cold War is 
deplorable. The Ministry of Defence has squandered significant amounts of money on a 
series of overly ambitious requirements and technically complex programmes, resulting 
in these being abandoned and no planned new vehicles being introduced to service over 
a 20-year period.129 Partly as a result of these failures, the Armed Forces lacked modern, 
survivable vehicles for stabilisation operations in Iraq and Afghanistan, leading to 
avoidable casualties and the need to procure billions of pounds worth of off-the-shelf 
vehicles to fill the capability gap via the Urgent Operational Requirements process.

The impact of evolving defence strategy

2)	 For the four decades following the Second World War, the British Army was trained, 
equipped and funded to face a specific threat: the armed forces of the Soviet Union 
and the Warsaw Pact. These forces represented arguably the apex of late 20th Century 
conventional armed forces, made up of large, heavily armoured combined arms groupings 
designed to penetrate and advance rapidly beyond the frontiers of Western Europe.

3)	 NATO and UK forces in Europe (primarily the British Army of the Rhine - BAOR) 
sought to deter and counter this threat through the development and maintenance of 
similar heavy armoured forces. Western forces could not match the quantity of men and 
materiel held by their potential adversaries, but sought to balance this through the pursuit 
of a qualitative advantage, gained via superior training and technology, which arguably 
came most to fruition in the early 1980s with the introduction of a new generation of main 
battle tanks such as the US Abrams, the German Leopard II and the British Challenger 1. 
The advanced optics, fire control systems and weaponry of these vehicles heralded a step-
change in NATO armoured capabilities.

4)	 As the Cold War came to an end, so too did the certainty around the threats that the 
UK’s Armed Forces, and particularly the British Army would be required to prepare for. 
The early 1990s saw Western governments eager to realise a ‘peace dividend’ through a 
series of reductions in the costly standing forces that had been maintained for the preceding 
40 years. The UK undertook a number of reviews of defence posture and expenditure, the 
first being the 1990 ‘Options for Change’. The then Secretary of State for Defence told the 
House of Commons:

“In the options for change studies, we have sought to devise a structure for 
our regular forces appropriate to the new security situation and meeting 
our essential peacetime operational needs […] Our proposals will bring 
savings and a reduction in the share of GDP taken by defence”.130

5)	 Options for Change resulted in a significant redrawing of the structure of the UK’s 
Armed Forces and was seen as the start of a shift from a threats-based to a capability-based 

129	 With the exception of a small number of armoured engineering vehicles (Trojan and Titan) and Viking protected 
mobility vehicles.

130	 HC Deb 25 July 1990, c470–1
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force structure.131 With this change came significant reductions in personnel numbers: 
the Armed Forces as a whole was reduced by 56,000 (18%) by the mid-1990s, with the 
most significant cuts falling on the Army which was reduced from 160,000 to 120,000.132 
The BAOR was reduced from three to two divisions, one based in the UK. The subsequent 
1994 Defence Costs Study sought to realise a further peace dividend and reduced the 
Army’s numbers a further 2,200 by the end of the decade.

6)	 In 1997, the newly elected Labour government undertook a wide-ranging review of the 
UK’s defence posture - the Strategic Defence Review. This set out in more explicit form the 
intent to move away from static, Cold War-type forces to more expeditionary, capability-
focused structures. It also set out future technology and equipment requirements to meet 
this vision, including new aircraft carriers. The organisation of the Army’s armoured 
forces was modified, with a reduction in the number of armoured regiments and the 
shift of two reconnaissance regiments to different roles.133 Following the 9/11 attacks 
in the United States and the subsequent intervention in Afghanistan, a New Chapter to 
the SDR was published in 2002, increasing the focus on defending against threats from 
non-state actors and terrorism. From 2003 and 2006 respectively, the British Army was 
increasingly focused on maintaining Operations Telic (Iraq) and Herrick (Afghanistan) 
which consumed most of its resources and effort.

7)	 In the aftermath of the 2008 financial crisis and amid the need to make large-scale 
savings within the public sector, the 2010 Strategic Defence and Security Review had 
significant implications for the Ministry of Defence and the Armed Forces. Defence was 
required to make cuts in both personnel and equipment. The Army was to be reduced 
by 7,000 troops by 2015, and to a size of 82,000 regulars and 30,000 reservists by 2018; 
all British forces were to withdraw from Germany by 2020; the Challenger 2 main battle 
tank fleet was cut by around 40% to 227 vehicles and the number of AS-90 self-propelled 
artillery vehicles was reduced by 35%.134 This review also saw a wholesale restructuring of 
the Army as set out in the ‘Army 2020’ vision.135

8)	 These significant changes to the Army’s force structures were revised further as a 
result of the 2015 Strategic Defence and Security Review, which led to the ‘Army 2020 
Refine’. This outlined a new set of structures and forces, including:

•	 The creation of two new ‘Strike’ brigades by converting an Armoured Infantry 
brigade and an infantry brigade. These were to be equipped with new Ajax 
tracked reconnaissance vehicles and Mechanised Infantry Vehicles;

131	 Taylor, C. A Brief Guide to Previous British Defence Reviews, House of Commons Library, SN/IA/5714, 19 October 
2010, p9

132	 Taylor, C. A Brief Guide to Previous British Defence Reviews, House of Commons Library, SN/IA/5714, 19 October 
2010, p9

133	 Select Committee on Defence Eighth Report, The Strategic Defence Review, HC 138, Session 1997–98, para 242
134	 HM Government, Securing Britain in an Age of Uncertainty: The Strategic Defence and Security Review, Cm7948, 

2010 ,p25, para 2.A.8
135	 Army 2020 called for the restructuring of the British Army into three key elements: a high-readiness Reaction 

Force, the Adaptable Force made of up of regular and reserve forces available for combat operations; and, 
Force Troops, providing a range of regular and reserve units including engineer, artillery and medical support. 
It would maintain five multi-role brigades, with one kept at high readiness. See: Transforming the British Army: 
An update, 2013

http://data.parliament.uk/DepositedPapers/Files/DEP2014-0042/20140110-PQ01968B-SOames-A2020-Update-Glossy-U.pdf
http://data.parliament.uk/DepositedPapers/Files/DEP2014-0042/20140110-PQ01968B-SOames-A2020-Update-Glossy-U.pdf
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•	 That, by 2025, UK 3rd Division would comprise two armoured infantry brigades, 
a Strike brigade and a Strike experimentation group. This division would be 
available to NATO under UK command; and,

•	 Establishing the Specialised Infantry forces, created through the conversion of 
five infantry battalions.

9)	 It is apparent from the above summary that since the 1990s there have been several 
Defence reviews with significant implications for the Army’s force structures, equipment 
requirements and capability goals. The vision of what the Army is required to do and 
where it may be needed to it has been revised repeatedly, from the Cold War to Iraq 
and Afghanistan and now the Integrated Review. These shifts in requirements inevitably 
flowed into planning for future capability and equipment procurement. The next section 
of this report will address the effects of this.

Shifting requirements and the impact of counter-insurgency 
operations

10)	 Since the end of the Cold War, the British Army has made a number of attempts to 
replace and modernise its Armoured Fighting Vehicle fleet, but to date these have not 
resulted in a significant refresh of the Army’s capabilities, with the majority of its primary 
vehicles now in-service having been procured before the 1990s, and some as early as the 
1960s. As the National Audit Office (NAO) reported in 2011:

“The [Ministry of Defence] has initiated a number of projects since 1985 to 
replace its existing vehicles, and from the 1998 Strategic Defence Review … 
Despite the expenditure of considerable resources over more than a decade, 
the Department has not met its objective of fielding a more mobile, flexible 
fleet”.136

As noted previously, during the Cold War the British Army’s major procurement 
programmes were driven by the need to counter a relatively well-understood threat, 
which evolved gradually and incrementally (for example, through improvements to the 
capabilities of Soviet armoured vehicles). This engendered an approach to procurement 
that prioritised the meeting of exacting technical requirements to ensure the resulting 
vehicles could overmatch those of the posited threat. Consequently, there was little 
appetite for compromise or trading-off between performance and time, with delivery of 
new equipment expected to take one or even two decades.137

11)	 With the demise of the most likely threat in 1990 and as the likelihood of state-on-
state conflict in Europe appeared to recede, NATO militaries began exploring the types of 
forces that might be required for operations in other theatres and contexts. Experiences 
in the First Gulf War in 1991 and the 1999 Kosovo intervention highlighted the logistical 
challenges associated with deploying armoured forces at scale beyond the North American 
and European continents. This direction was also influenced by the need for future forces 
to be less costly to procure and sustain than their Cold War predecessors. In the US, these 
factors led the US Army to begin a process of transformation with the aim of developing 
136	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 1.7
137	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.3
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‘medium-weight’ forces which were able to deploy rapidly to an emerging crisis with 
sufficient combat power to act as a deterrent. In 1999 the then US Army Chief of Staff, 
General Eric Shinseki, stated:

“Look at the condition of the army and our ability to move quickly to these 
hot spots. We need to have sufficient capability on the ground to deter and 
to hold crises where they are, with the intent of then returning to stability. 
That takes a kind of agility and flexibility and versatility that we need in 
the force … So as we talk about transformation, we intend to get into the 
design of our units. It is about looking for a common chassis design. It is 
about looking for smaller [calibre] ammunition. It is about fuel efficiency. It 
is about micro-technology. As we reduce the size of our platforms, we also 
reduce the size of this rather significant logistical footprint, and that gives 
us the kind of agility that will put us in places that are least expected.”138

This led the US to develop a new range of modular, wheeled armoured vehicles to equip 
new Brigade Combat Teams which could be deployed at short-notice globally with a 
reduced logistical footprint.139 These new vehicles were later named ‘Stryker’ and came 
in a number of variants, seeing operational deployment to Iraq in the mid-2000s where 
they generally performed well but required upgrades to their armour to protect from 
insurgent attacks.140 We note that within four years of General Shinseki’s speech Strykers 
were deployed on combat operations , a striking contrast with the UK’s planned armoured 
vehicle programmes from the same period.141

12)	 In parallel to the US, the British Army also sought to develop new types of armoured 
vehicles. As early as 1985 it began the Future Family of Light Armoured Vehicles (FFLAV) 
study142 with the aim of developing a series of lighter armoured vehicles to replace the 
already obsolescent FV430 and CVR(T) (Combat Vehicle Reconnaissance (Tracked)) 
vehicle families. This study led to the development of two new programmes: TRACER 
(Tactical Reconnaissance Armoured Combat Equipment Requirement) and MRAV 
(Multi Role Armoured Vehicle).143

13)	 The TRACER programme aimed to replace the already aging CVR(T) which had 
been found to be: “inadequate during the Gulf War (in 1991) in the areas of sensors, 
stealth, survivability, mobility and lethality”.144 In 1992 the Department began a joint 
programme with the US to develop TRACER, which envisaged the procurement of some 
335 vehicles. The NAO noted in 2011 that the delivery of this programme would require 
the rapid development of some very advanced technologies, some of which are only now 

138	 Shinseki, E. ‘The Future of War: An Interview with General Eric K. Shinseki’, PBS, accessed 20 January 2021
139	 These vehicles were intended to be an interim solution until vehicles from the subsequently cancelled Future 

Ground Systems Manned Ground Vehicle programme could be delivered.
140	 Bernton H & Fryer A. ‘Combat proves Stryker’s worth but also reveals its shortcomings’, The Seattle Times, 27 

December 2005, accessed 1 February 2021; M1126 Strykers in Combat: Experiences & Lessons, Defense Industry 
Daily, 11 October 2005, accessed 27 January 2021

141	 However we acknowledge the success of the UK effort to procure Protected Patrol Vehicles for Iraq and 
Afghanistan via the Urgent Operational Requirements process.

142	 Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence Systems, June 2010
143	 Written evidence, para 3; Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence 

Systems, June 2010.
144	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.5

http://www.pbs.org/wgbh/pages/frontline/shows/future/interviews/shinseki.html
https://www.seattletimes.com/seattle-news/combat-proves-strykers-worth-but-also-reveals-its-shortcomings/
https://www.defenseindustrydaily.com/m1126-strykers-in-combat-experiences-lessons-01323/
https://committees.parliament.uk/writtenevidence/11479/pdf/
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at the stage where they can be incorporated on armoured vehicles.145 Subsequently the US 
abandoned the TRACER programme and in 2001 the UK halted its development, with 
£131m in sunk costs.

14)	 The MRAV programme was intended to replace the obsolete FV430 and Saxon series 
of vehicles, and in the mid-1990s the UK joined a multinational programme with Germany 
and France to develop a new eight-wheeled armoured vehicle which could be fitted with 
interchangeable mission modules. Deliveries of the vehicle were scheduled to begin in 
2006.146 The first operational use of Boxer was by Germany in 2011. However, in July 2003, 
the Ministry of Defence decided to withdraw from the MRAV programme, primarily 
on the grounds that it was too heavy to be transported on a C-130 Hercules transport 
aircraft (Boxer weighs up to 36 tonnes).147 At the point of cancellation the Department 
had sunk £57m into the programme. Sixteen years later, the Ministry of Defence signed a 
£2.8 billion contract to procure over 500 of these vehicles (now known as Boxer) to meet 
the Army’s Mechanised Infantry Vehicle requirement.

15)	 While both TRACER and MRAV had been cancelled by 2003, the Army’s requirements 
to replace its increasingly obsolete armoured vehicle fleets, and to meet the need for a 
medium-weight, rapidly deployable force remained pressing. The Ministry of Defence’s 
next solution for this requirement was to be the Future Rapid Effects System (FRES). The 
programme had been in Concept phase since 2001, and moved into Assessment in 2004, 
with an initial In-Service Date of 2009.148149 This was a highly ambitious programme 
aimed at replacing the Saxon, FV430 and CVR(T) fleets with over 3,000 vehicles in Heavy, 
Utility and Reconnaissance families that would meet 16 different battlefield roles.150 A 
key issue for FRES was balancing deployability with protection. By 2006 the Department 
had increased the weight limit from 17 tonnes to between 25–30 tonnes and accepted 
that its new medium-weight vehicles would not be transportable by C-130 aircraft but 
should be light enough to be lifted by the new A400M transporter.151 Our predecessor 
Committees raised concerns with the FRES programme on a number of occasions.; in 
2007 a Committee report on the FRES programme concluded that “nine years after the 
1997 Strategic Defence Review, the Army’s requirement for a medium-weight vehicles 
remains unmet”152 and,

“This is a sorry story of indecision, constantly changing requirements 
and delay. We are concerned that the FRES requirement may simply be 
unachievable without a major technical breakthrough. The tension between 

145	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.4

146	 Report by the Comptroller and Auditor General, Ministry of Defence: Major Projects Report 2002, pp111–112
147	 Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence Systems, June 2010.
148	 Concept and Assessment are the early stages in the Ministry of Defence’s CADMID acquisition lifecycle. See 

www.asems.mod.uk/guidance/manual/acquisition-lifecycle
149	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report of 

Session 2006–07, 6 February 2007, p3
150	 Report by the Comptroller and Auditor General, Ministry of Defence: Major Projects Report 2006, p162
151	 As the National Audit Office noted in 2011, this had the paradoxical effect of allowing “the Multi-Role 

Armoured Vehicle, which by then was undergoing final testing in The Netherlands and Germany, to re-enter the 
Future Rapid Effect System Utility Vehicle design competition”. Report by the Comptroller and Auditor General: 
‘Ministry of Defence The cost-effective delivery of an armoured vehicle capability’, HC 1029, Session 2010–12, 20 
May 2011, para 2.11

152	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report of 
Session 2006–07, 6 February 2007 para 92

https://www.asems.mod.uk/guidance/manual/acquisition-lifecycle
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the survivability and deployability is particularly acute: satisfying both 
requirements may prove impossible. It is high time the MoD decided where 
its priorities lay”.153

16)	 The FRES programme struggled to resolve the weight versus protection conundrum, 
and faced a range of commercial, funding and technical issues. The In-Service Date for 
the first variant (FRES Utility Vehicle) slipped repeatedly from 2008 to 2012 and finally 
to 2015. The combination of difficulties faced by the programme increased the overall risk 
level to unacceptable levels, and the FRES programme was cancelled in 2008, with £133 
million having been spent.154 In 2009 our predecessor Committee concluded that:

“The FRES programme has been a fiasco. In February 2007 we concluded 
that the MoD’s attempts to meet its medium-weight vehicle requirement 
had been a sorry story of indecision, changing requirements and delay. Two 
years later the story is, incredibly, even worse. Whilst we recognise that 
the MoD’s equipment requirements need to reflect changing threats, that 
is no excuse for the MoD’s behaviour in this programme; they have wasted 
their and industry’s time and money. The FRES Utility Vehicle programme 
was, from the outset, poorly conceived and managed. The MoD must work 
out what its requirements are for medium-weight armoured vehicles and 
identify lessons from the saga of the FRES Utility Vehicle programme”.155

Aspects of the FRES programme (for example development of the 40mm main weapon 
system) would subsequently be pulled into the current Ajax reconnaissance vehicle 
programme (which was formerly known as FRES Scout).

17)	 While the FRES programme stalled and ultimately unravelled, the British Army had 
become fully engaged in the campaigns in Iraq (from 2003) and Afghanistan (from 2006 
in Helmand province). In the main war fighting phase of the Iraq campaign (in Spring 
2003) the UK’s armoured forces employed their heaviest vehicles (Challenger 2, Warrior, 
and others), where they performed well. However, in the subsequent occupation phase, 
and operations in Helmand province in Afghanistan, these heavily armoured vehicles 
were not appropriate for stabilisation operations. In lieu of having a medium-weight class 
of vehicles, British forces had to fall back on the use of much lighter vehicles such as lightly 
armoured Landrovers (for example the Snatch vehicles, which had previously been used 
in a public order role in Northern Ireland).

18)	 As insurgent activity in both Iraq and Afghanistan intensified and these actors 
increasingly made use of roadside improvised explosive devices (IEDs) to target UK and 
Coalition military forces, it became apparent that the lightly armoured vehicles being 

153	 Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, Seventh Report of 
Session 2006–07, 6 February 2007 para 92

154	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 2.19

155	 Defence Committee - Third Report, Defence Equipment 2009, Session 2008–09, 10 February 2009, para 95
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used by UK forces offered inadequate levels of protection against the evolving threat.156 At 
least 36 UK personnel were ultimately killed in attacks while being transported in these 
light vehicles.157 In 2009 the Defence Committee concluded:

“We are concerned at the increasingly sophisticated nature of the threat and 
the consequent vulnerability of UK Forces travelling in Snatch Land Rovers 
… In the long-term, FRES may offer a solution to the difficulties associated 
with the Snatch, but its introduction is too far off to offer an answer to 
current operational needs in Iraq. The MoD should consider an “off the 
shelf” purchase as an immediate and interim replacement for Snatch, even 
if it does not fulfil the long-term capability requirement. It is unsatisfactory 
that the lack of capability was not addressed with greater urgency much 
earlier”.158

In his evidence to this inquiry, Nicholas Drummond noted the consequences of not having 
suitable vehicles as a result of decisions not to see programmes through to completion: “If 
you do not have that vehicle, that means you have to send troops into combat without 
protected mobility and that will put their lives at risk. That is the situation we got into 
with the Snatch Land Rover in Iraq in 2006”.159

19)	 In response to the increased IED threat and faced with the inadequacy of its light 
armoured vehicles, the Ministry of Defence embarked on a large-scale process to procure 
a range of vehicles (Protected Patrol Vehicles) that could protect personnel while enabling 
mobility in both Iraq and Afghanistan. In 2011, the NAO reported that the Department 
had spent or intended to spend £2.8 billion on the urgent operational procurement of these 
vehicles.160 As of September 2020, the Army had 2,101 of these vehicles in its holdings.161 
The NAO noted that if the FRES programme had delivered some of the vehicles planned, 
this additional cost might have been reduced but would not have been completely avoided. 
Following the draw-down of UK forces in Iraq and Afghanistan, the Army retained these 
vehicles and subsequently they have been used to equip some armoured cavalry regiments 
and armoured infantry battalions.162

156	 In 2007, the Chief of Defence Procurement told the Defence Committee that operational experience in Iraq 
and Afghanistan, in particular the threat posed by IEDs, had resulted in the armour requirements for the FRES 
programme to be increased. This influenced the decision to increase the weight requirement for FRES noted 
in paragraph 16. Defence Committee, The Army’s requirement for armoured vehicles: the FRES programme, 
Seventh Report of Session 2006–07, para 37.

157	 Sturcke, J. ‘Snatch Land Rovers: the ‘mobile coffins’ of the British army’, The Guardian, 1 November 2008, 
accessed 2 February 2021; Brady, B. ‘Brown finally axes Snatch Land Rovers linked to 36 Army deaths’, The 
Independent, 7 March 2010; Richardson, L. ‘Troop training and equipment inadequate’, says coroner, The 
Independent, 9 March 2010.

158	 Defence Committee - Third Report, Defence Equipment 2009, Session 2008–09, 10 February 2009
159	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, Tuesday 6 October 

2020, Q8
160	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 

vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 15
161	 Armoured Fighting Vehicles: Procurement, Question for Ministry of Defence, UIN 87492, tabled on 9 September 

2020
162	 The Ministry of Defence has recently announced its intention to dispose of some of these vehicle fleets, 

including Mastiff, Ridgeback and Wolfhound. See Army: Vehicles, Question for Ministry of Defence UIN 65952, 
tabled on 29 June 2020
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Lessons from recent experience

20)	 The above summary of the past two decades of UK armoured vehicle procurement 
leads us to highlight a number of significant lessons for the future, many of which have 
been identified previously. These include requirements setting, programme funding and 
programme management.

21)	 The Ministry of Defence and the Army embarked on a series of overly-ambitious 
procurement programmes which were too reliant on the development of nascent 
technologies in order to deliver viable capabilities; within these programmes; and, there 
was a reluctance to trade-off capability requirements (such as vehicle weight) leading to 
programme cancellations and vacillation around decision-making. This was compounded 
by the desire to adapt requirements to concurrent operational experience. Too often the 
Ministry of Defence has aimed to deliver the 100 per cent solution tomorrow, rather than 
the 80 per cent solution today. This conclusion is supported by Francis Tusa in his evidence 
to us:

“We have to stop specifications creep … We have to accept the 80% 
solution. That has been known about for probably 50 years … To give an 
example of that, back in 2006 or 2007 … the then Defence Procurement 
Minister … ordered the trials of truth down at Bovington. He said to 
all the main armoured vehicle manufacturers, “Bring your vehicles to 
Bovington. Stop PowerPoint engineering. We are going to run trials and 
we will base our decisions on that”. The problem is that the Piranha version 
was selected and the Army then started changing it and going, “I want to 
add this, this and this”. It was a pretty disastrous outturn”.163

The NAO highlighted the consequences of this in 2011:

“Complex requirements have been set which rely on technological advances 
to achieve a qualitative advantage over the most demanding potential 
adversaries… [t]here has not been an effective means to assess the costs, 
risks and amount of equipment needed to meet these requirements in the 
early stages. These demanding requirements often reduce the scope to 
maximise competition which in turn can lead to cost increases, delays to 
the introduction of equipment into service and reductions to the numbers 
of vehicles bought to stay within budgets”.164

22)	 A lack of coherence in programme funding repeatedly destabilised projects; between 
2005 and 2011, the Department removed £5.6 billion in savings measures from its armoured 
vehicle programmes, resulting in delays to new vehicles being introduced.165 Procurement 
practices and skills were frequently found wanting; in 2011 the NAO concluded that 
the failure to introduce any new vehicles since 1997 indicated that, “the Department’s 
standard acquisition processes for armoured vehicles was not working”.166 Subsequently 

163	 Oral evidence: Progress in delivering the British Army’s armoured vehicle capability, HC 659, Tuesday 6 October 
2020, Q17

164	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para7

165	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, paras 3.11–3.12

166	 Report by the Comptroller and Auditor General: ‘Ministry of Defence The cost-effective delivery of an armoured 
vehicle capability’, HC 1029, Session 2010–12, 20 May 2011, para 4
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the Committee of Public Accounts concluded that “there [was] poor accountability for 
long-term equipment projects”.167 Frequent changes in personnel within project teams 
and a lack of ingrained technical knowledge and understanding of armoured vehicle 
development have also been cited as contributing factors to the failure to deliver new 
vehicles to the Army.168

23)	 In evidence to this inquiry, Lockheed Martin UK noted that that where the Ministry 
of Defence acts as a systems integrator or provides assets or resources to the contractor 
(known as Government Furnished assets or resources - GFX) that “it is important for 
it to have the necessary resources, capacity, and focus to perform that role, including 
continuity in technical staff”.169

167	 Committee of Public Accounts, ‘The cost–effective delivery of an armoured vehicle capability’, HC 1444, Fifty-
ninth Report of Session 2010–12, 9 December 2011, para 6

168	 Flach, P. Lessons from the Procurement of Armoured Fighting Vehicles, RUSI Defence Systems, June 2010.
169	  Written Evidence submitted by Lockheed Martin UK, para 20
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Conclusions and recommendations

The developed of UK armoured vehicle capability since the Cold War

1.	 Even in the sorry recent history of the Army’s attempts to procure Armoured 
Fighting Vehicles, MRAV—now Boxer—stands out as a stark example of how 
shifting priorities and indecision about requirements lead to increased costs and 
failure to deliver new capabilities. (Paragraph 18)

2.	 The Ministry of Defence and the Army embarked on a series of overly-ambitious 
procurement programmes which were too reliant on the development of nascent 
technologies in order to deliver viable capabilities; within these programmes; and, 
there was a reluctance to trade off capability requirements (such as vehicle weight) 
leading to programme cancellations and vacillation around decision-making. This 
was compounded by the desire to adapt requirements to concurrent operational 
experience. Too often the Ministry of Defence has aimed to deliver the 100 per cent 
solution tomorrow, rather than the 80 per cent solution today. (Paragraph 23)

3.	 Procurement practices and skills were frequently found wanting; in 2011 the NAO 
concluded that the failure to introduce any new vehicles since 1997 indicated that, 
“the Department’s standard acquisition processes for armoured vehicles was not 
working”. Subsequently the Committee of Public Accounts concluded that “there 
[was] poor accountability for long-term equipment projects”. This process is, self-
evidently, still not working a decade later. (Paragraph 24)

4.	 We are concerned that the Ministry of Defence, and in particular Defence 
Equipment and Support may not have sufficient technically qualified staff and 
capacity to manage effectively the multiple armoured vehicle procurement and 
upgrade programmes that are currently underway. Given both the large amounts 
of taxpayer’s money at stake and the importance of such programmes for our war 
fighting capability should deterrence fail, this appalling situation has now become 
completely unacceptable and must be rapidly reformed, including, if necessary, by 
senior management changes at DE & S Headquarters at Abbey Wood. (Paragraph 25)

The UK’s armoured forces today

5.	 We are astonished that between 1997 and late 2020 (with the exception of a 
small number of armoured engineering and Viking protected mobility vehicles) 
the Department had not delivered a single new armoured vehicle from the core 
procurement programme into operational service with the Army. It is clear that the 
Ministry of Defence’s armoured vehicle programmes requires independent scrutiny. 
We ask the National Audit Office to revisit this issue to establish the costs incurred 
since its 2011 report, progress in delivering current programmes, current armoured 
capability gaps and the coherency and delivery realism of the Army’s current portfolio 
of armoured vehicle programmes, particularly in the context of the forthcoming 
Integrated Review. (Paragraph 27)

6.	 We note that the Department’s recent experience of upgrading older vehicles with 
new weapons and turrets has been difficult, resulting in additional costs and delays 



  Obsolescent and outgunned: the British Army’s armoured vehicle capability 54

in delivering the required capability. The Challenger 2 LEP calls for the integration 
of a new digitised turret and main gun, along with other upgrades, within an 
existing hull. When making the decision on whether to proceed with the programme, 
the Department must ensure that it has reduced such risks as far as possible and 
fully weighed the options between upgrade and an off-the-shelf replacement. The 
Department should also provide us with a timetable for the programme and explain 
what alternatives have been considered. We also believe that the Department should 
examine the possibility of fitting Challenger with an automatic loader. (Paragraph 38)

7.	 We do not want to see the Army forced to ensure a lengthy capability gap as a 
consequence of emergent technical and integration issues. The Department should 
confirm to us that the UK’s main battle tank capability is currently fit for purpose and 
will remain so until Challenger 2 LEP reaches Full Operating Capability (assuming 
this project is approved later in 2021). (Paragraph 39)

8.	 Despite having spent around 50% of the allocated budget (£800 million), the 
programme has yet to place a manufacturing contract. The programme has a current 
in-service date of 2024 (originally planned for 2017) and is some £227 million over 
budget. After a decade of effort, this abject failure to deliver against both cost, (with 
an overrun now totalling over a quarter of a billion pounds of public money) and 
timescale (ISD seven years late) is clearly totally unacceptable. Nevertheless, it is 
symptomatic of the extremely weak management of Army equipment programmes, 
by both DE & S and the Army Board itself, in recent years. (Paragraph 42)

9.	 The Ministry, which mandated this weapons system, should therefore now be 
fully transparent about the cost of this new, highly specialised ammunition and its 
implications for the full life-cycle costs of the vehicle (and indeed for Ajax, which 
utilises the same weapon system). (Paragraph 44)

10.	 We note the significant delay and expenditure on the continuation of the Warrior 
CSP and that, after nine years and over £400 million in sunk costs, the Department 
has still to decide on the placement of a production contract. We would expect the 
Department to assess carefully the merits of continuing with the programme against 
both the potential for further technical challenges and whether the upgraded vehicle 
is still the best option for the Army in light of the Integrated Review. The Department 
should set out what steps it is taking to ensure there is no capability gap (Paragraph 47)

11.	 The first vehicles were originally due to be delivered to the British Army in April 
2017, however this was delayed. In May 2020 it emerged that the delivery of the 
first batch of Ajax vehicles was to be delayed further as they were found not to 
be ready to be accepted into service. It is not exactly clear what caused this delay 
but, in its evidence to the inquiry GDLSUK stated that delays had occurred in 
agreeing requirements and challenges with the integration of the 40mm weapon 
system mandated by the Ministry of Defence - similar to the issue on the Warrior 
programme. (Paragraph 50)

12.	 The Ajax programme, which is now also seriously delayed, is yet another example 
of chronic mismanagement by the Ministry of Defence and its shaky procurement 
apparatus. This is particularly worrying, as Ajax is fundamental to the establishment 
and deployment of the Army’s new Strike Brigades, which are intended to be a key 
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part of its future order of battle. As the Ministry materially contributed to delays to 
both Warrior and Ajax—by insisting on a complex, new generation 40mm cannon, 
when other tried and tested alternatives were available—they should now publicly 
justify why this decision was taken and by whom in Main Building, on the Army Board 
or at DE & S and what urgent action is now being taken, to mitigate its obviously 
deleterious effect. (Paragraph 51)

13.	 We note that difficulties with the Ajax programme have again arisen in part as a 
consequence of the Army’s desire to develop a bespoke vehicle capability (albeit 
one based on an existing but modified ASCOD 2 hull), with a plethora of complex 
requirements, and the need to integrate a novel weapon system technology. 
We welcome the assurances from General Dynamics Land Systems UK that 
the challenges facing the Ajax programme have been largely resolved and look 
forward to these new advanced vehicles being delivered to frontline units as soon 
as possible. The Ministry of Defence must ensure that there are no further delays 
to this expensive programme. We also note that there may be potential synergies 
between Ajax and a revised requirement for an armoured infantry fighting vehicle. 
The Ministry of Defence must ensure that there are no further delays to this expensive 
programme. We also note that there may be potential synergies between Ajax and 
a revised requirement for an armoured infantry fighting vehicle. In the event that 
the Warrior Capability Sustainment Programme does not proceed the Army should 
explain how that Infantry Fighting Vehicle role would be fulfilled and if a further 
AJAX variant may be a potential candidate, with the associated benefits of in-service 
support. (Paragraph 54)

14.	 We recognise that the Army must prioritise its equipment spending to specific 
areas of capability, but consider it unacceptable that the replacement of the FV430 
series may not be in service until the 2030s, meaning that this vehicle will have 
been in service for some 70 years. We urge the Department to seek options to bring 
a replacement for the FV430 series earlier than currently planned. The Army should 
update us on the status of the programmes that will provide the ‘digital spine’ referred 
to by Lt. General Tickell. (Paragraph 57)

15.	 We welcome the decision to procure the Boxer armoured vehicle for the British 
Army, albeit more than ten years later than would have been the case had the UK 
stayed in the original multi-national consortium. As part of the Integrated Review 
and associated funding decisions, the Department should seek to accelerate the 
procurement of Boxer to ensure the Army receives this new capability as soon as 
possible. In particular we are astonished that the current contract only provides for 
production of one vehicle a week. In parallel, the British Army, while exploring the 
range of options Boxer may offer, should learn the lessons of previous failures and 
avoid adding additional requirements while it is being delivered. Once the vehicle is 
in-service options to incrementally add upgrades or extra capability may be pursued. 
(Paragraph 60)

16.	 We believe that commonality of platforms and modularity of capability such as 
sensors and weapon systems will be an essential element in maintaining an effective 
and capable Army. The Department should ensure that future decisions around 
procuring new vehicles give greater weight to the undoubted benefits offered by both 
commonality of vehicle hulls and the modularity of equipment and weapons systems. 
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It should be a matter of course that weapon systems and, for example, refrigeration 
units for vaccines, can be moved easily between platforms, even if produced by different 
manufacturers. (Paragraph 61)

17.	 We are alarmed by the revelation to this inquiry that a core aspect of the plans set 
out in the 2015 SDSR will not be met. In its response to this Report the Ministry of 
Defence should provide a detailed explanation of the specific shortfalls (equipment, 
logistic support, personnel et cetera) that have led to this situation, setting out when 
these were first identified, and what plans exist to rectify this in a given timescale. 
(Paragraph 65)

18.	 While we welcome the ongoing efforts to modernise the fleet, new vehicles will only 
trickle into service over the next four years, and it seems unlikely that they will do 
so in sufficient numbers to make a material difference by 2025. For example, the 
Ministry of Defence does not expect to contract for the upgrade of Challenger 2 
until later this year (assuming the Integrated Review concludes that heavy armour 
should be retained). Given the recent history of UK armoured vehicle programmes, 
it seems unlikely that enough upgraded vehicles will have been completed, tested 
and brought into service within four years. (Paragraph 72)

19.	 An “artillery duel” between a modern British and Russian division would now 
only be likely to end one way—and not necessarily to the British Army’s advantage. 
(Paragraph 76)

20.	 We share our witnesses’ concern that, considering recent experience in Ukraine 
and elsewhere, UK armoured forces may find themselves at a serious disadvantage 
in terms of artillery capability and air defence when facing a peer adversary. The 
Ministry of Defence must urgently pursue options to address shortfalls in artillery, air 
defence and anti-drone capabilities. (Paragraph 77)

21.	 It is alarming that for at least the next several years UK armoured forces may find 
themselves overmatched by their most challenging peer adversary. During the Cold 
War, the British Army and its NATO counterparts sought to offset the numerical 
advantage held by the Warsaw Pact through the superior quality of its equipment, 
training, and people. While we do not believe Army personnel have diminished in 
their capability and motivation, it does appear that our heavy armoured equipment 
has fallen behind in terms of both quantity and quality. (Paragraph 78)

The future of UK armoured capability

22.	 We share Brigadier Barry’s concern about the message that any reductions in the 
Army’s ability to conduct high-intensity warfighting in defence of NATO may send 
to both our allies and adversaries. Whatever the specific conclusions that emerge 
from the Integrated Review, the Army must retain (or perhaps regain) its credibility. 
From the evidence provided we doubt whether, currently, the Army has sufficient 
armoured capability to make an effective contribution to NATO deterrence. We 
have agreed this report before publication of the Integrated Review: in its response, 
the Department should set out what effect any reduction in the Army’s headcount as 
a result of the Review will have on delivery of armoured vehicles and on the Army’s 
ability to deploy them. (Paragraph 89)
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23.	 The lack of a credible short-range air defence system for our land forces, especially in 
light of the rapidly increasing threat from unmanned aerial vehicles, is of particular 
concern. We have already noted in Chapter 3 that the Army is also overmatched in 
terms the artillery firepower available to our likeliest peer adversary and lacks the 
ability to fire anti-tank missiles from under armour. The Ministry of Defence must 
ensure that these capability gaps are filled as a matter of urgency. (Paragraph 90)

24.	 We share the concerns of our witnesses and our predecessors. It appears that, as 
part of the Integrated Review, there is a risk that the Army’s current armoured 
capabilities (albeit in need of modernisation) are at risk of being denuded on the 
basis of promises of technically advanced ‘jam tomorrow’. Experience has shown 
that these technologies have a long gestation period and may not be realised within 
useful timescales (for example the ‘electric armour’ concepts proposed in the late 
1990s). It would be unacceptable for the Army to give up its heavy armoured forces 
only to be faced with a repeat of the FRES fiasco, followed by the need to urgently 
procure a new batch of vehicles to meet a sudden crisis. The Department should not 
place its faith in a ‘big bang’ type development of its armoured capabilities, but rather 
should focus on the incremental development and experimentation approach aligned 
with our NATO allies. (Paragraph 96)

25.	 The Department must ensure that Project Morpheus is adequately resourced with 
technically qualified staff to facilitate coordination and integration with its current 
and planned armoured vehicle programmes. Based on the Department’s track record 
in the Land sector we are concerned that the programmes necessary to deliver the 
capability described above will not be delivered in a timely manner and, given the 
pace of technology development in this field, may be obsolete before it is delivered. 
In order to retain a shred of credibility the Army must set out the programmes that 
comprise the capability described above along with a statement on whether each will 
be delivered in time to provide the capability described and how obsolescence will be 
avoided. Based on the Department’s track record in the Land sector we are concerned 
that the programmes necessary to deliver the capability described above will not be 
delivered in a timely manner and, given the pace of technology development in this 
field, may be obsolete before it is delivered (Paragraph 98)

26.	 We support the Ministry of Defence’s initiative to develop a Land Industrial Strategy. 
The LIS should place the land sector on an equal footing with the Air and Maritime 
sectors, providing industry with certainty for the coming decades and ensuring 
the Army has access to the technical and manufacturing base that will facilitate 
the development of new technologies as armoured warfare capabilities evolve. The 
Strategy should also make clear sustaining capability relies on co-operation with 
allies. (Paragraph 103)

27.	 We agree that it is important the Ministry of Defence maximises the collaborative 
opportunities offered by the recent investments in the UK’s armoured vehicles 
sector. The Department should ensure that it leverages these advantages by making a 
clear decision about its participation in the Main Ground Combat System. A repeat of 
the MRAV/Boxer debacle would be unacceptable. (Paragraph 105)
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28.	 We trust the creation of and adherence to the proposed Land Industrial Strategy will 
improve the UK’s competitiveness in this sector. The Ministry of Defence, the British 
Army and their Industry counterparts must work together to map out the coming 
decades for the armoured vehicle sector. (Paragraph 107)

Conclusion

29.	 This report reveals a woeful story of bureaucratic procrastination, military indecision, 
financial mismanagement and general ineptitude, which have continually bedevilled 
attempts to properly re-equip the British Army over the last two decades. Even on 
the MoD’s own current plans (but subject to the Integrated Review), we are still 
some four years away from even being able to field a “warfighting division”, which, 
itself, would now be hopelessly under-equipped and denuded of even a third combat 
brigade. (Paragraph 108)

30.	 Were the British Army to have to fight a peer adversary—a euphemism for Russia—
in Eastern Europe in the next few years, whilst our soldiers would undoubtedly 
remain amongst the finest in the world, they would, disgracefully, be forced to go 
into battle in a combination of obsolescent or even obsolete armoured vehicles, 
most of them at least 30 years old or more, with poor mechanical reliability, very 
heavily outgunned by more modern missile and artillery systems and chronically 
lacking in adequate air defence. They would have only a handful of long-delayed, 
new generation vehicles, gradually trickling into the inventory, to replace them. 
(Paragraph 109)
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Formal minutes
Tuesday 9 March 2021

Members present:

Rt Hon Tobias Ellwood, in the Chair

Stuart Anderson
Sarah Atherton
Richard Drax
Rt Hon Mr Mark Francois

Rt Hon Kevan Jones
Gavin Robinson
Rt Hon John Spellar
Derek Twigg

1. Progress in delivering the British Army’s armoured vehicle capability

Draft Report (Obsolescent and outgunned: the British Army’s armoured vehicle capability), 
proposed by the Chairman, brought up and read. 

Ordered, That the draft Report be read a second time, paragraph by paragraph.

Paragraphs 1 to 109 read and agreed to.

Annex and Summary agreed to.

Resolved, That the Report be the Fifth Report of the Committee to the House.

Ordered, That the Chair make the Report to the House.

Ordered, That embargoed copies of the Report be made available (Standing Order No. 134).

[Adjourned till Tuesday 16 March at 2.00pm
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Witnesses
The following witnesses gave evidence. Transcripts can be viewed on the inquiry publications 
page of the Committee’s website.

Tuesday 6 October 2020

Francis Tusa, Editor, Defence Analysis; Nicholas Drummond, Director, Aura 
Consulting Ltd.� Q1–44

Peter Hardisty, Managing Director, Rheinmetall BAE Systems Land (RBSL); 
Carew Wilks, Vice President, General Dynamics Land Systems-UK; Lee Fellows, 
Vice President and Managing Director, Lockheed Martin UK Ampthill� Q45–71

Tuesday 20 October 2020

Jeremy Quin MP, Minister for Defence Procurement, Ministry of Defence; 
Air Marshal Richard Knighton CB, Deputy Chief of Defence Staff (Military 
Capability), Ministry of Defence; Lieutenant General Christopher Tickell CBE, 
Deputy Chief of the General Staff, British Army, Ministry of Defence; Mr Chris 
Bushell, Director General Land, Defence Equipment and Support, Ministry of 
Defence� Q72–156

Tuesday 3 November 2020

Brigadier (ret) Ben Barry, Senior Fellow for Land Warfare, International Institute 
for Strategic Studies� Q157–189
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Published written evidence
The following written evidence was received and can be viewed on the inquiry publications 
page of the Committee’s website.

AVF numbers are generated by the evidence processing system and so may not be complete.

1	 Anglo Engineering Concepts (AVF0007)

2	 Beaver, Paul (Director, Beaver Westminster Limited) (AVF0015)

3	 Dorman, Professor Andrew (Professor of International Security, King’s College 
London); Professor Matthew Uttley (Professor of Defence Studies, King’s College 
London); and Dr Benedict Wilkinson (Director of Research, Policy Institute, King’s 
College London) (AVF0006)

4	 Drummond, Nicholas (Defence Industry Consultant and Commentator, Aura 
Consulting Ltd.) (AVF0014)

5	 General Dynamics Land Systems-UK (AVF0011)

6	 International Institute for Strategic Studies (AVF0005)

7	 KNDS (KMW NEXTER DEFENSE SYSTEMS) (AVF0012)

8	 Lister, Mr David; and Mr Jason Barnes (AVF0003)

9	 Lockheed Martin UK (AVF0017)

10	 Lockheed Martin UK (AVF0008)

11	 London, Mr (AVF0002)

12	 Ministry of Defence (AVF0016)

13	 Nettlefold, Julian (AVF0001)

14	 Rheinmetall BAE Systems Land (RBSL) (AVF0013)

15	 Witheridge, Mr. Michael (AVF0004)
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